

CONVENTIONAL AND CBM WELLS																											
★ = Okay for Approval																											
X = A&T Initial Rev. Complete, No Deficiencies																											
√ = Coordination Complete																											
OPERATOR	WELL NAME	WELL NO/NAME	# of WELLS	REC'D DATE	WELL TYPE	AFMSS STATUS	TOWNSHIP/RANGE	SEC	QTR/QTR	DEF LTR DATE	LA	NRS	HYD	LIE	GEO	PE	ARCH	WILDLIFE	PUMPKIN BUTTE 3 Mile	COAL CONFLICT	ROW	COMMENTS					
<b>DEFERRED WELLS</b>																											
WILLIAMS	PUMPKIN BUTTE 1		4	09/29/10	CBM	APD	43N-75W				LJ	CF		KK	KA	★	MW	★	BD	CS	X	Yes	NOS - Posted 10/1/10. 7/13/11 Shelved per Operator request. BLM requests 3/11/13 onsite. 3/12/13 Project pending per Operator. Onsite rescheduled 4/22/13, pending SUA. 4/17/13 Onsite tentatively rescheduled for May, 2013. Onsite scheduled 5/16/13. Onsites complete 5/16/13. APDs received 9/12/13. 12/9/14 APDs Deferred due to cultural resource issue.				
ANADARKO E&P ONSHORE, LLC	PUMPKIN POD		2	12/18/12	OIL	APD	44N-76W	3,9			LJ	CF		SS	●	KA	●	WR	●	BD	X	No	Posted 12/19/12. 3/7/13 Project pending per Operator. 3/14/13 Changed name from Pumpkin to Tweener, per Operator request. Tentative onsite scheduled 4/23/13 or 4/29/13. Due to location, Operator requested OIM 4/17/13. Onsite rescheduled 4/25/13. 4/24/13 Onsite cancelled by Operator due to weather. Will be rescheduled in May. 7/5/13 APDs received. 12/9/14 APDs Deferred due to cultural resource issue.				
PEAK POWDER RIVER RESOURCES, LLC	VAN BUGGENUM		2	03/06/13	OIL	APD	44,5N-75W	11,35			PL			KP	●	KA	●	MW				Yes	Posted 3/6/13. Van Buggenum 1-11H and 2-2H deferred 5/8/14.				
PEAK ENERGY RESOURCES, LLC	GILBERTZ	1-13H	1	03/07/13	OIL	APD	43N-75W	13	SESE		LJ			SS	●	KA	●	MT						Posted 3/8/13. Gilbertz 1-13H deferred 5/8/14.			
DENBURY ONSHORE LLC	DENBURY ONSHORE LLC HD2015 POD		1	06/19/14	OIL	APD	43N-75W	12	SENE		LJ	CF		SS	●	KA	★	JS	SL	SJ	★	No	Approved 3 APDs, Deferred 1 (3126H) with WY-070-390CX3-14-390-393 on 2/3/15.				
SHERIDAN PRODUCTION CO., LLC	SLPU GEER FED 1 POD		1	09/16/14	OIL	APD	44,5,6N-74W				LJ	DG		KK	●	KA	●	JS	CC					Approved 9 APDs, Deferred 1 SLPD Geer Fed 1 42-18H with WY-070-390CX3-15-83 on 4/28/15.			
YATES PETROLEUM CORPORATION	MIKE COM	8TH	1	09/22/15	OIL	APD	43N-73W				LJ	DS		KK	●	KA	●	JS	AH	SJ	★		Approved 7 APDs, Deferred 1 Moore Deep 1 - Mike Com 8th with WY-070-390CX3-15-92 on 4/28/15.				
EOG RESOURCES INC.	PROJECT 808 ADD 2		3	09/10/15	OIL	APD	41N-72W	19			CAM	MC		SS	●	KA	★	WR	★	CC	SJ		No	Posted 6/19/14. Project 808 Add 2 Arbalest 278-19H, 442-19H, 87-19H. May need state/USFS access Road ROW. 9/30/14 Post Onsite Deficiency Letter sent. Onsite scheduled 3/3/15. 7/6/15 Deficiencies Received.			
YATES PETROLEUM CORP.	UPRISING FED COM	23H	1	12/23/14	OIL	APD	42N-72W	28		03/16/15	CAM	DS		LJ	●	KA	★	JS	CC	SJ			No	Posted 12/24/14. Onsite scheduled 3/5/15. Post Onsite Deficiency Letter sent 3/16/15. 4/28/15 Operator requests 30 day extension for deficiency responses and BLM grants. 4/28/15 Deficiencies Received. 6/2/15 Deficiencies Received. Deferred 11/5/15			
<b>COAL BED METHANE WELLS</b>																											
CARBON CREEK ENERGY, LLC	BEAR DRAW UNIT GAMMA RESUBMIT		10	06/19/15	CBM	APD	50N-79W			11/10/15				JV				MW	SL					Posted 6/23/15. 6/26/15 NOS 24-35 submitted, posted 6/29/15. Onsite rescheduled 8/24/15. Onsite 12-22,14-22,23-22,32-22,34-22,11-27,22-27,14-27,34-27,44-27,32-34,42-34,12-35. APC withdrew 20 NOSs leaving 10. 10/21/15 Preliminary Post Onsite Deficiency Letter emailed to Operator. 11/10/15 Post Onsite Deficiency Letter sent. Deficiencies received 1/28/16.			
BEARCAT ENERGY	COSNER	4372-26-24	1	12/10/15	CBM	NOS	43N-72W	26	SENE					JV										Posted 12/17/15. No onsite will be scheduled at this time, operator determining plans before moving forward (2/3/16) This NOSs was submitted to hold the lease until the lease was placed into suspension. The suspension is pending & when that goes through, we will be returning this NOS to the operator.			
<b>FOREST SERVICE</b>																											
BALLARD PETROLEUM	USFS FEDERAL	14-23TH	1	11/05/12	OIL	APD	42N-72W	23	SWSW	01/13/15	PL	FS		KP	●	KA	●	WR	●				USFS	Posted 11/7/12. Forest Service performs onsite and prepares NEPA. Onsite 12/5/12. 1/13/15 Post Onsite Deficiency Letter sent. Deficiency response received 12/1/15			
BALLARD PETROLEUM	USFS FEDERAL	14-22TH	1	11/05/12	OIL	APD	42N-72W	22	SWSW	01/13/15	PL	FS		KP	●	KA	●	WR	●				USFS	Posted 11/7/12. Forest Service performs onsite and prepares NEPA. Onsite 12/5/12. 1/13/15 Post Onsite Deficiency Letter sent. Deficiency response received 12/1/15			
ABRAXAS PETROLEUM CORP	FRAZIER FED	1H & 2H	2	10/09/15	OIL	NOS	41N-71W	12						FS				MW						Posted 10/13/15.			
TRUE OIL LLC	JIBILIAN FED		4	07/24/15	OIL	NOS	43N-71W	3,10,21,28				AP	CT					JS	NR	DB				Posted 7/24/15. 7/29/15 12 more NOSs submitted and posted 7/30/15. Onsite scheduled 10/28/15. APD's due 12/28/15. As of 1/4/16 project at 67 days, no APD's. Returned to operator for failure to meet APD 60 day timeline. 4 USFS NOS' were kept since USFS has not done onsites.			
<b>CONVENTIONAL WELLS</b>																											
DEVON ENERGY PRODUCTION COMPANY, L.P.	NORTH DILTS 2 POD		24	08/25/15	OIL	NOS	42,3N-71W				LJ	MC		LEA				BW	BD	DB				Posted 8/27/15. Original onsites were cancelled (12/16 & 12/17). Tentative onsites scheduled for 1/12 & 1/13 w/ backup 1/19 & 1/20. Onsites completed 1/12/16.			
ANSCHUTZ OIL CO., LLC	NALA NORTH POD		17	02/16/16	OIL	APD	46,7N-78W					DG		KK				BW	AH	CS			No	Posted 10/19/15. Onsites took place 10/29/15. APD extended to 2/12/16. Nala West was combined with the Rye Fed 4778-27-34-13SH and is now called the Nala North POD with 17 APDs submitted on 2/16/16.			
ANSCHUTZ OIL CO., LLC	NALA SOUTH POD		4	10/16/15	OIL	NOS	46N-77W	31				DG		KK				BW	AH	CS				Posted 10/20/15. Onsites took place 10/29/15. APD extended to 2/12/16			
TRUE OIL LLC	CHALLENGER II		3	03/24/15	OIL	APD	43N-73W	22,23		12/03/15		AP	CT											Post-onsite Deficiency letter sent 12/3/15. Deficiencies received 1/15/16, 1/21/16 & 1/22/16.			
YATES PETROLEUM CORP.	BUNN FED COM	28PH/35PH	2	04/28/15	OIL	APD	43N-73W	24		07/08/15	LJ	DS	BS	LEA	●	KA	★	WR	★	SL	CS/WW		No	Posted 4/29/15. Bunn Fed Com 28PH and 35PH. Onsite scheduled 6/23/15. Post Onsite Deficiency Letter 7/8/15.			
DEVON ENERGY PRODUCTION COMPANY, L.P.	BARLOW RANCH POD		11	06/23/15	OIL	APD	49N-74W			1/29/16				JV				SS	●	AB	★	JS	SL	JV	No	Posted 6/23/15. 6/30/15 contact with Operator to schedule Onsite. Onsite scheduled 7/23,24/15. 7/6/15 Operator well location change, onsites will be scheduled later in 8/15. Onsite 10/28,29/15. APD package received 12/22/15. Post Onsite Deficiency Letter sent 1/29/16.	
DEVON ENERGY PRODUCTION COMPANY, L.P.	NORTH DILTS 1 POD		24	06/30/15	OIL	APD	42,3N-71W	5,29-31		10/21/15				JV				LEA	●	AB	★	AH	CS	X	No	Posted 7/6/15. 7/16/15 Contact made with Operator to schedule Onsite. Onsite scheduled 8/20,21/15. Coal Action Buffer: 29-324371-3XSH,3XTH,4XTH,30-194371-3XPH,4XPH,31-064271-3XPH,4XPH,32-294371-4XSH. Coal Dev Potential Boundary: 05-084271-1XPH,2XPH,4XPH,30-194371-1XPH,1XSH,1XTH,2XPH,2XTH,30-194371-3XTH,4XTH, 31-064271-1XPH,2XPH,32-294371-1XPH,2XPH,3XPH,4XPH Onsite scheduled 8/20,21/15. Onsite complete 8/20/15. APDs received 9/30/15. 10/16/15 Deficiency letter delayed until geologist and petroleum engineer return 10/19/15. 10/21/15 Preliminary Post Onsite Deficiency Letter emailed to Operator. Deficiencies received 12/21/15.	
ANADARKO E&P ONSHORE, LLC	KINNEY DRAW FEDERAL	14-1H	1	07/13/15	OIL	APD	51N-78W	11		11/13/15				JV				KK	●	KA	●	BW	★	SL	JV	AH	Posted 7/13/15. Onsite scheduled 8/3/15. Onsite complete 8/3/15. APD received 9/22/15. 10/16/15 Deficiency letter delayed until geologist and petroleum engineer return 10/19/15. 10/21/15 Preliminary Post Onsite Deficiency Letter emailed to Operator. 11/13/15 Post Onsite Deficiency Letter sent. Deficiencies received on 12/21/15.
HAT CREEK RESOURCES LLC	FLEETWOOD DRAW	14-1H	1	09/22/15	OIL	NOS	51N-79W	14						JV				SS		BW	AH	JV			Posted 9/23/15. Tentative Onsite 11/17/15.		
PEAK POWDER RIVER RESOURCES, LLC	TURNER FEDERAL 1		11	07/17/15	OIL	APD	42N-73W	18						JV				CT		BW	●	BD		No	Posted 7/21/15. Onsite scheduled 10/14/15. 10/29/15 Operator requests return of Turner Fed 2-7PH. APD package received on 12/14/15. Extension requested on 3/7/16 for April 1st.		
MAXIMUS OPERATING, LTD.	CUNDY FEDERAL	23-26	1	02/02/15	OIL	APD	52N-70W	26		02/25/15		DH		SS	★	KA	★	JS	SL	CS				No	Posted 2/3/15. 2/25/15 Post Onsite Deficiency Letter sent.		
ANSCHUTZ OIL COMPANY	NALA SE POD		5	10/15/14	OIL	APD	46N-78W	23,25		05/27/15	LJ	DH		SS	★	KA	●	JS	BD	CS				No	Posted 10/16/14. Nala SE Darby Fed 25-24-11SH, Nala SE Gus Fed 23-35-34SH, Nala SE Kaya Fed 23-14-31SH, Nala SE Snowy Fed 23-14-21SH, Nala SE Toby Fed 23-35-14SH. Tentative Onsite pending weather 1/13/15. 5/8/15 APDs received. 5/27/15 Post Onsite Deficiency Letter sent. 10/26/15 Deficiencies received. 10/26/15 revised APDs for Snowy Fed 4678-2335-5SH and Kaya Fed 4678-23-35-15SH.		
MAXIMUS OPERATING, LTD.	ALLEE FEDERAL	34-24	1	05/13/15	OIL	APD	52N-70W	24		09/03/15		DH		LEA	●	KA	●	JS	SL	CS				No	Posted 5/14/15. Onsite scheduled 6/30/15. 8/07/15 APD received. Deficiency Letter sent 9/3/15.		
MAXIMUS OPERATING, LTD.	NITRO FED	31-28	1	05/18/15	OIL	APD	52N-69W	28		09/03/15		DH		LEA	●	KA	●	JS	SL	CS				No	Posted 5/14/15. Onsite scheduled 6/30/15. 8/07/15 APD received. Deficiency Letter sent 9/3/15.		
PEAK POWDER RIVER RESOURCES, LLC	NINE MILE FED POD		18	09/10/15	OIL	APD	41,2N-74W	14,26		11/18/15	LJ	DH		CT				AB	●	WR	●	AH	CS	No	Posted 9/10/15. Reposted 9/17/15 due to well moves. Diamond T POD with 18 NOSs merged. Diamond T Fed 1-26H and 2-26H dropped from original 20. Posted 9/24/14 - Diamond T Fed 1 Nine Mile 1-14MH,1-14NH,1-14TH,1-23MH,1-23NH,1-23TH,2-14MH,2-14NH,2-14TH,2-23MH,2-23NH,2-23TH,1-26H,1-26MH,1-26NH,1-26TH,2-26MH,2-26NH,2-26TH. Onsite scheduled 10/27/14. 1/15/15 Onsite on hold per Operator request. 6/15/15 Onsite scheduled 7/7/15. Post Onsite Deficiency Letter 11/18/15.		
LEGACY RESOURCES MANAGEMENT	NINE MILE E	41-74-8-5-1FH	1	09/09/15	OIL	APD	41N-74W	17			LJ	DH		SS	★	AB	●	BW	●		CS				Posted 9/10/15. 10/7/15 Drill plan sent to Casper geology. APD received on 12/22/15. Revisions received 2/22/16 & 2/25/16.		
PETRO-HUNT LLC	CHEROKEE RIDGE BETA POD		8	08/17/15	OIL	APD	42-3N-71,2W			02/10/16				EH						BW	●	NR	DB	X	Posted 8/20/15. 10/7/15 Four more NOSs submitted and posted. Onsites completed 11/18/15 - 60 days starts. APDs submitted 1/25/16. 8 APDs were submitted out of the 42 NOS', the remaining NOS' (34) were returned to the operator per request on 1/27/16. Deficiency letter sent out 2/10/16. Letter was returned with a forwarding address. Re-sent to new address on 2/25/16.		
TRUE OIL LLC	DRY FORK II & III		13	03/13/15	OIL	APD	43N-76W	11,25		12/2/15	LJ	AP		CT				KA	●	WR	●	AH	WW	No	Dry Fork II: Posted 3/13/15. Contact with Operator regarding onsite availability 7/21-23/15. 7/6/15 Project components due 7/20/15. Dry Fork III: Posted 3/9/15. 3/9/15 NRS contact with Operator to schedule Onsite 4/28-30/15. 3/11/15 Operator dates will not work, suggest moving to May. 3/17/15 BLM tentative dates 5/6,7/15. Contact with Operator regarding onsite availability 7/21-23/15. 7/29/15 APDs received. Combined Dry Fork II & III. Deficiencies due 2/4/16.		

