

# **Pappy Draw Exploratory Coalbed Natural Gas Project Chronological Summary of Project**

**Bureau of Land Management  
Lander Field Office  
December 5, 2007**

- June 2002 - Patina Oil and Gas (Patina) proposed a five exploratory well project for the Pappy Draw Unit (PDU).
- June 2003 - Patina expanded the project to fifteen exploratory wells to include the North Pappy Draw (NPDU) and East Pappy Draw Units (EPDU).
- July 2003 - A Scoping Notice was initiated by the Lander Field Office.
- July 2004 - EnCana Energy Resources, Inc obtained operator rights for PDU, NPDU, and EPDU.
- August – November 2004 - EnCana Energy Resources, Inc proposed new exploratory well locations and facilities and new Applications for Permit to Drill (APDs) were submitted.
- June – July 2005 - A second Scoping Notice was initiated for the revised project.
- September – November 2005 - Revisions to the project were made by EnCana Energy Resources, Inc. and replacement APDs were submitted.
- April 2006 - EnCana Oil and Gas (USA) (EnCana) became the Unit Operator for PDU, EPDU, & NPDU and revised APDs were submitted to reflect this change.
- June 2006 – August 2007 - The Project was re-analyzed by both EnCana and the BLM Lander Field Office. New onsite were conducted and changes were made to access roads, well pad designs, production facilities, and locations of three well sites. These changes reduced the overall disturbance size and improved the viability of the project.
- October and November 2007 - Revised APDs and new Right-of -Way applications were submitted to reflect these changes.