
Trappers Point wildlife crossings 

N132100 

March 2011 – November 2011 



ÅContractor: Reiman Construction, Cheyenne, Wy 

ÅSix new simple span structures for underpasses, two 
new Bebo Arch structures for overpasses with cutoff 
walls, 31 miles of new 8 ft tall Deer fence 

Å9.7 million total 

Å6 Bridges and roadway = $3 million 

Å2 Overpasses                  = $ 5 million 

ÅFence                               = $  1.7 million 

 

ÅCompletion Date: September 30 2012 
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US 191 Wild Animal Carcasses/Report Crashes M.P. 100 to 127   Years 2003 through 2007

Reported Vehicle-Animal Crashes Animal Carcasses



   
 

Number
Crash 

Cost*
 Injuries Cost

Wildlife 

Cost
Number Wildlife Cost

2005 21 $48,300 $89,900 $87,500 73 $291,000 $516,700

2006 14 $32,200 $333,500 $55,000 90 $356,000 $776,700

2007 19 $43,700 $0 $76,500 130 $508,000 $628,200

2008 25 $57,500 $333,500 $100,000 110 $436,500 $927,500

2009 20 $46,000 $0 $78,000 59 $233,000 $357,000

$537,880

Trapper's Point

The cost per animal were estimated from the Wyoming Game & Fish's Restitution Values For

 wildlife dated April 21, 2003.

Reported Crashes Unreported Animal Crashes

Year
Total Yearly 

Cost

Average cost per year

* Crush cost were figured at $2,300 per incident.



What we have completed so far: 
Grading at Trappers point 

65 MPH, 
Yeah! 



Six  Underpass structures complete 
and open to traffic 



Two of them have the grading 
complete underneath. 



Most of the fence 



Deer Ramps 



Cattle guards 



Overpass @ Mp 112, Arch complete 





Interim measures  to facilitate 
migration during construction 



Fence Openings 
 



Grading around and under Bridges 



Fence folded up 



2011  - Guard Rail, Complete overpass at MP 112, Continue to 
finish grading around and under bridges 
 
2012 - Overpass at trappers Point, Complete Fence,  Complete 

Grading, Reclamation 
 

Completion Date: September 30th, 2012 

Work Remaining 



Questions? 


