
COOS BAY SALE NO. ORC04-TS-2023.0030 

      Elk Creek Ridge CT Re-Offer 

 

                                                                                                                                                                                                                                                                                                                                                                                                              

COOS BAY DISTRICT OFFICE   SALE DATE:  August 25, 2023 

MYRTLEWOOD FIELD OFFICE      SALE TIME: 10:00 a.m. 

 

      

SALE NO.: ORC04-TS-2023.0030, Elk Creek Ridge CT Re-Offer  Designation by Prescription (DxP) 

                            SCALED and SET ASIDE SALE  

 

COOS COUNTY:  OREGON:  CBWR:  ORAL AUCTION:  Bid deposit required:  $11,500.00 

All timber designated for cutting on:  T. 28 S., R. 11 W., Sec. 29, Lots 8, 9, SW ¼ SE1/4, Sec. 32, SE1/4 

NE1/4, NE1/4 SE1/4, Sec. 33, S1/2 NE1/4, S1/2 NW1/4, N1/2 SW1/4, NW1/4 SE1/4, Sec. 34, E1/2, SE1/4, & 

T. 29 S., R. 11 W., Sec. 3, Lots 5, 6, 7, 9, Will. Mer. 

 

Approx. 

No. Merch. 

Trees 

Est. Vol. 

MBF 

32' Log 

 

 

Species 

Est. Vol. 

MBF 

16' Log 

Appraised 

Price 

Per MBF 

Estimated Vol. 

Times 

Appraised Price 

12,042 1305.6 Douglas-fir 1,632.0 $67.10 $109,507.20 

163 31.2 grand fir 39.0 $42.10* $1,641.90 

535 32.8 red alder 41.0 $39.40* $1,615.40 

239 24.0 western hemlock 30.0 $41.70* $1,251.00 

66 2.4 misc. hardwoods 3.0 $21.40* $64.20 

13,045 1,396 Total 1,745.0  $114,079.70 

 

 

Product Unit of Measure 

Estimated Number 

of Units 

Appraised Price 

Per Green Ton 

Estimated Volume 

Times Appraised Price 

Biomass Green Tons 45.0 $0.05 $2.25 

 

Total Appraised Value: $114,081.95 

 

*Minimum Stumpage Values were used to compute the Appraised Price/MBF (10% of Pond Value) 

 

THIS TIMBER SALE HAS BEEN CRUISED, APPRAISED, AND ADVERTISED BASED UPON 

SCRIBNER BOARD FOOT MEASURE (16 FOOT LOG).  THE MINIMUM BID FIGURES SHOWN 

BY SPECIES ARE DOLLARS PER THOUSAND BOARD FEET (MBF).  THE MINIMUM BID 

INCREMENT WILL BE $0.50 PER MBF.  SCRIBNER BOARD FOOT VOLUMES (32 FOOT LOG) 

BY SPECIES ARE DISPLAYED FOR INFORMATIONAL PURPOSES. 
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LOG EXPORT AND SUBSTITUTION:  All timber sales, including timber from Federal rights-of-ways, shall 

be subject to the restrictions relating to the export and substitution of unprocessed timber from the United States 

in accordance with P.L. 94-165 and 43 CFR 5400 and 5424 as amended. 

 

LOG EXPORT AND SUBSTITUTION RESTRICTIONS:  Excepting Port-Orford-cedar, all timber offered for 

sale hereunder is restricted from export from the United States in the form of unprocessed timber and is 

prohibited from being used as a substitute for exported private timber. 

 

CRUISE INFORMATION:  With respect to merchantable trees of all species in all cruise strata:  the average 

DBHOB is 12.5 inches:  the average gross merchantable log contains 42 bd. ft.; the total gross volume is 

approximately 1,883 thousand bd. ft.; and 93 % recovery is expected. The average DBHOB for Douglas-fir is 

12.5 inches; and the average gross merchantable log contains 41 bd. ft.; and 93% recovery is expected. None of 

the total sale volume is salvage material. The following cruise method was used for volume determination: 

 

VARIABLE PLOT:  Timber volumes in all harvest units were based on a variable plot cruise. Using a twenty 

(20) basal area factor (BAF), eighty (80) plots were measured, and forty-eight (48) trees were randomly selected 

to be sampled. The sample trees have been cruised and their volumes computed using form class tables for 

estimating board foot volumes of trees in 16-foot logs. The volumes are then expanded to a total sale volume. 

 

CUTTING AREA:  Four (4) units totaling approximately one hundred thirty-two (132) acres must be partial 

cut. Acres shown on Exhibit A have been computed using S1 Mobile Mapping application. 

 

ACCESS:  Access to the sale area is provided via: Oregon State highways, Coos County roads, privately 

controlled roads, and Government controlled roads. 

 

DIRECTIONS TO SALE AREA:  From Coquille, OR, travel east on Hwy 42 about 5 miles. Turn left onto Lee 

Valley Road. Proceed approximately 4 miles and turn right onto Gravelford Road. Proceed to Fox Bridge. Turn 

left onto Dora-Sitkum Lane, proceed approximately 3 miles. Turn right onto the Elk Creek Road (28-11-29.0) 

and proceed approximately 0.5 miles. Turn right onto the Elk Creek Ridge Road (28-11-29.2). Proceed 400 feet 

to Unit 4. 

 

ROAD USE & MAINTENANCE:  Refer to Exhibit E Summary attached. Operator maintenance required on 

2.18 miles of road.   

 

 Estimated Rockwear and Maintenance Fees Payable to BLM:   $5,199.17 

 Final amount due will be adjusted based on the final scaled timber volume 

 

ROAD CONSTRUCTION: 

 

Road Construction estimates include the following: 

 

New Construction: 
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4.30 stations  

 

Road Renovation: 

 

110.96 stations 

 

Aggregate:  

 

 

Base/Landing Rock, 6” minus hardrock:    560 C.Y. (Truck Measure) 

Base/Landing Rock, 3” minus hardrock:    524 C.Y. (Truck Measure) 

Bedding/Surfacing Rock, 1 ½” minus hardrock:   1,289 C.Y. (Truck Measure) 

Riprap:          20 C.Y. (Truck Measure) 

Maintenance Rock, 1 ½” minus hardrock:   400 C.Y. (Truck Measure) 

Maintenance Rock, 3” minus hardrock:  50 C.Y. (Truck Measure) 

 

Drainage: 

 

18” Corrugated Polyethylene Pipe:  216 Lineal Feet 

 36” Corrugated Polyethylene Pipe:  50 Lineal Feet 

 

Soil Stabilization: 

 

Dry Seed, fertilizer, & mulch:  6.4 acres (Pre-Haul) 

Dry Seed, fertilizer, & mulch:  3.5 acres (Post Haul) 

 

Roadside Brushing: 

 

2.5 acres 

 

Road Decommissioning: 

 

Earthen Barriers:  4 

 

 

DURATION OF CONTRACT: Shall be 36 months for cutting and removal of timber. The contract will contain 

special stipulations regarding logging, log branding and painting, snag creation, road construction, road use and 

maintenance, fire prevention, hazard reduction and logging residue reduction, and small business administration 

(SBA) set aside. 

 

SPECIAL PROVISIONS: This list is not comprehensive. Please review the entire contract. 

 

1. All equipment must be washed prior to entering and exiting the contract area to control the spread of 
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noxious weeds and Port-Orford-cedar root disease. 

2. No trees shall be felled into the Reserve Area, shown on the Exhibit A. Line pulling, jacking, or other 

mechanical devices shall be used, as necessary. 

3. Seasonal Timing Restriction (NSO & MM) apply to Units 1 & 2: Chainsaw operations, falling, yarding, 

heavy equipment operations, and new road construction operations are prohibited from March 1 through 

August 5th. In addition, a daily timing restriction confines operations to the period from two (2) hours 

after sunrise to two (2) hours before sunset between August 6 and September 15 of the same calendar 

year, both days inclusive. Seasonal Timing Restriction (MM) apply to Units 3 & 4: Chainsaw 

operations, falling, yarding, heavy equipment operations, and new road construction operations are 

prohibited from April 1 through August 5. In addition, a daily timing restriction confines operations to 

the period from two (2) hours after sunrise to two (2) hours before sunset between August 6 and 

September 15 of the same calendar year, both days inclusive. 

4. Damage shall affect less than 5% of reserve trees. 

5. Lift trees and intermediate support trees may be necessary. 

6. One-end suspension required in cable and ground-based yarding areas.  

7. Full suspension required over any stream channels. Trees cut for yarding corridors within the Reserve 

Area adjacent to Stream Channels shall be felled toward the channel and left on site. 

8. A forwarder, log loader, tractor, or rubber tire skidder may be used to yard logs within the ground-based 

yarding areas.  Ground-based equipment shall not operate within one hundred-twenty feet of any Stream 

Channel and are restricted to areas with slopes less than 35%.  

9. Log lengths shall not exceed 41 feet.  

10. Shape and restore all landings to a natural contour to prevent erosion. 

11. Seed and fertilize all landings, road cuts and fills, and waste areas. 

12. Soil stabilization, water bar construction, road decommissioning, and road barrier construction shall be 

conducted after the completion of harvest activities but no later than October 15th. 

13. BLM will assume supervisory responsibility for disposal of logging slash. 

14. Machine piling of logging slash is required at all landing areas. 

15. Within 1 year following the completion of yarding operations, create 840 snags as shown on the Exhibit 

I and as directed by the Authorized Officer.  

16. The Purchaser shall provide signage and flaggers to control traffic when conducting operations adjacent 

to any road.     

17. To minimize the risk of attracting predators to activity areas, all garbage (especially food products) will 

be contained or removed daily from the contract area pursuant to Section 27 of this contract. 
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Seasonal Restriction Matrix ORC04-TS-2023.0030 ELK CREEK RIDGE CT RE-OFFER Timber Sale Prospectus 

*Restricted periods are Shaded; Conditional periods are hatched; See Exhibit A for portions of units affected. 

Sale Area 

 

Activity 

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec 

1 15 1 15 1 15 1 15 1 15 1 15 1 15 1 15 1 15 1 15 1 15 1 15 

General 

 All Units  

Falling and bucking2                         

Cable yarding2                         

Road Construction, 

Renovation, or 

Improvement  Work1 

                        

Hauling1 
                        

Hauling on approved 

rocked roads4 

                        

Ground based 

yarding3 

          25 
% 

             

Units 1&2 
Seasonal Restriction 
Area (NSO & MM)5 

                        

Units 3&4 
Seasonal Restriction 

Area (MM)6 

              5 
th 

         

 
1 Wet season restrictions may be shortened or extended depending on weather conditions. 
2 Bark slip seasonal restrictions may be conditionally waived upon written request and Authorized Officer approval. Strict compliance with damage 

provision required for continued operations. 
3 Ground based yarding restricted to periods when soil moisture levels are below 25% as determined by the Authorized Officer. 
4 Wet season haul on rocked roads may be suspended during periods of heavy rain. 
5In the Seasonal Restriction Area (NSO & MM), shown on Exhibit A, chainsaw operations, falling, yarding, heavy equipment operations, and new road 

construction are prohibited in the period between March 1 and August 5. In addition, a daily timing restriction confines operations to the period from two 

hours after sunrise to two hours before sunset between August 6 and September 15 of the same calendar year, both days inclusive.   
6 In the Seasonal Restriction Area (MM) shown on Exhibit A, chainsaw operations, falling, yarding, heavy equipment operations and new road 

construction operations are prohibited in the period between April 1 and August 5. In addition, a daily timing restriction confines operations to the period 

from two hours after sunrise to two hours before sunset between August 6 and September 15 of the same calendar year, both days inclusive. 
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SCHEDULE I 

 

Sec 43. WOOD PRODUCTS RESERVED FROM CUTTING.  The following timber in the Contract Area, 

shown on Exhibit A, which is attached hereto and made a part hereof, is hereby reserved from cutting and 

removal under the terms of this contract and is retained as the property of the Government: 

 

a. All timber in the Reserve Area, shown on Exhibit A, and all blazed, orange painted and/or posted trees 

which are on or mark the boundaries of the Reserve Area; 

 

b. All timber marked, by the Government, with orange paint above and below stump height within the Partial 

Cut Units, shown on Exhibit A; 

 

c. All existing standing dead trees, except those snags that must be felled to permit safe working operation 

provided that all snags felled must be retained on site; 

 

d. All existing downed wood in decay classes 3-5 and all existing downed wood 20 inches or larger in 

diameter measured on the large end regardless of decay class; 

 

e. All Bearing Trees with metal tags that mark property corners; 

f. All trees required to meet residual tree requirements set forth in Exhibit G Designation by Prescription, 

which is attached hereto and made a part hereof; 

g. All trees greater than forty (40) inches DBH within the Partial Cut Units. 

h. All hardwoods (excluding red alder) greater than sixteen (16) inches DBH within the Partial Cut Units. 

i. All western red cedar greater than twelve (12) inches DBH within the Partial Cut Units. 

Sec 44. SPECIAL PROVISIONS.  Purchaser shall comply with the special provisions which are attached hereto 

and made a part hereof unless otherwise authorized, in writing, by the Authorized Officer: 

a. Logging  

(1) Prior to commencement of operations, the Purchaser shall obtain from the Authorized Officer written 

approval of a written operations and logging plan commensurate with the terms and conditions of the contract 

which shall include measures needed to assure protection of the environment and watershed. A pre-work 

conference between the Purchaser's authorized representative and the Authorized Officer's representative must 

be held at a location designated by the Authorized Officer before the logging plan will be approved. 

(2) Before beginning operations in the contract area for the first time, or after a shutdown of ten or more 

days, the Purchaser shall notify the Authorized Officer in writing of the date they plan to begin operations. The 

Purchaser shall also notify the Authorized Officer in writing if they intend to cease operations for any period of 

ten or more days. 
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(3) This is a Scale for Payment Sale; please refer to the Exhibit B of the contract for specific requirements 

such as log branding on all logs, hauling restrictions, and merchantability specifications. 

(4) All felling/cutting operations will be done in accordance with the Exhibit G Designation by Prescription 

(DxP). 

(5) All trees designated for cutting shall be cut so that the resulting stumps shall not be higher than twelve 

(12) inches measured from the ground on the uphill side of the tress unless otherwise approved by the 

Authorized Officer. 

(6) Due to bark slippage, falling or yarding may be restricted by the Authorized Officer within the contract 

area between March 1 and June 30 of each calendar year, both days inclusive.  

(7) No trees may be felled into the Reserve Area. Line pulling, jacking, or other mechanical devices shall be 

used as necessary to prevent trees from falling into these areas. 

(8) Damage to residual trees shall affect less than 5% of reserve trees. Bark removed to cambium three (3) 

inches wide or wider, top broken at three (3) inches diameter or greater, root sprung trees, or any root collar 

damage shall constitute damage. Damage levels will be determined by a government sample of an affected area. 

Failure to resolve excess damage to reserve trees may result in suspension of operations and recovery of the 

value of the damaged timber in accordance with Sec. 13. 

(9) In the Seasonal Timing Restriction Area (NSO & MM) in Units 1 & 2, shown on Exhibit A, chainsaw 

operations, falling, yarding, heavy equipment operations, and new road construction operations are prohibited in 

the period between March 1 and August 5. In addition, a daily timing restriction confines operations to the 

period from two (2) hours after sunrise to two (2) hours before sunset between August 6 and September 15 of 

the same calendar year, both days inclusive. In the Seasonal Timing Restriction Area (MM) in Units 3 & 4, 

shown on Exhibit A, chainsaw operations, falling, yarding, heavy equipment operations, and new road 

construction operations are prohibited in the period between April 1 and August 5. In addition, a daily timing 

restriction confines operations to the period from two (2) hours after sunrise to two (2) hours before sunset 

between August 6 and September 15 of the same calendar year, both days inclusive.   

(10) Trees shall be felled, limbed, topped into lengths not to exceed 41 feet prior to yarding within the Partial 

Cut Units as shown on Exhibit A. Hardwood trees shall be whole tree yarded wherever possible. 

(11) In the Partial Cut Units, yarding (except for road rights-of-way and ground-based areas, shown on 

Exhibit A) shall be done with a skyline cable system according to the following: 

(a) The skyline cable system shall be capable of being rigged in a multi-span configuration utilizing a 

carriage capable of yarding seventy-five (75) feet laterally from the skyline. Skyline roads shall not be 

spaced closer than one hundred fifty (150) feet apart, unless approved by the Authorized Officer, and the 

width of each yarding road shall be limited to twelve (12) feet. 

(b) One-end log suspension is required during yarding operations. Intermediate supports and/or lift trees 

may be required to obtain the required suspension. Full suspension is required when yarding over 
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Stream Channels shown on the Exhibit A.   

(c) If the placement of a yarding corridor requires the cutting of a tree within the Reserve Area adjacent 

to a Stream Channel, the tree shall remain on-site and felled toward the direction of the channel in a 

manner to protect the stream bank from disturbance during yarding. Yarding corridors shall cross stream 

channels perpendicular where possible to minimize cutting of trees within the Reserve Area. Yarding 

corridor location within the Reserve Area shall be approved by the Authorized Officer prior to cutting.   

(d) Where road locations allow, yarding will be done so that corridors run parallel to each other rather 

than radiate from a central landing. 

(12) In the Ground-Based Yarding Areas, shown on Exhibit A and within road rights-of-way, cutting and 

yarding shall be done according to the following: 

(a) In addition to the requirements set forth in Sec. 26 of this contract, ground-based operations shall be 

restricted to the dry season which is typically June through October. Unseasonably dry or wet weather 

may shorten or extend the operating season. 

(b) Ground-based operations shall be conducted when soil moisture content is below twenty-five percent 

(25%), as determined by the Authorized Officer; unseasonably dry or wet weather may shorten or 

extend the operating season. The Purchaser shall be notified in writing when weather conditions extend 

the operating season. The Purchaser shall cease operations during periods of rain and shall be notified, 

after a soil-moisture assessment by the Authorized Officer, when operations may resume. 

(c) The yarding machine must be approved by the Authorized Officer. It must be equipped with a 

grapple or an extendable and retractable arch and fairlead that is an integral part of the machine that is 

capable of lifting the leading end of the turn clear of the ground. All logs in the Ground-Based Yarding 

Area shall be yarded with their leading end clear of the ground. A forwarder or tracked log loader may 

also be used to yard logs. 

(d) Primary skid trails shall use existing trails wherever possible, be spaced at generally ninety-five (95) 

feet apart and be no wider than twelve (12) feet as measured between reserve trees. 

(e) Primary skid trails shall be blocked with cull material after completion of harvest where the 

Authorized Officer determines vehicle access is possible. 

(f) All ground-based equipment shall be restricted to operating on slopes less than thirty-five percent 

(35%), except when using previously constructed trails or accessing isolated ground-based harvest areas 

requiring short trails over steeper pitches. Also, limit the use of this equipment when surface 

displacement creates trenches, depressions, excessive removal of organic horizons, or when disturbance 

would channel water and sediment as overland flow. 

(g) Primary skid trails with a slope greater than fifteen percent (15%) and/or are left with more than one 

hundred (100) feet of continuous bare ground shall have water bars installed and/or be covered with 

slash for erosion control prior to October 31 as directed by the Authorized Officer. 

 

(13) Before cutting and removing any reserve trees necessary to facilitate logging in the Partial Cut Units the 

Purchaser shall identify the location of the cable yarding roads, tailhold, tieback, guyline, lift, intermediate 
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support, and danger trees on the ground in a manner approved by the Authorized Officer at the pre-work 

conference and documented in the Logging Plan. Said Purchaser identification of trees to be cut and removed 

does not constitute authority to proceed with cutting and removal. In addition, before proceeding the following 

conditions must be met: 

 

(a) The Purchaser may immediately cut and remove additional timber to provide tailhold, tieback, 

guyline, lift, and intermediate support trees; and clear danger trees when the trees have been marked 

with blue paint above and below stump height by the Authorized Officer and thereby approved for 

cutting and removal by the Authorized Officer. 

 

(14) Prior to attaching any logging equipment to any tree within the Reserve Area the Purchaser shall obtain 

written approval from the Authorized Officer and shall take precautions to protect the trees from damage, as 

directed in writing by the Authorized Officer. 

(15)  During logging operations, the Purchaser shall keep BLM Road Nos. 28-11-29.1 and 28-11-29.0, where 

they pass through the contract area, clear of trees, rock, dirt, and other debris so far as is practicable. These 

roads shall not be blocked by such operations for more than twenty (20) minutes. 

(16)  The Purchaser shall provide signage to control traffic when conducting operations adjacent to any road 

or as directed by the Authorized Officer and in accordance with Sec. 29 of the timber sale contract.  

(17) To control the spread of noxious weeds and Port-Orford-cedar root disease, the purchaser shall conduct 

all operations involving the transportation and use of equipment and vehicles in strict accordance with the 

requirements shown on Exhibit F, which is attached hereto and made a part hereof. All road building and 

logging equipment shall be washed prior to moving in and moving out of the Contract Area to control the 

spread of noxious weeds and Port-Orford-cedar root disease.   

(18) To minimize the risk of attracting predators to activity areas, all garbage (especially food products) will 

be contained or removed daily from the contract area pursuant to Section 27 of this contract. 

(19) Maintain and refuel heavy equipment a minimum of one hundred fifty (150) feet away from streams and 

other water bodies. Refuel small equipment at least one hundred (100) feet away from waterbodies to prevent 

direct delivery of contaminants into a waterbody. Refuel small equipment from no more than five 5-gallon 

containers. A small spill kit is required to be on-site during operations. In the event of a spill or release, take all 

reasonable and safe actions to contain the material. Specific actions are dependent on the nature of the material 

spilled. If more than forty-two (42) gallons of fuel or combined quantity of petroleum product and chemical 

substances would be transported to a project site as project materials, a spill kit that can absorb and contain 

fifty-five (55) gallons of petroleum product and chemical substances shall be readily available. Purchaser shall 

be responsible for the clean-up, removal, and proper disposal of contaminated materials from the site in 

accordance with Section 28 of the contract. 

(20) Seasonal and daily timing restrictions would be applied to any use of tailhold, guyline, or lift trees 
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within a murrelet occupied site. Selection of tailhold trees would be subject to the following specifications: 

(a) Select the smallest acceptable tree. 

(b) As operationally feasible, avoid trees that: 

i. Have a DBH >34” inches 

ii. Have visible nests, or nesting structures (e.g. platforms), large limbs, and 

cavities 

iii. Are the only large conifer present in a visible area. 

(c) If the tailhold tree(s) would remain standing, prevent damage by using appropriate protection (i.e. 

tree plates, tires, or nylon straps) where possible to avoid girdling of the tree(s). Girdling or notching 

should not exceed sixty percent (60%) of the tree circumference. 

 

b. Log Branding and Painting: 

(1) Unless otherwise authorized in writing by the Contracting Officer, the Purchaser shall brand clearly 

and legibly one end of all logs on timber loads. One end of all branded logs to be processed domestically will be 

marked with a three (3) square inch spot of highway yellow paint. The Purchaser will stop trucks for 

accountability monitoring at mutually agreed upon locations when notified by the Authorized Officer. If 

multiple trailers (mule trains) are used, each bunked load shall be considered an individual load. If a flatbed 

stake trailer is used, each bundle will be treated as a separate load. If contract area is within a State that 

maintains a log brand register, brands shall be registered with the State and Purchaser shall use assigned 

brands(s) exclusively on logs from this contract until the Authorized Officer releases the brand(s). 

c. Snag Creation: 

(1) The Purchaser shall, within one (1) year following the completion of yarding operations, create eight 

hundred forty (840) snags. Four hundred twenty (420) snags shall be created between ten to twenty (10-20) 

inches in diameter and four hundred twenty (420) snags shall be created greater than twenty (20) inches in 

diameter, if insufficient trees are available in the size class specified, use trees from the next largest size class 

available, as directed by the Authorized Officer and in accordance with Exhibit I the following stipulations: 

 

(a) The Purchaser shall create four hundred eighty-eight (488) snags in the Partial Cutting Area, locations 

and quantities indicated on the Exhibit I map, and as directed by the Authorized Officer.  

 

(b) The Purchaser shall create one hundred sixty-three (163) snags dispersed within the Snag Creation Area, 

locations and quantities indicated on the Exhibit I map, and as directed by the Authorized Officer. Snags 

shall be created in the size class specified above (a); shall be no closer than two hundred (200) feet 

slope distance from streams. 

 

(c) The Purchaser shall create one hundred eighty-nine (189) snags dispersed in the Riparian Reserve Snag 

Creation Area, locations and quantities indicated on the Exhibit I map. The Riparian Reserve Snag Creation 

Area is the distance between fifty (50) feet and two hundred (200) feet slope distance from the stream. 
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Snags shall be created in the size class specified above (1) and shall be no closer than two (2) live green 

trees apart. 

 

(d) The purchaser shall create a variety arrangement across the timber sale area of scattered single snags and 

groups of snags. 

 

(e) The Purchaser may meet snag creation requirements with trees of any species, except western 

redcedar (Thùja plicàta). 

 

(f) Snags shall generally be created by girdling live, green trees at three and one-half (3½) feet 

above the root collar, girdling will consist of severing the cambial tissue at least ¾ of the 

circumference around the bole of the tree, without cutting into the sapwood more than one 

and one-half (1½) inches and removing a four (4) inch band of bark. Alternatively, girdling 

may be achieved through use of three (3) parallel cuts into the cambial tissue around the tree 

as specified within Exhibit I. 

 

(g) The Purchaser shall not girdle trees for snag creation within the one hundred (100) feet (minimum slope 

distance) of any open or unblocked roads, unless approved by the Authorized Officer. 

 

(h) The Purchaser shall number each snag created; the number shall be painted on the bole of the 

snag using high visibility paint such that the number is visible. 

 

(i) The Purchaser shall submit created snag location registers in the form of legible and 

complete maps and/or submit GPS coordinates (</= 20-meter accuracy) representing snag 

group and individual scattered tree locations. Electronic GPS files shall be submitted in 

“.gpx” format unless an alternative format is approved by the Authorized Officer. Girdled trees shall have a 

number painted at breast height with high visibility paint such that they are visible from at least one hundred 

(100) feet. Number and location of treated trees shall be depicted on a map by the Purchaser such that they 

may be easily verified. 

 

(j) Any tree with the following characteristics shall be avoided for snag creation treatment: 

 

i.Existing broken tops (live or dead trees), multiple-top, or dead-top trees. 

ii.Trees exhibiting severe mechanical damage, fire-scars, obvious disease, or decay (Example: 

root rot fungi at base or large mistletoe platforms); 

iii.Any tagged tree (bearing tree or designated genetic/research tree). 

iv.Any tree greater than (30”) inches diameter at breast height. 

d. Road Construction 

(1) The Purchaser shall construct, improve, and renovate roads in strict accordance with the road plans and 

specifications, shown on Exhibit C, which is attached hereto and made a part hereof. 
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(2) Any required construction, improvement, or renovation of structures and roads shall be completed and 

accepted prior to the removal of any timber, except right-of-way timber, over that road. 

(3) In addition to the requirements set forth in Sec. 26 of this contract, the Purchaser shall complete erosion 

control and soil stabilization measures on all cuts, fills, waste areas, and scarified areas, as designated by the 

Authorized Officer, along all sections of roadway disturbed during the year typically prior to October 15th of 

each year. The Authorized Officer may set time limits for the beginning and completion of erosion control and 

soil stabilization measures and modify seasonal dates to conform to existing weather conditions and changes in 

the construction schedule. Such work shall be accomplished in accordance with Erosion Control and Soil 

Stabilization, 1700 and 1800 Series, contained in Exhibit C, which is attached hereto and made a part hereof. 

(4) The Purchaser, prior to construction of landings, shall stake all landing locations in accordance with the 

requirements set forth in Exhibit C. Concurrently with, or at the termination of logging operations, the 

Purchaser shall pull back and shape onto the landings all overhanging materials to prevent erosion in 

accordance with the requirements set forth in Exhibit C. 

e. Road Use and Maintenance 

(1) The Purchaser shall be required to secure written approval to use or haul equipment over Government 

owned or controlled structures when that equipment exceeds the maximum allowable weights or dimensions 

established by the State for vehicles operating without a permit. 

(2) Tracked type equipment shall not be allowed to cross over concrete bridge decks, other concrete 

surfaced structures or asphalt surfaced roads without the proper protection of that surface. Prior approval shall 

be obtained from the Authorized Officer when crossing with protective devices. Details of such equipment shall 

be furnished to the Authorized Officer for evaluation of load characteristics, at least thirty (30) days prior to 

proposed move in. Details shall include: 

(a) Axle weights when fully loaded; 

(b) Axle spacing; 

(c) Transverse wheel spacing; 

(d) Tire size; 

(e) Outside width of vehicle; 

(f) Operating speed; 

(g) Frequency of use; and, 

(h) Special features (e.g. running tracks, overhang loads, etc.).  

 

The Purchaser shall be responsible for repair of any damage to structures caused by the use of overweight or 

over-dimension vehicles: (1) without written approval, (2) in violation of the conditions of a written approval or 

(3) in a negligent manner. The amount of actual damage shall be determined by the Authorized Officer 

following a technical inspection and evaluation. 

(3) The Purchaser is authorized to use the roads shown on Exhibit E, attached hereto and made a part 

hereof, for the removal of Government timber sold under the terms of this contract and for haul of mineral 
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material required under the terms of this contract; provided, that the Purchaser shall pay an estimated 

maintenance obligation totaling $5,199.17, shown on Exhibit E. Unless the total maintenance and rockwear fees 

due BLM are paid prior to commencement of operations on the contract area, payments shall be made in 

installments payable in the same manner as and together with payments required by Sec. 3 of this contract. 

Timber volume added by modification will be assessed at a rate of $2.98/MBF for removal of timber over 

Government controlled roads.  

(4) The Purchaser shall perform maintenance and repair of such roads shown on Exhibit D in accordance 

with the maintenance specifications listed in Exhibit D, attached hereto and made a part hereof. 

(5) At all times during the period of his operations on the contract area, and upon completion of said 

operations, the Purchaser shall be liable for maintenance and repair of such roads shown on Exhibit D resulting 

from wear or damage in accordance with the maintenance specifications as shown on Exhibit D. 

(6) With the prior written approval of the Authorized Officer, the Purchaser may arrange for cooperative 

maintenance with other users of any BLM controlled road included in Sec. 44.e.(1,2,3) of this contract; 

provided, that such cooperative arrangement shall not relieve the Purchaser of his liability for the maintenance 

and repair of such roads resulting from wear or damage, in accordance with this contract. The Purchaser shall 

furnish the Authorized Officer a copy of any cooperative maintenance agreements entered into with other users 

on these roads. 

(7) The Authorized Officer may at any time, by written notice, terminate the Purchaser's operator road 

maintenance obligations and require instead payment of current Bureau of Land Management road maintenance 

fees for the particular surface type of the road(s) involved. These fees will be applied to the remaining contract 

volume on the sale area, as determined by the Authorized Officer, to be transported over the roads listed in Sec. 

44.e.(1,2,3). If the total road maintenance fee does not exceed $500.00, the Purchaser shall pay such amount in 

full prior to use of such roads. If the total road maintenance fee exceeds $500.00, the Authorized Officer shall 

establish an installment schedule of payments of the maintenance obligation. 

f. Fire Prevention, Hazard Reduction and Logging Residue Reduction 

(1) Fire Prevention and Hazard Reduction:   Primarily for purposes of fire prevention and fire hazard 

reduction, the purchaser shall comply with the following provisions: 

(a) At least three (3) days prior to the operation of power-driven equipment during any operations 

under this contract during the closed fire season or periods of fire danger, prepare a fire prevention and 

control plan to the satisfaction of the Authorized Officer. 

(b) Provide and maintain in the contract area in good working order, and immediately available, the 

following equipment for use during the closed fire season or periods of fire danger: 

Firefighting tools shall be kept at each landing or at such other place as the Authorized Officer shall designate 

whenever employees are working on the contract area. All firefighting tools shall be kept in a sturdily 

constructed box which shall be painted red and lettered on the front or top in large letters, "For Fire Only." The 

box shall have a hinged lid and a hasp by which the lid can be sealed. One box may serve two (2) landings not 
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over six hundred (600) feet apart. When filled, the box shall not weigh over two hundred (200) pounds. The fire 

tools shall be in good condition, be tight on strong handles, and have sharp cutting edges. There shall be not less 

than four (4) tools in each box nor less than one (1) tool for each employee working on the contract area. Three-

fourths (3/4) of all fire tools shall be shovels, hazel hoes, or other scraping tools. The fire tools shall be used 

only for fighting fire. Operations with four or less workers are not required to provide a fire toolbox as long as 

each worker is equipped with a shovel suitable for fire suppression. 

At each landing during periods of operation one (1) tank truck of two thousand (2,000) gallons or more capacity 

with enough one and a half inch (1 ½”) hose to reach from the water supply to any location in the operation area 

affected by power driven machinery, or 1000 feet, whichever is greater. Two (2) nozzles and one (1) gated wye 

are required to support this hoselay. Two (2) one thousand (1,000) gallon tank trucks or portable tanks may be 

substituted for each required two thousand (2,000) gallon tank truck, provided that the total capability to pump 

and deliver water remains unchanged. Each tank truck shall be equipped with a pump capable of delivering a 

minimum of twenty (20) gallons per minute (gpm) water flow at one hundred ten (110) pounds per square inch 

(psi) engine pressure through fifty (50) feet of one and one half (1 ½”) inch fire hose. The pump may be either 

power take off driven or truck-mounted auxiliary engine driven, or portable. All equipment shall be acceptable 

to and approved by the Authorized Officer and shall conform to the standards set forth in Oregon Revised 

Statutes 477.645 through 477.670. All hose couplings shall have the standard thread adopted by the BLM (1 ½” 

inches National Hose Thread (NH), 1” inch National Pipe Straight Hose Thread (NPSH) or be provided with 

suitable adapters use. All tank trucks shall be filled with water and made available for immediate use. 

Where blocks and cables are used on the contract area during periods of fire danger, the Purchaser shall remove 

all flammable material for at least ten (10’) feet in diameter from the place where the tail or any other block will 

hang when the cable is tight. Such clearing shall be inspected periodically by the Purchaser and shall be kept 

free of flammable material. 

(2) Logging Residue Reduction.  In addition to the requirements of Section 15 of this contract and for 

hazardous fuel reduction, watershed protection, and silvicultural purposes, the Purchaser shall be responsible for 

logging residue reduction at all landing sites in the sale area as shown on Exhibit A. 

(a) In lieu of burning, the Purchaser may remove landing residue for off-site utilization. If the utilization 

method is selected, the Purchaser shall provide information on the total tonnage of landing residue being 

removed from the sale area in accordance with the Exhibit B. 

(b) Prior to commencement of landing residue removal, the Purchaser shall provide advanced notification to 

the Authorized Officer in order to arrange for on-site inspections of the removal operations. Upon 

completion of landing residue removal, the Purchaser shall notify the Authorized Officer to arrange for a 

final inspection of the landing sites. 

(3) Specifications for Landing Piling: 

Unless otherwise approved in advance by the Authorized Officer, landing piling shall be completed at each 

yarding location (setting) concurrently with the conclusion of yarding operations while logging equipment is 

still on-site. 
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Logging residue within the immediate vicinity of the landing, and any residue that overhangs the landing sites 

that can be reached by logging equipment, shall be pulled completely back up onto the landing surface and 

either piled for burning or segregated for other uses. 

Logging residue at landings shall be accumulated into the fewest number of piles possible. Landing piles shall 

be constructed as upright as possible and have a solid base to prevent toppling. All piles with pointed, jagged 

tops shall be flattened or trimmed to ensure a smooth surface for the polyethylene covering. Unless directed by 

the Authorized Officer, no landing piles shall be constructed within twenty (20) feet of any reserve tree. 

(4) Specifications for Landing Covering: 

All piles shall be covered no later than September 30 of the same year of piling. 

The purchaser shall place four (4) MIL, black polyethylene sheeting (PE) over the pile to provide maximum 

protection from fall/winter rains. Unless otherwise directed by the Authorized Officer, the size of the plastic 

shall be a minimum of one hundred (100) square feet (10’ X 10’).  

To meet ignition and combustion needs, larger piles may require additional PE sheeting. The Purchaser shall 

contact the Authorized Officer before any pile covering begins. At that time, the Authorized Officer will 

identify all piles that are approved for covering in excess of the one hundred (100) square foot minimum size. 

Piles with material extending more than two (2) feet beyond the general contour of the pile shall be flattened or 

trimmed to create a uniform surface and to prevent the PE sheeting from tearing during wind events. Pile 

trimming or flattening shall be done prior to pile covering. 

To ensure the center of the pile remains dry, all PE sheeting shall be weighted down with slash or logging 

debris in order to prevent sheeting from tearing and blowing or sliding off of the pile. An adequate amount of 

anchoring material should be used, but no more than twenty (20) percent of the material to be piled may be 

placed on top of the sheeting. Sheeting shall be tied down with twine on all four (4) corners. 

At landing sites with excessive logging residue below the landing that is out of reach of the equipment on site, 

the Purchaser shall place additional PE sheeting over the residue concentrations as directed by the Authorized 

Officer. 

Piles of residue identified by the Authorized Officer for other uses shall not be covered with PE sheeting.  

(5) Cull Decks: As determined by the Authorized Officer, for a distance of one hundred (100’) feet from the 

perimeter of each landing, all logs larger than eight (8”) inches diameter at the large end and longer than twelve 

(12’) feet in length shall be decked or windrowed at the location designated by the Authorized Officer except 

logs removed from the contract area. If a log or piece of a log meeting or exceeding the above specifications is 

bucked, all portions of that log shall be yarded and decked at the above-described location. Logging residue 

meeting this requirement shall not be piled for burning but shall be segregated into separate piles that are no 

closer than twenty (20’) feet from residue piles that will be burned. 
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(6) Notwithstanding the provisions of Sec. 15 of this contract, the Government shall be responsible for 

disposing of slash created by the Purchaser’s operations on Government lands. The assumption by the 

Government of all obligations for the disposal of fire hazard under state law does not relieve the Purchaser of 

the obligations to perform the fire prevention hazard reduction and logging residue reduction measures required 

by this contract.  

 

g. Small Business Administration (SBA) Set Aside 

The Purchaser agrees not to sell and/or exchange more than thirty percent (30%) of the timber or log 

volume from this preferential sale to concerns that do not meet the Small Business Administration 

small business size standard (13 CFR 121).  

 

The Purchaser understands that in addition to other penalties which may be imposed for violating the 

foregoing, the Purchaser may be declared ineligible to participate in future Federal timber sales that 

are set-aside for preferential bidding by small business qualified concerns for two (2) semi-annual 

triggered periods succeeding the violation. 

 

The Purchaser shall provide a current, interim Log Scale and Disposition of Timber Removed Report 

(Form 5460-15) upon request by the Authorized Officer at any time during the contract period for 

cutting and removal specified in Section 4 of this contract as amended. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



COOS BAY SALE NO. ORC04-TS-2023.0030 

Elk Creek Ridge CT Re-Offer 

 

Exhibit F 

Sheet 1 of 1 

 

SPECIAL PROVISIONS TO CONTROL THE SPREAD OF NOXIOUS WEEDS AND PORT-ORFORD-

CEDAR ROOT DISEASE 

 

Vehicle and Equipment Cleaning: 

 

1. Cleaning shall consist of the removal of soil and debris by washing with a high-pressure hose or steam 

cleaning. Cleaning and inspection sites shall be agreed to by Purchaser and BLM. All petroleum product 

residues shall be contained at wash sites and dealt with in accordance with DEQ standards. Purchaser shall 

provide an approved plan for the cleaning station that demonstrates that the station meets all DEQ and water 

quality regulations. All necessary permits shall be obtained by the Purchaser. 

 

2. All equipment parts shall be cleaned as designated by the Authorized Officer, including removal of tractor 

belly plates, in accordance with Sec.1 above. 

 

All construction, logging and slash disposal equipment shall be cleaned prior to entering and exiting the 

contract area. The Authorized Officer will determine if log trucks and vehicles used for transportation of 

personnel shall be cleaned, based upon the location of use immediately prior to the current timber sale. If the 

vehicles have been in a weed-infested area, they shall be washed before entering Contract Area, as shown on 

Exhibit A. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



COOS BAY SALE NO. ORC04-TS-2023.0030 

Elk Creek Ridge CT Re-Offer 

 

Page 1 of 3 

 

EXHIBIT G 

Designation by Prescription (DxP) 

Scale Timber Sale Requirements 

I. Cutting Operations 

 

1. Prior to any cutting operations in the DxP Cutting Areas, the Purchaser shall provide the  

Authorized Officer a list of timber fallers and/or mechanical harvester operators who will be  

conducting the cutting operations. 

 

2. The Purchaser shall notify the Authorized Officer at least forty-eight (48) hours in advance of  

replacement or addition of a timber faller and/or mechanical harvester operator. 

 

3. Prior to any harvesting operations in a DxP Cutting Area, the Authorized Officer will designate  

test mark areas. Any timber faller and/or mechanical harvester operator designated to conduct  

falling operations within a DxP Cutting Area will be required to mark (with paint or flagging) a  

two (2) acre test mark area to demonstrate their ability to meet the Selection Criteria stated  

below. The test mark area marking must be approved by the Authorized Officer prior to any  

falling in the DxP Cutting Area. 

 

4. Cutting operations will proceed no more than twenty (20) acres ahead of the total acreage that has 

been approved by the Authorized Officer.  

 

5. No yarding of cut timber will be allowed in the DxP Cutting Areas until the cutting operations  

have been approved by the Authorized Officer. 

 

6. In the event the Purchaser elects to pre-mark (paint) the DxP Cutting Areas prior to falling  

timber, the Authorized Officer shall approve such marking prior to the start of falling operations. 

 

II. Prescription by Unit 

 

Thinning Units 

 

Unit Number Residual trees per acre Average Spacing of residual 

trees (feet) 

1-2 90 22 

2-3 90 22 

3-3 90 22 

4-2 90 22 
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III. Selection Criteria 

 

1. Retain all trees greater than forty (40) inches diameter at breast height (DBH) regardless of species, 

form, health and spacing. 

2. Retain all snags greater than twenty (20) inches DBH, unless it is considered a safety hazard. 

3. Retain all hardwoods greater than sixteen (16) inches DBH (excluding red alder). 

4. Retain all western red cedar greater than twelve (12) inches DBH. 

5. Remove all Port Orford Cedar within 50 feet slope distance from all roads. 

 

6. Dominant Tree Retention (DTR) Areas (1-1, 2-1, 3-1, and 4-1): 

• Retain dominant wildlife trees marked with an orange painted “W” and horizontal marked band 

at DBH, otherwise cut all trees less than forty (40) inches DBH within 60-feet (slope distance) 

from dominant wildlife trees. 

 

7. Group Selection Areas (2-2 and 3-2): 

• Cut all trees within the group select areas except orange painted trees. 

 

8. Reserve Tree Selection Criteria for Thinning Units (1-2, 2-3, 3-3 and 4-2): 

 

• Thin from below favoring the largest and healthiest trees to remain. Acceptable residual  

trees are dominant and co-dominant trees with large live crown (>30% crown ratio).  

• Trees on road cut banks that have undermined roots or are leaning toward the road shall be cut. 

• Avoid leaving individual conifers with one-sided crowns, cut or leave all trees with intermingled 

crowns in order to meet the residual trees per acre. 

• Trees less than seven (7) inches DBH shall not be counted when calculating the residual trees per 

acre. 

• All hardwoods (excluding red alder) less than sixteen (16) inches DBH shall not be counted 

when calculating the residual trees per acre. 

 

IV. Compliance Inspection 

 

a. Compliance inspection by the government will consist of visual observation of on-going cutting 

operations and collecting plot data after the trees have been cut. Non-compliance with the Selection 

Criteria shall constitute a contract violation which may result in a suspension of operations as provided 

in Section 10 of the contract. Plot records may include: 

 

1. Diameter and species of both cut trees (stumps) and residual trees to determine contract 

compliance. 



COOS BAY SALE NO. ORC04-TS-2023.0030 

Elk Creek Ridge CT Re-Offer 

 

            Page 3 of 3 

 

2. The selection of residual trees (i.e., canopy position, crown ratio and form). 

 

b. The approval level for the residual trees per acre per plot target for each unit shall be considered met 

if the average residual trees per acre per plot of all plots measured during one inspection is within 

following retention specifications. If this requirement falls below the approval level, a written warning 

will immediately be issued to the Purchaser. 

 

• Commercial thin units: Residual plots should be within 10% of the desired trees per acre (+/-) 

target number listed in Section II. 

 

c. If the Purchaser does not comply with the DxP “Selection Criteria” of this Exhibit to the  

satisfaction of the Authorized Officer after a written warning has been issued, the Authorized Officer 

may suspend harvest operations until corrective measures, as specified in writing by the Authorized 

Officer, have been taken by the Purchaser. It will be the responsibility of the Purchaser to pay any costs 

incurred during the implementation of the corrective measures required by the Authorized Officer.  

 

Such corrective measures may include but are not limited to: 

 

1. Replacement of timber faller(s) and/or mechanical harvester operator(s) by the Purchaser. 

2. Approval of timber faller(s) and/or mechanical harvester operator(s) by the Authorized Officer 

based on the timber faller(s) and/or mechanical harvester operator(s) satisfactory completion of a 

BLM test plot. 
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EXHIBIT I 

 

SPECIFICATIONS FOR BASAL GIRDLING 

 
GENERAL: 

(1) Cut around the tree. Each cut must connect, or extend at least ¾ of the circumference, around the 

tree and penetrate through the cambium layer into the wood at least ½ inch, but not more than 1 ½ 

inch. The distance between the top cut and the bottom cut shall not exceed twelve (12) inches. 

Trees shall be girdled between three (3) and four (4) feet above ground level measured from the 

uphill side of the tree.  

llustration 1- Basal girdling  
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   UNITED STATES                      
DEPARTMENT OF THE INTERIOR 

           BUREAU OF LAND MANAGEMENT  

  EXHIBIT B 
SCALE SALE 

   PURCHASE PRICE SCHEDULE AND MEASUREMENT SPECIFICATIONS 

I. Timber and Other Wood Products Sold - In accordance with Section 2 and 3, the
Purchaser agrees to pay the Government for the timber and other wood products sold under
the contract in accordance with the following schedule, measurement standards, and
requirements.  Wood products sold is comprised of Timber, Other Wood Products, and
Timber and Other Wood Products Remaining as defined below.  In the event an Extension of
Time is approved, the prices per measurement unit may be subject to readjustment in
accordance with Section 9 of the contract.

 Timber Schedule 

Species Unit of Measure Price Per Measurement Unit 

   

   

  

   

   

Other Wood Products Schedule 

Product/Species Unit of Measure Price Per Measurement Unit 

   

The Authorized Officer shall establish unit of measure and price per measurement unit, in 
accordance with standard Bureau of Land Management (BLM) procedures, for any species or 
products not listed in this Exhibit that are cut or removed from the contract area. 

II. Timber – Includes standing trees, downed trees or logs, or portions thereof, which can be cut
into logs that equal or exceed the specifications below.

All logs defined below, which have not been reserved to Government in Section 43 of the 

Contract No.:  

Sale Name: 

Issuing Office:  

$41.70
$39.40

$21.40

Douglas Fir
Grand Fir
Red Alder
Western Hemlock
Hardwoods

Biomass $0.05

ELK CREEK RIDGE RD CT REOFFER 

Myrtlewood 

ORC04-TS-2023.0030

$66.60
$42.10

 MBF
 MBF

 MBF
 MBF
 MBF

Green Tons

jblum
Text Box
67.10
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contract, shall be designated as timber under this contract. Logs or portions of logs which equal 
or exceed all the following minimum log specifications shall be considered timber sold.  The 
Purchaser shall pay for all timber removed in accordance with Section 3 of the contract at the 
price per measurement unit shown in Section I of this Exhibit. 

 Log or portion of a log that is:
o One third (1/3) sound.
o Small End Diameter Inside Bark (DIB) – Five (5) inches
o Length – Eight (8) feet four (4) inches

III. Other Wood Products – Includes timber and other woody material not meeting the timber
specifications above (i.e., pulp, biomass, chips, hog fuel).

     If Purchaser removes any products or species which do not meet the minimum log specifications 
for timber in Section II, such material shall be considered other wood products.  Purchaser shall 
pay for other wood products in accordance with Section 3 of the contract at the price per 
measurement unit shown in Section I of this Exhibit. 

IV. Timber and Other Woods Products Remaining - The remaining volume of any timber or
other wood products, which have not been reserved to Government in Section 43 of the contract,
shall be determined as provided in Section 3(g) of the contract using specifications set forth in
the table below.  The Purchaser shall pay for the sum of all remaining volume in accordance with
Section 3 of the contract at the unit prices shown in Section I of this Exhibit.

Left Standing Timber Felled Timber Not Removed 
Diameter at Breast Height (DBH):   Small End DIB:  
Log Height:   Log Length:  
% Sound: % Sound:  
Net Tree Volume:  Net Log Volume:  

V. Measurement Standards

1. Log Scaling Loads: All species or products in Section I, with MBF as the Unit of
Measure shall be designated as log scaling loads.

a. Log scaling services shall be provided and performed by BLM Certified Scalers or
BLM-authorized Third-Party Scaling Organizations (TPSO), as determined by the
Authorized Officer. The Purchaser’s employees or contractors may not perform log
scaling.

b. All logs shall be scaled in Eastside Scribner Log Rules according to the Official Log
Scaling and Grading Bureaus, Northwest Log Rules Eastside and Westside Log
Scaling Handbook, as amended or supplemented, at the time the logs are scaled.

c. All logs shall be scaled using an authorized BLM log scaling method approved by the
Authorized Officer in accordance with BLM prescribed procedures. A list of
authorized BLM log scaling methods is available upon request.

8"

1/3
10 Bd Ft

5"
16 Feet 12 Ft

1/3
10 Bd Ft

jblum
Text Box
Twelve (12) Feet Four (4)inches 
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d. Purchaser shall ensure all logs are presented so that they may be scaled in an
economical and safe manner.

e. Scaling deductions made for rot, check or other defect resulting from abnormal delay
in scaling caused by Purchaser shall be recorded separately and charged to the
Purchaser in accordance with Section 3(g) of the contract when applicable. Avoidable
delay in log scaling caused by the Purchaser that results in a measurable reduction in
timber volume or quality would generally be considered abnormal delay, as
determined by the Authorized Officer.

f. Mechanical damage to logs that occurs during unloading identified by the TPSO will
not be considered a deductible defect.

g. The BLM will conduct check scaling using the following standards:
Gross Scale - A variance of one and ½ percent (1.5%) in gross scale is the standard 
unless otherwise justified. 
Net scale - The allowable variance is as follows: 

Check scaler's percent defect in logs Scalers allowable variance 

0-10 percent 2 percent 

over 10 percent 0.2 * percent defect 
to a maximum of 5 percent 

Determinations as to volume of timber made by a BLM check scaler in 
conformance with the standards as set forth herein shall be final. When such 
checks show a variance in scale more than acceptable standards, in two or more 
consecutive check scales, an adjustment to the volume reported as scaled will be 
made by BLM.  Such adjustments will be made based on the difference between 
available BLM check scales and the original scale during the period covered by 
the unsatisfactory check scales.  Unless otherwise approved in writing by the 
Authorized Officer, the volume to which this difference will be applied will be 
fifty (50) percent of the volume scaled between the last satisfactory check and the 
first unsatisfactory check, one hundred (100) percent of the volume scaled during 
the unsatisfactory check, and fifty (50) percent of the volume between the last 
unsatisfactory check scale and the next satisfactory check scale. 

2. Weight Loads: All species or products in Section I, with Tons as the Unit of Measure
shall be designated as weight loads.

a. All weight loads shall be weighed on State certified scales.
b. Scales must have a current inspection tag or seal posted which shows the date of

the most recent test by the State weights and measures agency.
c. No load shall be presented for weighing that exceeds the certified capacity of the

scales in use.
d. Each load shall be weighed as a single unit. Gross and tare weight must be
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machine printed on a weight receipt. Average tare weights shall not be used, 
unless approved by the Authorized Officer. In addition to the gross and tare 
weight, the following shall be recorded with each weight receipt:  
 Contract name and number  
 Load Ticket number  
 Date, time, and location the load was weighed  

 
 

 
 

    VI.  Accountability 
 

1. Purchaser shall notify the Authorized Officer ______ (__) business days prior to 
starting or stopping of hauling operations performed under the contract.  
 

2. The Purchaser must provide the following information to the Authorized Officer 
_______ (__) business days prior to the commencement of haul: log scaling and 
weighing location(s), planned beginning haul dates, anticipated number of loads per 
day to each scaling or weighing location, logger name and contact information, and 
log brands to be used, and the log brand registration number(s).  

 
3. A Scaling Authorization Form(s) must be completed and approved by the Contracting 

Officer prior to beginning of hauling operations. The Scaling Authorization(s) will 
include approved measurement methods, merchantability standards, sort descriptions, 
and authorized delivery locations for all loads hauled from the contract area.  For log 
scale loads, all log scaling locations on the Scaling Authorization(s) are required to 
have a Log Yard Authorization with the BLM.  Approved Scaling Authorizations will 
be provided to the Purchaser upon request.  

 
4. All loads will be scaled and/or weighed at locations listed on the Scaling 

Authorization as approved by the Authorized Officer. 
 
5. Purchaser shall notify the Authorized Officer ______ (__) business days in advance 

to request additional log scaling and/or weighing locations for approval on the 
Scaling Authorization(s).   

 
6. Purchaser shall not intermingle BLM timber and other wood products with any other 

timber or wood products before log scaling and/or weighing occurs.     
 

7. All logs on timber loads will be painted and branded at the landing and accounted for 
accordance with Section 44 of the contract. If contract area is within a State that 
maintains a log brand register, brands shall be registered with the State and Purchaser 
shall use assigned brand(s) exclusively on logs from this contract until the Authorized 
Officer releases the brand(s).   

 
8. The Authorized Officer shall issue the Purchaser serially numbered load ticket books 

prior to any haul operations. The Purchaser shall sign a receipt for all ticket books 
received. The Purchaser shall accurately complete all load receipts in accordance with 

Ten 10

Ten 10

Ten 10
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the instructions on the front of the ticket books, or as directed by the Authorized 
Officer. Separate load ticket books will be used for timber and other wood products. 
Mule train timber loads will be treated as two separate loads with a ticket for each 
load. All load tickets will be marked with the cutting area number using a permanent 
marker or as directed by the Authorized Officer.  The Purchaser shall deliver all loads 
to the log scaling or weighing location on the Scaling Authorization and listed on the 
BLM receipt. The load receipt and BLM receipt shall remain attached to the log load 
until it is scaled and/or weighed. For log scale loads, attach on the bunk or wing log at 
the front of the load on the driver’s side, and surrender the load receipt and BLM 
receipt to the TPSO or Authorized Officer at the scaling location.  For weight loads, 
either attach at the front of the load on the driver’s side or place on the driver’s side 
dashboard, attach the load receipt and BLM receipt to the weight receipt and deliver 
to the BLM weekly, unless otherwise directed by the Authorized Officer. The 
Purchaser will return all used load ticket books with woods receipts still attached to 
the BLM at the time new books are being issued. All unused and partial load ticket 
books, with receipts still attached, must be returned to the BLM upon completion of 
the contract and prior to final payment, or at the request of the Authorized Officer.  

 
9. The Purchaser must account for all load receipts from each load ticket book. For all 

load receipts not accounted for, the Contracting Officer, at their sole discretion, will 
determine if the receipts are void or if the Purchaser shall pay damages for lost 
products. The value of lost products shall be equal to the highest value load for the 
month in which the receipt is lost.  If no loads have been hauled in that month, value 
will be determined from the closest month in which loads were hauled.  In the event a 
load receipt or load ticket book is lost or stolen, the Purchaser must immediately 
notify the Authorized Officer, and provide a complete explanation.  
 

10. The Purchaser shall furnish BLM a map showing the route which shall be used to 
haul loads from the timber sale area to the log scaling/weighing location.  Upon 
loading timber or other wood products in the contract area, all loads shall be hauled 
directly to the authorized scaling or weighing location as stated on the load receipt. 
The route of haul may be changed only with advance notice to and approval by BLM.   

 
11. The Purchaser shall notify the Authorized Officer and receive advance authorization 

if any loads will arrive at an authorized scaling or weighing locations outside of their 
normal operating hours. No loads will be left on the truck for overnight storage 
without advance permission from the Authorized Officer. 

 
12. If scaling or weighing services are unavailable, delayed or interrupted for any reason, 

hauling operations will cease immediately until services resume or an alternate 
scaling or weighing location is approved by the Authorized Officer.  

 
13. Any removal of wood products from loaded trucks before being accounted for as 

required by the contract shall be considered a trespass and render the Purchaser liable 
for damages under applicable law in accordance with Section 13 of the contract. Any 
payment made for purchase of such loads shall be deducted from amount due because 
of trespass. 
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VII. Total Estimated Purchase Price – For administrative purposes, the following will be used
for determining (1) when payments are due and (2) the value of timber or other wood products
subject to any special bonding provisions in accordance with Section 3(f) of the contract.

1. When payments are made under Section 3 of the contract, the Authorized Officer shall
determine the value of removed timber and other wood products using the Government’s
records of log scale and/or weight volumes removed from the contract area.

2. The estimated value of timber and other wood products not yet removed from the
contract area will be determined by subtracting the Government’s records for value of
removed timber and other wood products from the estimated total purchase price as
shown in the table below. The estimated Total Purchase price is calculated by multiplying
the estimated volume or weight for all species/products, listed below, by the bid prices in
Section 1.

Total Estimated Purchase Price for Timber and Other Wood Products 

Species/Product 

Estimated 
Volume  

 (MBF or Tons) 

Bid Price 
($/MBF or 
$/Ton) 

Estimated Value 

    

    

    

   

    

    

Total Estimated Purchase Price:  $114,245.15

Douglas Fir
Grand Fir

Western Hemlock

Red Alder
Hardwoods

$39.40 $1,615.40

Biomass $0.05

$42.10
$41.70

$1,641.90

$1,251.00

$2.25
$21.40 $64.20

1632 MBF

39 MBF
30 MBF
41 MBF
3 MBF

45 Tons

$109,507.20$67.10

jblum
Text Box
$114,081.95
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EXHIBIT C 
SHEET 9 of 64  

SPECIAL PROVISIONS 

Purchaser Responsibility 

The Purchaser shall avoid damaging any bituminous and/or aggregate surfaced roads. The Purchaser 
will be responsible for the repair or the cost of repair of any road damaged as a result of the activity. 
Bituminous and aggregate roads shall be left in the same condition that they were prior to Purchaser’s 
activities. 

Prior to any road construction, improvement, renovation of structures or roads, contact Oregon Utility 
Notifications Center (800-332-2344 or 811) for locations of buried lines or cables. The Purchaser shall be 
responsible for repair or replacement of any damage or destruction to structures, utilities, and cables.   

The Purchaser shall be required to secure written approval (BLM haul authorization) to use or haul 
equipment over Government owned or controlled structures when that equipment exceeds the maximum 
allowable weights or dimensions established by the State for vehicles over 80,000 lbs gross. Contact: 
Marc Van Camp, P.E., Coos Bay District Engineer, (541) 751-4469, mvancamp@blm.gov.  Allow up to 60 
days processing time in advance of bridge use. 

When operations are in progress adjacent to or on roads and/or trails in the harvest unit area, Purchaser 
shall furnish, install, and maintain all temporary traffic controls that provide the road or trail user with 
adequate warning of and protection from hazardous or potentially hazardous conditions associated with 
its operations. Purchaser shall prepare a Traffic Control Plan, which the Purchaser has determined is 
compliant with state and local OSHA and Transportation standards no later than the pre-work meeting 
and prior to commencing operations. 

Seasonal Restrictions 

All road construction, renovation, and decommissioning work shall be done during the dry construction 
season, avoiding precipitation periods, between June 1 and October 15. 

Seasonal restrictions shall apply to segments of BLM Road Nos. 28-11-29.0, 28-11-29.1,  
28-11-33.0, 28-11-33.2, 29-11-3.0, 29-11-3.3, and 29-11-3.4 (see Exhibit A maps).  No work shall be
performed between April 1 through August 5 of the same calendar year, both days inclusive.  Daily timing
restrictions will apply from August 6 through September 15 of the same calendar year, both days
inclusive.  During daily timing restriction period, roadwork is limited to the hours between two (2) hours
after sunrise to two (2) hours before sunset.

Oregon Department of Fish and Wildlife (ODFW) guidelines for timing of in-water work limits stream 
culvert installation to the period between July 1 and September 15. 

Within timber sale equipment mobilization using lowboy 

When using bituminous surface roads, tracked equipment shall be transported by lowboy. 

Uniform Optimum Moisture Content  

Acceptable moisture content, as field tested by Authorized Officer, can be determined by hand clump test 

i.e., where a soil sample forms a firm ball by hand that does not crumble, free moisture is not visible on

the surface, and material does not squeeze between fingers.

06/26/23
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In-place Density and Relative Compaction Field Testing 

Final subgrade, finished grading, and surfacing layers (Subsections 306, 306e, 504, 504a, 1012, and 
1212) shall be observed by the Authorized Officer, as a truck with H-20 loading, loaded to GVW, travels 
over a length of half a mile of compacted surface. Testing vehicle shall complete four (4) passes, traveling 
at a rate of 350’/minute (4 MPH). There shall be no movement, indentation, or vertical displacement of the 
compacted surface. The half mile road segment, selected for testing, shall be identified by Authorize 
Officer. Loaded dump truck or water tender with operator shall be provided by Purchaser. Purchaser shall 
give Authorized Officer 3 days’ notice to complete inspection of compaction. Compaction shall be 
approved in writing by the Authorized Officer. Compaction testing costs are included in roadwork 
appraisal. 

Culvert Installation 

Culvert lengths listed in Roads Worklist and Estimate of Quantity sheets are estimated culvert lengths. 
Final culvert lengths shall be installed to fit the actual ground & site conditions of proposed work locations.  
“Shotgun” pipes, or short lengths with a trench, shall not be accepted.  

Keep the excavation site dewatered so that the installation of culverts is completed under dry conditions. 

Culvert side-fill material, meeting Timber Sale Road Specification, will be brought up evenly and 
simultaneously on both sides of pipe, in layers not exceeding 6” in depth with each layer compacted using 
approved tamper (appraised using 19.7” plate compactor). Each layer shall be moistened or dried to a 
uniform optimum moisture content suitable for maximum compaction.  

All culverts removed under the contract become the property of the Purchaser and shall be legally 
disposed off BLM and private lands. 

Culvert renovation work shall be completed to all culverts for renovated and improved roads regardless of 
being identified in Roads Worklist.  It is likely that unidentified culverts will be exposed with active 
roadwork. Additional costs are included to cover culvert renovation work for extra culverts. 

Over-wintering 

Roads shall be maintained and winterized in accordance with Exhibit D, Section 1700, and as directed by 
Authorized Officer.  This work shall be completed prior to the first rains of the wet season, but no later 
than October 1 of each season. 

Waste Areas 

Waste areas, designated in plans or created at time of active operations, shall be sloped, shaped to drain, 
seeded, and mulched upon completion of use, in accordance with Sections 1700 and 1800 of the Timber 
Sale Road Specifications. 

Spill Containment 

Spill containment kit is required on-site during work. 

Equipment Washing 

The Purchaser is responsible for vehicle/equipment entrance cleaning in accordance with the  
Exhibit F.  

06/26/23
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Native Seed 
 
The Government will furnish native seed mix for soil stabilization and if necessary, erosion control. 

 

Rock Quantity Accounting 

 

Purchaser shall provide Authorized Officer with rock tickets for all rock materials furnished to timber sale. 

Rock tickets will be physical duplicates of originals that are obtained from the commercial source utilized 

by Purchaser.  Information on the rock tickets shall at minimum include commercial source, rock grade, 

quantity (cubic yards or tons), purchaser name, date, and end destination.  Rock tickets will be provided 

to Authorized Officer within 3 days after placement of rock.  Acceptance of road is conditional upon 

providing rock tickets. 
 

06/26/23
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ROADS WORKLIST 

 
 

BLM ROAD NO. 28-11-29.0  (Elk Creek Road)   
Roadwork limited to construction of one (1) new roadside landing at milepost 0.46 

 
MP.                                 Remarks           
 
0.00 Junction with Sitkum Road at milepost (MP) 10.75.  
  
NOTE: Elk Creek Road is maintained by BLM Road Department.  Timber sale roadwork limited to 

construction of one (1) new roadside landing. 
 
0.44 Junction, BLM Road No. 28-11-29.1 (Elk Creek Ridge Road) right. 
 
0.46 Construct 50’ diameter roadside landing left in accordance with Sections 200, 300, 600, 1700, 

and 1800 of the Timber Sale Road Specifications and plans.  Landing will remain native surface. 
 
 
  
  
 

BLM ROAD NO. 28-11-29.1  (Elk Creek Ridge Road)   
Roadwork limited to individual locations between Milepost 0.00 to Milepost 4.48 

 
MP.                                 Remarks           
 
0.00 Junction with Elk Creek Road at milepost 0.44.  
  
NOTE: Elk Creek Ridge Road is maintained by BLM Road Department.  Timber sale roadwork limited to 

construction of 3 roadside landings, 1 truck turnaround, and renovating junction for uses as on-
road landing. 

 
0.08 Construct 50’ diameter roadside landing left in accordance with Sections 200, 300, 600, 1700, 

and 1800 of the Timber Sale Road Specifications and plans.  Maintain ditch. Landing will remain 
native surface. 

 
0.26 Junction, renovate BLM Road No. 28-11-29.2 right. 
 
0.29 Junction, renovate Spur 4A left. 
 
2.11 Junction, BLM Road No. 28-11-32.3 right.   
 
 Renovate junction to be used as on-road landing.  Surface with 25 CY 1.5-0” crushed aggregate 

at a compacted depth of 8”.  Work shall be completed in accordance with Sections 500, 600, 
1200, 1700, and 1800 of the Timber Sale Road Specifications and plans. 

 
2.20 Construct 60’ wide x 250’ long roadside landing left in accordance with Sections 200, 300, 600, 

1000, and 1800 of the Timber Sale Road Specifications and plans.  Surface with 200 CY of 3-0” 
crushed aggregate to a compacted depth of 8”.  

 
2.37 Proposed on-road landing location. 
 

06/26/23
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2.44 Improve existing truck turnout left for use as a truck turnaround.  Improvement to be completed in 

accordance with Sections 200, 300, 600, 1000, and 1800 of the Timber Sale Road Specifications 
and plans.  Surface with 30 CY of 3-0” crushed aggregate to a compacted depth of 8”.  

 
2.49 Construct 30’ wide x 70’ long roadside landing left in accordance with Sections 200, 300, 600, 

1000, and 1800 of the Timber Sale Road Specifications and plans.  Surface with 70 CY of 3-0” 
crushed aggregate to a compacted depth of 8”.  

 
2.66  Junction, renovate BLM Road No. 28-11-33.0 left. 
 
4.48 Junction, renovate BLM Road No. 29-11-3.0 left. 
 
 End timber sale roadwork. 
 
 
 
 
 

RENOVATION OF BLM ROAD NO. 28-11-29.2  
Station 0+00 to Station 17+80 

 
STA.                                 Remarks           
 
0+00 Junction with Elk Creek Ridge Road at milepost 0.26. 
 
 Remove existing rip rap barrier. Stage rip rap adjacent to road to use for re-installation of barrier 

at completion of road use. 
 
 Begin clearing and grubbing, excavation, culvert work, slough and slide repair/removal, ditch 

cleaning/shaping, heavy road renovation, watering, erosion control, soil stabilization, and 
roadside brushing in accordance with Sections 200, 300, 400, 500, 600, 1700, 1800, and 2100 of 
the Timber Sale Road Specifications, Typical Cross Section Details, Culvert Installation Details, 
Roadside Brushing Details, and Roads Worklist. 

 
NOTE: Merchantable trees within clearing limits of road, defined as 10 feet back from top of cut slope 

and 5 feet out from toe of fill slope, have been identified with green (teal) paint.  Treatment of this 
material including effects to roadway, shall be in accordance with Section 200 and 300 of the 
Timber Sale Road Specifications. Disposal of logs shall consist of decking at location designated 
by BLM Authorized Officer.  Stumps in roadway (includes shoulders and ditch) and fill slope shall 
be removed and piled adjacent to landing at station 11+00.  50 CY of 1.5-0” crushed aggregate 
allocated as imported fill material for absent fill created by stump removal in roadway.   

 
NOTE: Road drainage ditch will be bladed and shaped in accordance Typical Cross Section Details – 

Type 5 (with existing 12” depth of surfacing). Bottom of ditch will be 4’(horizontal) and 2’(vertical) 
from edge of road’s existing rocked travelway. All excavated material generated from 
reconditioning of drainage ditches shall be bunched, end hauled, and suitable material 
incorporated in construction of landing at station 11+00. Estimated 360 CY of material to be end 
hauled. 

 
NOTE: Outside road shoulder shall be bladed and shaped in accordance with the Typical Cross Section 

Details – Type 5 (with existing 12” depth of surfacing). Daylight outside road shoulder to break of 
fill slope, removing berms and providing smooth unobstructed path for road surface sheet flow to 
migrate onto vegetated fill/hill slope.  
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3+00 Existing decommissioned stream crossing.  Install temporary 36” x 50’ CPP culvert.  15 CY of 

1.5-0” crushed aggregate allocated for culvert side fill and road surfacing. 
 
5+50  Existing decommissioned swale crossing.  Install temporary 18” x 40’ CPP culvert.  15 CY of 1.5-

0” crushed aggregate allocated for culvert side fill and road surfacing. 
 
10+50 Renovate existing ditch out left. 
 
11+00 Construct 40’ wide x 100’ long roadside landing.  Landing will remain native surface. 
 
14+50 Existing rock surfacing ends.  Native surface begins. 
 
 Begin reconstructing ditch at 3’(horizontal) to 1’ (vertical).  Suitable material excavated permitted 

to be incorporated in renovation of roadbed. 
 
17+10 Remove existing (nonfunctioning) 18” x 36’ CMP cross drain culvert.  Culvert will not be replaced.  

Continue reconstruction of ditch at 3’ : 1’. 
 
17+80 Construct 30’ long ditch out left (ending ditch reconstruction). Invert grade of ditch out shall be 

outsloped at a minimum of 3-5% for 30’.  
 
 Construct 60’ diameter landing w/ 70’ approach right. 
 
 End renovation.  
 
 
 
 
 

RENOVATION OF BLM ROAD NO. 28-11-33.0  
Station 0+00 to Station 26+60 

 
STA.                                 Remarks           
 
0+00 Junction with Elk Creek Ridge Road at milepost 2.66. 
  
 Begin clearing and grubbing, excavation, culvert work, slough and slide repair/removal, extensive 

ditch cleaning/shaping, heavy road renovation, watering, surfacing, erosion control, soil 
stabilization, and roadside brushing in accordance with Sections 200, 300, 400, 500, 600, 1200, 
1700, 1800, and 2100 of the Timber Sale Road Specifications, Typical Cross Section Details, 
Culvert Installation Details, Roadside Brushing Details, and Roads Worklist. 

 
NOTE: Merchantable trees within clearing limits of road, defined as 10 feet back from top of cut slope 

and 5 feet out from toe of fill slope, have been identified with green (teal) paint.  Treatment of this 
material including effects to roadway, shall be in accordance with Section 200 and 300 of the 
Timber Sale Road Specifications. Disposal of logs shall consist of decking at location designated 
by BLM Authorized Officer.  Stumps in roadway (includes shoulders and ditch), in fill slope, or 
undermined by cut slope shall be removed and piled adjacent to landing at station 3+00.  120 CY 
of 1.5-0” crushed aggregate allocated as imported fill material for absent fill created by stump 
removal in roadway.   
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NOTE: The existing road surface shall be scarified to its full width and to a depth to eliminate surface 

irregularities and bladed and shaped to the lines, grades, dimensions, and typical cross sections 
shown on the plans. 

 
NOTE: Road drainage ditch will be bladed and shaped in accordance Typical Cross Section Details – 

Type 4 (with existing 8” depth of surfacing). Bottom of ditch will be 3’(horizontal) and 1’(vertical) 
from edge of road’s existing rocked travelway. This work includes renovating catch basins and 
ditchouts. All excavated material generated from reconditioning of drainage ditches shall be 
bunched, end hauled, and suitable material shall be incorporated in construction of landing at 
station 3+00, truck turnaround at station 8+50, or landing at station 17+50. Estimated 540 CY of 
material to be end hauled. 

 
NOTE: Outside road shoulder shall be bladed and shaped in accordance with the Typical Cross Section 

Details – Type 4 (with existing 8” depth of surfacing). Daylight outside road shoulder to break of 
fill slope, removing berms and providing smooth unobstructed path for road surface sheet flow to 
migrate onto vegetated fill/hill slope.  

 
NOTE: From station 0+00 to 26+60, install new 3” lift of compacted 1.5-0” crushed aggregate 
 surfacing. 
 
3+00 Construct ditch out left. 
 
 Construct 40’ wide x 50’ long roadside landing left.  Embank suitable material removed from 

extensive ditch cleaning/shaping and slide removal to level landing.  Surface with 70 CY of 6-0” 
crushed aggregate at a compacted depth of 8”.  

 
 Clear flat area outside of constructed roadside landing.  Cleared area to be used to pile stumps 

removed from renovation -33.0 roadway. 
 
5+00  Renovate existing truck turnout right.  20 CY of 1.5-0” crushed aggregate allocated for surfacing. 
 
8+50 Construct ditch out left. 
 
 Construct truck turnaround left.  Embank suitable material removed from extensive ditch 

cleaning/shaping and slide removal to level truck turnaround.  Surface with 30 CY of 6-0” crushed 
aggregate at a compacted depth of 8”. 

 
11+00 Proposed on-road landing location with existing additional operational area left.      
 
11+75 Junction, construct BLM Road No. 28-11-33.2 left. 
 
 Realign existing road centerline 5’-10’ right by cutting into existing cut slope. Realignment assists 

with construction of the-33.2 road, incorporating short segment of existing fill slope as approach 
and utilizing suitable material excavated from existing cut slope to construct subgrade. 30 CY 6-0” 
crushed aggregate allocated for realignment base course. 

 
 Borrow site right.   
 
12+58 Remove existing (nonfunctioning) 18” x 30’ corrugated metal pipe (CMP) cross drain culvert. 
 
13+00 Install new 18” x 36’ corrugated polyethylene pipe (CPP) cross drain culvert.  10 CY of 1.5-0” 

crushed aggregate allocated for culvert side fill and road surfacing. 
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16+00  Renovate existing ditch out right. 
 
17+50 Construct 40’ wide x 50’ long roadside landing left.  Embank suitable material removed from 

extensive ditch cleaning/shaping and slide removal to level landing.  Surface with 70 CY of 6-0” 
crushed aggregate at a compacted depth of 8”. 

 
22+00  Existing road segment is currently insloped with 2’ ditch. Road’s template likely changed with last 

harvest entry to address existing fill failure.  Past repair is fully functioning.  Maintain road 
segments current template (inslope with 2’ ditch). 

 
24+00  End existing insloped and ditch road segment. 
 
26+00  Renovate existing ditch out left. 
 
 Surface truck turnaround left with 30 CY of 6-0” crushed aggregate at compacted depth of 8”.  
 
26+60 Existing end landing.  Surface 60’ diameter landing with 90 CY of 6-0” crushed aggregate at a 

compacted depth of 8”.  
 
 End renovation. 
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RENOVATION OF BLM ROAD NO. 29-11-3.0 

Milepost 0.00 to Milepost 0.95 
 

MP.                                 Remarks           
 
0.00 Junction with Elk Creek Ridge Road at milepost 4.48. 
 
 Existing in-line ditch culvert.  Clean inlet and outlet. 
  
 Begin clearing and grubbing, excavation, culvert work, slough and slide repair/removal, extensive 

ditch cleaning/shaping, road renovation, watering, surfacing, slope protection, erosion control, soil 
stabilization, and roadside brushing in accordance with Sections 200, 300, 400, 500, 600, 1000, 
1400, 1700, 1800, and 2100 of the Timber Sale Road Specifications, Typical Cross Section 
Details, Culvert Installation Details, Roadside Brushing Details, and Roads Worklist. 

 
NOTE: Merchantable trees within clearing limits of road, defined as 10 feet back from top of cut slope 

and 5 feet out from toe of fill slope, have been identified with green (teal) paint.  Treatment of this 
material including effects to roadway, shall be in accordance with Section 200 and 300 of the 
Timber Sale Road Specifications. Disposal of logs shall consist of decking at location designated 
by BLM Authorized Officer.  Stumps in roadway (includes shoulders and ditch), in fill slope, or 
undermined by cut slope shall be removed and piled adjacent to landing at MP 0.34.  20 CY of 
1.5-0” crushed aggregate allocated as imported fill material for absent fill created by stump 
removal in roadway.   

 
NOTE: The existing road surface shall be scarified to its full width and to a depth to eliminate surface 

irregularities and bladed and shaped to the lines, grades, dimensions, and typical cross sections 
shown on the plans. 

 
NOTE: Road drainage ditch will be bladed and shaped in accordance Typical Cross Section Details – 

Type 5 (with existing 8” depth of surfacing). Bottom of ditch will be 3’(horizontal) and 1’(vertical) 
from edge of road’s existing rocked travelway. This work includes renovating catch basins and 
ditchouts. All excavated material generated from reconditioning of drainage ditches shall be 
bunched, end hauled, and suitable material shall be incorporated in construction of additional 
operational area at milepost 0.49, landing at 0.56, or construction of 29-11-3.4 road. Estimated 
500 CY of material to be end hauled. 

 
NOTE: Outside road shoulder shall be bladed and shaped in accordance with the Typical Cross Section 

Details – Type 4 (with existing 8” depth of surfacing). Daylight outside road shoulder to break of 
fill slope, removing berms and providing smooth unobstructed path for road surface sheet flow to 
migrate onto vegetated fill/hill slope.  

 
NOTE: From milepost 0.00 to 0.86 place 300 CY of 1.5-0” crushed aggregate surfacing as directed by 
 Authorized Officer. 
 
0.06 Renovate existing ditch out left. 
 
0.29 Renovate existing ditch out left. 
 
0.32 Junction, construct BLM Road No. 29-11-3.4 left. 
 
0.48 Renovate existing truck turnout right.  10 CY 1.5-0” crushed aggregate allocated for surfacing. 
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0.49 On-road landing location.  Construct 20’ wide x 50’ long additional operational area left. 
 20 CY 6-0” crushed aggregate allocated for surfacing additional operational area. 
 
0.56 Construct 50’ wide x 60’ long roadside landing left.  80 CY 6-0” crushed aggregate allocated for 

surfacing at a compacted depth of 8”. 
 
0.59 Install new 18” x 34’ CPP cross drain culvert. 10 CY of 1.5-0” crushed aggregate allocated for 

road surfacing. 
 
0.67 On-road landing location. 
 
0.75 Existing fill slope failure (road shoulder) measuring 20’ long x 5’ wide x 6’ high. Failure attributed 

to uncontrolled ditch flow associated with failing culvert at MP 0.77.   Approximately 3’ roadway 
width has been lost. To regain roadway width, construct 4’ wide bench at toe of fill, excavate fill 
failure at  backslope of ¾ :1, and place 20 CY of Class 3 rip rap keyed to newly excavated 
backslope.  New rip rap fill slope (road shoulder) shall be 1:1. 10 CY 1.5-0” crushed aggregate 
allocated for surfacing. 

 
0.76 New culvert location. Install new 18” x 34’ CPP cross drain culvert.  New culvert replaces failing 

culvert at MP 0.77.  10 CY of 1.5-0” crushed aggregate allocated for side fill and surfacing. 
 
0.77 Remove existing (failing) 16” x 34’ CMP cross drain culvert.  
 
0.86 Junction, renovate BLM Road No. 29-11-3.3A left. 
 
 On-road landing location. 
 
0.95 Junction. 
 
 End renovation.  
 

 
 
 
 

RENOVATION OF BLM ROAD NO. 29-11-3.3 Segment A (BLM own/control) 
Station 0+00 to Station 17+20 

 
STA.                                 Remarks         
 
0+00 Junction with BLM Road No. 29-11-3.0 at MP 0.86. 

 Road segment A begins, BLM owned and controlled. 
  
 Begin culvert work, slough and slide repair/removal, extensive ditch cleaning/shaping, renovation, 

watering, surfacing, erosion control, soil stabilization, and roadside brushing in accordance with 
Sections 400, 500, 600, 1000, 1200, 1700, 1800, and 2100 of the Timber Sale Road 
Specifications, Typical Cross Section Details, Culvert Installation Details, Roadside Brushing 
Details, and Roads Worklist. 
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NOTE: Merchantable trees within clearing limits of road, defined as 10 feet back from top of cut slope 

and 5 feet out from toe of fill slope, have been identified with green (teal) paint.  Treatment of this 
material including effects to roadway, shall be in accordance with Section 200 and 300 of the 
Timber Sale Road Specifications. Disposal of logs shall consist of decking at location designated 
by BLM Authorized Officer.  Stumps in roadway (includes shoulders and ditch), in fill slope, or 
undermined by cut slope shall be removed and piled adjacent to landing at MP 0.34 of the -3.0 
road.  20 CY of 1.5-0” crushed aggregate allocated as imported fill material for absent fill created 
by stump removal in roadway.   

 
NOTE: The existing road surface shall be scarified to its full width and to a depth to eliminate surface 

irregularities and bladed and shaped to the lines, grades, dimensions, and typical cross sections 
shown on the plans. 

 
NOTE: Road drainage ditch will be bladed and shaped in accordance Typical Cross Section Details – 

Type 5 (with existing 12” depth of surfacing). Bottom of ditch will be 4’(horizontal) and 2’(vertical) 
from edge of road’s existing rocked travelway. This work includes renovating catch basins. All 
excavated material generated from reconditioning of drainage ditches shall be bunched, end 
hauled and incorporated in construction of landing at milepost 0.56 of BLM Road No. 29-11-3.0 or 
construction of subgrade of BLM Road No. 29-11-3.4. Estimated 170 CY of material to be end 
hauled. 

 
NOTE: Outside road shoulder shall be bladed and shaped in accordance with the Typical Cross Section 

Details – Type 5 (with existing 12” depth of surfacing). Daylight outside road shoulder to break of 
fill slope, removing berms and providing smooth unobstructed path for road surface sheet flow to 
migrate onto vegetated fill/hill slope.  

 
NOTE: From station 0+00 to 12+80 install new 3” lift of compacted 1.5-0” crushed aggregate 
 surfacing. 
 
3+20 Existing 18” x 40’ CMP cross drain culvert. Clean culvert inlet, outlet, and barrel. 
 
7+35 Remove bank slide (estimate 10 CY). End haul excavated material.  
 
12+65 Install new 18” x 36’ CPP cross drain culvert. 10 CY of 1.5-0” crushed aggregate allocated for 

road surfacing. 
 
12+80 Proposed on-road landing location.  
  
 End renovation. 
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RENOVATION OF SPUR 4A 
Station 0+00 to Station 3+60 

 
STA.                                 Remarks         
 
0+00 Junction with BLM Road No. 28-11-29.1 (Elk Creek Ridge) at MP 0.29. 

   
 Begin culvert work, renovation, watering, erosion control, soil stabilization, and roadside brushing 

in accordance with Sections 400, 500, 600, 1700, 1800, and 2100 of the Timber Sale Road 
Specifications, Typical Cross Section Details, Culvert Installation Details, Roadside Brushing 
Details, and Roads Worklist. 

 
0+40 Remove existing (failing) 18” x 30’ CMP cross drain culvert. Inlet has been damaged and cut back 

sometime in the past, currently reducing road width.   
 
0+50 Install new 18” x 36’ CPP cross drain culvert and catch basin including ditch dam.  Fill in ditch 

back to station 0+40. 15 CY 1.5-0” crushed aggregate allocated for culvert fill, surfacing, and 
ditch dam. 

 
3+60 Renovate existing end landing. 
 
 End renovation. 
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CONSTRUCTION DETAIL SHEET 

ROAD NO. 28-11-33.2 
CONTROL POINT 

 
GENERAL 

Purchaser shall construct Road No. 28-11-33.2 from Sta. 0+00 to Sta. 2+50 as shown on the 
location map. This work shall be accomplished in accordance with details and Timber Sale Road 
Specification which follow: 

 
SHAPING 

The roadway shall be constructed and shaped to conform to standards shown on Typical Cross 
Section Details.  Cut slopes shall be ¾:1 (horizontal: vertical) and fill slopes shall be 1½ :1 or as 
shown on plans. 

 
TURNOUTS 
 None 
 
SUBGRADE 

The subgrade shall be excavated and compacted in accordance with the Sections 200 and 300 of 
the Timber Sale Road Specifications.  
 
Estimated 250 CY of suitable material for shall come from -33.0 road realignment at Sta. 11+75.   
 
Estimated 1500 CY of excavation (includes 250 CY from -33.0 realign @ 11+75) associated with 
construction of subgrade, truck turnaround, and landing. 

  
DRAINAGE FEATURES 
 Crowned at 3% with 2’ ditch to achieve drainage.  Double ditch any cut section. 

Install ditchouts when feasible. Carry ditch above entire length of end landing. 
 

SURFACING 
 Place 8” lift of compacted 3-0” crushed aggregate in accordance with 
 Section 1000 of the Timber Sale Road Specifications and Typical Cross Section Details. 
  
 30 CY of 3-0” crushed aggregate allocated for truck turnaround surfacing. 
  
 70 CY of 6-0” crushed aggregate allocated for end landing surfacing. 
 
ALIGNMENT 
 Roadway shall be constructed within posted or painted right-of-way boundaries. 
  
 Minimum curve radius shall be sixty (60) feet.   
  
 Sta. 0+00 Junction with BLM Road No. 28-11-33.0 at Sta. 11+75.  Approach will 

incorporate short segment of -33.0 road existing fill slope.  
    
GRADE 

Grade shall not exceed 10% adverse. 
 

TRUCK TURNAROUND 
Construct truck turnaround at Sta. 1+80. 
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LANDINGS 

Construct 60’ diameter end landing at Sta. 2+50. 
 

 Grade of landings and approaches shall not exceed 5%. 
 
SOIL STABILIZATION 

Apply seed and mulch in accordance with Section 1800 of the Road Construction specifications. 
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CONSTRUCTION DETAIL SHEET 
ROAD NO. 29-11-3.4 

CONTROL POINT 
 
GENERAL 

Purchaser shall construct Road No. 29-11-3.4 from Sta. 0+00 to Sta. 1+80 as shown on the 
location map. This work shall be accomplished in accordance with details and Timber Sale Road 
Specification which follow: 

 
SHAPING 

The roadway shall be constructed and shaped to conform to standards shown on Typical Cross 
Section Details.  Cut slopes shall be ¾:1 (horizontal: vertical) and fill slopes shall be 1½ :1 or as 
shown on plans. 

 
TURNOUTS 
 None 
 
SUBGRADE 

The subgrade shall be excavated and compacted in accordance with the Sections 200 and 300 of 
the Timber Sale Road Specifications.  
 
Suitable material for embankment subgrade shall come from renovation work associated with 29-
11-3.0 and 3.3 roads.   

  
DRAINAGE FEATURES 
 Crowned at 3% with 2’ ditch to achieve drainage.  Double ditch through any cut section. 

Install ditchouts when feasible. Carry ditch above entire length of end landing. 
 
SURFACING 
 Apply a 8” lift of compacted 3-0” crushed aggregate in accordance with 
 Section 1000 of the Timber Sale Road Specifications and Typical Cross Section Details. 
  
 70 CY of 6-0” crushed aggregate allocated for end landing surfacing. 
 
ALIGNMENT 
 Roadway shall be constructed within posted or painted right-of-way boundaries. 
  
 Minimum curve radius shall be sixty (60) feet.   
  
 Sta. 0+00  Junction with BLM Road No. 29-11-3.0 at milepost 0.32.   
    
GRADE 

Grade shall not exceed 10% adverse. 
 
TRUCK TURNAROUND 

None, use junction with 29-11-3.0 road. 
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LANDINGS 

Construct 60’ diameter end landing at Sta. 1+80. 
 

 Grade of landings and approaches shall not exceed 5%. 
 
SOIL STABILIZATION 

Apply seed and mulch in accordance with Section 1800 of the Road Construction specifications. 
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TIMBER SALE ROAD SPECIFICATIONS 

 

Rev 1-2017  
 

 
TABLE OF CONTENTS 

 
 

SECTION DESCRIPTION 
  

100 General 
200 Clearing and Grubbing 
300 Excavation and Embankment 
400 Pipe Culverts 
500 Renovation and Improvement of Existing Roads 
600 Watering 
1000 Aggregate Base Course - Crushed Rock  
1200 Aggregate Surface Course - Crushed Rock  
1400 Slope Protection 
1700 Erosion Control 
1800 Soil Stabilization 
2100 Roadside Brushing 

  
 
Asterisks (*) on following pages, indicate those Subsections always included for Sections. 
 
Please note, while the Timber Road Specifications is tailored to individual projects, some 
Subsections are included for the purpose of addressing latent conditions and  situations 
encountered during active operations. 
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TIMBER SALE ROAD SPECIFICATIONS 

 

Rev 1-2017  
 

 GENERAL – 100 
 
101* -     Prework Conference(s): 
 

A prework conference will be held prior to the start of operations.  The Purchaser shall 
request the conference at least 48 hours prior to the time it is to be held.  The conference will 
be attended by the Purchaser and/or his representative(s), subcontractor(s) and/or his or 
their representative(s) and the Authorized Officer and/or his representative(s). 

 
The purpose of the prework conference will be to review the required work, exhibits and 
specifications, and to establish a work schedule and a list of the Purchaser's representatives 
and subcontractor(s).   

 
102*      - Definitions: 
 

AASHTO - American Association of State Highway and Transportation Officials.  Current 
editions of tests and specifications. 

 
Abrasion Resistance - The ability of a fabric surface to resist wear by friction. 

 
ACI - American Concrete Institute 

 
Apparent Opening Size (AOS) - Number of the U.S. Bureau of Standard sieve (or its opening 
size in millimeters or inches) having openings closest in size to the diameter of uniform 
particles which will allow 5 percent by weight to pass through the geotextile material when 
shaken in a prescribed manner.  This is also referred to as Equivalent Opening Size (EOS). 

 
ASTM - American Society for Testing and Materials. 

 
Base Course - Surfacing structure consisting of crushed gravel or stone, crushed sandstone, 
pitrun rock, bank or river-run gravels, etc., to provide support and, in the event no surface 
course is placed, the running surface for traffic load. 

 
BLM - Bureau of Land Management 

 
Borrow - Excavated material required for embankments and other portions of the work. 

 
Burst Strength - The resistance of a geotextile material to rupture from pressure applied at 
right angles to the plane of the geotextile material under specified conditions, usually 
expressed as the amount of pressure causing failure.  Rupture or burst results from tensile 
failure of the geotextile material. 

 
Culvert - A pipe, pipe-arch, arch, or box structure constructed of metal, concrete, plastic or 
wood which provides an opening under the roadway primarily for the conveyance of liquids, 
pedestrians or livestock. 
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Curve Widening - Widening required on inside of curves to accommodate long log and 
equipment hauling trucks. 

 
Embankment - A structure of soil, aggregate, or rock material placed on a prepared ground 
surface and constructed to subgrade. 

 
End Haul - Excavated material moved, other than by dozer, to an embankment or waste area 
to prevent sidecasting material outside of the road prism. 

 
Excess Excavation - Material from the roadway in excess of that needed for construction of 
the designed roadway (waste). 

 
Grab Tensile Strength - A modified tensile strength of a geotextile material.  The strength of a 
specific width of geotextile material together with the additional strength contributed by 
adjacent areas.  Typically, grab strength is determined on a 12-inch-wide strip of geotextile 
material, with the tensile load applied at the midpoint of the geotextile material width through 
1-inch-wide jaw faces. 

 
Grading - Leveling to grade, shaping and smoothing of a road subgrade; the shaping of 
roadside ditches as to grade and contour.  In some instances, includes smoothing of the cut 
bank. 

 
Nonwoven Geotextile Material - A textile structure produced by bonding or interlocking of 
fibers, or both, accomplished by mechanical or chemical means. 

 
Overhaul - Distance excavated material is transported in excess of the distance included in 
the cost for excavation. 

 
Penetration Resistance - The geotextile material property determined by the force required to 
penetrate a geotextile material with a sharp pointed object.  Initial penetration is by separating 
the fibers.  Further penetration is essentially a tearing process. 

 
Percent Open Area - The net area of a geotextile material that is not occupied by geotextile 
material filaments, normally determinable only for woven and nonwoven geotextile material 
having distinct, visible, and measurable openings that continue directly through the geotextile 
material. 

 
Permeability - The geotextile material property which permits water to be transmitted in the 
longitudinal or transverse planes of the geotextile material. 

 
Pioneer Road - Temporary construction access built along the route of the project. 

 
Piping - The process by which soil particles are washed in or through pore spaces in drains 
and filters or poorly compacted fill/backfill material. 

 
Plans - The approved drawings, or exact reproductions thereof which show the locations, 
character, dimensions, and details of the work to be done. 
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Pore Size - The size of an opening between geotextile material filaments; apparent opening 
size (AOS) is used to quantify this geotextile material property. 

 
Puncture Resistance - The geotextile material property determined by the force required to 
penetrate a geotextile material with a blunt object.  Failure results in a tearing of the 
geotextile material. 

 
Purchaser - The individual, partnership, joint venture, or corporation contracting with the 
Government under the terms of a Timber Sale Contract and acting independently or through 
their, or its agents, employees, or contractors. 

 
Reasonably Close Conformity - Compliance with reasonable and customary manufacturing 
and construction tolerances where working tolerances are not specified. 

 
Reinforcement - Strengthening of concrete with iron bars or mesh: geotextile with geotextile 
material inclusion: subgrade with aggregate: etc. 

 
Roadbed - The graded portion of the road within top and side slopes, prepared as a 
foundation for the pavement structure and shoulders. 

 
Road Centerline - The longitudinal center of a roadbed. 

 
Road Improvement - Work done to an existing road which improves it over its original design 
standard. 

 
Road Renovation - Work done to an existing road which restores it to its original design. 

 
Roadway - The portion of a road within limits of construction.  Usually from the toe of the fill 
slope to a point where the cut slope intersects natural ground line.  Synonym - road prism. 

 
Scale - In quarrying, consists of the removal of loose or overhanging rock adhering to the 
solid face after a shot or a round of shots has been fired. 

 
Scarification - The process of loosening or breaking up of the surface layer of soil or road, 
usually to a specified depth. 

 
Separation - Function of geotextile material as a partition between adjacent materials to 
prevent mixing of those materials. 

 
Shoulder - The portion of the roadbed contiguous with the traveled way designed for 
accommodation of stopped vehicles, safety, and lateral support of base and surface courses. 

 
Slope ratio notation (horizontal: vertical) – Slope ratios for constructed cut and fill slopes are 
expressed as a ratio of horizontal units to vertical units.   

 
Spalls - Flakes or chips of stone. 
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Specifications - A general term applied to all directions, provisions, and requirements 
pertaining to performance of the work. 

 
Specific Gravity - The ratio of the density of a material to the density of water obtained by 
weighing known volumes of both items in air.  A specific gravity less than one implies that the 
material will float. 

 
Structures - Bridges, culverts, catch basins, retaining walls, underdrains, flumes, splash pads, 
downspouts, and other project features which may be involved in the work and not otherwise 
classified in these specifications. 

 
Subbase - Reinforcement of the subgrade with large particles of pitrun rock or crushed stone. 
Usually confined to roads having wet subgrades or subgrades with weak support 
characteristics. 

 
Surface Course - Top layer of a road structure consisting of finely crushed gravels or asphalt 
designed to provide a smooth running surface for traffic load. 

 
Subgrade - The top surface of a roadbed upon which the traveled way and shoulders are 
constructed. 

 
Tensile Strength - The strength shown by a geotextile material subjected to tension as 
distinct from torsion, compression, or shear. 

 
Tensile Stress - Strain Modulus - A measure of the resistance to elongation under stress.  
The ratio of the change in tensile stress to the corresponding change in strain. 

 
Tensile Test - A test which subjects geotextile material to tensile forces and measures 
resultant stresses and strains. 

 
Timber - Standing trees, downed trees, or logs which can be measured in board feet. 

 
Traveled Way - The portion of the roadbed used for the movement of vehicles, exclusive of 
shoulders. 

 
Typical Cross Sections - Cross-sectional plane of a typical roadway; showing natural ground 
line and designed roadway in relation to cut and fill, through cut, and through fill. 

 
Turnout - Extra widening of the roadbed at appropriate intervals on single-lane roads for 
passing purposes. 
Ultraviolet (UV) Radiation Stability - The ability of geotextile material to resist deterioration 
from exposure to sunlight. 

 
Unaged Cloth - Cloth in condition received from the manufacturer or distributor. 

 
Woven Geotextile Material - A textile structure comprising two or more sets of filaments of 
yarns interlaced in such a way that the elements pass each other at essentially right angles 
with one set of elements parallel to the geotextile material axis. 
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102a* -     Tests Used in These Specifications:  
 

AASHTO T 11 Quantity of rock finer than No. 200 sieve. 
 

AASHTO T 27 Sieve analysis of fine and coarse aggregate using sieves with square 
openings; gradation. 

 
AASHTO T 89 Liquid limit of material passing the No. 40 sieve.  Water content at which 

the soil passes from a plastic to a liquid state. 
 
AASHTO T 90 Plastic limits and plasticity index of soil. 

a.) Plastic limit - lowest water content at which the soil remains plastic. 
b.) Plasticity index - range of water content, within which the material is 
in a plastic state.  Numerical difference between the liquid and plastic 
limits of the soil. 

 
AASHTO T 96 Resistance to abrasion of small size coarse aggregate by use of the Los 

Angeles machine. 
 

AASHTO T 99 Relationship between soil moisture and density of soil. 
Method A - 4" mold, soil passing a No. 4 sieve 25 blows/layer & 3 layers. 
Method C - 4" mold, soil passing a 3/4 inch sieve 25 blows/layer & 3 
layers. 
Method D - 6" mold, soil passing a 3/4 inch sieve. 56   blows/layer & 3 
layers. 

 
 AASHTO T 119 Slump of hydraulic cement concrete. 

 
AASHTO T 152 Air content of freshly mixed concrete.  

 
AASHTO T 166 Specific Gravity of compacted Bituminous Mixtures. 

 
AASHTO T 176 Shows relative portions of fine dust or claylike materials in soil or graded 

aggregate. 
 

 
AASHTO T 180 (OSHD 106-71) moisture density relationship of soil same as AASHTO T 

99 proctor but uses a 10-lb rammer & 18-in drop height. 
 

AASHTO T 191 Sand Cone. Density of soil in place: For subgrade use 6-inch or 12-inch 
cone.  For rock surfacing for 1-1/2-inch minus to 3-inch minus use 12-
inch cone. 

 
AASHTO T 205 Rubber balloon.  Density of soil in place.  Use for compacted or firmly 

bonded soil. 
 

AASHTO T 209 Maximum Specific Gravity of Bituminous Paving Mixtures. 
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AASHTO T 210 Durability of aggregates based on resistance to produce fines. 
 
AASHTO T 224 Correction for coarse particles in the soil. 

 
 AASHTO T 238 Density of Soil and Soil-Aggregate in place by nuclear methods. 
 

AASHTO T 248 Reducing field samples of aggregate to testing size by mechanical 
splitter, quartering, or miniature stockpile sampling. 

 
 ASTM D 4564 Determination of relative density of cohensionless soils. 
 

DMSO (dimethyl sulfide) Determines volume of expanding clays in aggregates. Usually 
associated with marine basalts. 

 
103*      - Compaction equipment shall meet the following requirements: 
 
103a   - Padded Drum Rollers.  The unit shall consist of a drum with pads, be either self-propelled or 

towed by a tractor, and capable of operating at a speed of 6 mph.  The drum shall be no less 
than 48 inches in diameter over the pads and not less than 60 inches in width.  The pads 
shall have a minimum height of 3 inches, and a face area of not less than 14 square inches.  
The weight at drum shall be no less than 8000 lb. 

 
103b   - Sheepfoot rollers.  A tamping roller unit shall consist of two watertight metal drums mounted 

in frames in such manner as to be fully oscillating, together with a tractor having sufficient 
weight and power under actual working conditions to pull the roller drums at a minimum 
speed of 2.5 miles per hour.  The drums shall be no less than 60 inches in diameter and no 
less than 54 inches in length, measured at the drum's surface, and shall be studded with 
tamping feet projecting not less than 7 inches from the face of the drums. 

 
The distance between circumferential rows of tamper feet shall be such that the diagonal 
distance from any foot to the nearest foot in each adjacent row shall be not more than 12”.  
The cross-sectional area of the face of each tamper foot, measured perpendicular to the axis 
of the stud, shall be not less than 5-1/2 square inches nor more than 8 square inches. 
The weight of the tamping-roller unit shall be such as to exert a minimum pressure of 250 
pounds per square inch on the ground area in contact with the tamping feet, and the roller 
shall be so designed that the weight may be increased to exert a pressure up to 500 pounds 
per square inch on the ground area in contact with the tamping feet.  The ground pressure 
shall be determined by dividing the total weight of the roller unit, not including the weight of 
the tractor, by the total cross-sectional area of the tamping feet in one row of tamping feet 
parallel to the axis of the roller. 

 
103c - Smooth-wheel power rollers.  Smooth-wheel power rollers shall either be of the 3-wheel type, 

weighing not less than 10 tons, or of the tandem type, 2-wheel or 3-wheel, weighing not less 
than 8 tons.  Smooth-wheel roller shall provide compression of 325 pounds per linear inch of 
width of rear wheels or drum. 
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103d - Pneumatic-tired rollers. Pneumatic-tired rollers shall be of the double-axle type equipped with 
pneumatic tires each of equal size and type.  The spacing between the sidewalls of adjacent 
tires shall not exceed 5 inches and the rear tires shall be staggered in relation to the front 
tires.  The rolling width of the unit shall be not less than 60 inches, exclusive of the power 
unit.  The roller shall be so constructed that the contact pressure is uniformly distributed on all 
of the tires, and the tires shall be inflated to maintain the air pressure in the several tires 
within a total tolerance of 5 pounds per square inch.  The roller shall be so constructed that 
the total weight shall be between 1,000 and 2,000 pounds per tire.  The actual operating 
weight of the rollers shall be as ordered by the Authorized Officer. 

 
Each pneumatic-tired roller shall be drawn by equipment having sufficient power and weight 
under normal working condition to pull the roller at a minimum speed of 5 miles per hour, or it 
may be self-propelled to obtain a minimum speed of 5 miles per hour. 

 
103e - Grid roller.  A grid roller shall consist of two or more cylindrical drums independently mounted 

on a common shaft in a rigid frame.  Each drum shall have a minimum outside diameter of 5 
feet and a minimum width of 2 feet 6 inches.  The overall width of the roller exclusive of frame 
shall be not less than 5 feet 6 inches of which not more than 6 inches shall be used for center 
spacing between two roller drums.  The face of the drums shall have the appearance of 
woven open-mesh made by interlacing bars of not less than 1-1/4 inches nor more than 1-3/4 
inches diameter space spaced on 4-1/2 inches to 5-1/2 inches center.  Net opening between 
the bars shall be not less than 3 inches nor more than 4 inches.  The roller shall be so 
constructed that counterweights can be used to adjust the gross weight of the roller to not 
less than 27,000 pounds.  The grid roller shall be drawn by a power unit capable of propelling 
the fully loaded roller through 6 inches of loose embankment material at a speed of at least 4 
miles per hour. 

 
103f      - Vibratory roller.  The drum diameter shall be not less than 48 inches, the drum  width not less 

than 58 inches, and have a turning radius of 15 feet or less.  Vibration frequency shall be 
regulated in steps to 1400, 1500, and 1600 vibrations per minute (VPM), corresponding to 
engine speeds of 1575, 1690, and 1800 RPM.  The centrifugal force developed shall be 7 
tons at 1600 RPM.  It shall be activated by a power unit of not less than 25 horsepower.  The 
vibratory roller shall be self-propelled or drawn by a vehicle of sufficient horsepower to enable 
the unit to travel through a loose layer of material at a speed ranging from 0.9 mile to 1.8 
miles per hour, as directed by the Authorized Officer. 

 
The towing vehicle and roller or self-propelled unit meeting the above requirements shall be 
considered a vibratory roller unit. 

 
103g     - Vibratory compactor.  Vibratory compactors shall consist of multiple or gang-type compacting 

units or pads with a minimum variable width of 2 feet.  It shall be self-contained and capable 
of compacting material as required. 
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103h     - Drum drive self-propelled vibratory grid roller.  The unit shall consist of one cylindrical drum 
with a drum diameter of not less than 56 inches, nor more than 66 inches and the drum width 
shall be 84 inches.  Vibratory frequency shall be regulated in seeps from 1200 to 1800 
vibrations per minute (VPM), and the centrifugal force developed shall be at least 40,000 
pounds at 1800 RPM.  The vibratory grid roller shall be self-propelled and have a power unit 
of not less than 112 horsepower.  The "grid" design shall be a herringbone or z-bar pattern 
around the circumference of the drum.  The grid bars shall be 1 inch in height and spaced not 
more than 8-1/2 inches apart. 

 
103i      - Other.  Compaction equipment approved by the Authorized Officer. 
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 CLEARING AND GRUBBING - 200 
 
201* - This work shall consist of clearing, grubbing, removing and disposing of vegetation, debris, 

surface objects, and protruding obstructions within the clearing limits in accordance with 
these specifications and conforming to the lines, grades, dimensions and typical cross 
sections shown on the plans. 

 
201a - This work shall consist of clearing, grubbing, removing and disposing of vegetation, debris, 

surface objects, and protruding obstructions from borrow pits, quarries, channel changes, 
stockpile sites, etc., in accordance with these specifications.  

 
202*      - Where clearing limits have not been staked, established by these specifications or shown on 

the plans, the limits shall extend 10 feet back of the top of the cut slope and 5 feet out from 
the toe of the fill slope. 

 
203*      - Clearing shall consist of the removal and disposal of trees, logs, rotten material, brush, and 

other vegetative materials and surface objects in accordance with these specifications and 
within the limits established for clearing as specified under Subsection 202, as shown on the 
plans, and as posted. 

 
203b     - Standing trees and snags to be cleared shall be felled within the limits established for 

clearing unless otherwise authorized. 
 
203c     - Disposal of logs from private timber cleared within the limits established as shown on the 

plans shall consist of decking at a location designated by the Authorized Officer. 
 
204*      - Grubbing shall consist of the removal and disposal of stumps, roots, and other wood material 

embedded in the ground and protruding obstacles remaining as a result of the clearing 
operation in accordance with Subsections 204a, 204b, 204c, 204d and 204e between the top 
of the cut slope and the toe of the fill slope. When authorized, undisturbed stumps, roots and 
other solid objects which will be a minimum of 3 feet below subgrades or slope surfaces or 
embankments are excluded. 

 
204a     - Stumps, including those overhanging cut banks, shall be removed within the required 

excavation limits. 
 
204b     - Stumps and other protruding objects shall be completely removed within the limits of required 

embankments having heights of less than 4 feet. When authorized, stumps and other 
nonperishable objects may be left provided they do not extend more than 6 inches above the 
existing ground line. 

 
204c     - On excavated areas, roots and embedded wood shall be removed to a depth not less than 6 

inches below the subgrade. 
 
204d     - On areas to be occupied by embankments having heights greater than 4 feet, no stump or 

portion thereof shall remain within 3 feet of embankment subgrades or slope surfaces after 
grubbing is completed. 
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204e     - Roots and embedded wood material shall be removed to a depth not less than 1 foot below 
embankment subgrades or slope surfaces. 

 
205       - Clearing and grubbing debris shall not be placed or permitted to remain in or under road 

embankment sections. 
 
210 - Disposal of clearing and grubbing debris shall be by piling or scattering over government 

owned lands outside of established clearing limits in a manner acceptable to the Authorized 

Officer.  The areas for such piling or scattering shall have the prior approval of the 

Authorized Officer.  Piled slash may be used as mulch during road decommissioning. 

 

210a     - Disposal of clearing and grubbing debris on non-government property by scattering and/or 

piling this material outside of clearing limits will be permitted provided the Purchaser obtains 

a written permit from the property owner on whose property the disposal is to be 

made.  The Purchaser shall furnish the Authorized Officer a certified copy of the permit 

and a written release from the property owner absolving the Government from 

responsibilities in connection with the disposal of debris on said property. 

 

212       - No grading will be permitted prior to completion and approval by the Authorized Officer of the 

required clearing and grubbing work, except that stump grubbing may proceed with the 

excavation of the road prism. 

 

213       - No clearing or grubbing debris shall be left lodged against standing trees. 
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 EXCAVATION AND EMBANKMENT - 300 

 

301*      - This work shall consist of excavating, overhaul, placement of embankments, backfilling, 

borrowing, leveling, ditching, grading, insloping, outsloping, crowning and scarification of the 

subgrade, compaction, disposal of excess and unsuitable materials, and other earth-moving 

work in accordance with these specifications and conforming to the lines, grades, 

dimensions, and typical cross sections shown on the plans. 

 

302*      - Excavation shall also consist of the excavation of road and landing cut sections, borrow sites, 

backfilling, leveling, ditching, grading, compaction, and other earth moving work necessary 

for the construction of the roadway in accordance with these specifications and conforming to 

the lines, grades, dimensions, and typical cross sections shown on the plans. 

 

303      - Suitable material removed from the excavation shall be used in the formation of embankment 

subgrade, shoulders, slopes, bedding, backfill for structures, and for other purposes as 

shown on the plans. 

 

303a - Excavated material shall not be wasted as sidecast or perched. All material perched or 

sidecast as waste shall be retrieved and disposed of at the Purchaser’s expense and at the 

direction of the Authorized Officer. 

 

305*      - Embankment construction shall consist of the placement of excavated and borrowed 

materials, backfilling, leveling, grading, compaction, and other earth-moving work necessary 

for the construction of the roadway and landings in accordance with these specifications and 

conforming to the lines, grades, dimensions, and typical cross sections shown on the plans. 

 

305a     - Material used in the construction of embankment sections shall be free of stumps, cull logs, 

brush, muck, sod, roots, frozen material, and other deleterious materials and shall be placed 

and compacted as specified. 

 

305b     - Embankment materials shall be placed in successive parallel layers on areas cleared of 

stumps, cull logs, brush, sod, and other vegetative and deleterious materials, except as 

provided under Subsection 204.  Roadway embankments of earth material shall be placed in 

horizontal layers not exceeding 8 inches in depth. 
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305c     - Embankments formed of material containing less than 25 percent rock not larger than 8 

inches in the greatest dimension shall be placed in 12-inch layers.  Material containing more 

than 25 percent rock not larger than 12 inches in the greatest dimension shall be placed in 

successive layers not exceeding 2 feet in thickness.  Individual rocks and boulders greater 

than 12 inches in diameter may be used to construct 2-foot embankment layers, provided 

they are carefully distributed, with interstices filled with fine material to form a dense and 

compact mass. 

 

305d     - Where embankments are constructed predominantly of blasted rock material, depth of layers 

shall not exceed 4 feet.  Rock fragments having dimensions greater than 4 feet will be 

permitted provided that they have no dimensions greater than 6 feet and that clearance 

between adjacent fragments is adequate for the placing and compacting of material in 

horizontal layers as specified, and that no part of the larger fragments comes within 4 feet of 

subgrade. 
  
306*      - Layers of embankment, selected borrow, final subgrade, and selected roadway excavation 

material as specified under Subsections 305a and 305b shall be moistened or dried to a 
uniform optimum moisture content suitable for maximum density and compacted to full width 
with compacting equipment conforming to requirements of Subsections 103f and 103i. 

 
NOTE:  SPECIAL PROVISION- Uniform Optimum Moisture Content shall apply to Subsection 306. 
  
306a     - Minimum compaction for each layer of embankment, selected borrow, and selected roadway 

excavation material placed at optimum moisture shall be 1 hour of continuous compacting for 

each 4 stations of road or fraction thereof.  
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306e     - The final subgrade including landings, truck turnouts, and truck turnarounds shall be 

compacted to full width with compacting equipment conforming to the requirements of 

Subsections 103f and 103i.  Minimum compaction shall be 1 hour of continuous compacting 

for each 4 stations of road or a fraction of as measured along the center line of the 

constructed road. 

 

NOTE: SPECIAL PROVISIONS – In-place Density and Relative Compaction Testing shall apply to 

Subsection 306e. 
 
306g - All fill slopes shall be compacted to 85 percent of maximum density, either by walking 

with cat/excavator or by pressing with excavator bucket, to prevent surface erosion and 
raveling. 

 
311 - In solid rock cuts where pockets that will not drain are formed by blasting below the subgrade 

elevation, drainage shall be provided by ditching to the edge of the subgrade and backfilling to 
grade and compacting the pockets and the ditch with rock fragments, gravel, or other suitable 
porous material. 

 

312     - When material, except solid rock, encountered in cuts at subgrade, is suitable for use in 

forming the finished roadbed, the top 6-inch layer of the subgrade shall be thoroughly 

scarified for the full width of the roadbed.  Roots, sod, and other deleterious material or 

stones that will not pass a 6-inch square opening shall be removed.  The scarified material 

shall be processed to the optimum moisture content suitable for maximum density and 

compacted in accordance with Subsection 306. 

 

313     - In cut areas where solid rock is encountered at, or near subgrade, the rock shall be 

excavated to a minimum depth of 6 inches below subgrade elevation and the excavated area 

backfilled with suitable material.  The backfill material shall be processed to the optimum 

moisture content suitable for maximum density and compacted to full width in accordance 

with the requirements of Subsection 306. 
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314     - When heavy clays, muck, clay shale, or other deleterious material for forming the roadbed is 

encountered in cuts at subgrade, it shall be excavated to a minimum depth of 2 feet below 

the subgrade elevation and the excavated area backfilled with a selected borrow material 

approved by the Authorized Officer.  The backfill material shall be uniformly moistened or 

dried to the optimum moisture content suitable for maximum density in accordance with the 

requirements of Subsection 306.  Unsuitable material shall be disposed of as directed by the 

Authorized Officer. 

 

NOTE: Additional material excavated in accordance with Subsections 313 and/or 314 should not be 

viewed as a design change. 

 

315      - Borrow material required for the construction of embankment or for other portions of the work 

shall be obtained from sources as shown on the plans. 

 

316       - Borrow material from sources selected at the Purchaser's option shall be inspected and 

approved in writing by the Authorized Officer prior to placement. 

 

317        - Selected borrow shall consist of talus material, finely broken rock, gravel, or other material of 

granular or favorable characteristics from sources shown on the plans. 

 

317a      - Where indicated on the plans, the Purchaser shall conserve excavation material consisting of 

talus material, gravel, finely broken rock or other material of granular or favorable 

characteristics for placement on the top portions of the roadbed as shown on the plans and 

as directed by the Authorized Officer. 

 

318        - Selected borrow or selected roadway excavation material shall be uniformly spread on the 

roadbed in lifts not to exceed (6) inches in depth until the required thickness shown on the 

plans is attained. 

 

Each layer shall be uniformly moistened or dried to the optimum moisture content suitable for 

maximum density and compacted to full width in accordance with the requirements of 

Subsection 306. 

 

320      - Ditches shall conform to the slope, grade, dimensions, and shape of the required cross 

section shown on the plans.  Roots, stumps, rocks, and other projections shall be removed to 

form smooth, even slopes. 
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321      - Excess excavated, unsuitable, or slide materials shall not be disposed of on areas where the 

material will encroach on a stream course or other body of water. Such materials shall be 

disposed of in accordance with Subsections 321a and/or 321c.  Materials not disposed of in 

this manner shall be retrieved and disposed of at the Purchaser’s expense and at the 

direction of the Authorized Officer. 

 

NOTE: Any material being hauled over gravel or bituminous surfaced roads will be transported in 

vehicles which meet legal highway weight requirements while hauling. 

 

321a - Excess construction materials specified under Subsection 321 shall be loaded, hauled, and 

disposed of at a designated disposal site or placed as embankment for designated roadbeds 

as shown on plans. 

 

321c - End-dumping will be permitted for the placement of excess materials under Subsection 321 in 

designated disposal areas or within areas approved by the Authorized Officer.  Materials 

placed shall be sloped, shaped, and otherwise brought to a visible condition acceptable to the 

Authorized Officer. 

 

324 - Excavated material shall not be allowed to cover boles of standing trees to a depth in excess 

of 2 feet on the uphill side. 

 
327* - The finished grading shall be approved in writing by the Authorized Officer. The Purchaser 

shall give the Authorized Officer 3 days’ notice prior to final inspection of the grading 
operations and start of surfacing operations. 

 
 

06/26/23



ORC04-TS-2023.0030 
 ELK CREEK RIDGE CT RE-OFFER 

     EXHIBIT C 
    SHEET 41 of 64 

 
TIMBER SALE ROAD SPECIFICATIONS 

 

Rev 1-2017  
 

 PIPE CULVERTS - 400 

 

401* - This work shall consist of furnishing and installing pipe culverts, full round downspouts, and 

other erosion control devices in accordance with these specifications and conforming to the 

lines, grades, dimensions, and typical cross sections shown on the plans.  Individual lengths 

and locations are approximate; final lengths and locations will be determined by the 

Authorized Officer.  Additional pipe and erosion control devices may be required at the option 

of the Authorized Officer, in which case a reduction in the total purchase price shall be made 

to offset the cost of furnishing and installing such items.  Costs will be based upon the unit 

prices set forth in the current BLM Timber Appraisal Production Cost Schedule. 

 

403 - Grade culverts shall have a gradient of from 5 percent greater than the adjacent road grade.  

Grade culverts shall be skewed down grade 45 degrees as measured from the perpendicular 

to the centerline unless otherwise specified on the plans. 

 

404 - Damage to the spelter, or burn back in excess of 3/8 inch, shall be wire brushed and painted 

with two coats of zinc-rich paint on zinc-coated, steel pipe and aluminum-rich paint on 

aluminum or aluminum-coated pipe. 

 

405a - Corrugated metallic coated steel-welded pipe culverts and pipe-arch culverts and special 

sections shall conform to the requirements of AASHTO M 36 and AASHTO M 218, AASHTO 

M 274 as specified on the plans.   

 

405e - Corrugated-polyethylene pipe for culverts 18-inch through 36-inch diameter shall meet the 

requirements of AASHTO M 294, Type S. 

 

  Corrugated-polyethylene pipe for culverts to be used for downspouts 18-inch through 24-inch 

diameter shall meet the requirements of AASHTO M 294, Type C.  Installation will be subject 

to the same specification as other pipe materials. 

 

406* - Coupling bands shall conform to the requirements of AASHTO M 36 and AASHTO M 218 or 

AASHTO M 274 with the exception of band widths and the "Hugger"-type band which shall 

conform to the details, dimensions, and typical diagram shown on the plans. 

 

406a - "Hugger"-type coupling bands shall only be used with annular corrugated pipe and pipe-arch 

culverts, or helically corrugated pipe and pipe-arch culverts having annular reformed ends.  

Annular reformed ends shall consist of two annular corrugations. 
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407 - Special sections, such as elbows, branch connections, and flared-end sections, shall be of 

the same gauge as the pipe to which they are joined, and shall conform to the requirements 

of AASHTO M 36 and AASHTO M 218 or AASHTO M 274. 

 

407b - Full round culvert downspouts conforming to the material and construction requirements shall 

be anchored in accordance with details, dimensions, and typical diagrams as shown on 

plans.  Downspouts will be anchored with two six-foot steel fence posts (one on each side of 

the pipe) wired together with No. 12 galvanized wire.  These anchors will be placed every ten 

feet along the pipe beginning at outlet of culvert. 

 

 408* - Pipe culverts and pipe-arch culverts shall be placed on the bed starting at the downstream 

end with the inside circumferential laps pointing downstream and with the longitudinal laps at 

the side or quarter points.  Coupling bands of the type required under these specifications 

shall be installed so as to provide the circumferential and longitudinal strength necessary to 

preserve the pipe alignment, prevent separation of the pipe sections, and minimize infiltration 

of fill material. 

 

410* - Pipe shall be unloaded and handled with reasonable care.  If the Authorized Officer 

determines any structure is damaged to the extent that it is unsuitable for use in the road 

construction, it shall be replaced at the Purchaser's expense. 

 

411* - Trenches necessary for the installation of pipe culverts shall conform to the lines, grades, 

dimensions, and typical diagram that are shown on the Culvert Installation Detail Sheet. 

 

412 - Where ledge rock or boulders are encountered, they shall be excavated a minimum of 10 

inches below the invert grade for a width of at least 2 feet on each side of the pipe and shall 

be backfilled, as directed by the Authorized Officer, with selected granular or fine readily 

compactable soil material or crushed rock material in accordance with Section 1200 

gradation.  

 

412a - Where soft or spongy soils are encountered, they shall be excavated a minimum of 24 inches 

below the invert grade for a width of at least one pipe diameter or span on each side of the 

pipe and shall be backfilled, as directed by the Authorized Officer, with selected granular or 

fine readily compactable soil material or crushed rock material in accordance with Section 

1200 gradation. 
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413* - Pipe culverts and pipe-arch culverts shall be bedded on a selected granular, crushed rock 

material in accordance with Section 1200 gradation (E-1), or fine readily compactable soil 

material, as directed by Authorized Officer, having a depth of not less than 6 inches as shown 

on plans.  Foundation material shall be of uniform density throughout the length of the 

structure and shall be shaped to fit the pipe. 

 

414a - The invert grade of the bedding shall be cambered at the middle ordinate a minimum of (1) 

percent of the total length of the drainage structure.  Camber shall be developed on a 

parabolic curve. 

 

415 - Inspection of pipe culverts having a diameter of 48 inches or larger shall be made before 

backfill is placed.  Culverts found to be out of alignment or damaged shall be replaced, 

reinstalled or repaired as directed by the Authorized Officer at the Purchaser's expense. 

 

416* - Side-fill material for pipe culverts shall be placed within 1 pipe diameter, or a minimum of 2 

feet, of the sides of the pipe barrel, and to 1 foot over the pipe with fine, readily compactable 

soil, or crushed rock material in accordance with Section 1200 gradation (E-1), or granular fill 

material free of excess moisture, muck, frozen material, roots, sod, or other deleterious or 

caustic material and devoid of rocks or stones of sizes which may impinge upon and damage 

the pipe or otherwise interfere with proper compaction.   
  
417* - For pipe culverts:  Side-fill material conforming to the requirements of Subsection 416 shall 

be placed and compacted under the haunches of the pipe and shall be brought up evenly and 

simultaneously on both sides of the pipe to 1 foot above the pipe, in layers not exceeding 6 

inches in depth and 1 pipe diameter, or a minimum of 2 feet in width each side of, and 

adjacent to, the full length of the pipe barrel.  Each layer shall be moistened or dried to a 

uniform moisture content suitable for maximum compaction and immediately compacted by 

approved hand or pneumatic tampers until a uniform density of 85 percent of the maximum 

density, is attained as determined by AASHTO T 99, Method C. 

 

NOTE:   SPECIAL PROVISION - Uniform Optimum Moisture Content shall apply to subsection 417. 

 

418 - Side fills beyond the compaction limits specified under Subsection 417 shall be compacted as 

specified under Section 300. 
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419* - The pipe culverts after being bedded and backfilled as required by these specifications shall 

be protected by a 2-foot cover of fill before heavy equipment is permitted to cross the 

drainage structures.  Removal of the protection fill shall be as directed by the Authorized 

Officer. 

 

423 - Construction of catch basins and ditch dams conforming to lines, grades, dimensions and 

typical diagrams shown on the plans, shall be required for culverts. 

 

424 - Construction of energy dissipaters (splash pads) conforming to lines, grades, dimensions and 

typical diagram shown on the plans, shall be required for culverts as indicated on Roads 

Worklist. 

 

425 - Where pervious materials are used for backfill and bedding, collars consisting of selected 

impervious material shall be placed at the inlet and at various intervals along the pipe barrel 

as shown on the plans and as directed by the Authorized Officer. 

 

426 - Culvert markers consisting of 1/2-inch round steel bars 4 feet in length bolted to the culvert at 

the inlet or 6 foot steel fence posts painted white, shall be furnished, fabricated, and installed 

by the Purchaser at culverts as shown on the plans and as directed by the Authorized Officer. 

 
428 - Remove and dispose of old culverts in a legal manner, and for any fees required.  The 

Purchaser shall remove the old culverts from the work site prior to road acceptance. 
 
429 - Keep the excavation site dewatered so that the installation of culverts is completed under dry 

conditions. Dispose of excess water by using pumping or natural drainage ways near the site 
in a manner that will avoid damage to adjacent property.  Provide for downstream waterflow 
with no more that 10% increase in natural stream turbidity due to transport of excavated 
material or sediment during construction.  Diversion streams shall not be returned to the 
natural channel until all in-stream work has been completed. 
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RENOVATION AND IMPROVEMENT OF EXISTING ROADS - 500 
 

*501 - This work shall consist of reconditioning and preparing the roadbed and shoulders, minor 

excavation and/or embankment, cleaning and shaping drainage ditches, installing 

culverts and energy dissipators, brushing vegetation from cut and embankment slopes, 

and cleaning and repairing drainage structures of existing roads in accordance with these 

specifications and as shown on the plans. 

  

501a - This work shall include the removal and disposal of slides in accordance with these 

specifications. 

 

502 - The existing road surface shall be scarified to its full width and to a depth to eliminate 

surface irregularities and bladed and shaped to the lines, grades, dimensions, and typical 

cross sections shown on the plans at the following location(s): 

 
 

Road No. 
 

From Sta./M.P. 
 

To Sta./M.P. 

All crushed rock surface roads 

listed in Roads Worklist. 

See Roads Worklist See Roads Worklist 

All native surface roads listed 

in Roads Worklist. 

See Roads Worklist See Roads Worklist 

   

   

502a - Rocks larger than 4 inches in maximum dimension shall be removed from the scarified 

layers of the roadbed.  Material so removed will not be permitted to remain on road 

shoulders or in ditches. 

 

502b - Drainage ditches shall be bladed and shaped in accordance with the lines, grades, 

dimensions, and typical cross sections shown on the plans. 

 

503 - Debris from slides shall be disposed of as specified in Roads Worklist or as directed by 

the Authorized Officer. 
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504 - Scarified material and existing road surfaces shall be uniformly moistened or dried to the 

optimum moisture content suitable for maximum density and compacted to full width with 

equipment conforming to requirements of Subsections 103f and 103i. 

 

504a - Minimum compaction required shall be 1 hour of continuous rolling for each 4 stations of 

road, or fraction thereof, as measured along the centerline.  

 

 NOTE:  SPECIAL PROVISIONS – In-place Density and Relative Compaction Testing shall apply 

 to Subsection 504a. 

 

506 - The inlet end of existing drainage structures shall be cleared of vegetative debris and 

boulders that are of sufficient size to obstruct normal stream flow.  Pipe inverts shall be 

cleared of sediment and other debris lodged in the barrel of the pipe.  The outflow area of 

pipe structures shall be cleared of rock and vegetative obstructions which will impede the 

structure's designed outflow configuration.  Catch basins shall conform to the lines, 

grade, dimensions, and typical diagram shown on the plans. 

 

507 - Existing and new drainage structures shall be replaced or placed with structures of the 

type, gauge, diameter, and length shown on the plans and in accordance with the 

placement requirements set forth under section 400 of these specifications. 

 

508 - Vegetation encroaching on the roadbed and the drainage ditches of existing roads shall 

be removed by cutting and disposed of in accordance with Section 2100 of these 

specifications. 

 

509 - The finished grading shall be approved in writing by the Authorized Officer 3 days prior to 

surfacing operations.  The Purchaser shall give the Authorized Officer 3 days’ notice prior 

to final inspection of the grading operations.  
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 WATERING - 600 

 

*601 - This work shall consist of furnishing and applying water required for the compaction of 

embankments, roadbeds, backfills, base courses, surface courses, finishing and 

reconditioning of existing roadbeds, laying dust, or for other uses in accordance with 

these specifications. 

 

602 - Water, when needed for compaction or laying dust, shall be applied at the locations, in 

the amounts, and during the hours as directed by the Authorized Officer.  Amounts of 

water to be provided will be the minimum needed to properly execute the compaction 

requirements in conformance with these specifications. 

 

603 - Water trucks used in this work shall be equipped with a distributing device of ample 

capacity and of such design as to ensure uniform application of water on the roadbed. 

 

605 - The Purchaser shall secure the necessary water permits and pay all required water fees 

for use of for use of water sources selected by the Purchaser and approved by the 

Authorized Officer. 
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AGGREGATE BASE COURSE - 1000 

CRUSHED ROCK MATERIAL 

 

*1001 - This work shall consist of furnishing, hauling, and placing one or more lifts of crushed 

rock material on roadbeds and landings approved for placing crushed rock material, in 

accordance with these specifications and conforming to the dimensions and typical cross 

sections shown on the plans.  Material not conforming to these specifications will be 

rejected and shall be removed from the road at the purchaser’s expense. 
  
1002a - Crushed rock materials may be obtained from a commercial sources selected by the 

Purchaser at his option and expense providing that the rock materials selected comply 

with the specifications in this section.   

 

*1003 - Crushed rock material produced from gravel shall have 3 manufactured fractured faces 

on 75 percent, by weight, of the material retained on the No. 4 sieve. 
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*1004 - Crushed rock materials shall consist of hard durable rock fragments conforming to the 

following gradation requirements: 

 

 TABLE 1004 

 

 AGGREGATE BASE COURSE 

 CRUSHED ROCK MATERIAL 

 Percentage by Weight Passing Square Mesh Sieves 

 (AASHTO T 11 & T 27) 

 

 GRADATION 
 

Sieve 

Designation 
A I 

 
(6) -inch 

 
- 

 
100  

3-inch 
 

100 
 

45-65  
2-inch 

 
90-95 

 
-  

1 1/2-inch 
 
- 

 
-  

1-inch 
 

45-75 
 
-  

3/4-inch 
 
- 

 
-  

1/2-inch 
 
- 

 
-  

3/8-inch 
 
- 

 
-  

No. 4 
 

15-45 
 

0-10  
No. 8 

 
- 

 
-  

No. 10 
 
- 

 
-  

No. 30 
 
- 

 
-  

No. 40 
 

5-25 
 
-  

No. 200 
 

2-15 
 
- 
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1005 - Crushed rock material shall not exceed (35) percent loss as determined by AASHTO T 

96. 

 

1006 - Crushed rock material shall show durability value of not less than 35, as determined by 

AASHTO T 210. 

 

1007 - That portion of crushed rock material passing the No. 40 sieve, including blending filler, 

shall have liquid limits of not more than 35, and a plasticity index of not less than 4 and 

not more than 12 as determined by AASHTO T 89 and AASHTO T 90. 

 

1007a - That portion of crushed rock material passing No. 4 sieve, including blending filler shall 

have a sand equivalent of not less than 35, as determined by AASHTO T 176, except 

where that portion exhibits a sand equivalent of less than 35, the aggregate will be 

accepted if it complies with the additional requirement as follows: 

TABLE 1007a 

 

Sand Equivalent Percent Passing #200 Sieve 

AASHTO T 27 

34 9 

33 8 

32 7 

31 6 

30 5 

29 or less 4 

 

1008 - If additional binder or filler is necessary in order to meet the grading or plasticity 

requirements, or for satisfactory bonding of the material, it shall be uniformly blended with 

the crushed rock material at the crushing and screening plant prior to placing on the road, 

unless otherwise agreed.  The material for such purposes shall be obtained from sources 

approved by the Authorized Officer and shall be free from stones, vegetative matter, and 

other deleterious materials. 

 

1008a - Each layer of crushed rock material shall be thoroughly mixed on the roadbed by 

alternately blading, to full depth, until a uniform mixture has been obtained.  The mixture 

shall then be spread to full width.  When completed, the spreading shall produce a 

surface which is smooth, presents uniform shoulder lines, and conforms to the specified 

cross section. 
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*1009 - The roadbed, as shaped and compacted under Sections 300 and 500 of these 

specifications, shall be approved in writing by the Authorized Officer prior to placement of 

crushed rock materials.  Notification for final inspection prior to rocking shall be 3 days 

prior to that inspection and shall be 6 days prior to start of rocking operations. 

 

*1010 - Crushed rock materials shall be placed and processed on the approved roadbed in 

accordance with these specifications and conforming to the lines, grades, dimensions, 

and typical cross sections shown on the plans and compacted in layers not to exceed 4 

inches in depth for 3-0” or not to exceed 6 inches in depth for 6-0”  .  When more than 

one layer is required, each shall be shaped, processed, compacted, before the 

succeeding layer is placed.  Irregularities or depressions that develop during compaction 

of the top layer shall be corrected by loosening the material at these places and adding or 

removing crushed rock material until the surface is smooth and uniform. 

 

1010a - Crushed rock material used to repair or reinforce a soft, muddy, frozen, yielding, or rutted 

roadbed shall not be construed as surfacing under this specification unless approved as 

such by the Authorized Officer prior to placement. 

 

1012 - Each layer of crushed rock material shall be placed, processed, shaped, moistened or 

dried to a uniform moisture content suitable for maximum compaction, and compacted to 

full width by compaction equipment conforming to the requirements of Subsection 103f 

and 103i.  Minimum compaction shall be one 1 hour of continuous compacting for each 

150 cubic yards, or fraction thereof, of crushed rock material placed per layer. 

 

NOTE: SPECIAL PROVISIONS – In-place Density and Relative Compaction Testing shall apply to 

Subsection 1012. 
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AGGREGATE SURFACE COURSE - 1200 

CRUSHED ROCK MATERIAL 

 

*1201 - This work shall consist of furnishing, hauling, and placing one or more layers of crushed 

rock material on roadbeds and base courses approved for placing crushed rock material 

in accordance with these specifications and conforming to the dimensions and typical 

cross sections shown on the plans.  Material not conforming to these specifications will 

be rejected and shall be removed from the road at the purchaser’s expense. 

 

1202a - Crushed rock materials used in this work may be obtained from commercial sources 

selected by the Purchaser at his option and expense, providing the rock materials 

furnished comply with the specifications.  

 

*1203 - When crushed rock material is produced from gravel, not less than 75 percent by weight 

of the particles retained on the No. 4 sieve will have 3 manufactured fractured faces.  
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*1204 - Crushed rock material shall consist of hard durable rock fragments conforming to the 

following gradation requirements: 

 

TABLE 1204 

 

AGGREGATE SURFACE COURSE 

CRUSHED ROCK MATERIAL 

Percentage by weight passing square mesh sieves 

AASHTO T 11 & T 27 

 

GRADATION 
 
Sieve 
Designation 

 
C 

 
C-1 

 
D 

 
D-1 

 
E 

 
E-1 

 
1-1/2-inch 

 
100 

 
100 

 
- 

 
- 

 
- 

 
-  

1-inch 
 
- 

 
- 

 
100 

 
100 

 
- 

 
-  

3/4-inch 
 

50-90 
 

60-90 
 
- 

 
70-98 

 
100 

 
100  

1/2-inch 
 
- 

 
- 

 
- 

 
- 

 
- 

 
70-98  

No. 4 
 

25-50 
 

30-55 
 

30-60 
 

36-60 
 

40-75 
 

44-70  
No. 8 

 
- 

 
22-43 

 
- 

 
25-47 

 
- 

 
30-54  

No. 30 
 
- 

 
11-27 

 
- 

 
12-31 

 
- 

 
15-34  

No. 40 
 

5-25 
 
- 

 
5-30 

 
- 

 
5-35 

 
-  

No. 200 
 

2-15 
 

3-15 
 

3-15 
 

3-15 
 

2-15 
 

3-15 

 

1205 - Crushed rock material shall not exceed 35 percent loss as determined by AASHTO T 96. 

 

1206 - Crushed rock material shall show a durability value of not less than 35 as determined by 

AASHTO T210. 

 

1206a - The crushed rock material shall show a loss of not more than 20 percent by weight, when 

submerged in DMSO, dimethyl sulfoxide, for five days, according to Federal Highway 

Administration Region 10 Accelerated Weathering Test Procedure. 

 

1207 - That portion of crushed rock material passing the No. 40 sieve, including blending filler, 

shall have a liquid limit of not more than 35 and a plasticity index of not less than 4 and 

not more than 12 as determined by AASHTO T 89 and AASHTO T 90. 
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1207a - That portion of crushed rock material passing No. 4  sieve, including blending filler, shall 

have a sand equivalent of not less than 35, as determined by AASHTO T 176, except 

where that portion exhibits a sand equivalence of less than 35, the aggregate will be 

accepted if it complies with the additional requirement as follows: 

 

TABLE 1207a 

 

Sand Equivalent Percent Passing #200 Sieve 

AASHTO T 27 

34 9 

33 8 

32 7 

31 6 

30 5 

29 or less 4 

 

1208 - If additional binder or filler material is necessary to meet the grading or plasticity 

requirements or for satisfactory bonding of the material, it shall be uniformly blended with 

the crushed rock material at the crushing and screening plant prior to placing on the road, 

unless otherwise agreed.  The material for such purposes shall be obtained from sources 

approved by the Authorized Officer and shall be free from stones, vegetative matter, and 

other deleterious materials. 

 

1208a - Each layer of crushed rock material shall be thoroughly mixed on the roadbed by 

alternately blading, to full depth, until a uniform mixture has been obtained.  The mixture 

shall then be spread to full width.  When completed, the spreading shall produce a 

surface which is smooth, presents uniform shoulder lines, and conforms to the specified 

cross section. 

 

*1209 - Shaping and compacting of roadbed shall be completed and approved in writing, prior to 

placing crushed rock material, in accordance with the requirements of Subsections 500 

for placing on the roadbed and landings.  Notification for final inspection prior to rocking 

shall be 3 days prior to the inspection and shall be 6 days prior to start of surfacing 

operations. 
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*1210 - Crushed rock material conforming to the requirements of these specifications shall be 

placed on the approved roadbed, and landings in accordance with these specifications 

and conforming to the lines, grades, dimensions, and typical cross sections shown on the 

plans.  Compacted layers shall not exceed 4 inches in depth.  When more than one layer 

is required, each shall be shaped, processed, compacted, and approved by the 

Authorized Officer before the succeeding layer is placed.  Irregularities or depressions 

that develop during compaction of the top layer shall be corrected by loosening the 

material at these places and then adding or removing crushed rock material until the 

surface is smooth and uniform. 

 

1210a - Crushed rock material used to repair or reinforce soft, muddy, frozen, yielding, or rutted 

roadbed shall not be construed as surfacing required by this specification. 

 

1212 - Each layer of crushed rock material placed, processed, and shaped as specified shall be 

moistened or dried to a uniform moisture content suitable for maximum compaction and 

compacted to full width by compacting equipment conforming to the requirements of 

Subsection103f.  Minimum compaction shall be one (1) hour of continuous compacting 

for each 150 cubic yards of crushed rock material placed per layer, or fraction thereof.  

 

NOTE: SPECIAL PROVISIONS – In-place Density and Relative Compaction Testing shall apply to 

Subsection 1212. 
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 SLOPE PROTECTION - 1400 

 

*1401 - This work shall consist of furnishing, hauling, and placing stone materials (rip rap) for 

slope protection structures and energy dissipaters (splash pads) in accordance with 

these specifications and conforming to the lines, grades, dimensions, and typical cross-

sections shown on the plans and Roads Worklist.  Material not conforming to these 

specifications will be rejected and shall be removed from the slope protection structure at 

the purchaser’s expense as directed by the Authorized Officer. 

 

*1402 - Stone material shall consist of hard, durable, angular in shape quarry rock of such quality 

that it will not disintegrate on exposure to water or weathering and shall be graded in 

accordance with these specifications.     

 

1404 - The material shall be well graded from the smallest to the maximum size specified.  

Stones smaller than the specified 10 percent size shall consist of spalls and fine rock 

fragments so distributed as to provide a stable compact mass. 
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1405 - Rip rap shall conform to the following gradations:   

 

TABLE 14051 

   

Class 

Range of 

Intermediate 

Dimensions2 

(inches) 

Range of 

Rock 

Mass3 

(pounds) 

% of Rock Equal or 

Smaller by Count 

0 

6-8 18-42 100 

5-6 10-18 85 

2-5 1-10 50 

0-2 0-1 15 

1 

9-15 59-270 100 

7-11 28-110 85 

5-8 10-42 50 

3-6 2-18 15 

2 

15-21 270-750 100 

11-15 110-270 85 

8-11 42-110 50 

6-8 10-42 15 

3 

21-27 750-1600 100 

15-19 270-560 85 

11-14 110-220 50 

8-10 42-81 15 

4 

27-33 
1600-

2900 
100 

19-23 560-990 85 

14-17 220-400 50 

9-12 59-140 15 

   

  1Gradation includes spalls and rock fragments to provide a stable, dense mass. 

 

  2The intermediate dimension is the longest straight-line distance across the rock that is 

perpendicular to the rock’s longest axis on the rock face with the largest projection plane. 

 

  3Rock mass is based on a specific gravity of 2.65 (165#/cu.ft.) and 85 percent of the 

cubic volume as calculated using the intermediate dimension.  
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1405a - Stone materials shall show a durability value of not less than 50 as determined by 

AASHTO T 210.  
 
1405b  Stone materials shall conform to a minimum apparent specific gravity of 2.50 and a 

maximum absorption of 4.2 percent as determined by AASHTO T 85. 

 

1406 - The placement of slope protection stones by the end dumping method is not permitted. 

 

1406a  - The embankment shall be placed (with excavator) in successive horizontal layers of 

sufficient depth to contain the maximum size rock present in the material.  Spalls and 

finer fragments of stone other than specified in Subsection 1405 shall be used to chock 

the larger stones solidly in position and to fill voids between the major stones as laid in 

the embankment.  The exposed face of the embankment shall be reasonably smooth and 

uniform; material shall be prevented from escaping beyond the toe of the structure. 

 

*1407 - Determination of the acceptability of the slope protection material gradation will be 

through visual inspection, and/or physical measurements by the Authorized Officer. 

 

1408 - Trenches for slope protection structures shall be excavated to the lines, elevations, and 

typical diagram shown on the plans. They shall be of sufficient size to permit the placing 

of structure footing of the full widths and length shown.  Trenches shall be approved by 

the Authorized Officer prior to placement of slope protection material. 

 

1408a  - Foundation trenches and other required excavation as shown on the plans and Roads 

Worklist shall be approved prior to placing the slope protection material. 

 

1408b - The Purchaser shall excavate unsuitable roadway material as shown on the plans, 

details, Roads Worklist, or directed by the Authorized Officer prior to the placement of the 

required rock structures. 

 

 1409 - Slope protection material shall be placed so as to form the cross sections shown on the 

plans.   

 

1410 - Specified embankment slopes shall be protected and/or stabilized by placement of rock 

materials to form a slope-protection structure conforming to the construction 

requirements and details of these specifications.  

06/26/23



ORC04-TS-2023.0030 
 ELK CREEK RIDGE CT RE-OFFER 

     EXHIBIT C 
    SHEET 59 of 64 

 
TIMBER SALE ROAD SPECIFICATIONS 

 

Rev 1-2017  
 

 EROSION CONTROL - 1700 

 

*1701   - This work shall consist of measures to control soil erosion or water pollution during the 

construction operation through the use of berms, dikes, dams, sediment basins, fiber 

mats, netting, gravel, mulches, grasses, slope drains, and other erosion control devices 

or methods in accordance with these specifications and conforming to the lines, grades, 

dimensions and typical cross sections shown on the plans. 

 

1704 - The erosion control provisions specified under this Subsection shall be coordinated with 

the Soil Stabilization requirements of Section 1800. 

 

1705 - The surface area of erodible earth material exposed at any one time by clearing and 

grubbing shall not exceed 25,000 square feet without prior approval by the Authorized 

Officer. 

 

1706 - The surface area of erodible earth material exposed at one time by excavation, borrow, 

or fill within the right-of-way shall not exceed 25,000 square feet without prior approval by 

the Authorized Officer. 

 

1707 - Completed and partially completed segments of roads carried over the winter and early 

spring periods shall be stabilized by mulching and/or as directed by Authorized Officer.  

Mulching shall be in accordance with Section 1800. 

 

NOTE:   EXHIBIT D - The Purchaser shall perform and complete maintenance, specified in 

  Sections 3000, 3100, and 3200, on all roads maintained by him, prior to October 1 each 

  year, after initial commencement of construction or logging operations. 

 

1708 - Newly constructed or graded roads to be carried over the winter period, shall be blocked 

to vehicular traffic. 

 

1708a  - Road segments not completed during dry weather periods shall be winterized, by 

providing a well-drained roadway using water bars, maintaining drainage, and performing 

additional measures necessary to minimize erosion and other damage to the roadway, as 

directed by the Authorized Officer.  Portions of roads not having surface rock in place will 

be blocked or barricaded to prevent vehicular traffic.
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SOIL STABILIZATION – 1800 

 

*1801 - This work shall consist of seeding and mulching on designated cut, fill, borrow, disposal, 

and special areas in accordance with these specifications and as shown on the plans.  

This work is not required for road acceptance under Section 18 of this contract. 

 

1802a - Soil stabilization work consisting of seeding and mulching shall be performed on new 

road construction, road renovation, improvements, landings, disturbed areas, borrow 

sites, disposal sites, and specials areas in accordance with these specifications and as 

shown on the plans. 

 

1803 - Soil stabilization work as specified under Subsection 1802a shall be performed during the 

following seasonal periods: 

 

From:  March 15 To:  April 30 

From:  September 1 To:  October 15 

 

If soil stabilization of disturbed areas is not completed by the specified fall date, the 

Purchaser shall treat disturbed areas in accordance with Section 1700 and then complete 

the requirements of Section 1800 the next construction season.   

 

The Authorized Officer may modify the above seasonal dates to conform to existing 

weather conditions and changes in the construction schedule. 

 

1803a - The Purchaser shall begin soil stabilization work within 10 days of the starting work date 

when notified by the Authorized Officer. 

 

1804 - The BLM shall provide native grass/forb seed for this project.   

 

1806 - The Purchaser shall apply the seed mixtures specified under Subsection 1804 to the 

corresponding seeding projects as shown on Estimate of Quantities and Roads Worklist . 

 

1806a - Additional soil stabilization work consisting of seeding and mulching may be required at 

the option of the Authorized Officer.  Providing the additional stabilization is not due to 

Purchaser negligence as specified in Sec. 12 of the contract, a reduction in the total 

purchased price shall be made to offset the cost of furnishing and applying such 

additional stabilization material.  Cost shall be based upon the unit price set forth in the 

current BLM Timber Appraisal Production Cost Schedule. 
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1808 - Mulch materials conforming to the requirements of Subsections 1808a shall be furnished 

by the Purchaser in the amounts specified under Subsection 1811 and applied in 

accordance with Subsection 1812. 

 

1808a - Straw mulch shall be certified weed free from commercial grain fields and native grass 

fields. Straw mulch shall be from oats, wheat, rye, or other approved grain crops and 

shall be free from, mold, or other objectionable material. Straw mulch shall be in an air-

dry condition and suitable for placement.  

 

1809 - Mulch material shall be delivered to the work area in a dry state.  Material found to be wet 

will not be accepted.  Material to be used in the mulching operation may be stockpiled 

along the road designated for treatment provided that it is maintained in a dry state and 

has the approval of the Authorized Officer. 

 

1810 - Bulk mulching material required under these specifications shall be delivered to the work 

area bound either by twine, string or hemp rope.  Wire binding will not be permitted. 

 

1811 - The Purchaser shall furnish and apply to the areas designated for treatment as shown on 

the plans and as specified under Subsections 1802a and 1806, grass seed, fertilizer, and 

mulch material at the following rate of application: 

 

b. Dry Application: 

 

Grass & Legume Seed 20 lbs./acre 

Mulch 4000 lbs./acre 

 

The above proportion and application rate are subject to adjustment by the 

Authorized Officer during the application operation. 

 

1812 - Mulches shall be spread/placed in treatment areas to a depth of 1 inch or as directed by 

the Authorized Officer. Treatment area will be covered evenly and completely.  Mulch can 

be broadcast onto the soil surface by hand or with hand/mechanical operated spreaders.  

 

1814 - The Purchaser may reduce the application rate on partially covered slopes and refrain 

from application on areas already well stocked with grass or on rock surfaces as 

determined by the Authorized Officer. 
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1815 - The seed and mulch materials shall be placed by dry method in accordance with the 

requirements set forth in Subsection 1815b. 

 

1815b   - Dry Method - Blowers, mechanical seeders, seed drills, landscape seeders, cultipaker 

seeders, or other approved mechanical seeding equipment may be used when seed to 

be applied in dry form.  

 

1818 - The maximum horizontal distance to be seeded and mulched from the road centerline 

shall be 50 feet for the cut slopes and 50 feet for the fill slopes. 

 

1819 - The Purchaser shall notify the Authorized Officer at least 3 days in advance of date he 

intends to commence the specified soil stabilization work. 

 

1821 - Mulch that collects at the end of culverts or accumulates to excessive depths on the 

slopes shall be evenly spread by hand methods, as directed by the Authorized Officer. 

 

1824 - Twine, rope, sacks, and other debris resulting from the soil-stabilization operation shall 

be picked up and disposed of to the satisfaction of the Authorized Officer. 
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 ROADSIDE BRUSHING - 2100 

 

*2101 - This work shall consist of the removal of vegetation from the road prism - variable 

distance, and inside curves in accordance with these specifications and conforming to the 

lines, grades, dimensions, and typical cross sections shown on the Roadside Brushing 

Detail Sheet of this exhibit, and at designated locations as shown in the plans. 

 

*2102 - Roadside brushing may be performed mechanically with self-powered, self-propelled 

equipment and/or manually with hand tools, including chain saws. 

 

*2103 - Vegetation cut manually and/or mechanically less than 6 inches in diameter when 

measured at D.B.H.O.B. shall be cut to a maximum height of 2 inches above the ground 

surface or above obstructions such as rocks or stumps on cut and fill slopes and all limbs 

below the 2 inch area will be severed from the trunk. 

 

2103a - Vegetation shall be cut and removed from the roadbed between the outside shoulders 

and the ditch centerline and such vegetation shall be cut to a maximum height of 2 inches 

above the ground and running surface.  Limbs below the 2 inch area will be severed from 

the trunk.  Sharp pointed ends will not be permitted.  Cuts shall be parallel to the ground 

line or running surface. 

 

2104 - Trees in excess of 6 inches in diameter at D.B.H.O.B shall be limbed, so that no limbs 

extend into the treated area or over the roadbed to a height of 14 feet above the running 

surface of the roadway on cut and fill slopes, within the road prism-variable distance.  

Limbs shall be cut to within 1 inch of the trunk to produce a smooth vertical face.  

Removal of trees larger than 6 inches in diameter for sight distance or safety may be 

directed by the Authorized Officer. 

 

2105 - Vegetation that is outside of the road prism-variable distance that protrudes into the road 

prism and within 12 feet in elevation above the running surface shall be cut, to within 1 

inch of the trunk to produce a smooth vertical face. 

 

2106 - Vegetation capable of growing 1 foot in height or higher shall be cut, within the road 

prism-variable distance or as directed by the Authorized Officer. 

 

2107 - Inside curves shall be brushed out for a sight distance of 200 feet chord distance or a 

middle ordinate distance of 25 feet, whichever is achieved first.  Overhanging limbs and 

vegetation in excess of 1 foot in height, shall be cut within these areas. 
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2108 - Self-propelled equipment shall not be permitted on cut and fill slopes or in ditches. 

 

2109 - Debris resulting from this operation shall be scattered downslope from the roadway.  

Debris shall not be allowed to accumulate in concentrations or be placed against trees.  

Debris in excess of 1 foot in length and ½ inch in diameter shall not be allowed to remain 

on cut slopes, ditches, roadways or water courses, or as directed by the Authorized 

Officer. 

 

2115 - Mechanical brush cutters shall not be operated when there are people and occupied 

vehicles within 400 feet of the immediate operating area. 

 

2116 - Traffic warning signs shall be required at each end of the work area.  Signs shall meet 

the requirements of the Manual on Uniform Traffic Devices. 
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UNITED STATES 
DEPARTMENT OF THE INTERIOR 
BUREAU OF LAND MANAGEMENT 

Version: 8.0.0.10 
 Summary of All Roads and Projects Updated: 11/4/2022 
T.S. Contract Name: Elk Crk Rdg Re-Offer   Tract No: ORC042023.0030  Sale Date:  
Prepared by: JAA  Ph: 5417514397  Print Date: 6/15/2023 11:52:06 AM 
Construction: 4.30 sta 
Improve: 0.00 sta   Renov: 110.96 sta   Decom: 0.00 sta   Temp: 0.00 sta 

200 Clearing and Grubbing*: 4.4 acres .................................. $17,887.58 

300 Excavation: 1980 cy  ............................................... $16,213.72 
Haul < 500 ft: 2100 sta-yds 
Haul > 500 ft: 0 yd-mi 

400 Drainage: .......................................................... $15,561.50 
Culvert: 0.00 lf DownSpout: 0.00 lf 
PolyPipe: 266.00 lf 

500 Renovation*: ....................................................... $14,648.25 
Blading 4.11 mi  
Slide Removal 1,580.00 cy 

700-1200 Surfacing: ..................................................... $71,107.59 
Commercial Quarry Name: Hervey 1.5-0"  629.00 LCY 
Commercial Quarry Name: Hervey 1.5-0" Spot  660.00 LCY 
Commercial Quarry Name: Hervey 3-0"   194.00 LCY 
Commercial Quarry Name: Hervey 3-0" LDNG  330.00 LCY 
Commercial Quarry Name: Hervey 6-0"  Jaw Run  560.00 LCY 

1300 Geotextiles: ....................................................... $0.00 

1400 Slope Protection: ..................................................  $1,568.72 
Gradation Class 3: 20.00 cy 

1800 Soil Stabilization: 6.40 acres .....................................  $6,165.28 
Includes Small Quantity Factor of 1.22 

1900 Cattleguards: ...................................................... $0.00 

2100 RoadSide Brushing**:................................................  $1,254.22 
Mechanical Brushing: 2.50 acres 

2300 Engineering: 0.00 sta. ............................................. $0.00 

2400 Minor Concrete: .................................................... $0.00 

2500 Gabions: ........................................................... $0.00 

8000 Miscellaneous: ..................................................... $0.00 

Mobilization***: Const. $10,671.40  Surf. $1,954.00...................... $12,625.40 

Quarry Development: ..................................................... $0.00 

  Total  =  $157,032.27 
Notes: Quantities shown are estimates only and not pay items. 

Surfacing Quantities are loose cubic yards. 
*If not shown may be included in Section 300.
**If not shown may be included in Section 200.
***Includes within timber sale mobilization w/lowboy.
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                                    ROAD CONSTRUCTION SUMMARY 
 
       T.S. Contract Name: Elk Crk Rdg Re-Offer  Sale Date:  
       Road Number: 28-11-29.0  Road Name: Elk Creek Road 
       Road Construction: 0.02 mi     20 ft Subgrade 2 ft ditch 
       200 Clearing and Grubbing: 0.10 acres ...................................    $353.42 
 
       300 Excavation: .........................................................    $632.12 
 
       400 Drainage: ...........................................................      $0.00 
             Culvert: 0.00 lf 
             DownSpout: 0.00 lf 
             PolyPipe: 0.00 lf 
 
       500 Renovation: .........................................................      $0.00 
 
       700-1200 Surfacing: .....................................................      $0.00 
 
       1300 Geotextiles: .......................................................      $0.00 
 
       1400 Slope Protection: ..................................................      $0.00 
 
       1800 Soil Stabilization: 0.10 acres .....................................     $96.33 
             Includes Small Quantity Factor of 1.22 
 
       1900 Cattleguards: ......................................................      $0.00 
 
       2100 RoadSide Brushing (NONE):0.00 acres ................................      $0.00 
 
       2300 Engineering: 0.00 sta. .............................................      $0.00 
 
       2400 Minor Concrete: ....................................................      $0.00 
 
       2500 Gabions: ...........................................................      $0.00 
 
       8000 Miscellaneous: .....................................................      $0.00 
 
       Mobilization: Const. $79.95  Surf. $0.00.................................     $79.95 
 
       Quarry Development: .....................................................      $0.00 
 
                                                                       Total:     $1,161.83 
       Notes: 
          Quantities shown are estimates only and not pay items. 
          Surfacing Quantities shown are loose cubic yards. 
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     Road Construction Worksheet 
 
     Road Number: 28-11-29.0  Road Name: Elk Creek Road 
 
     Section 200 Clearing and Grubbing:  
 Clearing - Medium (Clearing): Adjustment Factor (1.67) 
 1-15% (Avg Side Slopes): Adjustment Factor (0) 
 Pile and Burn (Slash): Adjustment Factor (1.28) 
 greater than 40' (Avg Clearing Widths): Adjustment Factor (0) 
 Total Adjustment Factor:1.67 + 0 + 1.28 + 0 = 2.95 
 Base Cost/Acre: $1,198.05 x Adjustment Factor: 2.95 x Total Acres: .1 = $353.42 
                                                                       Subtotal:    $353.42 
 
     Section 300 Excavation: 
       EXC+EMB 1 LDNG 
        Tractor: D8 with rippers  2 hr x $316.06/hr = $632.12 
                                                                       Subtotal:    $632.12 
 
     Section 400 Drainage: 
                                                                       Subtotal:      $0.00 
 
     Section 500 Renovation: 
                                                                       Subtotal:      $0.00 
 
     Section 700-1200 Surfacing: 
     Surfacing: 
                                                                       Subtotal:      $0.00 
 
     Section 1300 Geotextiles: 
                                                                       Subtotal:      $0.00 
 
     Section 1400 Slope Protection: 
                                                                       Subtotal:      $0.00 
 
     Section 1800 Soil Stabilization: 
      Comment: ALL EXPOSED SOIL AND WASTE AREAS 
       Dry Method with Mulch: $643.32/acre x 0.10 acres = $64.33 
             Includes Small Quantity Factor of 1.22 
             + Mulch Cost: $320.00/acre x 0.10 acres = $32.00 
                                                                       Subtotal:     $96.33 
 
     Section 1900 Cattleguards: 
                                                                       Subtotal:      $0.00 
 
     Section 2100 Roadside Brushing: 
                                                                       Subtotal:      $0.00 
 
     Section 2300 Engineering:  
                                                                       Subtotal:      $0.00 
 
     Section 2400 Minor Concrete: 
                                                                       Subtotal:      $0.00 
 
     Section 2500 Gabions: 
                                                                       Subtotal:      $0.00 
 
     Section 8000 Miscellaneous: 
                                                                       Subtotal:      $0.00 
 
     Mobilization:  
       Construction - 0.75% of total Costs = $79.95 
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     Road Number: 28-11-29.0  Elk Creek Road Continued 
 
       Surfacing - 0.00% by rock volume = $0.00 
                                                                       Subtotal:     $79.95 
 
     Quarry Development:  
       Based on 0.00% of total rock volume 
                                                                       Subtotal:      $0.00 
 
                                                                       Total:     $1,161.83 
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                                    ROAD CONSTRUCTION SUMMARY 
 
       T.S. Contract Name: Elk Crk Rdg Re-Offer  Sale Date:  
       Road Number: 28-11-29.1  Road Name: Elk Creek Ridge Road 
       Road Construction: 0.09 mi     20 ft Subgrade 2 ft ditch 
       200 Clearing and Grubbing: 0.50 acres ...................................  $1,827.03 
 
       300 Excavation: .........................................................  $2,528.48 
 
       400 Drainage: ...........................................................      $0.00 
             Culvert: 0.00 lf 
             DownSpout: 0.00 lf 
             PolyPipe: 0.00 lf 
 
       500 Renovation: .........................................................     $30.68 
 
       700-1200 Surfacing: .....................................................  $9,221.35 
        Quarry Name: Hervey 1.5-0" Spot  25.00 LCY 
        Quarry Name: Hervey 3-0" LDNG  300.00 LCY 
 
       1300 Geotextiles: .......................................................      $0.00 
 
       1400 Slope Protection: ..................................................      $0.00 
 
       1800 Soil Stabilization: 0.20 acres .....................................    $192.66 
             Includes Small Quantity Factor of 1.22 
 
       1900 Cattleguards: ......................................................      $0.00 
 
       2100 RoadSide Brushing (NONE):0.00 acres ................................      $0.00 
 
       2300 Engineering: 0.00 sta. .............................................      $0.00 
 
       2400 Minor Concrete: ....................................................      $0.00 
 
       2500 Gabions: ...........................................................      $0.00 
 
       8000 Miscellaneous: .....................................................      $0.00 
 
       Mobilization: Const. $1,019.81  Surf. $267.61............................  $1,287.42 
 
       Quarry Development: .....................................................      $0.00 
 
                                                                       Total:    $15,087.62 
       Notes: 
          Quantities shown are estimates only and not pay items. 
          Surfacing Quantities shown are loose cubic yards. 
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     Road Construction Worksheet 
 
     Road Number: 28-11-29.1  Road Name: Elk Creek Ridge Road 
 
     Section 200 Clearing and Grubbing:  
 Clearing - Medium (Clearing): Adjustment Factor (1.67) 
 16-30% (Avg Side Slopes): Adjustment Factor (0.1) 
 Pile and Burn (Slash): Adjustment Factor (1.28) 
 greater than 40' (Avg Clearing Widths): Adjustment Factor (0) 
 Total Adjustment Factor:1.67 + 0.1 + 1.28 + 0 = 3.05 
 Base Cost/Acre: $1,198.05 x Adjustment Factor: 3.05 x Total Acres: 0.5 = $1,827.03 
                                                                       Subtotal:  $1,827.03 
 
     Section 300 Excavation: 
       EXC+EMB 4 new road features 
        Tractor: D8 with rippers  8 hr x $316.06/hr = $2,528.48 
                                                                       Subtotal:  $2,528.48 
 
     Section 400 Drainage: 
                                                                       Subtotal:      $0.00 
 
     Section 500 Renovation: 
      Comment: Reno junction @ MP 2.11  
       Scarification: $1118.88/mi x 0.02 mi = $22.38 
       Compaction: $415.02/mi x 0.02 mi = $8.30 
                                                                       Subtotal:     $30.68 
 
     Section 700-1200 Surfacing: 
 
     Commercial   Quarry Name: Hervey 1.5-0" Spot 
      Comment: Junction @ MP 2.11 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
                                                                       25 LCY 
       Rock Volume = 25.00 LCY 
       Purchase Price / Royalty: $13.75/LCY x 25.00 LCY = $343.75 
       Processing: $1.20/LCY x 25.00 LCY = $30.00 
       Compaction: $1.38/LCY x 25.00 LCY = $34.50 
       Basic Rock Haul cost: $0.81/LCY x 25.00 LCY = $20.25 
       Rock Haul -15% grades: $1.21/LCY-mi x 25.00 LCY x 2.80 mi= $84.70 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 25.00 LCY x 11.60 mi= $156.60 
       Basic Water Haul cost: $0.79/LCY x 25.00 LCY = $19.75 
       Water Haul -15% grades: $0.17/LCY-mi x 25.00 LCY x 2.80 mi= $11.90 
       Water Haul St&Co Roads: $0.10/LCY-mi x 25.00 LCY x 11.00 mi= $27.50 
 
     Commercial   Quarry Name: Hervey 3-0" LDNG 
      Comment: LDNG @ MP 2.20 & 2.49 + TTA @ MP 2.44 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
                                                                       300 LCY 
       Rock Volume = 300.00 LCY 
       Purchase Price / Royalty: $12.90/LCY x 300.00 LCY = $3,870.00 
       Processing: $1.20/LCY x 300.00 LCY = $360.00 
       Compaction: $1.38/LCY x 300.00 LCY = $414.00 
       Basic Rock Haul cost: $0.81/LCY x 300.00 LCY = $243.00 
       Rock Haul -15% grades: $1.21/LCY-mi x 300.00 LCY x 2.80 mi= $1,016.40 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 300.00 LCY x 11.60 mi= $1,879.20 
       Basic Water Haul cost: $0.79/LCY x 300.00 LCY = $237.00 
       Water Haul -15% grades: $0.17/LCY-mi x 300.00 LCY x 2.80 mi= $142.80 
       Water Haul St&Co Roads: $0.10/LCY-mi x 300.00 LCY x 11.00 mi= $330.00 
                                                                       Subtotal:  $9,221.35 
 
     Section 1300 Geotextiles: 
                                                                       Subtotal:      $0.00 
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     Road Number: 28-11-29.1  Elk Creek Ridge Road Continued 
 
     Section 1400 Slope Protection: 
                                                                       Subtotal:      $0.00 
 
     Section 1800 Soil Stabilization: 
      Comment: ALL EXPOSED SOIL AND WASTE AREAS 
       Dry Method with Mulch: $643.32/acre x 0.20 acres = $128.66 
             Includes Small Quantity Factor of 1.22 
             + Mulch Cost: $320.00/acre x 0.20 acres = $64.00 
                                                                       Subtotal:    $192.66 
 
     Section 1900 Cattleguards: 
                                                                       Subtotal:      $0.00 
 
     Section 2100 Roadside Brushing: 
                                                                       Subtotal:      $0.00 
 
     Section 2300 Engineering:  
                                                                       Subtotal:      $0.00 
 
     Section 2400 Minor Concrete: 
                                                                       Subtotal:      $0.00 
 
     Section 2500 Gabions: 
                                                                       Subtotal:      $0.00 
 
     Section 8000 Miscellaneous: 
                                                                       Subtotal:      $0.00 
 
     Mobilization:  
       Construction - 9.56% of total Costs = $1,019.81 
       Surfacing - 13.70% by rock volume = $267.61 
                                                                       Subtotal:  $1,287.42 
 
     Quarry Development:  
       Based on 13.70% of total rock volume 
                                                                       Subtotal:      $0.00 
 
                                                                       Total:    $15,087.62 
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                                    ROAD CONSTRUCTION SUMMARY 
 
       T.S. Contract Name: Elk Crk Rdg Re-Offer  Sale Date:  
       Road Number: 28-11-29.2 R  Road Name:  
       Road Renovation: 0.34 mi     14 ft Subgrade 2 ft ditch 
       200 Clearing and Grubbing: 1.00 acres ...................................  $4,028.02 
 
       300 Excavation: .........................................................  $1,597.46 
 
       400 Drainage: ...........................................................  $6,528.38 
             Culvert: 0.00 lf 
             DownSpout: 0.00 lf 
             PolyPipe: 90.00 lf 
 
       500 Renovation: .........................................................  $2,458.57 
             Blading 0.64 mi   
             Slide Removal 360.00 cy 
 
       700-1200 Surfacing: .....................................................  $2,133.92 
        Quarry Name: Hervey 1.5-0" Spot  80.00 LCY 
 
       1300 Geotextiles: .......................................................      $0.00 
 
       1400 Slope Protection: ..................................................      $0.00 
 
       1800 Soil Stabilization: 1.00 acres .....................................    $963.32 
             Includes Small Quantity Factor of 1.22 
 
       1900 Cattleguards: ......................................................      $0.00 
 
       2100 RoadSide Brushing (NONE):0.00 acres ................................      $0.00 
 
       2300 Engineering: 0.00 sta. .............................................      $0.00 
 
       2400 Minor Concrete: ....................................................      $0.00 
 
       2500 Gabions: ...........................................................      $0.00 
 
       8000 Miscellaneous: .....................................................      $0.00 
 
       Mobilization: Const. $1,308.71  Surf. $65.87.............................  $1,374.59 
 
       Quarry Development: .....................................................      $0.00 
 
                                                                       Total:    $19,084.26 
       Notes: 
          Quantities shown are estimates only and not pay items. 
          Surfacing Quantities shown are loose cubic yards. 
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     Road Construction Worksheet 
 
     Road Number: 28-11-29.2 R  Road Name:  
 
     Section 200 Clearing and Grubbing:  
 Clearing - Medium (Clearing): Adjustment Factor (1.67) 
 16-30% (Avg Side Slopes): Adjustment Factor (0.1) 
 Pile and Burn (Slash): Adjustment Factor (1.28) 
 20-40' (Avg Clearing Widths): Adjustment Factor (0.1) 
 Total Adjustment Factor:1.67 + 0.1 + 1.28 + 0.1 = 3.15 
 Base Cost/Acre: $1,198.05 x Adjustment Factor: 3.15 x Total Acres: 1 = $3,773.86 
       Endhaul stumps - roadway 
        Dump Truck 10 cy   3 hr x $84.72/hr = $254.16 
                                                                       Subtotal:  $4,028.02 
 
     Section 300 Excavation: 
       EXC+EMB LDGS, APPROACH, DITCH 
        Tractor: D8 with rippers  4 hr x $316.06/hr = $1,264.24 
        Excavator - Large (3 CY)  2 hr x $166.61/hr = $333.22 
                                                                       Subtotal:  $1,597.46 
 
     Section 400 Drainage: 
       Poly Pipe         Sta. 3+00 Strm Xing         36 inch 50 lf x $88.00/lf = $4,400.00 
       Poly Pipe         Sta. 5+50 Xdrain            18 inch 40 lf x $50.07/lf = $2,002.80 
       STA 17+10 - REMOVE CULVERT 
        Excavator -Small  (1.5 CY)  1 hr x $125.58/hr = $125.58 
                                                                       Subtotal:  $6,528.38 
 
     Section 500 Renovation: 
      Comment: EXTREME GRADE-SHAPE-DITCH-BUNCH, FAILURE+DITCH ENDHAUL 
       Slide Removal 360.00 cy 
       Front End Loader $114.30/hr x 6.00 hr = $685.80 
       Dump Truck: $103.09/hr x 3.00 hr = $309.27 
       Blading: $923.61/mi x 0.64 mi = $591.11 
       Scarification: $1118.88/mi x 0.34 mi = $380.42 
       Compaction: $415.02/mi x 0.64 mi = $265.61 
       Barrier removal w/ staging 
        Excavator - Large (3 CY)  .75 hr x $147.20/hr = $110.40 
       Ditch out 1reno/1construct 
        Excavator - Large (3 CY)  .5 hr x $147.20/hr = $73.60 
       COMPACTION TEST - FINISH GRADE 
        Dump Truck 10 cy   .5 hr x $84.72/hr = $42.36 
                                                                       Subtotal:  $2,458.57 
 
     Section 700-1200 Surfacing: 
 
     Commercial   Quarry Name: Hervey 1.5-0" Spot 
      Comment: Culvert fill, road replacement fill. 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
                                                                       80 LCY 
       Rock Volume = 80.00 LCY 
       Purchase Price / Royalty: $13.75/LCY x 80.00 LCY = $1,100.00 
       Processing: $1.20/LCY x 80.00 LCY = $96.00 
       Compaction: $1.38/LCY x 80.00 LCY = $110.40 
       Basic Rock Haul cost: $0.81/LCY x 80.00 LCY = $64.80 
       Rock Haul -15% grades: $1.21/LCY-mi x 80.00 LCY x 1.00 mi= $96.80 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 80.00 LCY x 11.60 mi= $501.12 
       Basic Water Haul cost: $0.79/LCY x 80.00 LCY = $63.20 
       Water Haul -15% grades: $0.17/LCY-mi x 80.00 LCY x 1.00 mi= $13.60 
       Water Haul St&Co Roads: $0.10/LCY-mi x 80.00 LCY x 11.00 mi= $88.00 
                                                                       Subtotal:  $2,133.92 
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     Road Number: 28-11-29.2 R   Continued 
 
     Section 1300 Geotextiles: 
                                                                       Subtotal:      $0.00 
 
     Section 1400 Slope Protection: 
                                                                       Subtotal:      $0.00 
 
     Section 1800 Soil Stabilization: 
      Comment: Exposed soils for road renovation, construction, waste areas 
       Dry Method with Mulch: $643.32/acre x 1.00 acres = $643.32 
             Includes Small Quantity Factor of 1.22 
             + Mulch Cost: $320.00/acre x 1.00 acres = $320.00 
                                                                       Subtotal:    $963.32 
 
     Section 1900 Cattleguards: 
                                                                       Subtotal:      $0.00 
 
     Section 2100 Roadside Brushing: 
      Comment: INCLUDED IN SECTION 200 
                                                                       Subtotal:      $0.00 
 
     Section 2300 Engineering:  
                                                                       Subtotal:      $0.00 
 
     Section 2400 Minor Concrete: 
                                                                       Subtotal:      $0.00 
 
     Section 2500 Gabions: 
                                                                       Subtotal:      $0.00 
 
     Section 8000 Miscellaneous: 
                                                                       Subtotal:      $0.00 
 
     Mobilization:  
       Construction - 12.26% of total Costs = $1,308.71 
       Surfacing - 3.37% by rock volume = $65.87 
                                                                       Subtotal:  $1,374.59 
 
     Quarry Development:  
       Based on 3.37% of total rock volume 
                                                                       Subtotal:      $0.00 
 
                                                                       Total:    $19,084.26 
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                                    ROAD CONSTRUCTION SUMMARY 
 
       T.S. Contract Name: Elk Crk Rdg Re-Offer  Sale Date:  
       Road Number: 28-11-33.0 R  Road Name:  
       Road Renovation: 0.5 mi     14 ft Subgrade 2 ft ditch 
       200 Clearing and Grubbing: 1.20 acres ...................................  $4,639.02 
 
       300 Excavation:  Standard cy  ...........................................  $2,533.36 
             Haul < 500 ft: 500.00 sta-yds 
 
       400 Drainage: ...........................................................  $1,876.12 
             Culvert: 0.00 lf 
             DownSpout: 0.00 lf 
             PolyPipe: 36.00 lf 
 
       500 Renovation: .........................................................  $4,191.53 
             Blading 1.00 mi   
             Slide Removal 540.00 cy 
 
       700-1200 Surfacing: ..................................................... $25,965.46 
        Quarry Name: Hervey 1.5-0"  430.00 LCY 
        Quarry Name: Hervey 1.5-0" Spot  150.00 LCY 
        Quarry Name: Hervey 6-0"  Jaw Run  320.00 LCY 
 
       1300 Geotextiles: .......................................................      $0.00 
 
       1400 Slope Protection: ..................................................      $0.00 
 
       1800 Soil Stabilization: 1.40 acres .....................................  $1,348.65 
             Includes Small Quantity Factor of 1.22 
 
       1900 Cattleguards: ......................................................      $0.00 
 
       2100 RoadSide Brushing (NONE):0.00 acres ................................      $0.00 
 
       2300 Engineering: 0.00 sta. .............................................      $0.00 
 
       2400 Minor Concrete: ....................................................      $0.00 
 
       2500 Gabions: ...........................................................      $0.00 
 
       8000 Miscellaneous: .....................................................      $0.00 
 
       Mobilization: Const. $2,996.88  Surf. $741.09............................  $3,737.96 
 
       Quarry Development: .....................................................      $0.00 
 
                                                                       Total:    $44,292.11 
       Notes: 
          Quantities shown are estimates only and not pay items. 
          Surfacing Quantities shown are loose cubic yards. 
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     Road Construction Worksheet 
 
     Road Number: 28-11-33.0 R  Road Name:  
 
     Section 200 Clearing and Grubbing:  
 Clearing - Medium (Clearing): Adjustment Factor (1.67) 
 16-30% (Avg Side Slopes): Adjustment Factor (0.1) 
 Pile and Burn (Slash): Adjustment Factor (1.28) 
 greater than 40' (Avg Clearing Widths): Adjustment Factor (0) 
 Total Adjustment Factor:1.67 + 0.1 + 1.28 + 0 = 3.05 
 Base Cost/Acre: $1,198.05 x Adjustment Factor: 3.05 x Total Acres: 1.2 = $4,384.86 
       Endhaul - reno stumps 
        Dump Truck 10 cy   3 hr x $84.72/hr = $254.16 
                                                                       Subtotal:  $4,639.02 
 
     Section 300 Excavation: 
      Comment: 11+75 road realignment 
       Excavation - Common: $2.66/cy x 200.00 cy = $532.00 
       End Hauling - 100 to 500 ft: $0.21/sta-yd x 500.00 sta-yd = $105.00 
       EXC+EMB LANDINGS, TURNOUT 
        Tractor: D8 with rippers  6 hr x $316.06/hr = $1,896.36 
                                                                       Subtotal:  $2,533.36 
 
     Section 400 Drainage: 
       Poly Pipe         STA 13+00 Xdrain            18 inch 36 lf x $50.07/lf = $1,802.52 
       STA 12+58 - REMOVE CULVERT 
        Excavator - Large (3 CY)  .5 hr x $147.20/hr = $73.60 
                                                                       Subtotal:  $1,876.12 
 
     Section 500 Renovation: 
      Comment: EXTREME GRADE-SHAPE-DITCH-BUNCH, FAILURE+DITCH ENDHAUL 
       Slide Removal 540.00 cy 
       Front End Loader $114.30/hr x 9.00 hr = $1,028.70 
       Dump Truck: $103.09/hr x 5.00 hr = $515.45 
       Blading: $923.61/mi x 1.00 mi = $923.61 
       Scarification: $1118.88/mi x 0.50 mi = $559.44 
       Compaction: $415.02/mi x 1.00 mi = $415.02 
       Clean Culverts (ea): $83.77/ea x 3 ea = $251.31 
       STA 11+75 road realignment 
        Motor Grader 14M  2 hr x $154.22/hr = $308.44 
       Ditch out reno/construct 
        Excavator - Large (3 CY)  1 hr x $147.20/hr = $147.20 
       COMPACT TEST - FINISH GRADE 
        Dump Truck 10 cy   .5 hr x $84.72/hr = $42.36 
                                                                       Subtotal:  $4,191.53 
 
     Section 700-1200 Surfacing: 
 
     Commercial   Quarry Name: Hervey 1.5-0" 
      Comment: New 3" lift of surfacing 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
       0.50mi 12ft    13ft     3in   5% 
       Rock Volume = 430.00 LCY 
       Purchase Price / Royalty: $13.75/LCY x 430.00 LCY = $5,912.50 
       Processing: $1.20/LCY x 430.00 LCY = $516.00 
       Compaction: $1.38/LCY x 430.00 LCY = $593.40 
       Basic Rock Haul cost: $0.81/LCY x 430.00 LCY = $348.30 
       Rock Haul -15% grades: $1.21/LCY-mi x 430.00 LCY x 3.25 mi= $1,690.98 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 430.00 LCY x 11.60 mi= $2,693.52 
       Basic Water Haul cost: $0.79/LCY x 430.00 LCY = $339.70 
       Water Haul -15% grades: $0.17/LCY-mi x 430.00 LCY x 3.25 mi= $237.58 
       Water Haul St&Co Roads: $0.10/LCY-mi x 430.00 LCY x 11.00 mi= $473.00 
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     Road Number: 28-11-33.0 R   Continued 
 
 
     Commercial   Quarry Name: Hervey 1.5-0" Spot 
      Comment: Roadway stump removal replacement fill. 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
                                                                       120 LCY 
       Rock Volume = 120.00 LCY 
       Purchase Price / Royalty: $13.75/LCY x 120.00 LCY = $1,650.00 
       Processing: $1.20/LCY x 120.00 LCY = $144.00 
       Compaction: $1.38/LCY x 120.00 LCY = $165.60 
       Basic Rock Haul cost: $0.81/LCY x 120.00 LCY = $97.20 
       Rock Haul -15% grades: $1.21/LCY-mi x 120.00 LCY x 3.25 mi= $471.90 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 120.00 LCY x 11.60 mi= $751.68 
       Basic Water Haul cost: $0.79/LCY x 120.00 LCY = $94.80 
       Water Haul -15% grades: $0.17/LCY-mi x 120.00 LCY x 3.25 mi= $66.30 
       Water Haul St&Co Roads: $0.10/LCY-mi x 120.00 LCY x 11.00 mi= $132.00 
 
     Commercial   Quarry Name: Hervey 1.5-0" Spot 
      Comment: Sta. 5+00 TOR 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
                                                                       20 LCY 
       Rock Volume = 20.00 LCY 
       Purchase Price / Royalty: $13.75/LCY x 20.00 LCY = $275.00 
       Processing: $1.20/LCY x 20.00 LCY = $24.00 
       Compaction: $1.38/LCY x 20.00 LCY = $27.60 
       Basic Rock Haul cost: $0.81/LCY x 20.00 LCY = $16.20 
       Rock Haul -15% grades: $1.21/LCY-mi x 20.00 LCY x 3.25 mi= $78.65 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 20.00 LCY x 11.60 mi= $125.28 
       Basic Water Haul cost: $0.79/LCY x 20.00 LCY = $15.80 
       Water Haul -15% grades: $0.17/LCY-mi x 20.00 LCY x 3.25 mi= $11.05 
       Water Haul St&Co Roads: $0.10/LCY-mi x 20.00 LCY x 11.00 mi= $22.00 
 
     Commercial   Quarry Name: Hervey 1.5-0" Spot 
      Comment: Culvert side fill and surfacing 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
                                                                       10 LCY 
       Rock Volume = 10.00 LCY 
       Purchase Price / Royalty: $13.75/LCY x 10.00 LCY = $137.50 
       Processing: $1.20/LCY x 10.00 LCY = $12.00 
       Compaction: $1.38/LCY x 10.00 LCY = $13.80 
       Basic Rock Haul cost: $0.81/LCY x 10.00 LCY = $8.10 
       Rock Haul -15% grades: $1.21/LCY-mi x 10.00 LCY x 3.25 mi= $39.33 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 10.00 LCY x 11.60 mi= $62.64 
       Basic Water Haul cost: $0.79/LCY x 10.00 LCY = $7.90 
       Water Haul -15% grades: $0.17/LCY-mi x 10.00 LCY x 3.25 mi= $5.53 
       Water Haul St&Co Roads: $0.10/LCY-mi x 10.00 LCY x 13.00 mi= $13.00 
 
     Commercial   Quarry Name: Hervey 6-0"  Jaw Run 
      Comment: LDNGs, TTA, Realignment base 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
                                                                       320 LCY 
       Rock Volume = 320.00 LCY 
       Purchase Price / Royalty: $11.00/LCY x 320.00 LCY = $3,520.00 
       Processing: $1.20/LCY x 320.00 LCY = $384.00 
       Compaction: $1.38/LCY x 320.00 LCY = $441.60 
       Basic Rock Haul cost: $0.81/LCY x 320.00 LCY = $259.20 
       Rock Haul -15% grades: $1.21/LCY-mi x 320.00 LCY x 3.25 mi= $1,258.40 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 320.00 LCY x 11.60 mi= $2,004.48 
       Basic Water Haul cost: $0.79/LCY x 320.00 LCY = $252.80 
       Water Haul -15% grades: $0.17/LCY-mi x 320.00 LCY x 3.25 mi= $176.80 
       Water Haul St&Co Roads: $0.10/LCY-mi x 320.00 LCY x 11.00 mi= $352.00 
       COMPACT TEST - SURFACING LYR 
        Dump Truck 10 cy   .5 hr x $84.72/hr = $42.36 
                                                                       Subtotal: $25,965.46 
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     Road Number: 28-11-33.0 R   Continued 
 
     Section 1300 Geotextiles: 
                                                                       Subtotal:      $0.00 
 
     Section 1400 Slope Protection: 
                                                                       Subtotal:      $0.00 
 
     Section 1800 Soil Stabilization: 
      Comment: ALL EXPOSED SOIL AND WASTE SITES. 
       Dry Method with Mulch: $643.32/acre x 1.40 acres = $900.65 
             Includes Small Quantity Factor of 1.22 
             + Mulch Cost: $320.00/acre x 1.40 acres = $448.00 
                                                                       Subtotal:  $1,348.65 
 
     Section 1900 Cattleguards: 
                                                                       Subtotal:      $0.00 
 
     Section 2100 Roadside Brushing: 
      Comment: INCLUDED IN SECTION 200 
                                                                       Subtotal:      $0.00 
 
     Section 2300 Engineering:  
                                                                       Subtotal:      $0.00 
 
     Section 2400 Minor Concrete: 
                                                                       Subtotal:      $0.00 
 
     Section 2500 Gabions: 
                                                                       Subtotal:      $0.00 
 
     Section 8000 Miscellaneous: 
                                                                       Subtotal:      $0.00 
 
     Mobilization:  
       Construction - 28.08% of total Costs = $2,996.88 
       Surfacing - 37.93% by rock volume = $741.09 
                                                                       Subtotal:  $3,737.96 
 
     Quarry Development:  
       Based on 37.93% of total rock volume 
                                                                       Subtotal:      $0.00 
 
                                                                       Total:    $44,292.11 
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                                    ROAD CONSTRUCTION SUMMARY 
 
       T.S. Contract Name: Elk Crk Rdg Re-Offer  Sale Date:  
       Road Number: 28-11-33.2 C  Road Name:  
       Road Construction: 0.05 mi     16 ft Subgrade 2 ft ditch 
       200 Clearing and Grubbing: 0.30 acres ...................................  $1,408.91 
 
       300 Excavation:  Standard cy  ...........................................  $5,489.04 
             Haul < 500 ft: 1,600.00 sta-yds 
 
       400 Drainage: ...........................................................      $0.00 
             Culvert: 0.00 lf 
             DownSpout: 0.00 lf 
             PolyPipe: 0.00 lf 
 
       500 Renovation: .........................................................      $0.00 
 
       700-1200 Surfacing: .....................................................  $6,123.16 
        Quarry Name: Hervey 3-0"   115.00 LCY 
        Quarry Name: Hervey 3-0" LDNG  30.00 LCY 
        Quarry Name: Hervey 6-0"  Jaw Run  70.00 LCY 
 
       1300 Geotextiles: .......................................................      $0.00 
 
       1400 Slope Protection: ..................................................      $0.00 
 
       1800 Soil Stabilization: 0.20 acres .....................................    $192.66 
             Includes Small Quantity Factor of 1.22 
 
       1900 Cattleguards: ......................................................      $0.00 
 
       2100 RoadSide Brushing (NONE):0.00 acres ................................      $0.00 
 
       2300 Engineering: 0.00 sta. .............................................      $0.00 
 
       2400 Minor Concrete: ....................................................      $0.00 
 
       2500 Gabions: ...........................................................      $0.00 
 
       8000 Miscellaneous: .....................................................      $0.00 
 
       Mobilization: Const. $976.47  Surf. $177.04..............................  $1,153.51 
 
       Quarry Development: .....................................................      $0.00 
 
                                                                       Total:    $14,367.28 
       Notes: 
          Quantities shown are estimates only and not pay items. 
          Surfacing Quantities shown are loose cubic yards. 
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     Road Construction Worksheet 
 
     Road Number: 28-11-33.2 C  Road Name:  
 
     Section 200 Clearing and Grubbing:  
 Clearing - Heavy (Clearing): Adjustment Factor (2.54) 
 16-30% (Avg Side Slopes): Adjustment Factor (0.1) 
 Pile and Burn (Slash): Adjustment Factor (1.28) 
 greater than 40' (Avg Clearing Widths): Adjustment Factor (0) 
 Total Adjustment Factor:2.54 + 0.1 + 1.28 + 0 = 3.92 
 Base Cost/Acre: $1,198.05 x Adjustment Factor: 3.92 x Total Acres: .3 = $1,408.91 
                                                                       Subtotal:  $1,408.91 
 
     Section 300 Excavation: 
      Comment: Subgrade + Landing + Borrow 
       Excavation - Common: $2.66/cy x 1,250.00 cy = $3,325.00 
       Embankment Placement & Compaction 306.a - Common: $1.16/cy x 1,500.00 cy = $1,740.00 
       End Hauling - 100 to 500 ft: $0.21/sta-yd x 1,600.00 sta-yd = $336.00 
       Blading with ditch: $18.27/station x 2.50 stations = $45.68 
       COMPACT TEST - Subgrade 
        Dump Truck 10 cy   .5 hr x $84.72/hr = $42.36 
                                                                       Subtotal:  $5,489.04 
 
     Section 400 Drainage: 
                                                                       Subtotal:      $0.00 
 
     Section 500 Renovation: 
                                                                       Subtotal:      $0.00 
 
     Section 700-1200 Surfacing: 
 
     Commercial   Quarry Name: Hervey 3-0"  
      Comment: 8" LIFT SURFACING 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
       0.05mi 12ft    14.7ft   8in   5% 
       Rock Volume = 115.00 LCY 
       Purchase Price / Royalty: $12.90/LCY x 115.00 LCY = $1,483.50 
       Processing: $1.20/LCY x 115.00 LCY = $138.00 
       Compaction: $1.38/LCY x 115.00 LCY = $158.70 
       Basic Rock Haul cost: $0.81/LCY x 115.00 LCY = $93.15 
       Rock Haul -15% grades: $1.21/LCY-mi x 115.00 LCY x 3.23 mi= $449.45 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 115.00 LCY x 11.60 mi= $720.36 
       Basic Water Haul cost: $0.79/LCY x 115.00 LCY = $90.85 
       Water Haul -15% grades: $0.17/LCY-mi x 115.00 LCY x 3.23 mi= $63.15 
       Water Haul St&Co Roads: $0.10/LCY-mi x 115.00 LCY x 11.00 mi= $126.50 
 
     Commercial   Quarry Name: Hervey 3-0" LDNG 
      Comment: TTA surfacing 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
                                                                       30 LCY 
       Rock Volume = 30.00 LCY 
       Purchase Price / Royalty: $12.90/LCY x 30.00 LCY = $387.00 
       Processing: $1.20/LCY x 30.00 LCY = $36.00 
       Compaction: $1.38/LCY x 30.00 LCY = $41.40 
       Basic Rock Haul cost: $0.81/LCY x 30.00 LCY = $24.30 
       Rock Haul -15% grades: $1.21/LCY-mi x 30.00 LCY x 3.23 mi= $117.25 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 30.00 LCY x 11.60 mi= $187.92 
       Basic Water Haul cost: $0.79/LCY x 30.00 LCY = $23.70 
       Water Haul -15% grades: $0.17/LCY-mi x 30.00 LCY x 3.23 mi= $16.47 
       Water Haul St&Co Roads: $0.10/LCY-mi x 30.00 LCY x 11.00 mi= $33.00 
 
     Commercial   Quarry Name: Hervey 6-0"  Jaw Run 
      Comment: End LDNG surfacing 
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     Road Number: 28-11-33.2 C   Continued 
 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
                                                                       70 LCY 
       Rock Volume = 70.00 LCY 
       Purchase Price / Royalty: $11.00/LCY x 70.00 LCY = $770.00 
       Processing: $1.20/LCY x 70.00 LCY = $84.00 
       Compaction: $1.38/LCY x 70.00 LCY = $96.60 
       Basic Rock Haul cost: $0.81/LCY x 70.00 LCY = $56.70 
       Rock Haul -15% grades: $1.21/LCY-mi x 70.00 LCY x 3.23 mi= $273.58 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 70.00 LCY x 11.60 mi= $438.48 
       Basic Water Haul cost: $0.79/LCY x 70.00 LCY = $55.30 
       Water Haul -15% grades: $0.17/LCY-mi x 70.00 LCY x 3.23 mi= $38.44 
       Water Haul St&Co Roads: $0.10/LCY-mi x 70.00 LCY x 11.00 mi= $77.00 
       COMPACT TEST - Surface layer 
        Dump Truck 10 cy   .5 hr x $84.72/hr = $42.36 
                                                                       Subtotal:  $6,123.16 
 
     Section 1300 Geotextiles: 
                                                                       Subtotal:      $0.00 
 
     Section 1400 Slope Protection: 
                                                                       Subtotal:      $0.00 
 
     Section 1800 Soil Stabilization: 
      Comment: ALL EXPOSED SOIL AND WASTE SITES. 
       Dry Method with Mulch: $643.32/acre x 0.20 acres = $128.66 
             Includes Small Quantity Factor of 1.22 
             + Mulch Cost: $320.00/acre x 0.20 acres = $64.00 
                                                                       Subtotal:    $192.66 
 
     Section 1900 Cattleguards: 
                                                                       Subtotal:      $0.00 
 
     Section 2100 Roadside Brushing: 
                                                                       Subtotal:      $0.00 
 
     Section 2300 Engineering:  
                                                                       Subtotal:      $0.00 
 
     Section 2400 Minor Concrete: 
                                                                       Subtotal:      $0.00 
 
     Section 2500 Gabions: 
                                                                       Subtotal:      $0.00 
 
     Section 8000 Miscellaneous: 
                                                                       Subtotal:      $0.00 
 
     Mobilization:  
       Construction - 9.15% of total Costs = $976.47 
       Surfacing - 9.06% by rock volume = $177.04 
                                                                       Subtotal:  $1,153.51 
 
     Quarry Development:  
       Based on 9.06% of total rock volume 
                                                                       Subtotal:      $0.00 
 
                                                                       Total:    $14,367.28 
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                                    ROAD CONSTRUCTION SUMMARY 
 
       T.S. Contract Name: Elk Crk Rdg Re-Offer  Sale Date:  
       Road Number: 29-11-3.0 R  Road Name:  
       Road Renovation: 0.95 mi     14 ft Subgrade 2 ft ditch 
       200 Clearing and Grubbing: 0.50 acres ...................................  $2,081.19 
 
       300 Excavation: .........................................................  $1,264.24 
 
       400 Drainage: ...........................................................  $3,478.36 
             Culvert: 0.00 lf 
             DownSpout: 0.00 lf 
             PolyPipe: 68.00 lf 
 
       500 Renovation: .........................................................  $5,525.60 
             Blading 1.90 mi   
             Slide Removal 500.00 cy 
 
       700-1200 Surfacing: ..................................................... $14,850.25 
        Quarry Name: Hervey 1.5-0" Spot  360.00 LCY 
        Quarry Name: Hervey 6-0"  Jaw Run  100.00 LCY 
 
       1300 Geotextiles: .......................................................      $0.00 
 
       1400 Slope Protection: ..................................................  $1,568.72 
             Gradation Class 3: 20.00 cy 
 
       1800 Soil Stabilization: 2.50 acres .....................................  $2,408.31 
             Includes Small Quantity Factor of 1.22 
 
       1900 Cattleguards: ......................................................      $0.00 
 
       2100 RoadSide Brushing (Mechanical):2.30 acres ..........................  $1,159.92 
 
       2300 Engineering: 0.00 sta. .............................................      $0.00 
 
       2400 Minor Concrete: ....................................................      $0.00 
 
       2500 Gabions: ...........................................................      $0.00 
 
       8000 Miscellaneous: .....................................................      $0.00 
 
       Mobilization: Const. $2,389.61  Surf. $378.78............................  $2,768.39 
 
       Quarry Development: .....................................................      $0.00 
 
                                                                       Total:    $35,104.98 
       Notes: 
          Quantities shown are estimates only and not pay items. 
          Surfacing Quantities shown are loose cubic yards. 
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     Road Construction Worksheet 
 
     Road Number: 29-11-3.0 R  Road Name:  
 
     Section 200 Clearing and Grubbing:  
 Clearing - Medium (Clearing): Adjustment Factor (1.67) 
 16-30% (Avg Side Slopes): Adjustment Factor (0.1) 
 Pile and Burn (Slash): Adjustment Factor (1.28) 
 greater than 40' (Avg Clearing Widths): Adjustment Factor (0) 
 Total Adjustment Factor:1.67 + 0.1 + 1.28 + 0 = 3.05 
 Base Cost/Acre: $1,198.05 x Adjustment Factor: 3.05 x Total Acres: .5 = $1,827.03 
       Enhaul - renovation stumps 
        Dump Truck 10 cy   3 hr x $84.72/hr = $254.16 
                                                                       Subtotal:  $2,081.19 
 
     Section 300 Excavation: 
       EXC+EMB 1 LDNG, 1 ADJ OP AREA 
        Tractor: D8 with rippers  4 hr x $316.06/hr = $1,264.24 
                                                                       Subtotal:  $1,264.24 
 
     Section 400 Drainage: 
       Poly Pipe         MP 0.59 Xdrain              18 inch 34 lf x $50.07/lf = $1,702.38 
       Poly Pipe         MP 0.77 Xdrain              18 inch 34 lf x $50.07/lf = $1,702.38 
       MP 0.77 - REMOVE CULVERT 
        Excavator - Large (3 CY)  .5 hr x $147.20/hr = $73.60 
                                                                       Subtotal:  $3,478.36 
 
     Section 500 Renovation: 
      Comment: EXTREME GRADE-SHAPE-DITCH-BUNCH, FAILURE+DITCH ENDHAUL 
       Slide Removal 500.00 cy 
       Front End Loader $114.30/hr x 8.00 hr = $914.40 
       Dump Truck: $103.09/hr x 4.00 hr = $412.36 
       Blading: $923.61/mi x 1.90 mi = $1,754.86 
       Scarification: $1118.88/mi x 0.95 mi = $1,062.94 
       Compaction: $415.02/mi x 1.90 mi = $788.54 
       Clean Culverts: $501.63/mi x 0.95 mi = $476.55 
       Ditch out reno/construct 
        Excavator - Large (3 CY)  .5 hr x $147.20/hr = $73.60 
       COMPACT TEST - Finish grading 
        Dump Truck 10 cy   .5 hr x $84.72/hr = $42.36 
                                                                       Subtotal:  $5,525.60 
 
     Section 700-1200 Surfacing: 
 
     Commercial   Quarry Name: Hervey 1.5-0" Spot 
      Comment: TO, Culverts, Road fill replacement 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
                                                                       60 LCY 
       Rock Volume = 60.00 LCY 
       Purchase Price / Royalty: $13.75/LCY x 60.00 LCY = $825.00 
       Processing: $1.20/LCY x 60.00 LCY = $72.00 
       Compaction: $1.38/LCY x 60.00 LCY = $82.80 
       Basic Rock Haul cost: $0.81/LCY x 60.00 LCY = $48.60 
       Rock Haul -15% grades: $1.21/LCY-mi x 60.00 LCY x 5.31 mi= $385.51 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 60.00 LCY x 11.60 mi= $375.84 
       Basic Water Haul cost: $0.79/LCY x 60.00 LCY = $47.40 
       Water Haul -15% grades: $0.17/LCY-mi x 60.00 LCY x 5.31 mi= $54.16 
       Water Haul St&Co Roads: $0.10/LCY-mi x 60.00 LCY x 11.00 mi= $66.00 
 
     Commercial   Quarry Name: Hervey 1.5-0" Spot 
      Comment: SPOT ROCK SURFACING 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
       0.00mi                                                          300 LCY 
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     Road Number: 29-11-3.0 R   Continued 
 
       Rock Volume = 300.00 LCY 
       Purchase Price / Royalty: $13.75/LCY x 300.00 LCY = $4,125.00 
       Processing: $1.20/LCY x 300.00 LCY = $360.00 
       Compaction: $1.38/LCY x 300.00 LCY = $414.00 
       Basic Rock Haul cost: $0.81/LCY x 300.00 LCY = $243.00 
       Rock Haul -15% grades: $1.21/LCY-mi x 300.00 LCY x 5.35 mi= $1,942.05 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 300.00 LCY x 11.60 mi= $1,879.20 
       Basic Water Haul cost: $0.79/LCY x 300.00 LCY = $237.00 
       Water Haul -15% grades: $0.17/LCY-mi x 300.00 LCY x 5.35 mi= $272.85 
       Water Haul St&Co Roads: $0.10/LCY-mi x 300.00 LCY x 11.00 mi= $330.00 
 
     Commercial   Quarry Name: Hervey 6-0"  Jaw Run 
      Comment: LDNG and Op area 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
                                                                       100 LCY 
       Rock Volume = 100.00 LCY 
       Purchase Price / Royalty: $11.00/LCY x 100.00 LCY = $1,100.00 
       Processing: $1.20/LCY x 100.00 LCY = $120.00 
       Compaction: $1.38/LCY x 100.00 LCY = $138.00 
       Basic Rock Haul cost: $0.81/LCY x 100.00 LCY = $81.00 
       Rock Haul -15% grades: $1.21/LCY-mi x 100.00 LCY x 5.44 mi= $658.24 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 100.00 LCY x 11.60 mi= $626.40 
       Basic Water Haul cost: $0.79/LCY x 100.00 LCY = $79.00 
       Water Haul -15% grades: $0.17/LCY-mi x 100.00 LCY x 5.44 mi= $92.48 
       Water Haul St&Co Roads: $0.10/LCY-mi x 100.00 LCY x 11.00 mi= $110.00 
       COMPACT TEST - Surfacing layer 
        Dump Truck 10 cy   1 hr x $84.72/hr = $84.72 
                                                                       Subtotal: $14,850.25 
 
     Section 1300 Geotextiles: 
                                                                       Subtotal:      $0.00 
 
     Section 1400 Slope Protection: 
      Comment: MP 0.75 Road shoulder repair 
       Rock Source: Hervey Rip Rap 
       Purchase Price / Royalty: $27.00/cy x 20.00cy = $540.00 
       Furnish Class 3 type rock 
       Basic Rock Haul cost: $1.22/cy x 20.00cy = $24.40 
       Rock Haul -15% grades: $1.22/cy-mi x 20.00cy x 5.67 mi= $138.35 
       Rock Haul St& Co Roads: $0.54/cy-mi x 20.00cy x 11.60 mi= $125.28 
       Placement of Buttress height < 10 ft: 20.00cy x ($3.57/cy x 1.04) = $74.26 
       MP 0.75 SHOULDER REPAIR 
        Excavator - Large (3 CY)  4 hr x $166.61/hr = $666.44 
                                                                       Subtotal:  $1,568.72 
 
     Section 1800 Soil Stabilization: 
      Comment: ALL EXPOSED SOIL AND WASTE SITES. 
       Dry Method with Mulch: $643.32/acre x 2.50 acres = $1,608.31 
             Includes Small Quantity Factor of 1.22 
             + Mulch Cost: $320.00/acre x 2.50 acres = $800.00 
                                                                       Subtotal:  $2,408.31 
 
     Section 1900 Cattleguards: 
                                                                       Subtotal:      $0.00 
 
     Section 2100 Roadside Brushing: 
     Mechanical Brushing 
      Comment: ADDITIONAL COST IN SECTION 200 
       Brushing width Left: 10ft.     Right: 10ft. 
       RoadSide Brushing Light: $282.91/acre x 0.80 acres = $226.33 
       RoadSide Brushing Medium: $471.51/acre x 0.70 acres = $330.06 
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     Road Number: 29-11-3.0 R   Continued 
 
       RoadSide Brushing Heavy: $754.42/acre x 0.80 acres = $603.54 
                                                                       Subtotal:  $1,159.92 
 
     Section 2300 Engineering:  
                                                                       Subtotal:      $0.00 
 
     Section 2400 Minor Concrete: 
                                                                       Subtotal:      $0.00 
 
     Section 2500 Gabions: 
                                                                       Subtotal:      $0.00 
 
     Section 8000 Miscellaneous: 
                                                                       Subtotal:      $0.00 
 
     Mobilization:  
       Construction - 22.39% of total Costs = $2,389.61 
       Surfacing - 19.38% by rock volume = $378.78 
                                                                       Subtotal:  $2,768.39 
 
     Quarry Development:  
       Based on 19.38% of total rock volume 
                                                                       Subtotal:      $0.00 
 
                                                                       Total:    $35,104.98 
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                                    ROAD CONSTRUCTION SUMMARY 
 
       T.S. Contract Name: Elk Crk Rdg Re-Offer  Sale Date:  
       Road Number: 29-11-3.3A R  Road Name:  
       Road Renovation: 0.24 mi     14 ft Subgrade 2 ft ditch 
       200 Clearing and Grubbing: 0.50 acres ...................................  $2,141.09 
 
       300 Excavation: .........................................................      $0.00 
 
       400 Drainage: ...........................................................  $1,802.52 
             Culvert: 0.00 lf 
             DownSpout: 0.00 lf 
             PolyPipe: 36.00 lf 
 
       500 Renovation: .........................................................  $1,811.13 
             Blading 0.50 mi   
             Slide Removal 180.00 cy 
 
       700-1200 Surfacing: .....................................................  $7,699.20 
        Quarry Name: Hervey 1.5-0"  199.00 LCY 
        Quarry Name: Hervey 1.5-0" Spot  30.00 LCY 
 
       1300 Geotextiles: .......................................................      $0.00 
 
       1400 Slope Protection: ..................................................      $0.00 
 
       1800 Soil Stabilization: 0.60 acres .....................................    $577.99 
             Includes Small Quantity Factor of 1.22 
 
       1900 Cattleguards: ......................................................      $0.00 
 
       2100 RoadSide Brushing (NONE):0.00 acres ................................      $0.00 
 
       2300 Engineering: 0.00 sta. .............................................      $0.00 
 
       2400 Minor Concrete: ....................................................      $0.00 
 
       2500 Gabions: ...........................................................      $0.00 
 
       8000 Miscellaneous: .....................................................      $0.00 
 
       Mobilization: Const. $1,036.93  Surf. $188.57............................  $1,225.50 
 
       Quarry Development: .....................................................      $0.00 
 
                                                                       Total:    $15,257.43 
       Notes: 
          Quantities shown are estimates only and not pay items. 
          Surfacing Quantities shown are loose cubic yards. 
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     Road Construction Worksheet 
 
     Road Number: 29-11-3.3A R  Road Name:  
 
     Section 200 Clearing and Grubbing:  
 Clearing - Medium (Clearing): Adjustment Factor (1.67) 
 16-30% (Avg Side Slopes): Adjustment Factor (0.1) 
 Pile and Burn (Slash): Adjustment Factor (1.28) 
 20-40' (Avg Clearing Widths): Adjustment Factor (0.1) 
 Total Adjustment Factor:1.67 + 0.1 + 1.28 + 0.1 = 3.15 
 Base Cost/Acre: $1,198.05 x Adjustment Factor: 3.15 x Total Acres: .5 = $1,886.93 
       Endhaul - renovation stumps 
        Dump Truck 10 cy   3 hr x $84.72/hr = $254.16 
                                                                       Subtotal:  $2,141.09 
 
     Section 300 Excavation: 
                                                                       Subtotal:      $0.00 
 
     Section 400 Drainage: 
       Poly Pipe         STA 12+65 Xdrain            18 inch 36 lf x $50.07/lf = $1,802.52 
                                                                       Subtotal:  $1,802.52 
 
     Section 500 Renovation: 
      Comment: EXTREME GRADE-SHAPE-DITCH-BUNCH, FAILURE+DITCH ENDHAUL 
       Slide Removal 180.00 cy 
       Front End Loader $114.30/hr x 4.00 hr = $457.20 
       Dump Truck: $103.09/hr x 2.00 hr = $206.18 
       Blading: $923.61/mi x 0.50 mi = $461.81 
       Scarification: $1118.88/mi x 0.24 mi = $268.53 
       Compaction: $415.02/mi x 0.50 mi = $207.51 
       Clean Culverts (ea): $83.77/ea x 2 ea = $167.54 
       COMPACT TEST - Finish grade 
        Dump Truck 10 cy   .5 hr x $84.72/hr = $42.36 
                                                                       Subtotal:  $1,811.13 
 
     Section 700-1200 Surfacing: 
 
     Commercial   Quarry Name: Hervey 1.5-0" 
      Comment: 3" lift surfacing 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
       0.24mi 12ft    13ft     3in   1% 
       Rock Volume = 199.00 LCY 
       Purchase Price / Royalty: $13.75/LCY x 199.00 LCY = $2,736.25 
       Processing: $1.20/LCY x 199.00 LCY = $238.80 
       Compaction: $1.38/LCY x 199.00 LCY = $274.62 
       Basic Rock Haul cost: $0.81/LCY x 199.00 LCY = $161.19 
       Rock Haul -15% grades: $1.21/LCY-mi x 199.00 LCY x 5.90 mi= $1,420.66 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 199.00 LCY x 11.60 mi= $1,246.54 
       Basic Water Haul cost: $0.79/LCY x 199.00 LCY = $157.21 
       Water Haul -15% grades: $0.17/LCY-mi x 199.00 LCY x 5.90 mi= $199.60 
       Water Haul St&Co Roads: $0.10/LCY-mi x 199.00 LCY x 11.00 mi= $218.90 
 
     Commercial   Quarry Name: Hervey 1.5-0" Spot 
      Comment: Culvert fill, replacement road fill 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
                                                                       30 LCY 
       Rock Volume = 30.00 LCY 
       Purchase Price / Royalty: $13.75/LCY x 30.00 LCY = $412.50 
       Processing: $1.20/LCY x 30.00 LCY = $36.00 
       Compaction: $1.38/LCY x 30.00 LCY = $41.40 
       Basic Rock Haul cost: $0.81/LCY x 30.00 LCY = $24.30 
       Rock Haul -15% grades: $1.21/LCY-mi x 30.00 LCY x 5.90 mi= $214.17 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 30.00 LCY x 11.60 mi= $187.92 
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     Road Number: 29-11-3.3A R   Continued 
 
       Basic Water Haul cost: $0.79/LCY x 30.00 LCY = $23.70 
       Water Haul -15% grades: $0.17/LCY-mi x 30.00 LCY x 5.90 mi= $30.09 
       Water Haul St&Co Roads: $0.10/LCY-mi x 30.00 LCY x 11.00 mi= $33.00 
       COMPACT TEST - Sufacing layer 
        Dump Truck 10 cy   .5 hr x $84.72/hr = $42.36 
                                                                       Subtotal:  $7,699.20 
 
     Section 1300 Geotextiles: 
                                                                       Subtotal:      $0.00 
 
     Section 1400 Slope Protection: 
                                                                       Subtotal:      $0.00 
 
     Section 1800 Soil Stabilization: 
      Comment: ALL EXPOSED SOIL AND WASTE SITES. 
       Dry Method with Mulch: $643.32/acre x 0.60 acres = $385.99 
             Includes Small Quantity Factor of 1.22 
             + Mulch Cost: $320.00/acre x 0.60 acres = $192.00 
                                                                       Subtotal:    $577.99 
 
     Section 1900 Cattleguards: 
                                                                       Subtotal:      $0.00 
 
     Section 2100 Roadside Brushing: 
      Comment: INCLUDED IN SECTION 200. 
                                                                       Subtotal:      $0.00 
 
     Section 2300 Engineering:  
                                                                       Subtotal:      $0.00 
 
     Section 2400 Minor Concrete: 
                                                                       Subtotal:      $0.00 
 
     Section 2500 Gabions: 
                                                                       Subtotal:      $0.00 
 
     Section 8000 Miscellaneous: 
                                                                       Subtotal:      $0.00 
 
     Mobilization:  
       Construction - 9.72% of total Costs = $1,036.93 
       Surfacing - 9.65% by rock volume = $188.57 
                                                                       Subtotal:  $1,225.50 
 
     Quarry Development:  
       Based on 9.65% of total rock volume 
                                                                       Subtotal:      $0.00 
 
                                                                       Total:    $15,257.43 
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                                    ROAD CONSTRUCTION SUMMARY 
 
       T.S. Contract Name: Elk Crk Rdg Re-Offer  Sale Date:  
       Road Number: 29-11-3.4 C  Road Name:  
       Road Construction: 0.03 mi     16 ft Subgrade 2 ft ditch 
       200 Clearing and Grubbing: 0.30 acres ...................................  $1,408.91 
 
       300 Excavation:  Standard cy  ...........................................  $2,169.03 
 
       400 Drainage: ...........................................................      $0.00 
             Culvert: 0.00 lf 
             DownSpout: 0.00 lf 
             PolyPipe: 0.00 lf 
 
       500 Renovation: .........................................................      $0.00 
 
       700-1200 Surfacing: .....................................................  $4,719.73 
        Quarry Name: Hervey 3-0"   79.00 LCY 
        Quarry Name: Hervey 6-0"  Jaw Run  70.00 LCY 
 
       1300 Geotextiles: .......................................................      $0.00 
 
       1400 Slope Protection: ..................................................      $0.00 
 
       1800 Soil Stabilization: 0.20 acres .....................................    $192.66 
             Includes Small Quantity Factor of 1.22 
 
       1900 Cattleguards: ......................................................      $0.00 
 
       2100 RoadSide Brushing (NONE):0.00 acres ................................      $0.00 
 
       2300 Engineering: 0.00 sta. .............................................      $0.00 
 
       2400 Minor Concrete: ....................................................      $0.00 
 
       2500 Gabions: ...........................................................      $0.00 
 
       8000 Miscellaneous: .....................................................      $0.00 
 
       Mobilization: Const. $627.42  Surf. $122.69..............................    $750.11 
 
       Quarry Development: .....................................................      $0.00 
 
                                                                       Total:     $9,240.44 
       Notes: 
          Quantities shown are estimates only and not pay items. 
          Surfacing Quantities shown are loose cubic yards. 
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     Road Construction Worksheet 
 
     Road Number: 29-11-3.4 C  Road Name:  
 
     Section 200 Clearing and Grubbing:  
 Clearing - Heavy (Clearing): Adjustment Factor (2.54) 
 16-30% (Avg Side Slopes): Adjustment Factor (0.1) 
 Pile and Burn (Slash): Adjustment Factor (1.28) 
 greater than 40' (Avg Clearing Widths): Adjustment Factor (0) 
 Total Adjustment Factor:2.54 + 0.1 + 1.28 + 0 = 3.92 
 Base Cost/Acre: $1,198.05 x Adjustment Factor: 3.92 x Total Acres: 0.3 = $1,408.91 
                                                                       Subtotal:  $1,408.91 
 
     Section 300 Excavation: 
       Excavation - Common: $2.66/cy x 530.00 cy = $1,409.80 
       Subgrade Compaction: 4 Sta/hr  $34.59/sta. x 2.0 sta = $69.18 
       Embankment Placement & Compaction 306.a - Common: $1.16/cy x 530.00 cy = $614.80 
       Blading with ditch: $18.27/station x 1.80 stations = $32.89 
       COMPACT TEST - Subgrade 
        Dump Truck 10 cy   .5 hr x $84.72/hr = $42.36 
                                                                       Subtotal:  $2,169.03 
 
     Section 400 Drainage: 
                                                                       Subtotal:      $0.00 
 
     Section 500 Renovation: 
                                                                       Subtotal:      $0.00 
 
     Section 700-1200 Surfacing: 
 
     Commercial   Quarry Name: Hervey 3-0"  
      Comment: 8" LIFT SURFACING. 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
       0.03mi 12ft    14.7ft   8in 
       Rock Volume = 79.00 LCY 
       Purchase Price / Royalty: $12.90/LCY x 79.00 LCY = $1,019.10 
       Processing: $1.20/LCY x 79.00 LCY = $94.80 
       Compaction: $1.38/LCY x 79.00 LCY = $109.02 
       Basic Rock Haul cost: $0.81/LCY x 79.00 LCY = $63.99 
       Rock Haul -15% grades: $1.21/LCY-mi x 79.00 LCY x 5.26 mi= $502.80 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 79.00 LCY x 11.60 mi= $494.86 
       Basic Water Haul cost: $0.79/LCY x 79.00 LCY = $62.41 
       Water Haul -15% grades: $0.17/LCY-mi x 79.00 LCY x 5.26 mi= $70.64 
       Water Haul St&Co Roads: $0.10/LCY-mi x 79.00 LCY x 11.00 mi= $86.90 
 
     Commercial   Quarry Name: Hervey 6-0"  Jaw Run 
      Comment: End LDNG surfacing 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
                                                                       70 LCY 
       Rock Volume = 70.00 LCY 
       Purchase Price / Royalty: $11.00/LCY x 70.00 LCY = $770.00 
       Processing: $1.20/LCY x 70.00 LCY = $84.00 
       Compaction: $1.38/LCY x 70.00 LCY = $96.60 
       Basic Rock Haul cost: $0.81/LCY x 70.00 LCY = $56.70 
       Rock Haul -15% grades: $1.21/LCY-mi x 70.00 LCY x 5.28 mi= $447.22 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 70.00 LCY x 11.60 mi= $438.48 
       Basic Water Haul cost: $0.79/LCY x 70.00 LCY = $55.30 
       Water Haul -15% grades: $0.17/LCY-mi x 70.00 LCY x 5.28 mi= $62.83 
       Water Haul St&Co Roads: $0.10/LCY-mi x 70.00 LCY x 11.00 mi= $77.00 
       COMPACT TEST - Surfacing layer 
        Dump Truck 10 cy   1.5 hr x $84.72/hr = $127.08 
                                                                       Subtotal:  $4,719.73 
 

06/15/23 
Page 26 of 36



 
 
 
     Road Number: 29-11-3.4 C   Continued 
 
     Section 1300 Geotextiles: 
                                                                       Subtotal:      $0.00 
 
     Section 1400 Slope Protection: 
                                                                       Subtotal:      $0.00 
 
     Section 1800 Soil Stabilization: 
      Comment: ALL EXPOSED SOIL AND WASTE SITES. 
       Dry Method with Mulch: $643.32/acre x 0.20 acres = $128.66 
             Includes Small Quantity Factor of 1.22 
             + Mulch Cost: $320.00/acre x 0.20 acres = $64.00 
                                                                       Subtotal:    $192.66 
 
     Section 1900 Cattleguards: 
                                                                       Subtotal:      $0.00 
 
     Section 2100 Roadside Brushing: 
                                                                       Subtotal:      $0.00 
 
     Section 2300 Engineering:  
                                                                       Subtotal:      $0.00 
 
     Section 2400 Minor Concrete: 
                                                                       Subtotal:      $0.00 
 
     Section 2500 Gabions: 
                                                                       Subtotal:      $0.00 
 
     Section 8000 Miscellaneous: 
                                                                       Subtotal:      $0.00 
 
     Mobilization:  
       Construction - 5.88% of total Costs = $627.42 
       Surfacing - 6.28% by rock volume = $122.69 
                                                                       Subtotal:    $750.11 
 
     Quarry Development:  
       Based on 6.28% of total rock volume 
                                                                       Subtotal:      $0.00 
 
                                                                       Total:     $9,240.44 
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                                    ROAD CONSTRUCTION SUMMARY 
 
       T.S. Contract Name: Elk Crk Rdg Re-Offer  Sale Date:  
       Road Number: SPUR 4A R  Road Name:  
       Road Renovation: 0.07 mi     16 ft Subgrade 0 ft ditch 
       200 Clearing and Grubbing: 0.00 acres ...................................      $0.00 
 
       300 Excavation: .........................................................      $0.00 
 
       400 Drainage: ...........................................................  $1,876.12 
             Culvert: 0.00 lf 
             DownSpout: 0.00 lf 
             PolyPipe: 36.00 lf 
 
       500 Renovation: .........................................................    $630.74 
             Blading 0.07 mi   
 
       700-1200 Surfacing: .....................................................    $394.52 
        Quarry Name: Hervey 1.5-0" Spot  15.00 LCY 
 
       1300 Geotextiles: .......................................................      $0.00 
 
       1400 Slope Protection: ..................................................      $0.00 
 
       1800 Soil Stabilization: 0.20 acres .....................................    $192.66 
             Includes Small Quantity Factor of 1.22 
 
       1900 Cattleguards: ......................................................      $0.00 
 
       2100 RoadSide Brushing (Mechanical):0.20 acres ..........................     $94.30 
 
       2300 Engineering: 0.00 sta. .............................................      $0.00 
 
       2400 Minor Concrete: ....................................................      $0.00 
 
       2500 Gabions: ...........................................................      $0.00 
 
       8000 Miscellaneous: .....................................................      $0.00 
 
       Mobilization: Const. $235.61  Surf. $12.35...............................    $247.96 
 
       Quarry Development: .....................................................      $0.00 
 
                                                                       Total:     $3,436.31 
       Notes: 
          Quantities shown are estimates only and not pay items. 
          Surfacing Quantities shown are loose cubic yards. 
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     Road Construction Worksheet 
 
     Road Number: SPUR 4A R  Road Name:  
 
     Section 200 Clearing and Grubbing:  
                                                                       Subtotal:      $0.00 
 
     Section 300 Excavation: 
                                                                       Subtotal:      $0.00 
 
     Section 400 Drainage: 
       Poly Pipe         STA 0+50 Xdrain             18 inch 36 lf x $50.07/lf = $1,802.52 
       STA 0+40 remove CMP/fill ditch 
        Excavator - Large (3 CY)  .5 hr x $147.20/hr = $73.60 
                                                                       Subtotal:  $1,876.12 
 
     Section 500 Renovation: 
       Blading: $923.61/mi x 0.07 mi = $64.65 
       Scarification: $1118.88/mi x 0.07 mi = $78.32 
       Compaction: $415.02/mi x 0.07 mi = $29.05 
       Clean Culverts: $501.63/mi x 0.07 mi = $35.11 
       COMPACT TEST - Finish grading 
        Dump Truck 10 cy   5 hr x $84.72/hr = $423.60 
                                                                       Subtotal:    $630.74 
 
     Section 700-1200 Surfacing: 
 
     Commercial   Quarry Name: Hervey 1.5-0" Spot 
      Comment: Culvert fill, surface, ditch dam 
       Length TopW    BotW    Depth CWid    #TOs Width F.W.L Taper    Other 
                                                                       15 LCY 
       Rock Volume = 15.00 LCY 
       Purchase Price / Royalty: $13.75/LCY x 15.00 LCY = $206.25 
       Processing: $1.20/LCY x 15.00 LCY = $18.00 
       Compaction: $1.38/LCY x 15.00 LCY = $20.70 
       Basic Rock Haul cost: $0.81/LCY x 15.00 LCY = $12.15 
       Rock Haul -15% grades: $1.21/LCY-mi x 15.00 LCY x 0.73 mi= $13.25 
       Rock Haul St& Co Roads: $0.54/LCY-mi x 15.00 LCY x 11.60 mi= $93.96 
       Basic Water Haul cost: $0.79/LCY x 15.00 LCY = $11.85 
       Water Haul -15% grades: $0.17/LCY-mi x 15.00 LCY x 0.73 mi= $1.86 
       Water Haul St&Co Roads: $0.10/LCY-mi x 15.00 LCY x 11.00 mi= $16.50 
                                                                       Subtotal:    $394.52 
 
     Section 1300 Geotextiles: 
                                                                       Subtotal:      $0.00 
 
     Section 1400 Slope Protection: 
                                                                       Subtotal:      $0.00 
 
     Section 1800 Soil Stabilization: 
       Dry Method with Mulch: $643.32/acre x 0.20 acres = $128.66 
             Includes Small Quantity Factor of 1.22 
             + Mulch Cost: $320.00/acre x 0.20 acres = $64.00 
                                                                       Subtotal:    $192.66 
 
     Section 1900 Cattleguards: 
                                                                       Subtotal:      $0.00 
 
     Section 2100 Roadside Brushing: 
     Mechanical Brushing 
       RoadSide Brushing Medium: $471.51/acre x 0.20 acres = $94.30 
                                                                       Subtotal:     $94.30 
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     Road Number: SPUR 4A R   Continued 
 
 
     Section 2300 Engineering:  
                                                                       Subtotal:      $0.00 
 
     Section 2400 Minor Concrete: 
                                                                       Subtotal:      $0.00 
 
     Section 2500 Gabions: 
                                                                       Subtotal:      $0.00 
 
     Section 8000 Miscellaneous: 
                                                                       Subtotal:      $0.00 
 
     Mobilization:  
       Construction - 2.21% of total Costs = $235.61 
       Surfacing - 0.63% by rock volume = $12.35 
                                                                       Subtotal:    $247.96 
 
     Quarry Development:  
       Based on 0.63% of total rock volume 
                                                                       Subtotal:      $0.00 
 
                                                                       Total:     $3,436.31 
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                                            UNITED STATES 
                                      DEPARTMENT OF THE INTERIOR 
                                       BUREAU OF LAND MANAGEMENT 
 
        Mobilization Costs - Construction and Surfacing  
 
       T.S. Contract Name: Elk Crk Rdg Re-Offer  Sale Date:  
 
       Average Mobilization distance = 50  miles   Factor = 1.00 
 
     Mobilization: Construction 
       Comment: INCLUDES WITHIN TS MOB w/LOWBOY (excavator & D8) 
       Fire Equipment:   1 ea x (1.00 x $91.00/ea +  0 mi x $5.06/mi)= $91.00 
       Graders-all:      1 ea x (1.00 x $536.00/ea +  5 mi x $18.44/mi)= $628.20 
       Loaders > 3cy:    1 ea x (1.00 x $856.00/ea +  5 mi x $16.59/mi)= $938.95 
       Rollers & Comp:   1 ea x (1.00 x $536.00/ea +  5 mi x $27.67/mi)= $674.35 
       Excavators (Lg):  3 ea x (1.00 x $1176.00/ea +  0 mi x $33.32/mi)= $3,528.00 
       RTBackhoes 24/30: 1 ea x (1.00 x $399.00/ea +  5 mi x $7.16/mi)= $434.80 
       Tractors <= D7:   3 ea x (1.00 x $856.00/ea +  0 mi x $48.94/mi)= $2,568.00 
       Dump Truck<=15cy: 1 ea x (1.00 x $124.00/ea +  5 mi x $5.15/mi)= $149.75 
       Water Truck:      1 ea x (1.00 x $131.00/ea +  5 mi x $5.47/mi)= $158.35 
       Lump Sum (Equipment washing): $1,500.00 
 
                                                                       Subtotal: $10,671.40 
     Mobilization: Surfacing 
       Comment: WITHIN TS EQUIPMENT ROADING 
       Fire Equipment:   1ea x (1.00 x $91.00/ea +  0 mi x $5.06/mi)= $91.00 
       Graders-all:      1ea x (1.00 x $536.00/ea +  0 mi x $18.44/mi)= $536.00 
       Loaders < 3cy:    1ea x (1.00 x $536.00/ea +  0 mi x $11.43/mi)= $536.00 
       Rollers & Comp:   1ea x (1.00 x $536.00/ea +  0 mi x $27.67/mi)= $536.00 
       Dump Truck<=15cy: 1ea x (1.00 x $124.00/ea +  0 mi x $5.15/mi)= $124.00 
       Water Truck:      1ea x (1.00 x $131.00/ea +  0 mi x $5.47/mi)= $131.00 
 
                                                                       Subtotal:  $1,954.00 
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                                            UNITED STATES 
                                      DEPARTMENT OF THE INTERIOR 
                                       BUREAU OF LAND MANAGEMENT 
 
       Summary of Construction Quantities 
 
       T.S. Contract Name: Elk Crk Rdg Re-Offer  Sale Date:  
 
       Road Number         Const    Improv     Renov    Decomm      Temp 
          28-11-29.0            
          28-11-29.1           
          28-11-29.2 R                          17.8 
          28-11-33.0 R                          26.6 
          28-11-33.2 C       2.5 
          29-11-3.0 R                          50.16 
          29-11-3.3A R                          12.8 
          29-11-3.4 C        1.8 
          SPUR 4A R                              3.6 
                        ________  ________  ________  ________  ________ 
         Total Sta:         4.30              110.96 
 
       200 Clearing and Grubbing*           Clearing 
                                            acres 
          28-11-29.0                             0.1 
          28-11-29.1                             0.5 
          28-11-29.2 R                           1.0 
          28-11-33.0 R                           1.2 
          28-11-33.2 C                           0.3 
          29-11-3.0 R                            0.5 
          29-11-3.3A R                           0.5 
          29-11-3.4 C                            0.3 
          SPUR 4A R                              0.0 
                                            ________ 
                                  Totals:       4.40 
         Endhaul - reno stumps   28-11-33.0 R 
             Dump Truck 10 cy  . . . . . . . . . . . . . . . . . . . . . . . . . .  3 hr 
         Endhaul - renovation stumps   29-11-3.3A R 
             Dump Truck 10 cy  . . . . . . . . . . . . . . . . . . . . . . . . . .  3 hr 
         Endhaul stumps - roadway   28-11-29.2 R 
             Dump Truck 10 cy  . . . . . . . . . . . . . . . . . . . . . . . . . .  3 hr 
         Enhaul - renovation stumps   29-11-3.0 R 
             Dump Truck 10 cy  . . . . . . . . . . . . . . . . . . . . . . . . . .  3 hr 
 
 
       300 Excavation                          Excav      Haul     Haul 
                                               LCY.s   sta-yds     yd-mi 
          28-11-33.0 R                           200       500         0 
          28-11-33.2 C                         1,250     1,600         0 
          29-11-3.4 C                            530         0         0 
                                            ________  ________  ________ 
                                  Totals:      1,980     2,100         0 
 
         COMPACT TEST - Subgrade   29-11-3.4 C 
             Dump Truck 10 cy  . . . . . . . . . . . . . . . . . . . . . . . . . .  .5 hr 
         COMPACT TEST - Subgrade   28-11-33.2 C 
             Dump Truck 10 cy  . . . . . . . . . . . . . . . . . . . . . . . . . .  .5 hr 
         EXC+EMB 1 LDNG   28-11-29.0 
             Tractor: D8 with rippers . . . . . . . . . . . . . . . . . . . . . . . 2 hr 
         EXC+EMB 1 LDNG, 1 ADJ OP AREA   29-11-3.0 R 
             Tractor: D8 with rippers . . . . . . . . . . . . . . . . . . . . . . . 4 hr 
         EXC+EMB 4 new road features   28-11-29.1 
             Tractor: D8 with rippers . . . . . . . . . . . . . . . . . . . . . . . 8 hr 
         EXC+EMB LANDINGS, TURNOUT   28-11-33.0 R 
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          Continuation of Construction Quantities 
 
             Tractor: D8 with rippers . . . . . . . . . . . . . . . . . . . . . . . 6 hr 
         EXC+EMB LDGS, APPROACH, DITCH   28-11-29.2 R 
             Tractor: D8 with rippers . . . . . . . . . . . . . . . . . . . . . . . 4 hr 
             Excavator - Large (3 CY) . . . . . . . . . . . . . . . . . . . . . . . 2 hr 
 
 
       400 Drainage 
 
         Road Number       CMP Culvert    Polypipes     Downspouts 
          28-11-29.2 R         0 lf          90 lf           0 lf 
          28-11-33.0 R         0 lf          36 lf           0 lf 
          29-11-3.0 R          0 lf          68 lf           0 lf 
          29-11-3.3A R         0 lf          36 lf           0 lf 
          SPUR 4A R            0 lf          36 lf           0 lf 
                           ________       ________       ________ 
         Total Drainage:                    266 lf 
 
         Culvert Qty        Aluminized    Galvanized    Poly Pipe 
         12 inch              0 lf           0 lf 
         18 inch              0 lf           0 lf           216 lf 
         24 inch              0 lf           0 lf           0 lf 
         30 inch              0 lf           0 lf           0 lf 
         36 inch              0 lf           0 lf           50 lf 
         42 inch              0 lf           0 lf 
         48 inch              0 lf           0 lf 
 
 
         Downspout Qty    Half Round     Full (poly)    Full (galv) 
         18 inch              0 lf           0 lf           0 lf 
         21 inch              0 lf 
         24 inch              0 lf           0 lf           0 lf 
         30 inch                             0 lf 
 
 
         MP 0.77 - REMOVE CULVERT   29-11-3.0 R 
             Excavator - Large (3 CY) . . . . . . . . . . . . . . . . . . . . . . . .5 hr 
         STA 0+40 remove CMP/fill ditch   SPUR 4A R 
             Excavator - Large (3 CY) . . . . . . . . . . . . . . . . . . . . . . . .5 hr 
         STA 12+58 - REMOVE CULVERT   28-11-33.0 R 
             Excavator - Large (3 CY) . . . . . . . . . . . . . . . . . . . . . . . .5 hr 
         STA 17+10 - REMOVE CULVERT   28-11-29.2 R 
             Excavator -Small  (1.5 CY) . . . . . . . . . . . . . . . . . . . . . . 1 hr 
 
 
       500 Renovation*                      Blade Miles    Slide cy 
          28-11-29.2 R                          0.64            360 
          28-11-33.0 R                          1.00            540 
          29-11-3.0 R                           1.90            500 
          29-11-3.3A R                          0.50            180 
          SPUR 4A R                             0.07              0 
                                            ________       ________ 
                                  Totals:       4.11          1,580 
         Barrier removal w/ staging   28-11-29.2 R 
             Excavator - Large (3 CY) . . . . . . . . . . . . . . . . . . . . . . . .75 hr 
         COMPACT TEST - Finish grade   29-11-3.3A R 
             Dump Truck 10 cy  . . . . . . . . . . . . . . . . . . . . . . . . . .  .5 hr 
         COMPACT TEST - FINISH GRADE   28-11-33.0 R 
             Dump Truck 10 cy  . . . . . . . . . . . . . . . . . . . . . . . . . .  .5 hr 
         COMPACT TEST - Finish grading   SPUR 4A R 
             Dump Truck 10 cy  . . . . . . . . . . . . . . . . . . . . . . . . . .  5 hr 
         COMPACT TEST - Finish grading   29-11-3.0 R 
             Dump Truck 10 cy  . . . . . . . . . . . . . . . . . . . . . . . . . .  .5 hr 
         COMPACTION TEST - FINISH GRADE   28-11-29.2 R 
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          Continuation of Construction Quantities 
 
             Dump Truck 10 cy  . . . . . . . . . . . . . . . . . . . . . . . . . .  .5 hr 
         Ditch out 1reno/1construct   28-11-29.2 R 
             Excavator - Large (3 CY) . . . . . . . . . . . . . . . . . . . . . . . .5 hr 
         Ditch out reno/construct   29-11-3.0 R 
             Excavator - Large (3 CY) . . . . . . . . . . . . . . . . . . . . . . . .5 hr 
         Ditch out reno/construct   28-11-33.0 R 
             Excavator - Large (3 CY) . . . . . . . . . . . . . . . . . . . . . . . 1 hr 
         STA 11+75 road realignment   28-11-33.0 R 
             Motor Grader 14M . . . . . . . . . . . . . . . . . . . . . . . . . . . 2 hr 
 
 
       Surfacing (Loose Cubic Yards) 
       Note: Due to slight rounding differences between total LCY vs. subtotaled LCY, 
       Totals shown here may not be exactly as shown in the road summaries and worksheets. 
 
       Quarry Name: Hervey 1.5-0" 
       Commercial                            Roadway  Turnouts     Other 
          28-11-33.0 R                           430         0         0       430 
          29-11-3.3A R                           199         0         0       199 
                                            ________  ________  ________  ________ 
                                  Totals:        629         0         0       629 
 
       Quarry Name: Hervey 1.5-0" Spot 
       Commercial                            Roadway  Turnouts     Other 
          28-11-29.1                               0         0        25        25 
          28-11-29.2 R                             0         0        80        80 
          28-11-33.0 R                             0         0       120       120 
          28-11-33.0 R                             0         0        20        20 
          28-11-33.0 R                             0         0        10        10 
          29-11-3.0 R                              0         0        60        60 
          29-11-3.3A R                             0         0        30        30 
          SPUR 4A R                                0         0        15        15 
          29-11-3.0 R                              0         0       300       300 
                                            ________  ________  ________  ________ 
                                  Totals:          0         0       660       660 
 
       Quarry Name: Hervey 3-0"  
       Commercial                            Roadway  Turnouts     Other 
          29-11-3.4 C                             79         0         0        79 
          28-11-33.2 C                           115         0         0       115 
                                            ________  ________  ________  ________ 
                                  Totals:        194         0         0       194 
 
       Quarry Name: Hervey 3-0" Spot 
       Commercial                            Roadway  Turnouts     Other 
                                            ________  ________  ________  ________ 
                                  Totals:          0         0         0         0 
 
       Quarry Name: Hervey 3-0" LDNG 
       Commercial                            Roadway  Turnouts     Other 
          28-11-29.1                               0         0       300       300 
          28-11-33.2 C                             0         0        30        30 
                                            ________  ________  ________  ________ 
                                  Totals:          0         0       330       330 
 
       Quarry Name: Hervey 6-0"  Jaw Run 
       Commercial                            Roadway  Turnouts     Other 
          28-11-33.0 R                             0         0       320       320 
          29-11-3.0 R                              0         0       100       100 
          29-11-3.4 C                              0         0        70        70 
          28-11-33.2 C                             0         0        70        70 
                                            ________  ________  ________  ________ 
                                  Totals:          0         0       560       560 
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          Continuation of Construction Quantities 
 
 
       Quarry Name: Hervey Rip Rap 
       Commercial                            Roadway  Turnouts     Other 
                                            ________  ________  ________  ________ 
                                  Totals:          0         0         0         0 
 
       Quarry Name: Hervey 3/4-0" Protct 
       Commercial                            Roadway  Turnouts     Other 
                                            ________  ________  ________  ________ 
                                  Totals:          0         0         0         0 
         COMPACT TEST - Sufacing layer   29-11-3.3A R 
             Dump Truck 10 cy  . . . . . . . . . . . . . . . . . . . . . . . . . .  .5 hr 
         COMPACT TEST - Surface layer   28-11-33.2 C 
             Dump Truck 10 cy  . . . . . . . . . . . . . . . . . . . . . . . . . .  .5 hr 
         COMPACT TEST - Surfacing layer   29-11-3.4 C 
             Dump Truck 10 cy  . . . . . . . . . . . . . . . . . . . . . . . . . .  1.5 hr 
         COMPACT TEST - Surfacing layer   29-11-3.0 R 
             Dump Truck 10 cy  . . . . . . . . . . . . . . . . . . . . . . . . . .  1 hr 
         COMPACT TEST - SURFACING LYR   28-11-33.0 R 
             Dump Truck 10 cy  . . . . . . . . . . . . . . . . . . . . . . . . . .  .5 hr 
 
 
       1300 Geotextiles 
                                  Totals:   No Quantities 
 
 
       1400 Slope Protection 
          29-11-3.0 R                               Gradation Class 3: 20 cy 
                                                ________ 
                                                      Totals:           20 cy 
 
         MP 0.75 SHOULDER REPAIR   29-11-3.0 R 
             Excavator - Large (3 CY) . . . . . . . . . . . . . . . . . . . . . . . 4 hr 
 
 
       1800 Soil stabilization – acres****   Dry W/O  Dry/with     Hydro 
                                               Mulch     Mulch     Mulch           
                                            ________  ________  ________ 
                                  Totals:       0.00      6.40      0.00 
 
                                  Small Quantity Factor of 1.22 used 
 
 ****Acres associated with each road are listed in road summaries and worksheets. 
 
 
       1900 Cattleguards 
                                  Totals:   No Quantities 
 
 
       2100 RoadSide Brushing                  acres 
          29-11-3.0 R - Mechanical Brushing      2.3 
          SPUR 4A R - Mechanical Brushing        0.2 
                                            ________ 
                                  Totals:       2.50 
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          Continuation of Construction Quantities 
 
          
 
       2300 Engineering           stations 
 
                                   ________ 
                                  Totals:       0.00 
 
 
       2400 Minor Concrete 
                                  Totals:   No Quantities 
 
 
       2500 Gabions 
                                  Totals:   No Quantities 
 
 
       8000 Miscellaneous 
                                  Totals:   No Quantities 
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*NOTE

* SECTION GRADE SIZE

4 1000 A 3-0"

5 1000 I 6-0"

6 1200 C 1.5-0"

7 1200 E1 0.75-0"

8 1400 CLASS 3 27-8"

9 1400 CLASS 4 33-9"

10 2600
ODOT

LEVEL III
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1/2"
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PG-64-22

ROAD
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MAINT.

ROCK

(*3, 4)

1.5-0"

MAINT.
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WATER

BAR
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EARTHEN

BARRIER

RIP

RAP

BARRIER

(*9)

SOIL

STABILIZATION

DRY

SECTION NO..

1000 1200 3400 3400 3400 1400 1800

UNITS
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PROJECT TOTALS:

50 400 2 4 3.5
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ELK CREEK RIDGE CT RE-OFFER 

EXHIBIT D 
SHEET 5  of  11 

ROAD MAINTENANCE SPECIFICATIONS 

General road maintenance specifications are designated by numeric symbols according to the 
type of road work to be performed, as follows: 

SECTION DESCRIPTION 
3000 General 
3100 Operational Maintenance 
3200 Seasonal Maintenance 
3300 Final Maintenance 
3400 Other Maintenance 
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 GENERAL - 3000 
 
3001 The Purchaser shall be required to maintain all roads as shown on the Exhibit D map of 

this contract in accordance with Sections 3000, 3100, 3200, 3300, and 3400 of this 
exhibit. 

 
3002 The Purchaser shall maintain the cross section of existing dirt or graveled roads to the 

existing geometric standards.  Any roads required to be constructed, improved, or 
renovated under terms of this contract shall be maintained to the standards 
required in Exhibit C of this contract. 

 
3003 The minimum required maintenance on any roads shall include the provisions specified in 

Subsections 3101, 3104, and 3105. 
 
3004 The Purchaser shall be responsible for providing timely maintenance and cleanup on any 

road(s) with logging units substantially completed prior to moving operations to other 
roads.   Release of maintenance requirements may be granted, upon written request, 
when the conditions specified in Sections 3300 and 3400 are met satisfactorily. 

  
OPERATIONAL MAINTENANCE - 3100 

 
3101 The Purchaser shall blade and shape the road surface and shoulders with a motor patrol 

grader.  Banks shall not be undercut.  Back blading with tractors or similar equipment will 
be allowed only around landings and other areas when approved by the Authorized 
Officer. 

 
3102 The Purchaser shall furnish and place 50 CY of 3-0” crushed aggregate base course and 

400 CY of 1.5-0” crushed aggregate surfacing, conforming to the requirements in 
Sections 1000 and 1200 of Exhibit C of this contract, on the roadway at locations and in 
the amounts designated by the Authorized Officer.   
 

 This crushed aggregate shall be used to repair surface failures, and areas of depleted 
surface depth, excluding damages covered by Section 12 of this contract.  The aggregate 
shall be furnished, hauled, placed, and spread by use of dump trucks, water trucks, motor 
patrol grader, and compacted by roller compactor. 

 
3103 The Purchaser shall maintain established berms and place additional berms using 

adjacent material where needed to protect fills as directed by the Authorized Officer. 
 
3104 The Purchaser shall perform other road cleanup including removal of debris, fallen 

timber, bank slough, and slides which can practicably be accomplished by a motor patrol 
grader, rubber-tired front-end bucket loader, rubber-tired backhoe or comparable 
equipment, and by the use of hand tools. 

 
3104a Removal of bank slough and slide material includes placement of material at the nearest 

suitable turnout or disposal site where material cannot erode into streams, lakes, or 
reservoirs or cause undue damage to road fill slopes which have been planted or 
mulched to control soil erosion. 

 
3104b The Purchaser shall be responsible for removal of all slides or slough, up to fifteen (15) 

station yards in quantity*, at any one site.  This work includes unlimited multiple sites on 
all roads required to be maintained by the Purchaser. 
 
Prior to removal of any slough or slide material exceeding fifteen (15) station yards at any 
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one site, the Purchaser and the Authorized Officer or their Authorized Representatives 
shall agree in writing, in the field, to the quantity of material, method of disposal, and the 
disposal site.  Work may commence immediately after agreement. 
 
Upon completion of agreed upon work, a reduction in timber sale purchase price will be 
made to offset the cost of work, based on current BLM Timber Appraisal Production Cost 
Schedules.  Adjustments in purchase price for completed work shall be made as 
necessary as and no less than once per year when actual work is ongoing. 

 
* NOTE: One station yard is 1 cubic yard of material moved 100’ i.e., 15 station yards is 
15 CY moved 100’ or 30 CY moved 50’. 
 

3105 The Purchaser shall be responsible for maintaining normal flow in drainage structures.  
This includes cleaning out drainage ditches, catch basins, clearing pipe inverts of 
sediment and other debris lodged in the barrel of the pipe and maintaining water dips and 
water bars using equipment specified in Subsection 3104 and other culvert cleaning and 
flushing equipment. 

 
3106 The Purchaser shall be responsible for repair and replacement of all materials eroded 

from road shoulders and fill slopes, up to fifteen (15) station yards in quantity, at any one 
site.  The work includes unlimited multiple sites on all roads required to be maintained by 
the Purchaser.  Prior to repair and replacement of eroded material exceeding fifteen (15) 
station yards at any one site, the Purchaser and the Authorized Officer or their Authorized 
Representatives shall agree in writing, in the field, to the quantity of material, borrow 
source, and method of repair.  Work may commence immediately after agreement. 

 
Upon completion of agreed upon work, a reduction in timber sale purchase price will be 
made to offset the cost of the work, based upon current BLM Timber Sale Appraisal 
Production Cost Schedules.  Adjustments in purchase price for completed work shall be 
made as necessary, and no less than once per year when actual work is ongoing. 

 
3107 The Purchaser shall cut or trim trees and brush which obstructs vision or prevents the 

safe passage of traffic along the traveled way, when directed by the Authorized Officer. 
 

The Purchaser shall also cut trees or brush encroaching on the road prism that are a 
result of his activities or winter damage during the contract period.  Disposal of such 
vegetative material shall be by scattering below the road in accordance with Section 2100 
and as directed by Authorized Officer. 

 
3108 The Purchaser shall avoid fouling gravel or bituminous surfaces through covering with 

earth and debris from side ditches, slides, or other sources.  The Purchaser shall also 
avoid blading surfacing material off the running surface of the roadway.  Skidding of logs 
on the roadway in or outside designated logging units is not authorized without prior 
written approval by the Authorized Officer.  Repair required by such skidding activity is 
not considered maintenance and shall be performed at the Purchaser's expense. 

 
3108a The Purchaser shall perform logging operations on gravel and/or bituminous roadways 

only where the locations have been marked on the ground and/or approved by the 
Authorized Officer.  
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SEASONAL MAINTENANCE - 3200 

 
3201 The Purchaser shall perform preventive maintenance at the end of Purchaser's hauling 

each season and during non-hauling periods which occur between other operations on 
the contract area.  This includes cross ditching, blockage, removing ruts or other surface 
irregularities, and all other requirements specified in Section 3100. 

 
3202 The Purchaser shall perform and complete maintenance, specified in 

Sections 3000, 3100, and 3200, on all roads maintained by him, prior to October 1 
each year, except as specified in Subsection 3203, after initial commencement of 
construction or logging operations.  Thereafter all roads shall have continuous 
preventive maintenance and road cleanup until suspension of seasonal 
operations.  This includes all roads used and not used during the preceding 
operating seasons. 

 
3203 The Purchaser shall complete road cleanup and maintenance, as specified in 
  Section 3100, at the completion of logging operations on any road(s) located in an area 
  separate from the area where logging activities will resume. 
 
3204 The Purchaser shall be responsible for performing post storm inspections and 

maintenance during the winter season to minimize erosion and potential road or 
watershed damage. 

  
FINAL MAINTENANCE - 3300 

 
3301 The Purchaser shall complete final maintenance and/or damage repairs on all roads used 

under terms of their contract within 30 calendar days following the expiration of 
Purchaser's right to cut and remove timber (Sec. 4) and in accordance with Sec. 16(b) of 
this contract.  This work shall include any maintenance and/or damage repairs specified 
in Sections 3000, 3100, and 3200 necessary to meet the conditions specified in 
Subsection 3002 and shall be executed in accordance with Subsection 3302 of this 
section. 

 
The Authorized Officer may grant acceptance of Purchaser's maintenance responsibility 
in part where certain individual roads or road segments are no longer of any use to the 
Purchaser's remaining removal operations, providing that all contract requirements as 
specified under Section 16(b), Special Provisions, Sections 3000, 3100, 3200, and 3300 
of the maintenance specifications have been completed and a relinquishment of cutting 
and removal rights on cutting units tributary to these roads is  signed by the Purchaser.  
Request for partial acceptance must be submitted in writing by the Purchaser. 

 
3302 The Purchaser shall perform final road maintenance only when weather or soil moisture 

conditions are suitable for normal maintenance equipment operations as determined by 
the Authorized Officer. 

 
If final maintenance is delayed after the date required in Subsection 3301 of this contract 
by adverse soil moisture or unsuitable equipment operating conditions, the Purchaser will 
be notified by the Authorized Officer when soil moisture and equipment operating 
conditions are suitable.  The Purchaser shall then be required to complete final 
maintenance within 30 days. 
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OTHER MAINTENANCE - 3400 

 
3401 The Purchaser shall repair any damage to road surfaces that was specified under 

Subsections 3108 and 3108a.   This repair includes restoring the roadway to the 
designed standard and replacement of surfacing with approved surface material.  This 
repair is not limited to use of equipment specified in Subsection 3104. 

 
3402 The Purchaser shall be permitted to remove ice and snow from roads authorized for use 

under this contract only when prior written approval has been secured from the 
Authorized Officer.  The Purchaser shall submit a written request for permission to 
remove ice and snow in advance of the date operations are to begin. 

 
3420 The Purchaser shall perform the following work: 
 
Road No.                                Roadwork       
 
NOTE:  Rock tickets for utilized maintenance rock, shall be provided to Authorized Officer within 3 

days of placement of rock.  
 
NOTE:  Any water bars, earthen berm barriers, and boulder barriers shall be constructed in 

accordance with Barrier and Erosion Control Detail Sheet. 
 
NOTE:  No water bar will be installed closer than 50 feet to a stream (draw) crossing. 
 
28-11-29.0 ~ Upon completion of all logging activities, decommission landings at the direction of the 

Authorized Officer.   
 
28-11-29.1 ~ Upon completion of all logging activities, decommission landings at the direction of the 

Authorized Officer.  
 
28-11-29.2  ~ Upon completion of all logging activities the existing roadway shall be prepared in    

accordance with Section 500 of the Exhibit C.   
 
~Install water bars at the direction of the Authorized Officer.   
 
~Temporary stream crossing culvert at station 3+00 shall be removed in accordance with 
Exhibit C and D Timber Sale Road Specifications as follows. 

 Pull culvert and create stream channel 6’. 
 Create 6’ channel through entire road cross section. 
 6’ channel will match natural gradient of stream. 
 Cutbanks of channel will be at 1:1 back slope. 
 Road fill material excavated from channel construction and back sloping 

cutbanks will be pulled onto existing roadbed.   
 Excavated fill material placed on road will be evenly banked on roadbed, in 

length and width. 
 Excavated fill material will be shaped to drain, compacted, seeded, and 

mulched. 
 

~Temporary cross drain culvert at station 5+50 shall be removed in accordance with 
Exhibit C and D Timber Sale Road Specifications. 
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~Protection of exposed surfaces shall be accomplished by placement of soil stabilization 
material in accordance with Section 1800, these specifications, as shown in the plans or 
at direction of the Authorized Officer.  
 
~ Construct an earthen berm barrier and utilize staged rip rap as directed by the 
Authorized Officer.  Seed and mulch earthen berm barrier in accordance with Section 
1800 of the Exhibit C. 
 

28-11-33.0   ~ Upon completion of all logging activities the existing roadway shall be prepared in    
accordance with Section 500 of the Exhibit C.   
 
~ Utilize 1.5-0” maintenance rock, in accordance with Section 1200 of the Exhibit C.  
Quantities and locations will be determined by the Authorized Officer.  
 
~Install water bars at the direction of the Authorized Officer.   
  
~Protection of exposed surfaces shall be accomplished by placement of soil stabilization 
material in accordance with Section 1800, these specifications, as shown in the plans or 
at direction of the Authorized Officer. 
  

28-11-33.2 ~ Upon completion of all logging activities the existing roadway shall be prepared in    
accordance with Section 500 of the Exhibit C.   
 
~ Utilize 3-0” maintenance rock, in accordance with Section 1000 of the Exhibit C.  
Quantities and locations will be determined by the Authorized Officer.  
 
~Install water bars at the direction of the Authorized Officer.   

  
~Protection of exposed surfaces shall be accomplished by placement of soil stabilization 
material in accordance with Section 1800, these specifications, as shown in the plans or 
at direction of the Authorized Officer.  
 
~ Construct an earthen berm barrier as directed by the Authorized Officer. 
Seed and mulch earthen berm barrier in accordance with Section 1800 of the Exhibit C.  
 

29-11-3.0   ~ Upon completion of all logging activities the existing roadway shall be prepared in    
accordance with Section 500 of the Exhibit C.  

 
~ Utilize 1.5-0” maintenance rock, in accordance with Section 1200 of the Exhibit C.  
Quantities and locations will be determined by the Authorized Officer.  

 
~Install water bars at the direction of the Authorized Officer.   

  
~Protection of exposed surfaces shall be accomplished by placement of soil stabilization 
material in accordance with Section 1800, these specifications, as shown in the plans or 
at direction of the Authorized Officer. 

 
29-11-3.3A   ~ Upon completion of all logging activities the existing roadway shall be prepared in    

accordance with Section 500 of the Exhibit C.   
 
~ Utilize 1.5-0” maintenance rock, in accordance with Section 1200 of the Exhibit C.  
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Quantities and locations will be determined by the Authorized Officer.  
 
~Install water bars at the direction of the Authorized Officer.   

  
~Protection of exposed surfaces shall be accomplished by placement of soil stabilization 
material in accordance with Section 1800, these specifications, as shown in the plans or 
at direction of the Authorized Officer.  
 

29-11-3.4  ~ Upon completion of all logging activities the existing roadway shall be prepared in    
accordance with Section 500 of the Exhibit C.   
 
~ Utilize 3-0” maintenance rock, in accordance with Section 1000 of the Exhibit C.  
Quantities and locations will be determined by the Authorized Officer.  
 
~Install water bars at the direction of the Authorized Officer.   

  
~Protection of exposed surfaces shall be accomplished by placement of soil stabilization 
material in accordance with Section 1800, these specifications, as shown in the plans or 
at direction of the Authorized Officer. 
 
~ Construct an earthen berm barrier as directed by the Authorized Officer. 
Seed and mulch earthen berm barrier in accordance with Section 1800 of the Exhibit C. 
 

SPUR 4A   ~ Upon completion of all logging activities the existing roadway shall be prepared in    
accordance with Section 500 of the Exhibit C.   
 
~Install water bars at the direction of the Authorized Officer.   

  
~Protection of exposed surfaces shall be accomplished by placement of soil stabilization 
material in accordance with Section 1800, these specifications, as shown in the plans or 
at direction of the Authorized Officer. 
 
~ Construct an earthen berm barrier as directed by the Authorized Officer. 
Seed and mulch earthen berm barrier in accordance with Section 1800 of the Exhibit C 
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Maintenance Appraisal Print Date: 6/29/2023 2:12:49 PM

Using Fee Schedule: 1/1/2023 - 12/31/2025 

Sale: Elk Crk Rdg Re-Offer 
Sale Date:  

UNITED STATES Prep. By : JAA 
DEPARTMENT OF THE INTERIOR Tract No: ORC042023.0030 
BUREAU OF LAND MANAGEMENT 

ROAD MAINTENANCE AND ROAD USE APPRAISAL WORK SHEET 

  Purchaser Maintenance Allowances: 

(5.2A) Move In  . . . . . . . . . . . . . . . . . . . . $3,334.00 

(5.2B) Culverts, Catch Basins, Downspouts . . . . . . . $1,138.70 

(5.2C) Grading, Ditching  . . . . . . . . . . . . . . . $2,096.59 

(5.2F) Surface Repair (Aggregate) . . . . . . . . . . . $13,576.30 

(5.2G) Other   . . . . . . . . . . . . . . . . . . . . $7,950.00  

(5.2H) Decommissioning  . . . . . . . . . . . . . . . . $2,139.06

 Total Cost = $30,234.65  
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          Purchaser Operational Maintenance 
 
          Move In 
                  No   Move   Cost/    Dist     Sub- 
            Equipment    Units x in x  50 Mi x Factor =  total 
          Motor Grader:     1    1       536    1.00   $536.00 
          Back Hoe:         1    1       399    1.00   $399.00 
          Loader:           1    1       536    1.00   $536.00 
          Water Truck:      1    1       131    1.00   $131.00 
          Dump Truck:       1    1       124    1.00   $124.00 
          Excavator:        1    2       536    1.00 $1,072.00 
          Roller:           1    1       536    1.00   $536.00 
 
          (5.2A) Total  $3,334.00 
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Culvert Maintenance - Including Catch basins and Downpipes  

Miles  x  Cost/Mi  =  Subtotal 
2.27     $501.63    $1,138.70 

(5.2B) Total  $1,138.70 

Grading (Includes Ditches and Shoulders) 

Miles  x  Cost/Mi  x Freq = Subtotal 
923.61 1   $2,096.59 
559.44 0 $0.00 

Blade w/  Ditch:    2.18   
Blade w/o Ditch:  0.00

(5.2C) Total  $2,096.59 

Surface Repair (Aggregate) 

Quarry / Source Name: Hervey 1.5-0" Spot 
Production Cost:       400.0 CY x $13.75/CY = $5,500.00 
Haul to Stockpile: 
Grades > 15% 400.0 CY x (($2.43/CY x  0.00 Mi) + $0.81) =     $0.00 
Grades <= 15% 400.0 CY x (($1.21/CY x  5.00 Mi) + $0.81) = $2,744.00 
State / Co Roads 400.0 CY x (($0.54/CY x 11.60 Mi) + $0.81) = $2,829.60 
Process with Grader:   400.0 CY x $1.20/CY =   $480.00 
Compaction: 400.0 CY x $1.38/CY =   $552.00 

SubTotal   $12,105.60 

Quarry / Source Name: Hervey 3-0" Spot 
Production Cost:        50.0 CY x $12.90/CY =   $645.00 
Haul to Stockpile: 
Grades > 15% 50.0 CY x (($2.43/CY x  0.00 Mi) + $0.81) =     $0.00 
Grades <= 15% 50.0 CY x (($1.21/CY x  5.00 Mi) + $0.81) =   $343.00 
State / Co Roads 50.0 CY x (($0.54/CY x 11.60 Mi) + $0.81) =   $353.70 
Process with Grader:    50.0 CY x $1.20/CY =    $60.00 
Compaction: 50.0 CY x $1.38/CY =    $69.00 

SubTotal   $1,470.70 

(5.2F) Total  $13,576.30 

Other
WITH IN TS MOBILIZATION Lump Sum =$2,000.00 
SOIL STABILIZATION Lump Sum =$1,800.00 
WATER BARS PER SECTION 3400    Lump Sum =$2,250.00 
WATER HAUL - MAINT. ROCK Lump Sum =$1,900.00 

Lump Sum =$0.00 

(5.2G) Total  $7,950.00 

Page 3 of 4

06/29/2023



 

 

 
 
 
 
 
          Decommissioning 
 
 
          Pipe Removal 
 
               Road           Qty             Cyd           Cyd        Qty 
              Number       Ditch Pipes    < 15’ Fill     > 15’ Fill   Hauling   =  Total 
 
          28-11-29.2 R        (2x134.14) + (110x3.73) + (0x5.92) + (2x92.17) = $862.92 
 
          (Pipe Removal) Total  $862.92 
 
          Other Costs 
 
             Road         Cubic Yds            Qty                   Qty 
           Number     Pullback Material     Waterbars*         Earthen Barriers     =  Total 
 
          28-11-29.2 R (110x2.19) + (0x86.27) + (1x258.81) = $499.71 
          28-11-33.2 C (0x2.19) + (0x86.27) + (1x258.81) = $258.81 
          29-11-3.4 C (0x2.19) + (0x86.27) + (1x258.81) = $258.81 
          SPUR 4A R (0x2.19) + (0x86.27) + (1x258.81) = $258.81 
 
                                                                 (Other Cost) Total  $1,276.14 
 
 *INSTALL WATERBARS PER ROAD MAINTENANCE SPECIFICATIONS SECTION 3400. LUMP SUM. 
 
          (5.2H) Decommissioning Total  $2,139.06 
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= EXHIBIT E

Sale Name Elk Creek Ridge CT Reoffer
SALE VOLUME: 1745 NET MBF Sale Number ORC04-TS-2023.0030

A.  ROAD USE FEES -  Payable to Private Company:

AGREEMENT ROAD NET USE FEE TOTAL

COMPANY NAME NUMBER NUMBER MBF per MBF FEES

TOTAL USE FEE: $0.00

 

B.  MAINTENANCE FEES:

  1.  Maintenance  and Rockwear Fees Payable to the U.S. (BLM Maintained Roads):

    a.  Timber Haul:

Surface NET ROAD ROCKWEAR MAINT+Rock TOTAL

Type ROAD NUMBER MBF MILES /MBF/Mile Subtotal $/MBF/Mile Subtotal FEES 

BST 28-11-29.1 608 1.82 0.00 $0.00 $0.82 $907.38 $907.38

BST 28-11-29.1 1097 0.17 0.00 $0.00 $0.82 $152.92 $152.92

BST 28-11-29.1 1176 0.12 0.00 $0.00 $0.82 $115.72 $115.72

BST 28-11-29.1 1282 0.17 0.00 $0.00 $0.82 $178.71 $178.71

BST 28-11-29.1 1401 0.09 0.00 $0.00 $0.82 $103.39 $103.39

BST 28-11-29.1 1454 1.82 0.00 $0.00 $0.82 $2,169.95 $2,169.95

BST 28-11-29.1 1520 0.03 0.00 $0.00 $0.82 $37.39 $37.39

BST 28-11-29.1 1626 0.18 0.00 $0.00 $0.82 $240.00 $240.00

BST 28-11-29.1 1705 0.08 0.00 $0.00 $0.82 $111.85 $111.85

BST 28-11-29.0 40 0.02 0.00 $0.00 $0.82 $0.66 $0.66

BST 28-11-29.0 1745 0.44 0.00 $0.00 $0.82 $629.60 $629.60

4.94 $0.00 $4,647.57 $4,647.57

`

  2.  ROCKWEAR Fees Payable to the U.S. (OPERATOR Maintained Roads):

    a.  Timber Haul: SURFACE

Surface NET ROAD REPLACEMENT TOTAL

Type ROAD NUMBER MBF MILES /MBF/Mile FEES 

ASC 29-11-3.3 A 264 0.24 $0.85 $53.86

ASC 29-11-3.0 358 0.19 $0.85 $57.82

ASC 29-11-3.0 398 0.11 $0.85 $37.21

ASC 29-11-3.0 464 0.07 $0.85 $27.61

ASC 29-11-3.0 504 0.17 $0.85 $72.83

ASC 29-11-3.4 105 0.03 $0.85 $2.68

ASC 29-11-3.0 609 0.32 $0.85 $165.65

ASC 28-11-33.0 132 0.17 $0.85 $19.07

ASC 28-11-33.0 198 0.11 $0.85 $18.51

ASC 28-11-33.2 66 0.05 $0.85 $2.81

ASC 28-11-33.0 264 0.02 $0.85 $4.49

ASC 28-11-33.0 330 0.15 $0.85 $42.08

ASC 28-11-33.0 489 0.05 $0.85 $20.78

Nat Spur 4A 66 0.07 $0.00 $0.00

ASC 28-11-29.2 66 0.13 $0.85 $7.29

ASC 28-11-29.2 106 0.21 $0.85 $18.92

2.09 $551.60

  3.  ROAD MAINTENANCE AND/OR ROCKWEAR FEES - Payable to Private Company:

Surface AGREEMENT ROAD NET ROAD MAINT+Rock TOTAL

Type COMPANY NAME NUMBER NUMBER MBF MILES $/MBF/Mile FEES 

0.00 $0.00

  4.  OPERATOR MAINTENANCE WILL BE REQUIRED ON APPROX. 2.18 MILES OF ROAD.  (SEE EXHIBIT D)

 

TOTAL   $/MBF TOTAL $/MBF   TOTAL $/MBF

1.  COMPANY-OWNED ROADS: $0.00 $0.00 $0.00 $0.00 $0.00

2.  BLM MAINTAINED ROADS:                       $0.00 $0.00 $4,647.57 $2.66

3.  BLM OPERATOR-MAINTAINED ROADS: $551.60 $0.32 $0.00

$0.00 $0.00 $551.60 $0.32 $4,647.57 $2.66

TOTAL $/MBF

MAINTENANCE OBLIGATION PAYABLE TO BLM: $5,199.17 $2.98

1745

ROAD MAINTENANCE FEES

ROCKWEAR & MAINTENANCE

SUMMARY OF ROAD USE & ROAD USE FEES MAINTENANCE FEES  FEES



United States
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Sale Name: ELK CREEK RIDGE RD CT REOFFER
BLM District: Coos Bay DO
Contract #: ORC04-TS-2023.0030
Sale Type: Advertised

Sale Date: Friday, August 25, 2023
Unit of Measure: 16' MBF
Contract Term: 36 months
Contract Mechanism: 5450-004 

Scale Sale of Timber and other Wood Products
SBA Set-Aside
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ELK CREEK RIDGE RD CT REOFFER ORC04-TS-2023.0030Timber Appraisal Summary

Legal Description of Contract Area

Land
Status

County Township Range Section Subdivision Meridian

CBWR Coos T28S R11W 29 Lot 8,9, SW 1/4 SE 1/4 Willamette

CBWR Coos T28S R11W 32 SE1/4 NE1/4, NE1/4 SE1/4 Willamette

CBWR Coos T28S R11W 33 S1/2 NE1/4, S1/2 NW1/4, N1/2 SW1/4, NW1/4
SE1/4,

Willamette

CBWR Coos T28S R11W 34 E1/2,SE1/4 Willamette

CBWR Coos T29S R11W 3 Lots 7,6,9,5 Willamette

Species Totals

Species Net Gross Merch Gross # of Merch Logs # of Cull Logs # of Trees

Douglas Fir 1,632.0 1,750.0 1,757.0 41,093 1,373 12,042

Red Alder 41.0 46.0 46.0 1,040 0 535

Grandfir 39.0 40.0 40.0 654 0 163

Western Hemlock 30.0 34.0 34.0 716 0 239

Hardwoods 3.0 6.0 6.0 133 0 66

Totals 1,745.0 1,876.0 1,883.0 43,636 1,373 13,045

Cutting Area Acres

Regeneration Harvest Acres Partial Cut Acres Right of Way Acres Total Acres Net Volume per Acre

0.0 132.0 0.0 132.0 13.2
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ELK CREEK RIDGE RD CT REOFFER ORC04-TS-2023.0030

Logging Costs

Stump to Truck $478,775.29
Transportation $142,369.64
Road Construction $157,032.27
Maintenance/Rockwear $35,433.82
Road Use $0.00
Other Allowances $46,667.06
Total: $860,278.08

Total Logging Cost per MBF: $493.00

Utilization Centers

Location Distance % of Net
Volume

Southport Lumber
Company

48.5
miles 100 %

Profit & Risk

Profit 11 %
Risk 1 %
Total Profit & Risk 12 %

Tract Features

Quadratic Mean DBH 12.5 in
Average GM Log 42 bf
Average Volume per Acre 13.2 mbf
Recovery 93 %
Net MBF volume:
Green 1,745.0 mbf
Salvage 0 mbf
Export 0 mbf
Ground Base Logging:
Percent of Sale Volume 12 %
Average Yarding Slope 20 %
Average Yarding Distance 250 ft
Cable Logging:
Percent of Sale Volume 88 %
Average Yarding Slope 45 %
Average Yarding Distance 343 ft
Aerial Logging:
Percent of Sale Volume 0 %
Average Yarding Slope 0 %
Average Yarding Distance 0 ft

Cruise

Cruise
Completed December 2021

Cruised By Blum, Stover, Felker, Kirkland,
Herron, Murphy

Cruise
Method
VP Baf 20 80 Plots 48 samples for scale sale thinning

Timber Appraisal Summary
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ELK CREEK RIDGE RD CT REOFFER ORC04-TS-2023.0030

Total Appraised Value: $114,081.95

Stumpage Summary

Stumpage Computation

Species # of
Trees

Net
Volume

Pond
Value

(-) Profit &
Risk

(-) Logging
Costs

(+) Marginal Log
Value

Appraised
Price/MBF

Appraised
Value

Douglas Fir 12,042 1,632.0 $636.51 $76.38 $493.00 $0.00 $67.10 $109,507.20

Red Alder 535 41.0 $393.25 $47.19 $493.00 $0.00 $39.40 * $1,615.40

Grandfir 163 39.0 $420.91 $50.51 $493.00 $0.00 $42.10 * $1,641.90

Western
Hemlock

239 30.0 $416.73 $50.01 $493.00 $0.00 $41.70 * $1,251.00

Hardwoods 66 3.0 $214.01 $25.68 $493.00 $0.00 $21.40 * $64.20

Totals 13,045 1,745.0 $114,079.70

* Minimum Stumpage values were used to compute the Appraised Price/MBF (10% of Pond Value)

Other Wood Products

Product Unit of Measure # of Units $/Unit Appraised Value

Biomass Green Tons 45 $0.05 $2.25

Totals $2.25
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Percent of Volume By Log Grade

Species No. 1 & 2
Peeler

No. 3
Peeler

Special Mill No. 2
Sawmill

No. 3
Sawmill

No. 4
Sawmill

Camp Run

Douglas Fir 38.0 % 53.0 % 9.0 %

Species No. 1
Sawmill

No. 2
Sawmill

No. 3
Sawmill

No. 4
Sawmill

No. 5
Sawmill

Camp Run

Red Alder 31.0 % 11.0 % 56.0 % 2.0 %

Species Peeler No. 1
Sawmill

Special Mill No. 2
Sawmill

No. 3
Sawmill

No. 4
Sawmill

Camp Run

Grandfir 78.0 % 16.0 % 6.0 %

Species Peeler No. 1
Sawmill

Special Mill No. 2
Sawmill

No. 3
Sawmill

No. 4
Sawmill

Camp Run

Western Hemlock 45.0 % 44.0 % 11.0 %

Species No. 1
Sawmill

No. 2
Sawmill

No. 3
Sawmill

No. 4
Sawmill

No. 5
Sawmill

Camp Run

Hardwoods 100.0 %
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ELK CREEK RIDGE RD CT REOFFER ORC04-TS-2023.0030Unit Summary
Unit: 1
Species Net Gross

Merch
Gross # of Trees

Douglas Fir 247.0 265.0 266.0 1,824

Grandfir 6.0 6.0 6.0 25

Red Alder 6.0 7.0 7.0 81

Western Hemlock 4.0 5.0 5.0 36

Hardwoods 0.5 1.0 1.0 10

Totals: 263.5 284.0 285.0 1,976

Net Volume/Acre: 13.2 MBF
Regeneration Harvest 0.0

Partial Cut 20.0

Right of Way 0.0

Total Acres: 20.0

Unit: 2
Species Net Gross

Merch
Gross # of Trees

Douglas Fir 322.0 345.0 346.0 2,372

Grandfir 8.0 8.0 8.0 32

Red Alder 8.0 9.0 9.0 105

Western Hemlock 6.0 7.0 7.0 47

Hardwoods 1.0 2.0 2.0 13

Totals: 345.0 371.0 372.0 2,569

Net Volume/Acre: 13.3 MBF
Regeneration Harvest 0.0

Partial Cut 26.0

Right of Way 0.0

Total Acres: 26.0

Unit: 3
Species Net Gross

Merch
Gross # of Trees

Douglas Fir 791.0 848.0 852.0 5,838

Red Alder 20.0 22.0 22.0 260

Grandfir 19.0 19.0 19.0 79

Western Hemlock 15.0 16.0 16.0 116

Hardwoods 1.0 2.0 2.0 32

Totals: 846.0 907.0 911.0 6,325

Net Volume/Acre: 13.2 MBF
Regeneration Harvest 0.0

Partial Cut 64.0

Right of Way 0.0

Total Acres: 64.0
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Unit: 4
Species Net Gross

Merch
Gross # of Trees

Douglas Fir 272.0 292.0 293.0 2,008

Red Alder 7.0 8.0 8.0 89

Grandfir 6.0 7.0 7.0 27

Western Hemlock 5.0 6.0 6.0 40

Hardwoods 0.5 1.0 1.0 11

Totals: 290.5 314.0 315.0 2,175

Net Volume/Acre: 13.2 MBF
Regeneration Harvest 0.0

Partial Cut 22.0

Right of Way 0.0

Total Acres: 22.0
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ELK CREEK RIDGE RD CT REOFFER ORC04-TS-2023.0030Stump to Truck Costs

Total Stump To Truck Net Volume $/MBF

$478,775.29 1,745.0 $274.37

Stump to Truck: Falling, Bucking, Yarding, & Loading

Yarding System Unit of
Measure

# of Units of
Measure

$/Unit of
Measure

Total Cost Remarks

Cable: Small Yarder GM MBF 1,649.0 $261.27 $430,834.23 Small tower Mech Delimb Saws
1.5 fuel @ $3.83 per gal. 5 loads
per day 4.5Mbf per load

Wheel Skidder GM MBF 227.0 $182.78 $41,491.06 wheel skidder loader, and 3.5
saws for Ground Base 6 loads
per day 4.5mbf per load fuel @
$3.83 per gal.

Subtotal $472,325.29

Additional Costs

Item Unit of
Measure

# of Units of
Measure

$/Unit of
Measure

Total Cost Remarks

Lift Tree Each 28.0 $150.00 $4,200.00

Intermediate Support Each 5.0 $150.00 $750.00

Subtotal $4,950.00

Additional Moves

Equipment Unit of
Measure

# of Units of
Measure

$/Unit of
Measure

Total Cost Remarks

Cable: Small Yarder Each 3.0 $500.00 $1,500.00

Subtotal $1,500.00

Comments: 
MM Occupied Sites and MM Habitat north of Unit# 1, south and southeast of Unit# 2, west, south, and southeast of 
Unit#3, and east of Unit#4. There will be seasonal restrictions from April 1 to August 5th with daily timing restrictions 
for 2 hours after sunrise to 2 hours before sunset for road/landing construction and all harvest operations.

8 of 10



ELK CREEK RIDGE RD CT REOFFER ORC04-TS-2023.0030Transportation

Total Net Volume $/MBF

$142,369.64 1,745.0 $81.59

Transportation

Utilization
Center

One Way
Mileage

Description Unit of
Measure

# of
Units

$/Unit of
Measure

Total Cost % of Sale
Volume

Southport
Lumber
Company

48.5 Sawlogs GM MBF 1,876.0 $75.89 $142,369.64 100 %

Engineering Allowances

Total Net Volume $/MBF

$192,466.09 1,745.0 $110.30

Cost Item Total Cost

Road Construction: $157,032.27

Road Maintenance/Rockwear: $35,433.82

Road Use Fees: $0.00

Comments: 
Road Maintenance/Rockwear = Ex-D 30,234.65 + Ex-E 5199.17 = 35,433.82 Road Construction = Ex-C 157,032.27
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ELK CREEK RIDGE RD CT REOFFER ORC04-TS-2023.0030Other Allowances

Total Net Volume $/MBF

$46,667.06 1,745.0 $26.74

Other Allowances

Environmental Protection

Cost item Total Cost

girdling $21,000.00

Equipment Washing $2,600.00

Subtotal $23,600.00

Logging

Cost item Total Cost

Flaggers $18,003.34

Subtotal $18,003.34

Road Construction, Maintenance, Use, & Decommissioning

Cost item Total Cost

Asphalt Protection $2,000.00

Subtotal $2,000.00

Slash Disposal & Site Prep

Cost item Total Cost

Landing Pile Cover (all units) $3,063.72

Subtotal $3,063.72

Comments: 
Equipment Washing 4 pieces of Equipment and 4 more for Seasonal Restrictions
2 Flaggers falling $2,364.30 yarding $15,639.04 Total $18,003.34
Asphalt Protection was calculated by District Engineer
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Form  5450-017  
(July 2021)  UNITED  STATES  

DEPARTMENT  OF  THE  INTERIOR  
BUREAU  OF  LAND  MANAGEMENT  

EXPORT  DETERMINATION  
Location of facility where Federal timber is 
expected to be processed: 

FORM APPROVED  
OMB  NO.  1004-0058  
Expires:  Nov.  30,  2022  

In compliance with requirements of 43 CFR 5424.1, I We hereby submit the following information: 

(1) Have you exported unprocessed private timber, or if a sourcing area is established, have you exported private timber from
lands tributary to the above processing facility, in the 24 months prior to the auction or purchase date of Federal timber?

☐ Yes ☐  -   Last  Export  Date (if  any  within  the past  5  years)

(2) If the answer in (1) is yes, you are not eligible to purchase federal timber until at least 24 months from the date in (1).

(3) Have any of your affiliates* exported unprocessed private timber, or exported unprocessed private timber from lands tributary
to the above processing facility if within an established sourcing area, within the 24 months prior to the auction or purchase
date of the Federal timber? ☐ ☐ - Provide  affiliate n ames  and  last  export  dates  (if  any,  list  latest  export  date  within
the past 5 years): 

a. Affiliate Last  Export date  

b. Affiliate Last Export date 

c. Affiliate Last  Export date  

(4) If any affiliates have exported unprocessed private timber within 24 months of the auction or purchase date of the Federal
timber, you are not eligible to purchase federal timber until at least 24 months from the most recent export date shown in (3).

*From 43 CFR 5400.0-5:  Affiliate means a business entity including but not limited to an individual, partnership, corporation, or association, which controls or is 
controlled by a purchaser, or, along with a purchaser, is controlled by a third business entity. From 16 USC 620e: Export prohibition applies to any individual, 
partnership, corporation, association, or other legal entity and includes any subsidiary, subcontractor, or parent company, and business affiliates where one affiliate 
controls or has the power to control the other or when both are controlled directly or indirectly by a third person. 

Name of Firm: 

Signature of Signing Officer Title Date 

By signing this form, you certify that you or your affiliates have not exported unprocessed private timber within the 24 months prior to the sale date of Federal timber and 
will not export unprocessed private or federal timber for the duration of the federal timber sale. Timber export and substitution violations are subject to civil penalties 
described in 16 USC 620d and may result in monetary damages and suspension and debarment. 

INSTRUCTIONS: The Purchaser must complete the form and return to the Contracting Officer. In the event the Purchaser elects to 
sell any or all of the timber sold under this contract in the form of unprocessed timber, the Purchaser shall require each party buying, 
exchanging, or receiving such timber to complete a copy of this form and file the form with the Contracting Officer. 

Timber Sale Name and Number: Return Form to Contracting Officer at: 

Unprocessed timber means trees or portions of trees or other roundwood not processed to standards and specifications suitable for end-product use. The term 
"unprocessed timber" does not include timber processed into any one of the following: (i) Lumber or construction timbers, except Western Red Cedar, meeting current 
American Lumber Standards Grades or Pacific Lumber Inspection Bureau Export R or N list grades, sawn on 4 sides, not intended for remanufacture; (ii) Lumber, 
construction timbers, or cants for remanufacture, except Western Red Cedar, meeting current American Lumber Standards Grades or Pacific Lumber Inspection Bureau 
Export R or N list clear grades, sawn on 4 sides, not to exceed 12 inches in thickness; (iii) Lumber, construction timbers, or cants for remanufacture, except Western 
Red Cedar, that do not meet the grades referred to in clause (ii) and are sawn on 4 sides, with wane less than ¼ of any face, not exceeding 8¾ inches in thickness; (iv) 
Chips, pulp, or pulp products; (v) Veneer or plywood; (vi) Poles, posts, or piling cut or treated with preservatives for use as such; (vii) Shakes or shingles; (viii) Aspen 
or other pulpwood bolts, not exceeding 100 inches in length, exported for processing into pulp; (ix) Pulp logs, cull logs, and incidental volumes of grade 3 and 4 sawlogs 
processed at domestic pulp mills, domestic chip plants, or other domestic operations for the primary purpose of conversion of the logs into chips, or to the extent that a 
small quantity of such logs are processed, into other products at domestic processing facilities. 

(continued on page 2) Form 5450-017, page 1 



                    
   

                

              

             

                  
                         

         
            
   
                      

  

                     
                
                    

                

      

NOTICES  

The Privacy Act and 43 CFR 2.48(d) require that you be furnished with the following information in connection with the information 
requested by this form. 

AUTHORITY: 16 USC 620 and 43 CFR Part 5420 permit collection of the information requested by this form. 

PRINCIPAL PURPOSE: The BLM uses the information in this form to determine eligibility to purchase federal timber. 

ROUTINE USES: Timber sale purchaser provides information regarding their export of private timber. 

EFFECT OF NOT PROVIDING INFORMATION: Submission of the requested information is required to obtain or retain a benefit. 
Failure to submit all of the requested information or to complete this form may result in delay or preclude the BLM’s acceptance of your form. 

The Paperwork Reduction Act requires us to inform you that: 
The BLM collects this information to determine whether Federal timber has been substituted for exported private timber in accordance 
with 43 CFR 5424.1 and 5424.0-6(e). 
You do not have to respond to this or any other Federal agency-sponsored information collection unless it displays a currently valid OMB 
control number. 

BURDEN HOURS STATEMENT: The estimated public reporting burden for this form is 1 hour per response for a majority of responses, 
including the time for reviewing instructions, gathering and maintaining data, and completing and reviewing the form. You may submit 
comments regarding the burden estimate or any other aspect of this form to: U.S. Department of the Interior, Bureau of Land Management 
(1004-0058), Bureau Information Collection Clearance Officer, 1849 C Street, N.W., Room 2134 LM, Washington, D.C. 20240. 

Form 5450-017, page 2 



SMALL BUSINESS CERTIFICATION REQUIRED ON

ALL PREFERENTIAL SALES OF SET-ASIDE TIMBER

The purchaser certifies, at the time of executing timber sale Contract No.
to which this statement is annexed, that in accordance with the Rules and Regulations (13 CFR 121) of the Small Business
Administration (SBA):

1. His firm (a) is primarily engaged in the logging or forest products industry; (b) is independently owned and operated; (c) is
not dominant in its field of operation; and (d) employs, together with its affiliates, 500 or fewer persons.

2. (a) He agrees not to sell and/or exchange more than 30 percent (50 percent in the case of Alaska) of the timber of log
volume from this preferential sale to concerns not meeting SBA's small business size standard. Such timber and log volume
comprises logs, bolts and pieces that are suitable for manufacture into lumber dimension and/or veneer and normally appraised
as such. Timber and log volume of the preferential sale includes the contract rights, standing and down trees or portions
thereof.

    (b) Whenever he does sell and/or exchange timber or logs from this preferential sale, records of such transactions will be
maintained for a period of three years showing the name, address, and SBA size status (i.e., whether large or small) of each
concern to whom the timber or logs were sold or disposed and the species, grades and volumes involved. In the event of such
sale or sales, purchaser shall also require other purchasers to maintain similar records for a period of three years (OMB Approval
No. 0596-0021). A signed certificate similar to this one will be obtained from each party buying such timber and will be
retained for review in event of investigation.

    (c) If his concern is purchased by, becomes controlled by, or merged with a large business, so much of such timber and
log volume from this preferential sale as is necessary will be sold (not bartered) to one or more small businesses for compliance
with the 30 percent (50 percent in the case of Alaska) restriction.

3. He agrees that if he utilizes log volume from this preferential sale in the manufacture of a product, such manufacture will be
done with his own facilities or those of another concern that qualifies as a small business.

4. He understands that in addition to other penalties which may be imposed for violating the foregoing, he may be declared
ineligible to participate in future Federal timber sales.

Signed

Date

SBA FORM 723 (11-84) SOP 60 06

This form was electronically produced by Elite Federal Forms, Inc.

,

PREVIOUS EDITIONS ARE OBSOLETE
USE 1-76 EDITION UNTIL EXHAUSTED

Agency Forest Sale Name
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