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To: Brian Steed[bsteed@blm.gov]; Michael Nedd[mnedd@blm.gov]; Peter Mali[pmali@blm.gov];
Cally Younger[cyounger@blm.gov]; Kristin Bail[kbail@blm.gov]; Steve Tryon[stryon@blm.gov]; Timothy
Spisak[tspisak@blm.gov]; Christopher McAlear[cmcalear@blm.gov]; Daniel DuBray[ddubray@blm.gov];
Jeff Krauss[jkrauss@blm.gov]; Margaret Schneider[margaret.schneider@bsee.gov]; DeBlasi,
Ann[amdeblas@blm.gov]; Laura Brown[laura.brown@sol.doi.gov]; Aaron
Moody[aaron.moody@sol.doi.gov]; Hanson, Joshua[joshua.hanson@sol.doi.gov]; Sklar,
Ryan[ryan.sklar@sol.doi.gov]

Cc: Linda Thurn[lthurn@blm.gov]; Yolando Mack-Thompson[ymackthompson@blm.gov]; Timothy
Shannon[tshannon@blm.gov]

From: Bilbao, Anita

Sent: 2017-12-29T711:13:52-05:00

Importance: Normal

Subject: Weekly Utah Follow Up - Proposed Agenda for 1/4/2018

Received: 2017-12-29T11:15:03-05:00

BLM USFS BENM action plan w dates 12-28-2017.docx

Everyone, As per our discussion yesterday, BLM Utah offers the following proposed agenda for
the 1/4 Thurs weekly coordination call. I think I included everyone - please distribute if/as
appropriate. Thank you to everyone for the support.

Happy New Year, everyone! Anita

I will be on AL next week so sending this in advance. Ed and Team Utah will be on the call.

1. Progress Updates

NOI + Comms Plan Implementation (any communication to coordinate?)

BLM USFS BENM action plan (updated action plan with timeframes attached we shared w USFS regional contacts
today)

Budget FY17 & FY18

Confirm staff assistance (W0200/400 or other) for scoping team and contracting

2. Discussion Topics
Status/preparation of BENM MAC FRN and charter (request WO assistance)
Coop MOU review (USFES, PLPCO, Garfield Co., Kane Co., San Juan Co.)

3. Focus for Coming Week
Coop Agency and Tribal invitation letters

Also, for your awareness:
BLM Utah will be submitting comments next week to WO600 Leg Affairs for the
following three proposals:

H.R. 4532: Shash Jaa National Monument and Indian Creek National
Monument Act

H.R. 4518: Bears Ears National Monument Expansion Act

H.R. 4558: Grand Staircase Escalante Enhancement Act

And we provided copy of monument review related FOIA lawsuit we received 12/26 to Laura
Brown and Ryan Sklar on 12/27 (Conservation Lands Foundation v
DOI/BLM/UTSO/CEQ/OMB in D.DC)

Anita Bilbao
Associate State Director
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BLM and USFS Action Plan

Bears Ears National Monument — Shash Jaa Unit

Land Use Planning Process

DRAFT - December 28, 2017

To expedite the planning process BLM will serve as the designated lead federal agency and USFS as a
cooperating agency. Both agencies will work jointly to complete a Resource Management Plan for the Shash
Jaa Unit of the Bears Ears National Monument. Both agencies will issue a Record of Decision.

NOTE: This action plan includes the key milestones and does not include all tasks necessary to accomplish
completion of this planning effort. The action plan will be updated once key milestones are completed as many
of the steps in this effort are sequentially dependent.

Estimated Dates

BLM Task

USFS Task

Ongoing

Prepare NOI FRN

USFS reviewed draft FRN and
provided comments 12/20/17

Ongoing Contract for public scoping No task

01/05/2018 Initiate Scoping — FRN publishes

Week of 01/08/18 Invite cooperating agencies- request | USFS reviewed draft letter and
responses within 2 weeks mailing list

Week of 01/08/2018 Initiate Government-to-Government | USFS reviewed draft letter and
Tribal Consultation mailing list

Dependent on MAC Shash Jaa Commission meeting USFS to attend tribal commission

nomination FRN and charter kick-off meetings
initiate preparation of MOU Review draft MOU

Week of 01/22/2018 Prepare cooperating agency MOUs | USFS review

Throughout process

Management to participate in tribal
listening sessions

Management to participate in tribal
listening sessions

After scoping contractor and
strike team are in place
(approximately mid-Feb to
mid-March)

Hold public scoping meetings —
assume strike team and contractor
so limited UT BLM/USFS role

Hold public scoping meetings —
assume strike team and contractor
so limited UT BLM/USFS role

Mid-March — Mid-May

Est. posting of scoping report
June 2018

Scoping Contractor to Synthesize
scoping comments and generate
scoping report. BLM and USFS to
review draft report prior to making it
publicly available.

BLM and USFS to review draft
report prior to making it publicly
available.

Have contractor on board by
end of scoping process —
process already initiated with
NOC

Contract for NEPA and Planning —
Statement of work, government
estimate, contractor evaluation

Review of draft contract

June-July 2018

BLM Analysis of the Management
Situation/USFS planning
assessment and cooperating agency
review

BLM Analysis of the Management
Situation/USFS planning
assessment

August-September 2018

Alternatives Development —
developed with all cooperating
agencies

Alternatives Development —
developed with all cooperating
agencies

October-February 2019

Preparation of DEIS/DRMPs

DEIS/DRMP developed with all
cooperating agencies

During DEIS prep

Initiate USFWS Consultation — BLM
lead

Ensure that species list in BO is
complete prior to BLM initiating
consultation

During DEIS prep

Initiate SHPO Consultation — BLM
lead

Ensure BLM has accurate site
information for USFS-administered
lands prior to initiating SHPO
consultation

days required)

February 2019 Draft NOA FRN package No task
March 2019 Draft EIS/DRMPs
April — June 2019 Public review of DEIS/DRMP (90 No task
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July — August 2019 Comment analysis Comment analysis
September —November 2019 | Preparation of proposed RMP/FEIS | FEIS/PRMP developed with all
cooperating agencies
During FEIS prep Preparation of Biological No task
Assessment
November 2019 Final EIS/proposed RMP NOA FRN | No task
package
December 2019 Final EIS/Proposed RMPs
January - February 2020 BLM 30 day protest period + WO No task
resolution of protest
January - February 2020 BLM 60 day Governor’s Consistency | No task
Review
March 2020 BLM ROD NOA package to WO No Task
March 2020 ROD/Approved RMP ROD/ Approved RMP
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