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Greetings from Buckskin Ridge Communication Site on GSENM!
As you know, we've been working diligently to complete the update of the Communication Site

Management Plan for the Buckskin Ridge facility, with a goal of completing the update before

the end of the fiscal year.

Unfortunately, the lease holders at the site have been far slower than expected in completing

their construction and other updates to individual facilities, including relinquishing no longer
used authorizations. Because of these delays, the need to present the draft updates to the

monument ID Team, and a required 30-day comment period for site users to review the draft

plan, it now looks like our update won't be completed and ready for signature until mid October
at the earliest.

I will continue to work with our National Communication Site Management Team to keep up the
momentum we've built on this task, and hope to have a working draft for monument staff to

review in the next two weeks.

Please let me know if you have questions. Cheers. Mark
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Mark Foley
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