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Importance: Normal
Subject: Buckskin Comm Site Mgmt Plan Likely Delayed Until FY 2018
Received: 2017-07-31T16:08:07-04:00

Greetings from Buckskin Ridge Communication Site on GSENM!

As you know, we've been working diligently to complete the update of the Communication Site
Management Plan for the Buckskin Ridge facility, with a goal of completing the update before
the end of the fiscal year.

Unfortunately, the lease holders at the site have been far slower than expected in completing
their construction and other updates to individual facilities, including relinquishing no longer
used authorizations. Because of these delays, the need to present the draft updates to the
monument ID Team, and a required 30-day comment period for site users to review the draft
plan, it now looks like our update won't be completed and ready for signature until mid October
at the earliest.

I will continue to work with our National Communication Site Management Team to keep up the
momentum we've built on this task, and hope to have a working draft for monument staff to
review in the next two weeks.

Please let me know if you have questions. Cheers. Mark

Mark Foley

Kanab Field Office Realty Specialist
669 South Highway 894

Kanab, Utah 84741

(435) 644-1278
(435) 644-1299 fax
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