
To: bsteed@blm.gov[bsteed@blm.gov]; Cally Younger[cyounger@blm.gov];
mnedd@blm.gov[mnedd@blm.gov]; lthurn@blm.gov[lthurn@blm.gov]
Cc: Anita Bilbao[abilbao@blm.gov]; Kathy J Mondor[kmondor@blm.gov]
From: Edwin Roberson
Sent: 2017-12-12T12:28:22-05:00
Importance: Normal
Subject: Fwd: Planning documents
Received: 2017-12-12T12:28:38-05:00
ATT00001.htm
GSENM_Schedule(2)clean.docx
IndianCreek Schedule(2)clean.docx
ATT00002.htm
ShashJaa Schedule(2)clean.docx
ATT00003.htm
Scoping SOW.docx
ATT00004.htm
Utah Monuments-Action items 1201117.docx
ATT00005.htm

Brian, Cally and Michael,

Here are the draft materials for our call tomorrow afternoon. We wanted to give you ample time

to review before the call. Let me know if you have any questions before the call.

Sent from my iPhone

Begin forwarded message:

From: "Ashcroft, Tyler" <tashcrof@blm.gov>

Date: December 12, 2017 at 10:13:11 AM MST

To: Edwin Roberson <eroberso@blm.gov>, Anita Bilbao <abilbao@blm.gov>
Cc: Pamela C <pjarnecke@blm.gov>

Subject: Planning documents

Ed and Anita,

Attached are the documents that you requested on Friday afternoon- individual
schedules for three land use plan revisions, the scoping contract statement of

work, and the Utah Monuments Action Items list.

Please let me know if you need me to make any changes to these documents before they

go to the Washington Office.

--

Tyler Ashcroft
Project Manager

Bureau of Land Management

(801)-539-4068
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Utah Monuments-Ongoing actions

12/11/2017

Workforce Planning

1. Identify resources needed for planning and management of Utah monuments

2. Determine organizational/structural changes needed to balance resources 

3. Identify key positions, available finances, hiring priorities, and begin recruitment process

Land Use Planning

1. Draft three Federal Register Notices

a. Submitted to Department on 12/5

2. Forest Service Coordination (Shash Jaa unit only)

3. Develop preliminary planning schedules

4. Initial cost assessments

a. Identification of funding resources (including year 1 projections)

i. GSENM grazing EIS- 240,000

ii. Other BLM Utah sources- ?

iii. WO funding sources- ?

5. Develop scoping contract (statement of work, government estimate, contractor evaluation)

a. Public scoping meetings (logistics, facilitation, presentation materials, notes, etc.)

i. Identification of meeting locations

1. Shash Jaa- Bluff, Blanding, Salt Lake City, Windowrock, Tuba City

2. Indian Creek- Monticello, Salt Lake City

3. GSENM units and KFO- Kanab, Escalante, Salt Lake City

b. Public comments

i. Parse, review, and 3 separate scoping reports

ii. Schedule training for NTC training for Content Analysis Review Application

(CARA)

c. Tribal Listening Sessions and/or initial government-to-government consultation

i. Individual meetings with Tribal leaders at each reservation; and/or

ii. Combined listening session at centralized location

6. Cooperating Agency Invitations and MOUs

a. Preliminary list of CAs for each planning area have been identified, draft CA invitation

7. Reasonably Foreseeable Development/Coal Suitability/Mineral Potential Report for KFO lands

a. Determine scope and cost

b. Solicit assistance- (recommend Utah Geological Survey)  

8. Planning Contract (statement of work, government estimate, contractor evaluation)

a. Three separate contracts, will require NOC participation

9. GSENM Grazing EIS notice of termination

a. Pre-termination meetings with GCNRA and CAs

Implementation-Level Travel Management Planning

1. Identify preliminary travel management areas (TMAs) for each RMP/EIS and present during

scoping

FOIA001:01647755

DOI-2020-10 02170



2. Develop initial cost estimates for each TMA

3. Develop preliminary schedule for completion of travel plans

4. Develop scoping contract (statement of work, government estimate, contractor evaluation)

5. Initiate travel planning process for one more priority TMAs, including route identification and

evaluation

Monument Advisory Committee

1. GSENM

a. MAC charter being revised by WO. Will be send through Ed for review.

b. No FRN required

2. BENM

a. MAC charter and Federal Register Notice Package to be prepared by the BLM Utah or

WO in coordination with Utah congressional representatives (as directed by Brian

Steed). (To be completed by Washington Office)

Litigation Support

1. Five lawsuits have been filed (GSENM NGOs, GSENM partners, BENM Inter-Tribal Coalition,

Patagonia et al, BENM NGOs)

a. Provide SOL w/litigation support

Public Affairs

1. Post existing proclamations and maps to website

2. Develop new downloadable printable maps for website and distribution

3. Replace existing interactive maps

4. Develop new website content/materials

5. Develop land use planning Notice of Intent press releases and communication plans

6. Develop public meeting press releases, communication plans, and presentation materials

7. Assist with legislative reports connected to Utah monuments

Other BENM and Monticello Field Office Interim Management Actions

1. Forest Service Coordination

2. Bears Ears Commission Meeting

3. Signs

a. Confirm sign design

b. Identification locations (initial sign plan)

c. Order and install signs

4. Ongoing projects

a. Cultural resource projects (cultural landscape assessment, ethnobotany study,

ethnographic study, Class I overview, OHV impact study, rock art assessment)

b. Recreational developments (Shay Canyon, House on Fire, Grand Flats, Superbowl)

c. Kane Gulch seasonal housing

d. Other projects- Daneros mine plan, Goosenecks campground, motorized special

recreation permit (SRP) EA, Dark Canyon/White Canyon SRP EA, recreation business

plans for cedar mesa and BENM, and national monument units
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Other GSENM and Kanab Field Office Interim Management Actions

1. Utah RMP Settlement mandated travel management plans (KFO)

2. Utah Settlement mandated ACEC evaluation (KFO)

3. Alton Coal lease by application (KFO)

4. Utah R.S. 2477 litigation support- bellwether trial

5. Hole-in-the-rock road and trailheads (GSENM)
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