
F om Ch ist an C owley
To B m n on  h l  A  e  n ll  Ch an ley d
Subject Timel ne fo  Nat"l Mon"m Rev
Date Monday  May 08  2017 3 33 58 M
Attachments image005 jpg

mage006 jpg

Greetings
?
Here?s a timeline based on the dates that we discussed today with Randy B. I also created a couple quick Gantt charts for a graphic presentation. Please feel free to make
suggestions about changes.
?
Bye for now
Christian
?

Work Stages
Interim Report on Bears Ears 
(this is called for explicitly in EO 13792)

Final Report on Full List of Monuments

PPA develops data ca l Monday 5/8 Monday 5/8
Randy B sends data call Thursday 5/11 Thursday 5/11
Bureaus respond to data call Thursday 5/11 ? Tuesday 5/16 Thursday 5/11 ? Friday 6/2
PPA analyzes data Tuesday 5/16 ? Friday 5/19 Friday 6/2 ? Wednesday 6/14
PPA writes draft report Friday 5/19 ? Tuesday 5/23 Wednesday 6/14 ? Monday 7/3
Holiday n/a Tuesday 7/4 (Independence Day)
PPA-internal review of draft report n/a Wednesday July 5 ? Friday 7/7
PPA updates draft report n/a Monday 7/10 ? Friday 7/14
PPA delivers draft report to Randy Tuesday 5/23 Friday July 14
Randy & co. review and comment on draft Tuesday 5/23 ? Friday 5/26 Friday July 14 ? Friday 21
PPA receives comments on draft report Friday 5/26 Friday 7/21
Holiday Monday 5/29 (Memorial Day) n/a
PPA addresses comments in draft final
report

Tuesday 5/30 ? Wednesday 5/31 Friday 7/21 ? Friday 7/28

PPA delivers draft final report to Randy Wednesday 5/31 Friday 7/28
?

?

-----------
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