
To: Matthew Betenson[mbetenso@blm.gov]
From: Hughes, Amber
Sent: 2017-06-16T14:29:55-04:00
Importance: Normal
Subject: Fwd: L14PD01436: GSENM Livestock Grazing MMP-A/EIS Request for Modification
Received: 2017-06-16T14:30:07-04:00
20170525 GSENM MMPA-EIS v16.pdf

Matt,

Here is the revised schedule from EMPSi to modify the contract till the end of FY2019. If it

looks good with you I will respond to Leslie and let her know if we agree to move forward with
this schedule. I looked it over and think that it appropriate given our current situation with the

Draft EIS in WO limbo.

Kate also left me a message, s he said that one of their Principles was in DC recently and talked

with Ryan Hathaway about the waiting situation we're in.  Apparently Ryan said that the

solicitors are ...
Not sure if you've already heard that, I haven't heard from Ryan in a while and am thinking of

reaching out to him to check in.

I'll share anymore information I get from Kate after I talk with her.

Thanks,
Amber

Amber L Hughes
****************************************
Planning and Environmental Coordinator

Grand Staircase Escalante National Monument

Bureau of Land Management

PO Box 225

Escalante, UT 84726

435 826 5602

435 826 5650 fax

*****************************************

"Between stimulus and response there is a space.  In that space is our power to

choose our response.  In our response lies our growth and freedom"  Viktor E

Frankl

---------- Forwarded message ----------

From: Gunn, Leslie <lgunn@blm.gov>

Date: Fri, Jun 16, 2017 at 11:34 AM
Subject: Fwd: L14PD01436: GSENM Livestock Grazing MMP-A/EIS Request for Modification
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To: "Hughes, Amber" <ahughes@blm.gov>

Amber,

Kate at EMPSI has attached her revised schedule and is requesting extension through
September 2019. We spoke and are both under the understanding that this all revolves
around the WO and when things shake loose, but for now, we're hoping that 9/19 will
do it. Let me know if you agree or have any other thoughts before I create the
modification. Thanks!

Leslie Gunn

Supervisory Procurement Analyst
Bureau of Land Management
440 West 200 South, Suite 500
Salt Lake City, UT 84101
Work: (801)539-4177
Fax: (801)539-4222

---------- Forwarded message ----------

From: Kate Krebs <kate.krebs@empsi.com>
Date: Fri, Jun 16, 2017 at 10:36 AM

Subject: RE: L14PD01436: GSENM Livestock Grazing MMP-A/EIS Request for Modification

To: "Gunn, Leslie" <lgunn@blm.gov>

Yes, see attached. We are awaiting the briefing on line 125, but it has been delayed. Based on
some conversations we have had with Washington Office staff, we will likely not proceed with
the briefing schedule until a BLM Director is appointed.

Kate Krebs

EMPSi  Environmental Management and Planning Solutions, Inc.
3775 Iris Avenue, Suite 1A
Boulder, CO 80301
tel:  303-447-7160     fax:  866-625-0707

www.EMPSi.com        Twitter: EMPSInc          Facebook: EMPSi

Bringing clarity to the complex ™

GSA Contract GS10F-0412S
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Albuquerque          Denver          Portland          Reno         San Francisco         Santa Fe         Washington, DC

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify
the sender by replying to this message and then delete it from your system.

From: Gunn, Leslie [mailto:lgunn@blm.gov]

Sent: Friday, June 16, 2017 10:32 AM

To: Kate Krebs <kate.krebs@empsi.com>
Subject: Re: L14PD01436: GSENM Livestock Grazing MMP-A/EIS Request for Modification

Thanks, Kate. I should have mentioned this on the call, but do you
mind sending me the revised schedule that you worked up? I'll
have our team look it over. Thanks!

Leslie Gunn

Supervisory Procurement Analyst

Bureau of Land Management

440 West 200 South, Suite 500

Salt Lake City, UT 84101

Work: (801)539-4177

Fax: (801)539-4222

On Fri, Jun 16, 2017 at 10:25 AM, Kate Krebs <kate.krebs@empsi.com> wrote:

Leslie:

Given the current schedule and expecting some further delays as the document is being
reviewed by the Washington Office, I am requesting an extension through the end of FY
2019. Please let me know if you have any additional questions. Thank you.
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Kate

Kate Krebs

EMPSi  Environmental Management and Planning Solutions, Inc.
3775 Iris Avenue, Suite 1A
Boulder, CO 80301
tel:  303-447-7160     fax:  866-625-0707

www.EMPSi.com        Twitter: EMPSInc          Facebook: EMPSi

Bringing clarity to the complex ™

GSA Contract GS10F-0412S

Albuquerque          Denver          Portland          Reno         San Francisco         Santa Fe         Washington, DC

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please
notify the sender by replying to this message and then delete it from your system.

From: Gunn, Leslie [mailto:lgunn@blm.gov]

Sent: Tuesday, June 13, 2017 10:42 AM

To: Kate Krebs <kate.krebs@empsi.com>
Subject: Re: L14PD01436: GSENM Livestock Grazing MMP-A/EIS Request for Modification

Kate,

Can you tell me how much time you guys are requesting on this?
We've reviewed the details and I've determined that the delays
are excusable and am willing to extend, but I also need to
determine if the length of time is reasonable. Let me know.
Thanks.

Leslie Gunn

Supervisory Procurement Analyst
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Bureau of Land Management

440 West 200 South, Suite 500

Salt Lake City, UT 84101

Work: (801)539-4177

Fax: (801)539-4222

On Thu, Jun 1, 2017 at 3:18 PM, Gunn, Leslie <lgunn@blm.gov> wrote:

Kate,

Thanks for reaching out. We are reviewing your request and I
will get back with you. Thanks!

Leslie Gunn

Supervisory Procurement Analyst

Bureau of Land Management

440 West 200 South, Suite 500

Salt Lake City, UT 84101

Work: (801)539-4177

Fax: (801)539-4222

On Fri, May 26, 2017 at 11:32 AM, Kate Krebs <kate.krebs@empsi.com> wrote:

Leslie:

EMPSi requests a no-cost modification to extend the period of performance for
L14PD01436: GSENM Livestock Grazing MMP-A/EIS. The reasons for the extension are as

FOIA001:01673642
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follows:

•  Additional time needed for alternatives development on L13PD01443 meant that
we could not start work on contract L14PD01436 until 2016.
•  Additional time given to Cooperating Agencies for review of draft Chapter 4
•  Additional time given to Cooperating Agencies for review of the Administrative
Draft EIS
•  Additional time needed for Washington Office reviews and briefings

Please let me know if you have any questions or need additional information from me.

Kate

Kate Krebs

EMPSi  Environmental Management and Planning Solutions, Inc.
3775 Iris Avenue, Suite 1A
Boulder, CO 80301
tel:  303-447-7160     fax:  866-625-0707

www.EMPSi.com        Twitter: EMPSInc          Facebook: EMPSi

Bringing clarity to the complex ™

GSA Contract GS10F-0412S

Albuquerque          Denver          Portland          Reno         San Francisco         Santa Fe         Washington, DC

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient,
please notify the sender by replying to this message and then delete it from your system.
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ID Task Name Duration Start Finish Predecessors

1 Grand Staircase-Escalante Grazing MMP-A/EIS 1415 days? 9/19/13 2/20/19

2 Notice to Proceed 0 days 9/19/13 9/19/13

3

4 Phase 1: Initial Coordination/Orientation & Proj Mgmt Plan 98 days 10/14/13 2/26/14

5 P1T1: Initial Coord Mtg & Orientation Field Trip 92 days 10/14/13 2/18/14

9 P1T2: Proj Mgmt Plan (PMP) & Detailed Work Schedule 91 days 10/23/13 2/26/14

15

16 Phase 2: Scoping and Initial Comment Analysis 164 days 10/25/13 6/11/14

39

40 Phase 3: Analysis of Management Situation 314 days 5/5/14 7/16/15

41 P3T1: Analysis of Management Situation (AMS) 314 days 5/5/14 7/16/15

49

50 Phase 4: Development of Draft MMP-A/EIS 1029 days 10/1/13 9/8/17

51 Option 1: Forage Production Study 120 days 9/10/14 2/24/15

56 P4T1: Ch. 1 (Introduction) & Ch. 3 (Affected Environment) 180 days 6/17/15 2/23/16

57 Ch 1 (Introduction + Purpose/Need) 180 days 6/17/15 2/23/16

58 BLM Provide P&N to EMPSi 1 day 6/17/15 6/17/15

59 EMPSi revise P/N to final 5 days 6/19/15 6/25/15 48SS

60 Draft remainder of Ch 1 for BLM (GSENM and UTSO) Rvw 93 days 6/19/15 10/27/15 48SS

61 4.1.B. BLM Review/Comment 10 days 10/28/15 11/10/15 60

62 UTSO Briefing 1 day 10/29/15 10/29/15 61SS+1 day

63 Second Draft Ch 1 Cooperating Agency Rvw 54 days 11/11/15 1/25/16 61

64 4.1.D. Cooperating Agency Review/Comment 21 days 1/26/16 2/23/16 63

65 Chapter 2 (Alternatives) 689 days 10/1/13 5/20/16

66 Alternative Development 509 days 10/1/13 9/11/15

67 4.2.A. Alternatives Development Workshop 13 days 7/22/14 8/7/14

70 Preliminary Alternatives for Public Review 286 days 8/8/14 9/11/15

83 Finalize Alterantives 470 days 10/1/13 7/20/15

93 Results Newsletter Mailing Labels 1 day 11/12/13 11/12/13 92

94 Submit Decision File 5 days 11/13/13 11/19/13 93

95 Draft Ch 2 180 days 9/14/15 5/20/16

102 Ch. 3 (Affected Environment) 176 days 7/17/15 3/18/16

103 Draft Ch 3 for BLM review (GSENM & UTSO) 73 days 7/17/15 10/27/15 48

104 4.1.B. BLM Review/Comment 10 days 10/28/15 11/10/15 103

105 Second Draft Ch 3 for Cooperating Agency Rvw 58 days 11/11/15 1/29/16 104

106 Cooperating Agency Review/Comment 35 days 2/1/16 3/18/16 105

107 Chapter 4 (Environmental Consequences) 119 days 3/30/16 9/12/16

108 4.3.A. Impact Analysis Workshop 1 day 3/30/16 3/30/16

109 4.3.B. First Draft Ch 4 for BLM (GSENM and UTSO) Rvw 30 days 5/23/16 7/1/16 101

110 4.3.C. BLM Review/Comment 10 days 7/4/16 7/15/16 109

111 4.3.D. Revise Draft Chapter 4 for Cooperating Agency Rvw 15 days 7/18/16 8/5/16 110

112 4.3.E. Cooperating Agency Review/Comment 26 days 8/8/16 9/12/16 111
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ID Task Name Duration Start Finish Predecessors

113 Complete Draft MMP-A/EIS 256 days 9/13/16 9/5/17

114 4.4.A. Prepare Draft MMP A/EIS 253 days 9/13/16 8/31/17

115 First Draft MMP A/EIS for BLM (GSENM, GLCA, UTSO, & Regional SOL) Rvw 24 days 9/13/16 10/14/16 112

116 BLM Review/Comment 15 days 10/17/16 11/4/16 115

117 UTSO Briefing 1 day 10/18/16 10/18/16 116SS+1 day

118 Second Draft MMP A/EIS for CA Rvw 15 days 11/7/16 11/25/16 116

119 CA Review/Comment 30 days 11/28/16 1/6/17 118

120 Third Draft MMP A/EIS for WO/SOL Rvw 15 days 1/9/17 1/27/17 119

121 WO Review/Comment (including staff briefing) 15 days 1/30/17 2/17/17 120

122 Fourth Draft MMP A/EIS for Assistant Director and Director Briefing 15 days 2/20/17 3/10/17 121

123 WO Staff Review Responses 10 days 3/13/17 3/24/17 122

124 WO Staff Pre Briefing 1 day 3/30/17 3/30/17 123FS+3 days

125 Assistant Director Briefing 1 day 6/29/17 6/29/17 124FS+90 edays

126 Director Briefings 1 day 8/15/17 8/15/17 125FS+46 edays

127 Draft Production ready Draft MMP A/EIS 10 days 8/16/17 8/29/17 126

128 BLM Approval of Production ready Draft MMP A/EIS 2 days 8/30/17 8/31/17 127

129 4.4.B. Federal Register NOA and Public Notice 47 days 7/3/17 9/5/17

130 Draft NOA Packet 10 days 7/3/17 7/17/17 131SF 1 day

131 WO Review NOA Packet 28 edays 7/18/17 8/15/17 132SF 1 day

132 WO Approval to Print 0 days 8/15/17 8/15/17 126

133 DOI Approval to Print 15 days 8/16/17 9/5/17 132

134 4.4.C. Production of Draft MMP A/EIS to BLM 7 days 8/16/17 8/24/17

135 Master file set (PDF) for web viewing (low resolution) 5 days 8/18/17 8/24/17 136

136 Master file set (PDF) for printing (high resolution) 2 days 8/16/17 8/17/17 132

137 Master file package 1 day 8/24/17 8/24/17 135FF

138 Binder Print Copies to BLM 1 day 8/18/17 8/18/17 136

139 4.4.D. Draft MMP A/EIS Printing/Distribution 10 days 8/18/17 8/31/17 136

140 NOA Published in Federal Register 0 days 8/29/17 8/29/17 136FS+8 days

141 P4T5: Draft MMP-A/EIS Administrative Record 15 edays 8/24/17 9/8/17 134

142

143 Phase 5: Public Comment Meetings and Comment Analysis 140 days 8/16/17 2/27/18

144 90-day Public Comment Period 90 edays 8/29/17 11/27/17 140

145 P5T1: Public Comment Meetings 30 days 8/16/17 9/26/17

146 5.1.A. Public Comment Meetings Mailing 5 days 8/25/17 8/31/17 139FF

147 5.1.B. Public Comment Meeting Materials 19 days 8/16/17 9/12/17

148 Draft Meeting Materials 9 days 8/16/17 8/29/17 149SF 1 day

149 BLM Review/Comment 4 days 8/30/17 9/5/17 150SF 1 day

150 Final Meeting Materials 4 days 9/6/17 9/12/17 151SF 2 days

151 5.1.C. Public Meetings (3) 3 days 9/14/17 9/18/17 144SS+11 days

152 5.1.D. Public Meeting Records 6 days 9/19/17 9/26/17 151

153 P5T2: Comment Analysis and Report 76 days 10/31/17 2/13/18

154 5.2.A. Log, Catalogue, and Analyze Comments 41 days 10/31/17 12/26/17 144FS 20 days
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ID Task Name Duration Start Finish Predecessors

155 5.2.B. Public Comment Analysis Report 35 days 12/27/17 2/13/18

156 Draft Comment Analysis Report 15 days 12/27/17 1/16/18 154

157 BLM Review/Comment 10 days 1/17/18 1/30/18 156

158 Final Comment Analysis Report 10 days 1/31/18 2/13/18 157

159 P5T3: Comment Analysis Administrative Record 10 days 2/14/18 2/27/18 158

160

161 Phase 6: Final EIS/Proposed MMP-A 125 days 1/31/18 7/24/18

162 P6T1: Prepare Final EIS/Proposed MMP-A 117 days 1/31/18 7/12/18

163 6.1.A. Prepare Proposed MMP A/Final EIS 105 days 1/31/18 6/26/18

164 First Draft PMMP A/FEIS for BLM (GSENM and UTSO) Rvw 45 days 1/31/18 4/3/18 158FS 10 days

165 Meet with CAs to review Proposed Plan 1 day 3/5/18 3/5/18 164SS+23 days

166 BLM Review/Comment 10 days 4/4/18 4/17/18 164

167 UTSO Briefing 1 day 4/5/18 4/5/18 166SS+1 day

168 Second Draft PMMP A/FEIS for CAs/WO/SOL Rvw 15 days 4/18/18 5/8/18 166

169 CA/WO/SOL Review/Comment 15 days 5/9/18 5/29/18 168

170 WO Briefing 1 day 5/9/18 5/9/18 169SS

171 Draft Production ready PMMP A/FEIS 18 days 5/30/18 6/22/18 169

172 BLM Approval of Production ready PMMP A/FEIS 2 days 6/25/18 6/26/18 171

173 6.1.B. Federal Register NOA and Public Notice 42 days 5/14/18 7/10/18

174 Draft NOA Packet 10 days 5/14/18 5/28/18 175SF 1 day

175 WO Review NOA Packet 28 edays 5/29/18 6/26/18 176SF 1 day

176 WO Approval to Print 0 days 6/26/18 6/26/18 172FF

177 DOI Approval to Print 10 days 6/27/18 7/10/18 176

178 6.1.C. Production of PMMP A/FEIS to BLM 7 days 6/27/18 7/5/18

179 Master file set (PDF) for web viewing (low resolution) 5 days 6/29/18 7/5/18 180

180 Master file set (PDF) for printing (high resolution) 2 days 6/27/18 6/28/18 172

181 Master file package 1 day 7/5/18 7/5/18 179FF

182 Binder Print Copies to BLM 1 day 6/29/18 6/29/18 180

183 6.1.D. PMMP A/FEIS Printing/Distribution 10 days 6/29/18 7/12/18 180

184 6.1.E. Proposed MMP A/Final EIS Mailing 5 days 7/4/18 7/10/18 185FF

185 NOA Published in Federal Register 0 days 7/10/18 7/10/18 180FS+8 days

186 P6T2: Final EIS/Proposed MMP-A Administrative Record 14 edays 7/10/18 7/24/18 185

187

188 Phase 7: Complete Production-ready Final ROD/Approved MMP-A 1407 days? 10/1/13 2/20/19

189 P7T1: Prepare Complete Production-Ready Final ROD/Approved MMP-A 160 days 6/29/18 2/8/19

190 7.1.A. 60 day Governor's Consistency Review 60 edays 6/29/18 8/28/18 180FS+1 day

191 7.1.B. Protest Proposed MMP A/Final EIS 86 days 7/10/18 11/7/18

192 30 day Protest Period 30 edays 7/10/18 8/9/18 185

193 BLM/NPS Protest Resolution 90 edays 8/9/18 11/7/18 192

194 7.1.C. Prepare ROD/Approved MMP A 65 days 10/25/18 1/23/19

195 First Draft ROD/Approved MMP A for BLM (GSENM and UTSO) Rvw 20 days 10/25/18 11/21/18 193FS 10 days

196 BLM Review/Comment 10 days 11/22/18 12/5/18 195
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ID Task Name Duration Start Finish Predecessors

197 UTSO Briefing 1 day 11/23/18 11/23/18 196SS+1 day

198 Second Draft ROD/Approved MMP A for WO and Solicitors Rvw 10 days 12/6/18 12/19/18 196

199 WO and Solicitors Review/Comment 15 days 12/20/18 1/9/19 198

200 WO Briefing 1 day 12/20/18 12/20/18 199SS

201 Draft Production ready ROD/Approved MMP A 8 days 1/10/19 1/21/19 199

202 BLM Approval of Production ready ROD/Approved MMP A 2 days 1/22/19 1/23/19 201

203 7.1.D. Federal Register NOA and Public Notice 32 days 12/11/18 1/23/19

204 Draft NOA Packet 10 days 12/11/18 12/25/18 205SF 1 day

205 WO Review NOA Packet 28 edays 12/26/18 1/23/19 206SF 1 day

206 WO Approval to Print 0 days 1/23/19 1/23/19 202FF

207 7.1.E. Production of ROD/Approved MMP A to BLM 5 days 1/24/19 1/30/19

208 Master file set (PDF) for web viewing (low resolution) 3 days 1/28/19 1/30/19 209

209 Master file set (PDF) for printing (high resolution) 2 days 1/24/19 1/25/19 206

210 Master file package 1 day 1/30/19 1/30/19 208FF

211 Binder Print Copies to BLM 1 day 1/30/19 1/30/19 210FF

212 7.1.F. ROD/Approved MMP A Printing/Distribution 10 days 1/28/19 2/8/19 209

213 7.1.G. ROD/Approved MMP A Mailing 5 days 2/4/19 2/8/19 212FF

214 NOA Published in Federal Register 0 days 2/6/19 2/6/19 209FS+8 days

215 P7T2: Complete Administrative Record 14 edays 2/6/19 2/20/19 214

216 1 day? 10/1/13 10/1/13
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