FOIA001:01673642

To: Matthew Betenson[mbetenso@blm.gov]

From: Hughes, Amber

Sent: 2017-06-16T14:29:55-04:00

Importance: Normal

Subject: Fwd: L14PD01436: GSENM Livestock Grazing MMP-A/EIS Request for Modification
Received: 2017-06-16T14:30:07-04:00

20170525 GSENM MMPA-EIS v16.pdf

Matt,

Here is the revised schedule from EMPSi to modify the contract till the end of FY2019. If it
looks good with you I will respond to Leslie and let her know if we agree to move forward with
this schedule. I looked it over and think that it appropriate given our current situation with the
Draft EIS in WO limbo.

Kate also left me a message, s he said that one of their Principles was in DC recently and talked
with Ryan Hathaway about the waiting situation we're in. Apparently Ryan said that the
solicitors are
Not sure if you've already heard that, I haven't heard from Ryan in a while and am thinking of
reaching out to him to check in.

I'll share anymore information I get from Kate after I talk with her.

Thanks,
Amber

Amber L Hughes
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Planning and Environmental Coordinator

Grand Staircase Escalante National Monument
Bureau of Land Management

PO Box 225
Escalante, UT 84726

435 826 5602

435 826 5650 fax
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"Between stimulus and response there is a space. In that space is our power to

choose our response. In our response lies our growth and freedom" Viktor E
Frankl

---------- Forwarded message ----------

From: Gunn, Leslie <lgunn@blm.gov>

Date: Fri, Jun 16, 2017 at 11:34 AM

Subject: Fwd: L14PD01436: GSENM Livestock Grazing MMP-A/EIS Request for Modification
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To: "Hughes, Amber" <ahughes@blm.gov>

Amber,

Kate at EMPSI has attached her revised schedule and is requesting extension through
September 2019. We spoke and are both under the understanding that this all revolves
around the WO and when things shake loose, but for now, we're hoping that 9/19 will
do it. Let me know if you agree or have any other thoughts before I create the
modification. Thanks!

Leslie Gunn

Supervisory Procurement Analyst
Bureau of Land Management

440 West 200 South, Suite 500
Salt Lake City, UT 84101

Work: (801)539-4177

Fax: (801)539-4222

---------- Forwarded message ----------

From: Kate Krebs <kate.krebs@empsi.com>

Date: Fri, Jun 16, 2017 at 10:36 AM

Subject: RE: L14PD01436: GSENM Livestock Grazing MMP-A/EIS Request for Modification
To: "Gunn, Leslie" <lgunn@blm.gov>

Yes, see attached. We are awaiting the briefing on line 125, but it has been delayed. Based on
some conversations we have had with Washington Office staff, we will likely not proceed with
the briefing schedule until a BLM Director is appointed.

Kate Krebs

EMPSi Environmental Management and Planning Solutions, Inc.
3775 Iris Avenue, Suite 1A

Boulder, CO 80301

tel: 303-447-7160 fax: 866-625-0707

www.EMPSi.com Twitter: EMPSInc Facebook: EMPSi

Bringing clarity to the complex ™

GSA Contract GSI0F-0412S
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Albuquerque Denver Portland Reno San Francisco Santa Fe Washington, DC

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify
the sender by replying to this message and then delete it from your system.

From: Gunn, Leslie [mailto:lgunn@blm.gov]

Sent: Friday, June 16,2017 10:32 AM

To: Kate Krebs <kate.krebs@empsi.com>

Subject: Re: L14PD01436: GSENM Livestock Grazing MMP-A/EIS Request for Modification

Thanks, Kate. I should have mentioned this on the call, but do you
mind sending me the revised schedule that you worked up? I'll
have our team look it over. Thanks!

Leslie Gunn

Supervisory Procurement Analyst
Bureau of Land Management

440 West 200 South, Suite 500
Salt Lake City, UT 84101

Work: (801)539-4177

Fax: (801)539-4222

On Fri, Jun 16, 2017 at 10:25 AM, Kate Krebs <kate.krebs@empsi.com> wrote:

Leslie:

Given the current schedule and expecting some further delays as the document is being
reviewed by the Washington Office, | am requesting an extension through the end of FY
2019. Please let me know if you have any additional questions. Thank you.
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Kate

Kate Krebs
EMPSi Environmental Management and Planning Solutions, Inc.
3775 Iris Avenue, Suite 1A
Boulder, CO 80301
tel: 303-447-7160 fax: 866-625-0707

www.EMPSi.com Twitter: EMPSInc Facebook: EMPSi

Bringing clarity to the complex ™
GSA Contract GSI0F-0412S

Albuquerque Denver Portland Reno San Francisco Santa Fe Washington, DC

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please
notify the sender by replying to this message and then delete it from your system.

From: Gunn, Leslie [mailto:lgunn@blm.gov]

Sent: Tuesday, June 13,2017 10:42 AM

To: Kate Krebs <kate.krebs@empsi.com>

Subject: Re: L14PD01436: GSENM Livestock Grazing MMP-A/EIS Request for Modification

Kate,

Can you tell me how much time you guys are requesting on this?
We've reviewed the details and I've determined that the delays
are excusable and am willing to extend, but I also need to
determine if the length of time is reasonable. Let me know.

Thanks.

Leslie Gunn

Supervisory Procurement Analyst
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Bureau of Land Management
440 West 200 South, Suite 500
Salt Lake City, UT 84101
Work: (801)539-4177

Fax: (801)539-4222

On Thu, Jun 1, 2017 at 3:18 PM, Gunn, Leslie <lgunn@blm.gov> wrote:

Kate,

Thanks for reaching out. We are reviewing your request and I
will get back with you. Thanks!

Leslie Gunn

Supervisory Procurement Analyst
Bureau of Land Management
440 West 200 South, Suite 500
Salt Lake City, UT 84101

Work: (801)539-4177

Fax: (801)539-4222

On Fri, May 26, 2017 at 11:32 AM, Kate Krebs <kate.krebs@empsi.com> wrote:

Leslie:

EMPSi requests a no-cost modification to extend the period of performance for
L14PDO01436: GSENM Livestock Grazing MMP-A/EIS. The reasons for the extension are as
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follows:

 Additional time needed for alternatives development on L13PD01443 meant that
we could not start work on contract LI14PD01436 until 2016.

» Additional time given to Cooperating Agencies for review of draft Chapter 4
 Additional time given to Cooperating Agencies for review of the Administrative
Draft EIS

+ Additional time needed for Washington Office reviews and briefings

Please let me know if you have any questions or need additional information from me.

Kate

Kate Krebs
EMPSi Environmental Management and Planning Solutions, Inc.
3775 Iris Avenue, Suite 1A
Boulder, CO 80301
tel: 303-447-7160 fax: 866-625-0707

www.EMPSi.com Twitter: EMPSInc Facebook: EMPSi

Bringing clarity to the complex ™
GSA Contract GSI0F-0412S

Albuquerque Denver Portland Reno San Francisco Santa Fe Washington, DC

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient,
please notify the sender by replying to this message and then delete it from your system.
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GSENM Livestock Grazing MMP A/EIS

ID  |Task Name ‘ Duration Start Finish Predecessors

1 |Grand Staircase-Escalante Grazing MMP-A/EIS 1415 days? 9119113 220119

2

3

4 Phase 1: Initial Coordination/Orientation & Proj Mgmt Plan 98 days 10/14/113 2/26/14

5 P1T1: Initial Coord Mtg & Orientation Field Trip 92 days 10/14/113 2/18/114

9 P1T2: Proj Mgmt Plan (PMP) & Detailed Work Schedule 91 days 10/23113 2/26/14

15

16 Phase 2: Scoping and Initial Comment Analysis 164 days 10/25113 6/11/14

39

40 Phase 3: Analysis of Management Situation 314 days 5/5/114 711615

41 P3T1: Analysis of Management Situation (AMS) 314 days 5/5/14 7116/15

49

50 Phase 4: Development of Draft MMP-A/EIS 1029 days 101113 9/8117

51 Option 1: Forage Production Study 120 days 9110114 2124115

56 P4T1: Ch. 1 (Introduction) & Ch. 3 (Affected Environment) 180 days 6117115 2123116

57 Ch 1 (Introduction + Purpose/Need) 180 days 6/17/15 223116

58 BLM Provide P&N to EMPSi 1 day 6/17/15 6/17/15

59 EMPSi revise PIN to final 5 days 6/19/15 6/25/15 48SS
60 Draft remainder of Ch 1 for BLM (GSENM and UTSO) Rvw 93 days 6/19/15 10/27/15 48SS
61 4.1.B. BLM Review/Comment 10 days 10/28/15 11/10/15 60
62 UTSO Briefing 1 day 10/29/15 10/29/15 61SS+1 day
63 Second Draft Ch 1 Cooperating Agency Rvw 54 days 1111115 1/25/16 61
64 4.1.D. Cooperating Agency Review/Comment 21 days 1/26/16 2/23/16 63
65 Chapter 2 (Alternatives) 689 days 1011/13 5/20/116

66 Alternative Development 509 days 101113 9/11115

67 4.2.A. Alternatives Development Workshop 13 days 7122114 8/7114

70 Preliminary Alternatives for Public Review 286 days 8/8/14 9/11115

83 Finalize Alterantives 470 days 101113 7120115

93 Results Newsletter Mailing Labels 1day 1112113 11112113 92
94 Submit Decision File 5 days 1113113 11/19/13 93
95 Draft Ch 2 180 days 9/114/15 5/20/16
102 Ch. 3 (Affected Environment) 176 days TM715 3118/16
103 Draft Ch 3 for BLM review (GSENM & UTSO) 73 days 717115 10/27/15 48
104 4.1.B. BLM Review/Comment 10 days 10/28/15 11/10/15 103
105 Second Draft Ch 3 for Cooperating Agency Rvw 58 days 1111115 1/29/16 104
106 Cooperating Agency Review/Comment 35 days 21116 3/18/16 105
107 Chapter 4 (Environmental Consequences) 119 days 3/30/16 9/12/16
108 4.3.A. Impact Analysis Workshop 1 day 3/30/16 3/30/16
109 4.3.B. First Draft Ch 4 for BLM (GSENM and UTSO) Rvw 30 days 5/23/16 7/1/16 101
110 4.3.C. BLM Review/Comment 10 days 714116 7/15/16 109
111 4.3.D. Revise Draft Chapter 4 for Cooperating Agency Rvw 15 days 7/18/16 8/5/16 110
112 4.3.E. Cooperating Agency Review/Comment 26 days 8/8/16 9/12/16 111
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GSENM Livestock Grazing MMP A/EIS

ID  |Task Name ‘ Duration Start Finish Predecessors

113 Complete Draft MMP-A/EIS 256 days 9/13116 95117

114 4.4.A. Prepare Draft MMP A/EIS 253 days 9/13/16 8/31117

115 First Draft MMP A/EIS for BLM (GSENM, GLCA, UTSO, & Regional SOL) Rvw 24 days 9/13/16 10/14/16 112

116 BLM Review/Comment 15 days 10/17/16 11/4/16 115

117 UTSO Briefing 1 day 10/18/16 10/18/16 116SS+1 day

118 Second Draft MMP AJEIS for CA Rvw 15 days 11/7116 11/25/16 116

119 CA Review/Comment 30 days 11/28/16 1/6/17 118

120 Third Draft MMP A/EIS for WO/SOL Rvw 15 days 119117 112717 119

121 WO Review/Comment (including staff briefing) 15 days 1130117 2117117120

122 Fourth Draft MMP A/EIS for Assistant Director and Director Briefing 15 days 220117 311017 121

123 WO Staff Review Responses 10 days 311317 3124117 122

124 WO Staff Pre Briefing 1 day 3/30/17 3/30/17 123FS+3 days

125 Assistant Director Briefing 1 day 6/29/17 6/29/17 124FS+90 edays

126 Director Briefings 1 day 8/15/17 8/15/17 125FS+46 edays

127 Draft Production ready Draft MMP A/EIS 10 days 8/16/17 8/29/17 126

128 BLM Approval of Production ready Draft MMP A/EIS 2 days 8/30117 83117 127

129 4.4.B. Federal Register NOA and Public Notice 47 days 71317 9/5117

130 Draft NOA Packet 10 days 713117 71717 131SF 1 day

131 WO Review NOA Packet 28 edays 7118117 8/15/17 132SF 1 day

132 WO Approval to Print 0 days 8/15/17 8/15/17 126

133 DOI Approval to Print 15 days 8/16/17 9/5/17/132

134 4.4.C. Production of Draft MMP A/EIS to BLM 7 days 8/16/17 8/24/17

135 Master file set (PDF) for web viewing (low resolution) 5 days 8/18/17 8/24/17 136

136 Master file set (PDF) for printing (high resolution) 2 days 8/16/17 8/17117 132

137 Master file package 1 day 8/24/17 8/24/17 135FF

138 Binder Print Copies to BLM 1day 8/18/17 8/18/17 136

139 4.4.D. Draft MMP A/EIS Printing/Distribution 10 days 8/18/17 8/31/17 136

140 136FS+8 days

141 P4T5: Draft MMP-A/EIS Administrative Record 15 edays 8124117 9/8/17 134

142

143 Phase 5: Public Comment Meetings and Comment Analysis 140 days 8/16/17 2127118

144 90-day Public Comment Period 90 edays 8129117 11127117 140

145 P5T1: Public Comment Meetings 30 days 8/16/17 9/26/117

146 5.1.A. Public Comment Meetings Mailing 5 days 8/25/17 8/31/17 139FF

147 5.1.B. Public Comment Meeting Materials 19 days 8/16/17 9217

148 Draft Meeting Materials 9 days 8/16/17 8/29/17 149SF 1 day

149 BLM Review/Comment 4 days 8/30/17 9/5/17 150SF 1 day

150 Final Meeting Materials 4 days 9/6/17 9/12/17 151SF 2 days

151 5.1.C. Public Meetings (3) 3 days 9/14/17 9/18/17 1448S+11 days

152 5.1.D. Public Meeting Records 6 days 91917 9/26/17 151

153 P5T2: Comment Analysis and Report 76 days 10131117 2/13118

154 5.2.A. Log, Catalogue, and Analyze Comments 41 days 10131117 12/26/17 144FS 20 days
v. 16 Page 2 5/25/17
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GSENM Livestock Grazing MMP A/EIS
ID  |Task Name ‘ Duration Start Finish Predecessors
155 5.2.B. Public Comment Analysis Report 35 days 12127117 2/13/18
156 Draft Comment Analysis Report 15 days 12127117 1/16/18 154
157 BLM Review/Comment 10 days 117118 1/30/18 156
158 Final Comment Analysis Report 10 days 1/31/18 2/13/18 157
159 P5T3: Comment Analysis Administrative Record 10 days 2/14/18 2/27/18 158
160
161 Phase 6: Final EIS/Proposed MMP-A 125 days 1131118 7124118
162 P6T1: Prepare Final EIS/Proposed MMP-A 117 days 1/31118 712118
163 6.1.A. Prepare Proposed MMP A/Final EIS 105 days 131118 6/26/18
164 First Draft PMMP A/FEIS for BLM (GSENM and UTSO) Rvw 45 days 1/31/18 4/3/18 158FS 10 days
165 Meet with CAs to review Proposed Plan 1 day 3/5/18 3/5/18 164SS+23 days
166 BLM Review/Comment 10 days 4/4118 4/17/18 164
167 UTSO Briefing 1 day 4/5/18 4/5/18 166SS+1 day
168 Second Draft PMMP A/FEIS for CAs/WO/SOL Rvw 15 days 4/18/18 5/8/18 166
169 CA/WO/SOL Review/Comment 15 days 5/9/18 5/29/18 168
170 WO Briefing 1 day 5/9/18 5/9/18 169SS
171 Draft Production ready PMMP A/FEIS 18 days 5/30/18 6/22/18 169
172 BLM Approval of Production ready PMMP A/FEIS 2 days 6/25/18 6/26/18 171
173 6.1.B. Federal Register NOA and Public Notice 42 days 5/14/18 7/10/18
174 Draft NOA Packet 10 days 5/14/18 5/28/18 175SF 1 day
175 WO Review NOA Packet 28 edays 5/29/18 6/26/18 176SF 1 day
176 WO Approval to Print 0 days 6/26/18 6/26/18 172FF
177 DOI Approval to Print 10 days 6/27/18 7/10/18 176
178 6.1.C. Production of PMMP A/FEIS to BLM 7 days 6/27/18 715118
179 Master file set (PDF) for web viewing (low resolution) 5 days 6/29/18 7/5/18 180
180 Master file set (PDF) for printing (high resolution) 2 days 6/27/18 6/28/18 172
181 Master file package 1 day 7/5/18 7/5/18 179FF
182 Binder Print Copies to BLM 1 day 6/29/18 6/29/18 180
183 6.1.D. PMMP A/FEIS Printing/Distribution 10 days 6/29/18 7/12/18 180
184 6.1.E. Proposed MMP A/Final EIS Mailing 5 days 714118 7/10/18 185FF
185 180FS+8 days
186 P6T2: Final EIS/Proposed MMP-A Administrative Record 14 edays 7110118 712418 185
187
188 Phase 7: Complete Production-ready Final ROD/Approved MMP-A 1407 days? 101113 220119
189 P7T1: Prepare Complete Production-Ready Final ROD/Approved MMP-A 160 days 6/29/18 2/8119
190 7.1.A. 60 day Governor's Consistency Review 60 edays 6/29/18 8/28/18 180FS+1 day
191 7.1.B. Protest Proposed MMP A/Final EIS 86 days 7/10/18 1718
192 30 day Protest Period 30 edays 7110118 8/9/18 185
193 BLM/NPS Protest Resolution 90 edays 8/9/18 11/7/18 192
194 7.1.C. Prepare ROD/Approved MMP A 65 days 10/25/18 1123119
195 First Draft ROD/Approved MMP A for BLM (GSENM and UTSO) Rvw 20 days 10/25/18 11/21/18 193FS 10 days
196 BLM Review/Comment 10 days 11/22/18 12/5/18 195
v. 16 Page 3 5/25/17
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GSENM Livestock Grazing MMP A/EIS
ID  |Task Name ‘ Duration Start Finish Predecessors
197 UTSO Briefing 1 day 11/23/18 11/23/18 196SS+1 day
198 Second Draft ROD/Approved MMP A for WO and Solicitors Rvw 10 days 12/6/18 12/19/18 196
199 WO and Solicitors Review/Comment 15 days 12/20/18 1/9/19 198
200 WO Briefing 1 day 12/20/18 12/20/18 199SS
201 Draft Production ready ROD/Approved MMP A 8 days 1110119 1/21/19 199
202 BLM Approval of Production ready ROD/Approved MMP A 2 days 1122119 1/23/19 201
203 7.1.D. Federal Register NOA and Public Notice 32 days 12111118 1/23/19
204 Draft NOA Packet 10 days 1211118 12/25/18 205SF 1 day
205 WO Review NOA Packet 28 edays 12/26/18 1/23/19 206SF 1 day
206 WO Approval to Print 0 days 1123119 1/23/19 202FF
207 7.1.E. Production of ROD/Approved MMP A to BLM 5 days 1124119 1/30/19
208 Master file set (PDF) for web viewing (low resolution) 3 days 1/28/19 1/30/19 209
209 Master file set (PDF) for printing (high resolution) 2 days 112419 1/25/19 206
210 Master file package 1day 1/30/19 1/30/19 208FF
211 Binder Print Copies to BLM 1 day 1/30/19 1/30/19 210FF
212 7.1.F. ROD/Approved MMP A Printing/Distribution 10 days 1/28/19 2/8/19 209
213 7.1.G. ROD/Approved MMP A Mailing 5 days 2/4119 2/8/19 212FF
214 209FS+8 days
215 P7T2: Complete Administrative Record 14 edays 2/6/119 2/20/19 214
216 1 day? 10/1/13 10/1/13
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