FOIA001:01686753

To: Nikki Moore[nmoore@blm.gov]; Christopher McAlear[cmcalear@blm.gov]
Cc: Robin Hawks[rhawks@blm.gov]

From: Osorto, Cindy

Sent: 2017-07-28T17:07:13-04:00

Importance: Normal
Subject:  July 2017 - WO400 Dashboard and At-A-Glance
Received: 2017-07-28T17:07:30-04:00

Directors Monthly At A Glance WO-400 July 2017.pdf
Dashboard Powerpoint July 2017.pdf

Hi Nikki and Chris,
Attached below is the latest Dashboard and At-A-Glance for this month of July.

Hope you have a nice weekend!

Best regards,
Cindy

Cindy G. Osorto

Planning & Environmental Specialist

National Conservation Lands (WO-410)

Bureau of Land Management

20 M St. SE Washington, DC 20003

Email: cosorto@blm.gov Office: (202) 912-7476
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Major Project and Policy

Development updated Monthly

July
2016

WO 400 is working to included multiple use messages across our

Website programs. WSA and other page updates are the cument priority.

Wootton/ Schmidt Ongoing

Comments from state offices and WO programs were reviewed
Summer and incorporated into the final draft of the Travel and Tourism
2017 Action Plan. The draft is in the NOC for final design. The report will

be submitted for leadership review and surname in the summer.

BLM Travel and Tourism

Action Plan es 20

National Conservation
Lands Report

June The report is being restructured to focus on state
Rl 2015 JE accomplishments. This project is currently on hold.
Desert Renewable Energy
Conservation Plan (DRECP)

X with BLM CA to determine management.
Implementation

Planning efforts continue through communications, marketing,

50" Anniversary of the Salt/Baile Nov. Dec field team, and leadership meetings. The anniversary has already

WSR and NSHT Acts y 2015 2018 started to receive attention from the public and partner groups.
Leadership will be informed of opportunities for involvement.

Manager Reports Cohen Jan. Ongoing The FY2017 IM has gone out to the Field. Final reports are

2016 expected by the end of the calendar year.

The interactive map is available at bim.gov/visit. WO 400 is
Ongoing working with the Division Of Recreation and Visitor Services (WO
250) on next steps.

Feb.
2013

’ Fisher NA Ongoing The Office of National Conservation Lands (WO 410) is working

Recreation Maps Butts/Cohen
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Junior Ranger Baldwin Sept. 2016 Sept. Junior Ranger website set up and populated with 5 sites; first
Implementation ‘ . 2017 round will include 19 sites plus national content.
Donations Updated version of the policy that incorporates Solicitors
Poli . Needham Sept. 2014 Unknown comments and addresses their concerns in DTS for their final

ey surnaming.
Volunteer ‘ Schnee Jan. 2017 Sept. National Lead and Volunteer Program Adjunct Team to provide
Manual Section Draft k 2017 policy updates and development.

Sept. National Lead and Volunteer Program Adjunct Team will refocus on

Volunteer Strategy . Schnee June 2017 2017 policy updates and development.

: : August The final will be issued after alignment with existing BLM policy,
Friends Toolkit . gosdhain Jo2ol] 2017 addressing new issues, and re designing as a web based toolkit.
2016 EIP Program Update A Richardson Feb. 2017 le:)n1e7 In design at the NOC delay due to WO 400 change in priority.
Intemretanp/Edqun . Candelaria Feb. 2017 Oct. 2017  In coordination with (Acting) Education Program Lead.

Manual Section
- Design & production of BLM exhibit at National Scout Jamboree
Scout Jamboree Exhibits ‘ Candelaria Feb. 2017 July 2017 July  August2017
Interpretive Plan Template ’ Candelaria Dec. 2015 gg;;t_’ National Program Lead working with field team.
Website is live with expanded content for Division of Education,
BLM New Website . Flynn Nov. 2016 Ongoing Interpretation, and Partnerships (WO 420) programs. Working on

page enhancements, features.
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Content development is complete. Content development is complete and all
modules have been submitted to the NTC for web development. Module 1, 2,
Summer  and 3 have undergone beta testing and WO 410 review. Next steps: beta
2017 testing and final WO 410 review of modules 4 and 5, course piloting, posting for
internal and extemal use, and roll out. In person training development has been
paused in order to gauge effectiveness of online training material.

National Monuments and
NCA Training: Five online
modules

Nelson 2012

Content development is complete and all modules have been submitted to the
NTC for web development. Next steps: Modules have undergone NTC final
review and will be submitted to a contractor for web development. Once web
development is completed, there will be beta testing and final WO 410 review
of completed modules, course piloting, posting for internal and external use,
and roll out. In person training development has been paused in order to gauge
effectiveness of online training material.

Wilderness Study Area
Training: Five online
modules

Summer

Nelson 2012 2017

One module is fully developed (content and web). Content developed for seven
modules, 2 of which are in web development with the other 5 pending web
development by the NTC or contractor. Next steps: finalize storyboards for four
modules, interagency review, concurrent beta testing, and final WO 410 review
of completed modules, course piloting, posting for internal and external use,
and roll out. In person training development has been paused in order to gauge
effectiveness of online training material.

Wild and Scenic River
Training: Twelve online
modules

Nelson 2012 2017

Content development is complete and all modules have been submitted to the
NTC for web development. Next steps: All modules will undergo final review by
the NTC then will be submitted to a contractor for web development. Web
development will be followed by beta testing and final WO 410 review of
completed modules (concurrent), course piloting, posting for intemal and
external use, and roll out. In person training development has been paused in
order to gauge effectiveness of online training material.

National Scenic and
Historic Trails Training:
Seven online modules

Summer

Nelson 2012 2017

. Summer
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* Junior Ranger Communications Toolkit
Intranet site completed.

« Citizen Science Junior Ranger delivered to

R Every Kid in a Park Passes Issued
« Teachers on the Public Lands program by BLM
ongoing with teachers placed in 20 BLM 3000
offices.
2500
« Staff can begin ordering EKIP passes for 2000
Year 3, which begins September 1. EKIP o
brochures in Spanish coming soon. o0
* Classroom Investigation: Scenic/Historic 1000
Trails going to the NOC for design
500
. o
* Development of Junior Ranger websites for all
eligible field offices/sites with potential for % E g g 3.; ‘E g a $ $ § g : : : : E :
more than 100 individual listings. 5§88 88529858 S8 858375
« Streamline program reporting and data f222235238382 ‘§ STwE<zS
collection for FY 2017.
: Toolkit includes publication and banner templates, artwork,
Jcl:)mor Ra.nge.r Dec. June 2017 June 2017 and program guidane. Additional materials will be added as
mminications 2016 ' needed. https://web.bim.gov/wo 170/wo
Toolkit 172/junior_ranger/index.html
Provide Funding for Dec. AN 5 .
: May 2017 June 2017 33 projects identified with support to the field in May.
Field Offices ‘ 2016 d Jec PPo a’
Streamline Oct. 50% August WO 420 will streamline program reporting and data
Reporting 2016 2017 collection and consolidate multiple reports.

Contacts: Janet Ady (|ady@blm.gov or 202-912-7450) and Derrick Baldwin (¢ baldwin@blm.zov or 970-882-6805)
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/12‘ Number of National Public Lands Day sites set for
3 September 2017 (Goal: 125)

EKIiP passes distributed by BLM field staff

82‘91 in Year 2 (starting Sept. 1, 2016)

Number of volunteers reported through 3

14) 05 Quarter FY 2017 (does not include NPLD)

Panels, posters, and games developed

13 for the BLM exhibit at the National
Scout Jamboree

Junior Ranger sites in first round of

\19 website development.
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EX,I}EAU OF Education, Interpretation & Partnerships

MANAGEMENT = Field Accomplishments updated Montiy

National

State Office
Alaska 3 1 2 15 1 1 1661
Arizona 6 0 9 106 33 591 2544
California 16 0 15 39 3293 1971 2832
Colorado 13 2 12 46 435 213 843
Eastern States 3 A 4 Nr 239 989 784 * Includes WO Staff at VA schools
Idaho 6 0 8 17 122 Sbil 1064
Montana/Dakotas 3 2 6 il 1072 413 S31
Nevada 8 2 9 120 653 2158 562 * 1700 passes at Red Rock Canyon
New Mexico 6 1 il 60 19 6 198* NM increased youth hires 750%
Oregon/Washington 11 0 al3) 83 734 786 1516
Utah 6 2 9 11 202 8 515
Wyoming 6 0 4 2 897 758 136
NOC/NIFC/NTC/WO n/a n/a n/a 2 n/a n/a 3
Total 87 11 124 502 7700 6537 14058 NPLD: At 98% of Goal
1st & 2nd Year 1: Year2: 1st 39 n/a=not applicable
Quarters Se_";:g?ils S‘E_D‘Ai'gzs‘fe Quarters Nr = not reported
Data reported as of July 27, 2017 FY2017 2016 2017 FY2017 * = updated quarterly
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Volupteer NPLD Sites Volunteers ( Partner- \ EKiP Passes
Admin. Sept. 2017 supported
Training 120 - Youth Hires 30000

65 1 25000 - 2000 9 [ |

60
i 100 - 1800 A 25000 -

= 20000 -

50 = 1600 -

45 4 80 - 1400 - 20000

40 15000 -

1200 -+

35 60 - 15000 -

30 4 o 1000 A

25 1 40 800 - 10000 -

47 5000 1 600

by A 400 - 2229

5 J o 4 200

o 3 o . G-
FY 2017 FY 2017 FY 2017 FY 2017 FY 2017 (Year 2)
GOAL: 50 GOAL: GOAL: 25,000 GOAL: Challenge:
Exceeded by 125 Sites Volunteers 2000 Hires 30,000 Passes
15 Employees 98% of Goal Updated Updated Updated
Trained quarterly quarterly monthly
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NATIONAL
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ANDS

# Complete

Unit Plans 33
Science 3
Plans
Inventory 5.3 million Acres
Boundary
4
Data &
RMIS Data 38
Designated
24
Manager
Review 3
Status
Comprehensive Trail
Management Plans for BLM 20f3
Administered or Co
administered Trails

%

Complete

72%

6%

55%

100%

85%

52%

6.5%

66%

\

ECD

FY2022

TBD

TBD

Complete

TBD

TBD

FY2037 45

2017

e — = L

#
Complete
Unit Plans
18
(CRMPs)
Inventory &
Monitoring of 1,602 miles
River Values
Boundary
5
Data
Suitables to
DO 1 of TBD
Baseline
Inventory
119 of 223
(Performance °
Measure)
Annual
Monitoring of 1 I
. eported at Mi
Wilderness/ e
WSA in Acres)
Character
Acres

% Complete

53%

66%

7%

Assessment in
Progress

53%

TBD

ECD

TBD

TBD

TBD

TBD

2020

9/30/17

National Conservation Lands Prograrﬁ%ﬁ\n—;
ACCOmp|iSh MentsS updated Quarterly (Last Updated April 205.7)2

e

oD >>Oe D

Targets are
submitted by
states and
verified by
WO-400.
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AK Steese NCA Y (1986) N Y N AFM TBD
Y (2013 - may not have
AZ Agua Fria National Monument Y (2010) been signed) Y Y TBD
AZ Gila Box Riparian NCA Y (1998) N Y N FM acting TBD
AZ Grand Canyon Parashant National Monument Y (2008) N Y Y TBD
AZ Ironwood Forest National Monument Y (2013) N Y Y TBD
AZ Las Cienegas NCA Y (2004) N Y N AFM TBD
AZ San Pedro Riparian NCA N N Y N FM TBD
AZ Sonoran Desert National Monument Y (2012) N Y N AFM TBD
AZ Vermilion Cliffs National Monument Y (2008) Y (2014) Y Y} TBD
CA Berryessa Snow Mountain National Monument N N N Y TBD
CA California Coastal National Monument Y (2005) N Y Y TBD
CA Carrizo Plain National Monument Y (2010) N Y Y TBD
CA Fort Ord National Monument Y (2007) N Y Y TBD
CA Headwaters Forest Reserve Y (2004) N Y Y TBD
CA King Range NCA Y (2005) N Y Y TBD
CA Piedras Blancas Historic Light Station ONA Y (2007) N Y Y TBD
CA Mojave Trails National Monument N N N Y TBD
CA Sand to Snow National Monument N N N Y TBD
Santa Rosa & San Jacinto Mountains National
CA Monument Y (2004) N Y Y TBD
co Browns Canyon National Monument N N N N FM TBD
co Canyons of the Ancients National Monument Y (2010) N Y Yi TBD
co Dominquez Escalante NCA N N Y Y dual duty TBD
co Gunnison Gorge NCA Y (2004) Y (2013) Y Y Acting Manager Complete
(¢0) Mclnnis Canyons NCA Y (2004) Y (2012) Y Y dual duty TBD
ES Jupiter Inlet Lighthouse ONA Y (1995) N Y Y TBD
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= e e

Craters of the Moon National Monument Y (2006) Complete

ID N X Y
ID Morley Nelson Snake River Birds of Prey NCA Y (2008) N \( X TBD
MT Upper Missouri River Breaks National Monument Y (2008) N \( Y TBD
MT Pompeys Pillar National Monument Y (2015) N \( Y: TBD
N non manager
NM El Malpais NCA Y (2001) N Y point of contact TBD
NM Fort Stanton Snowy River Cave NCA Y (2013) N \ Y TBD
N non manager
NM Kasha Katuwe Tent Rocks National Monument Y (2007) N Y point of contact TBD
NM Organ Mountains Desert Peaks National Monument N N N Y dual duty TBD
NM Prehistoric Trackways National Monument Y (2014) N \ Y dualduty TBD
NM Rio Grande del Norte National Monument N N N Y TBD
NV Basin and Range National Monument N N N Y acting TBD
NV Black Rock Desert High Rock Canyon Emigrant Trails NCA Y (2004) N \( Y} TBD
NV Red Rock Canyon NCA Y (2005) N Y Y TBD
NV Sloan Canyon NCA Y (2006) N Y} Y TBD
Steens Mountain Cooperative Management and Protection
OR Area Y (2005) Y \/ Y TBD
OR Yaquina Head ONA Y (1982) N Y, Y TBD
Action plan under
OR Cascade Siskiyou National Monument Y (2008) Y \( N AFM development
uT Red Cliffs NCA N N Y Y dual duty TBD
utr Beaver Dam Wash NCA N N Y Y dual duty TBD
ut Grand Staircase Escalante National Monument Y (2000) N Y Y Complete
WA San Juan Islands National Monument N N Y; Y TBD
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Major Project and Policy

Development updated Monthly

July
2016

WO 400 is working to included multiple use messages across our

Website programs. WSA and other page updates are the current priority.

Wootton/ Schmidt Ongoing

Comments from state offices and WO programs were reviewed
Summer and incorporated into the final draft of the Travel and Tourism
2017 Action Plan. The draft is in the NOC for final design. The report will

be submitted for leadership review and surname in the summer.

BLM Travel and Tourism

Action Plan es s

National Conservation
Lands Report

June The report is being restructured to focus on state
Rl 2015 JE accomplishments. This project is currently on hold.
Desert Renewable Energy
Conservation Plan (DRECP)

X with BLM CA to determine management.
Implementation

Planning efforts continue through communications, marketing,

50" Anniversary of the Salt/Baile Nov. Dec field team, and leadership meetings. The anniversary has already

WSR and NSHT Acts y 2015 2018 started to receive attention from the public and partner groups.
Leadership will be informed of opportunities for involvement.

Manager Reports Cohen Jan. Ongoing The FY2017 IM has gone out to the Field. Final reports are

2016 expected by the end of the calendar year.

The interactive map is available at bim.gov/visit. WO 400 is
Ongoing working with the Division Of Recreation and Visitor Services (WO
250) on next steps.

Feb.
2013

’ Fisher NA Ongoing The Office of National Conservation Lands (WO 410) is working

Recreation Maps Butts/Cohen

DOI-2021-03 02599
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Junior Ranger Baldwin Sept. 2016 Sept. Junior Ranger website set up and populated with 5 sites; first
Implementation ‘ ’ 2017 round will include 19 sites plus national content.
Donations Updated version of the policy that incorporates Solicitors
Poli . Needham Sept. 2014 Unknown comments and addresses their concerns in DTS for their final

2 surnaming.
Volunteer ‘ Schnee Jan. 2017 Sept. National Lead and Volunteer Program Adjunct Team to provide
Manual Section Draft 1 2017 policy updates and development.

Sept. National Lead and Volunteer Program Adjunct Team will refocus on

Volunteer Strategy . Schnee June 2017 2017 policy updates and development.

: : August The final will be issued after alignment with existing BLM policy,
Friends Toolkit . prosdnam Jan. 2017 2017 addressing new issues, and re designing as a web based toolkit.
2016 EIP Program Update A Richardson Feb. 2017 leg‘1e7 In design at the NOC delay due to WO 400 change in priority.
Intemretanp/Edqun . Candelaria Feb. 2017 Oct. 2017  In coordination with (Acting) Education Program Lead.

Manual Section
e Design & production of BLM exhibit at National Scout Jamboree
Scout Jamboree Exhibits ‘ Candelaria Feb. 2017 July 2017 July  August 2017
Interpretive Plan Template ’ Candelaria Dec. 2015 gg;;t_’ National Program Lead working with field team.
Website is live with expanded content for Division of Education,
BLM New Website . Flynn Nov. 2016 Ongoing Interpretation, and Partnerships (WO 420) programs. Working on

page enhancements, features.
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Content development is complete. Content development is complete and all
modules have been submitted to the NTC for web development. Module 1, 2,
Summer  and 3 have undergone beta testing and WO 410 review. Next steps: beta
2017 testing and final WO 410 review of modules 4 and 5, course piloting, posting for
internal and extemal use, and roll out. In person training development has been
paused in order to gauge effectiveness of online training material.

National Monuments and
NCA Training: Five online
modules

Nelson 2012

Content development is complete and all modules have been submitted to the
NTC for web development. Next steps: Modules have undergone NTC final
Sanmer review and will be submitted to a contractor for web development. Once web
Nelson 2012 2017 development is completed, there will be beta testing and final WO 410 review
of completed modules, course piloting, posting for internal and external use,
and roll out. In person training development has been paused in order to gauge
effectiveness of online training material.

Wilderness Study Area
Training: Five online
modules

One module is fully developed (content and web). Content developed for seven

modules, 2 of which are in web development with the other 5 pending web
Wild and Scenic River s development by the NTC or contractor. Next steps: finalize storyboards for four
Training: Twelve online . g

modules

Nelson 2012 2017 modules, interagency review, concumrent beta testing, and final WO 410 review

of completed modules, course piloting, posting for internal and external use,
and roll out. In person training development has been paused in order to gauge
effectiveness of online training material.

Content development is complete and all modules have been submitted to the
NTC for web development. Next steps: All modules will undergo final review by
the NTC then will be submitted to a contractor for web development. Web
development will be followed by beta testing and final WO 410 review of
completed modules (concurrent), course piloting, posting for intemal and
external use, and roll out. In person training development has been paused in
order to gauge effectiveness of online training material.

National Scenic and
Historic Trails Training:
Seven online modules

Summer

Nelson 2012 2017

DOI-2021-03 02601
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* Junior Ranger Communications Toolkit
Intranet site completed.

« Citizen Science Junior Ranger delivered to

e Every Kid in a Park Passes Issued
« Teachers on the Public Lands program by BLM
ongoing with teachers placed in 20 BLM 3000
offices.
2500
« Staff can begin ordering EKIP passes for 2000
Year 3, which begins September 1. EKIP o
brochures in Spanish coming soon. o0
* Classroom Investigation: Scenic/Historic 1000
Trails going to the NOC for design
500
0 +4
* Development of Junior Ranger websites for all
eligible field offices/sites with potential for f § ] “i § S a 3; <] g = E i 55T
more than 100 individual listings. T & > S T & <
* Streamline program reporting gf\d data fE=< g 2223 S 2 ‘§ TE=< g 2
collection for FY 2017.
: Toolkit includes publication and banner templates, artwork,
Jcl:)mor Ra.nge.r Dec. June 2017 June 2017 and program guidane. Additional materials will be added as
mminications 2016 ' needed.  https://web.blm.gov/wo 170/wo
Toolkit 172/junior_ranger/index.html
Eﬁ‘;“fﬁF“"di“g for ‘ 33?6 ¥ May2017  June2017 33 projects identified with support tothe field in May.
ie ices
Streamline Oct. 50% August WO 420 will streamline program reporting and data
Reporting 2016 2017 collection and consolidate multiple reports.

Contacts: Janet Ady (|ady@blm.zov or 202-912-7450) and Derrick Baldwin (¢ baldwin@blm.zov or 970-882-6805)
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/12‘ Number of National Public Lands Day sites set for
3 September 2017 (Goal: 125)

EKIP passes distributed by BLM field staff

82‘91 in Year 2 (starting Sept. 1, 2016)

Number of volunteers reported through 3

14) 05 Quarter FY 2017 (does not include NPLD)

Panels, posters, and games developed

13 for the BLM exhibit at the National
Scout Jamboree

Junior Ranger sites in first round of

\19 website development.
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EX,I}EAU OF Education, Interpretation & Partnerships

MANAGEMENT = Field Accomplishments updated Monthiy

National

State Office
Alaska 3 1 2 15 1 1 1661
Arizona 6 0 9 106 33 591 2544
California 16 0 15 39 3293 1971 2832
Colorado 13 2 12 46 435 213 843
Eastern States 3 4 4 Nr 239 989 784 * Includes WO Staff at VA schools
Idaho 6 0 8 17 122 Sbil 1064
Montana/Dakotas 3 2 6 il 1072 413 S31
Nevada 8 2 9 120 653 2158 562 * 1700 passes at Red Rock Canyon
New Mexico 6 1 Al 60 19 6 198* NM increased youth hires 750%
Oregon/Washington 11 0 als) 83 734 786 1516
Utah 6 2 9 11 202 8 55
Wyoming 6 0 4 2 897 758 136
NOC/NIFC/NTC/WO n/a n/a n/a 2 n/a n/a 3
Total 87 11 124 502 7700 6537 14058 NPLD: At 98% of Goal
1st & 2nd Year 1: Year2: 1st 34 n/a=not applicable
Quarters Se_"::ggls S‘E_D‘Ai'g";‘fe Quarters Nr = not reported
Data reported as of July 27, 2017 FY2017 2016 2017 FY2017 * =updated quarterly
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= EX&EM}DF Education, Volunteers, Interpretation, &-
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¥ | MANAGEMENT  Youth Employment reportable nits

Volupteer NPLD Sites Volunteers ( Partner- ) EKiP Passes
Admin. Sept. 2017 supported
Training 120 { | Youth Hires 30000

65 1 25000 - 2000 9 [ |

60 -

100 - 1800 A 25000 -

55 ]

50 4 i 1600 -

45 4 80 -+ 1400 - 20000

40 < 15000 - .

35 60 - 15000 -

30 1 oy 1000

25 o 40 800 - 10000 -

47 5000 1 600

15

1(5) . | 400 - 5000

5 J o 4 200

o 3 o . o8
FY 2017 FY 2017 FY 2017 FY 2017 FY 2017 (Year 2)
GOAL: 50 GOAL: GOAL: 25,000 GOAL: Challenge:
Exceeded by 125 Sites Volunteers 2000 Hires 30,000 Passes
15 Employees 98% of Goal Updated Updated Updated
Trained quarterly quarterly monthly
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NATIONAL
CONSERVATION

ANDS

# Complete

Unit Plans 33
Science 3
Plans
Inventory 5.3 million Acres
Boundary
4
Data &
RMIS Data 38
Designated
24
Manager
Review 3
Status
Comprehensive Trail
Management Plans for BLM 20f3
Administered or Co
administered Trails

%

Complete

72%

6%

55%

100%

85%

52%

6.5%

66%

\

ECD

FY2022

TBD

TBD

Complete

TBD

TBD

FY2037 45

2017

e = e

#
Complete
Unit Plans
18
(CRMPs)
Inventory &
Monitoring of 1,602 miles
River Values
Boundary
5
Data
Suitables to
DO 1 of TBD
Baseline
Inventory
119 of 223
(Performance °
Measure)
Annual
Monitoring of 1 I
: eported at Mi
Wilderness/ e
WSA in Acres)
Character
Acres

% Complete

53%

66%

7%

Assessment in
Progress

53%

TBD

ECD

TBD

TBD

TBD

TBD

2020

9/30/17

National Conservation Lands Prograrﬁ%ﬁ\n—;
Accomplishments updated Quarterly (Last Updated April 2017y,

S

oD >>e D

Targets are
submitted by
states and
verified by
WO-400.
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(AK-ES) updated Quarteriy (Last Updated July 2017)
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AK Steese NCA Y (1986) N Y N AFM TBD
Y (2013 - may not have
AZ Agua Fria National Monument Y (2010) been signed) Y \f TBD
AZ Gila Box Riparian NCA Y (1998) N Y N FM acting TBD
AZ Grand Canyon Parashant National Monument Y (2008) N Y Y TBD
AZ Ironwood Forest National Monument Y (2013) N Y Y TBD
AZ Las Cienegas NCA Y (2004) N Y N AFM TBD
AZ San Pedro Riparian NCA N N Y N FM TBD
AZ Sonoran Desert National Monument Y (2012) N Y N AFM TBD
AZ Vermilion Cliffs National Monument Y (2008) Y (2014) Y iYi TBD
CA Berryessa Snow Mountain National Monument N N N Y TBD
CA California Coastal National Monument Y (2005) N Y Y TBD
CA Carrizo Plain National Monument Y (2010) N Y Y TBD
CA Fort Ord National Monument Y (2007) N Y Y TBD
CA Headwaters Forest Reserve Y (2004) N Y Y TBD
CA King Range NCA Y (2005) N Y Y TBD
CA Piedras Blancas Historic Light Station ONA Y (2007) N Y Y TBD
CA Mojave Trails National Monument N N N il TBD
CA Sand to Snow National Monument N N N Y TBD
Santa Rosa & San Jacinto Mountains National
CA Monument Y (2004) N Y Y TBD
(0] Browns Canyon National Monument N N N N FM TBD
co Canyons of the Ancients National Monument Y (2010) N Y \f TBD
co Dominquez Escalante NCA N N Y Y dual duty TBD
co Gunnison Gorge NCA Y (2004) Y (2013) Y Y Acting Manager Complete
CcO Mclinnis Canyons NCA Y (2004) Y (2012) Y Y dual duty TBD
ES Jupiter Inlet Lighthouse ONA Y (1995) N Y Y TBD
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Craters of the Moon National Monument Y (2006) Complete

ID N Y \/
ID Morley Nelson Snake River Birds of Prey NCA Y (2008) N i Yi TBD
MT Upper Missouri River Breaks National Monument Y (2008) N \f Y TBD
MT Pompeys Pillar National Monument Y (2015) N \( Yi TBD
N non manager
NM El Malpais NCA Y (2001) N Y point of contact TBD
NM Fort Stanton Snowy River Cave NCA Y (2013) N iYi Y TBD
N non manager
NM Kasha Katuwe Tent Rocks National Monument Y (2007) N Y point of contact TBD
NM Organ Mountains Desert Peaks National Monument N N N Y dual duty TBD
NM Prehistoric Trackways National Monument Y (2014) N \ i Y dual duty TBD
NM Rio Grande del Norte National Monument N N N Y TBD
NV Basin and Range National Monument N N N Y acting TBD
NV Black Rock Desert High Rock Canyon Emigrant Trails NCA Y (2004) N VY Y TBD
NV Red Rock Canyon NCA Y (2005) N Y Y TBD
NV Sloan Canyon NCA Y (2006) N Yl Y} TBD
Steens Mountain Cooperative Management and Protection
OR Area Y (2005) Y \f )/ TBD
OR Yaquina Head ONA Y (1982) N Y Y] TBD
Action plan under
OR Cascade Siskiyou National Monument Y (2008) Y \f N AFM development
uT Red Cliffs NCA N N i Y dual duty TBD
utr Beaver Dam Wash NCA N N i Y dual duty TBD
ut Grand Staircase Escalante National Monument Y (2000) N Y Xi Complete
WA San Juan Islands National Monument N N iYi i TBD
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