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Applicant:  CenterPoint Energy Bakken Crude Services, LLC 

Number:  DOI-BLM-MT-C030-2013-123-EA 

Case File/Project Number:  NDM-104448 

Project Name:  Bear Den Project 

 
Errata: 
 
The following tables and map sheets reflect changes in the Bear Den Project since the 
acceptance and approval of the Applicant-Prepared Environmental Assessment.  Minor 
changes to the alignment inside the original survey corridor are reported in the Table 1 
below and individual map sheets were not generated.  Major route changes outside of 
original survey corridor are included in Table 2 below and individual map sheets were 
generated for these changes. 
 

Table 1 

Minor route changes within surveyed corridor in the EA - no additional surveys required 

LINE MP 
start 

MP 
end 

Rational Route Change Other 
Constraints 

            

AR 9 10.1 Landowner Request slight alignment shift south none 

AR 9 9 Engineering Constraint lessoned point of inflection 
angle 

none 

AR 7 8.4 Cultural Constraint and Landowner Request shift in alignment none 

AR-35 0.4 0.8 Engineering Constraint consolidate HDD's none 

AR-25 0 0 Engineering Constraint shift alignment; add HDD none 

AR-25 1.5 1.5 Cultural Constraint avoid cultural resource none 

AR-25 0.6 0.6 Biological Constraint avoid senstive plant none 

AR-25 2.6 2.7 Engineering Constraint shift in alignment none 

AR-27 0 0.3 Engineering Constraint new well pad location none 

AR-28 3.1 3.3 Engineering Constraint shift to avoid wellhead none 

AR-29 2.1 2.1 Landowner Request Extension of HDD and 
reduction of right-of-way 
width 

none 

AR-30 6.5 6.5 Engineering Constraint shift to cross stream none 

AR-30 5.6 5.7 Engineering Constraint shift in alignment none 

AR-32 0 1.7 Engineering Constraint avoid new well pad location 
and reduce right-of-way width 

none 

ARW-39 0 0.5 Cultural Constraint avoid cultural resource 30 days for 
SHPO report 
review 
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Table 2 

Route changes outside of surveyed corridor - additional biological and cultural surveys required 

LINE MP 
start 

MP 
end 

Rational Route Change Additional Survey 
Completed 

New Impacts 
(all resources identified are 
being avoided using HDD) 

Other 
Constraints 

          Biological Cultural  Biological Cultural   

AR 10.5 11.2 Landowner Request move alignment north  Y Y None None none 

AR 2.1 2.1 Engineering Constraint new block valve -lot Y Y None One site being 
recommended 
as non-eligible 

30 days for 
SHPO report 
review 

AR-08 0 0.2 Landowner Request extend alignment to reach AR-22 Y Y None None none 

AR-16 0 0.4 Landowner Request shift in alignment with new HDD's Y Y None None none 

AR-22 0.3 1.2 Landowner Request move alignment east Y Y None None none 

AR-30 11.5 11.5 Landowner Request new alignment for permanent access road Y Y None None none 

AR-31 5.5 6 Landowner Request Shift in alignment  Y Y None None none 

AR-34 1.4 2.8 Landowner Request shifts in alignment Y Y None None none 

 



Bear Den Project
AR MP 2.1 New Valve Site

Original Alignment Final Alignment

• Engineering Constraint
• All Environmental Survey are complete
• Southeast corner of site will be reduced to adhere to sensitive resource buffer
• 30 day review and comment period of cultural report by SHPO



Bear Den Project
AR MP 10.5 New Alignment

Original Alignment Final Alignment

• Landowner Request
• Shift in alignment with one additional HDD
• All Environmental Survey are complete
• Sensitive Resources are being avoided using HDD
• No Environmental or Permitting Constraints Anticipated



Bear Den Project
AR‐8 MP 0.0 New Alignment

Original Alignment Final Alignment

• Landowner Request
• Shift in alignment with one less HDD
• All Environmental Survey are complete
• Sensitive Resources are being avoided using HDD
• No Environmental or Permitting Constraints Anticipated



Bear Den Project
AR‐16 New Alignment

Original Alignment Final Alignment

• Landowner Request
• Shift in alignment with one additional HDD
• All Environmental Survey are complete
• Sensitive Resources are being avoided using HDD
• No Environmental or Permitting Constraints Anticipated



Bear Den Project
AR‐22 MP 0.3 New Alignment

Original Alignment Final Alignment

• Landowner Request
• Shift in alignment with three additional HDDs
• All Environmental Survey are complete
• Sensitive Resources are being avoided using HDD
• No Environmental or Permitting Constraints Anticipated



Bear Den Project
AR‐30 MP 11.5 New Access Road
Original Alignment Final Alignment

• Landowner Request
• New Access Road Constructed by Landowner
• No Environmental or Permitting Constraints Anticipated



Bear Den Project
AR‐31 MP 6.0 New Alignment

Original Alignment Final Alignment

• Landowner Request
• Shift in alignment 
• All Environmental Survey are complete
• No Sensitive Resources are being impacted 
• No Environmental or Permitting Constraints Anticipated



Bear Den Project
AR‐34 MP 1.4 New Alignment

Original Alignment Final Alignment

• Landowner Request
• Shift in alignment 
• All Environmental Survey are complete
• Sensitive Resources are being avoided using HDD
• No Environmental or Permitting Constraints Anticipated
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