
Prepare an Analysis of the 
Management SituaƟon 

Document current condiƟons 

Implement, Monitor and 
Evaluate RMPA Decisions 

Record of Decision/Approved 
RMPA 

Publish NoƟce of Availability 
30‐day protest period 

Resolve protests 

60‐day Governors’  
Consistency Review period 

Conduct Scoping March 2014 
Minimum 60‐day comment period 

on issues & planning criteria 
Document results in Scoping Report 

Prepare to Plan 
Write a PreparaƟon Plan 

Proposed RMPA/Final EIS 

Publish NoƟce of Availability 
Minimum 90‐day public comment 

period 

DraŌ RMPA/EIS 

Select Preferred AlternaƟve 

Analyze Effects of AlternaƟves 

Formulate AlternaƟves 

Issue NoƟce of Intent to prepare 
RMPA/EIS and begin scoping 

Current phase 


