

To: Cynthia Staszak[Cindy_Staszak@blm.gov]; Matthew Betenson[mbetenso@blm.gov]; Amber Hughes[ahughes@blm.gov]
Cc: Mark Foley[mfoley@blm.gov]; Robert Wilson[r75wilso@blm.gov]; Shered Mullins[s5mullin@blm.gov]
From: Foley, Mark
Sent: 2017-07-31T16:07:30-04:00
Importance: Normal
Subject: Buckskin Comm Site Mgmt Plan Likely Delayed Until FY 2018
Received: 2017-07-31T16:08:07-04:00

Greetings from Buckskin Ridge Communication Site on GSENM!

As you know, we've been working diligently to complete the update of the Communication Site Management Plan for the Buckskin Ridge facility, with a goal of completing the update before the end of the fiscal year.

Unfortunately, the lease holders at the site have been **far slower than expected** in completing their construction and other updates to individual facilities, including relinquishing no longer used authorizations. Because of these delays, the need to present the draft updates to the monument ID Team, and a required 30-day comment period for site users to review the draft plan, it now looks like our update won't be completed and ready for signature until mid October at the earliest.

I will continue to work with our National Communication Site Management Team to keep up the momentum we've built on this task, and hope to have a working draft for monument staff to review in the next two weeks.

Please let me know if you have questions. Cheers. Mark

--

*Mark Foley
Kanab Field Office Realty Specialist
669 South Highway 89A
Kanab, Utah 84741*

(435) 644-1278
(435) 644-1299 fax