

To: Matthew Betenson[mbetenso@blm.gov]
From: Hughes, Amber
Sent: 2017-06-16T14:29:55-04:00
Importance: Normal
Subject: Fwd: L14PD01436: GSENM Livestock Grazing MMP-A/EIS Request for Modification
Received: 2017-06-16T14:30:07-04:00
20170525 GSENM MMPA-EIS v16.pdf

Matt,

Here is the revised schedule from EMPSi to modify the contract till the end of FY2019. If it looks good with you I will respond to Leslie and let her know if we agree to move forward with this schedule. I looked it over and think that it appropriate given our current situation with the Draft EIS in WO limbo.

Kate also left me a message, s he said that one of their Principles was in DC recently and talked with Ryan Hathaway about the waiting situation we're in. Apparently Ryan said that the solicitors are (b)(5) DPP (b)(5) ACP ...
Not sure if you've already heard that, I haven't heard from Ryan in a while and am thinking of reaching out to him to check in.

I'll share anymore information I get from Kate after I talk with her.

Thanks,
Amber

Amber L Hughes

Planning and Environmental Coordinator
Grand Staircase Escalante National Monument
Bureau of Land Management

PO Box 225
Escalante, UT 84726

435 826 5602
435 826 5650 fax

"Between stimulus and response there is a space. In that space is our power to choose our response. In our response lies our growth and freedom" Viktor E Frankl

----- Forwarded message -----

From: **Gunn, Leslie** <lgunn@blm.gov>

Date: Fri, Jun 16, 2017 at 11:34 AM

Subject: Fwd: L14PD01436: GSENM Livestock Grazing MMP-A/EIS Request for Modification

To: "Hughes, Amber" <ahughes@blm.gov>

Amber,

Kate at EMPSi has attached her revised schedule and is requesting extension through September 2019. We spoke and are both under the understanding that this all revolves around the WO and when things shake loose, but for now, we're hoping that 9/19 will do it. Let me know if you agree or have any other thoughts before I create the modification. Thanks!

Leslie Gunn

Supervisory Procurement Analyst
Bureau of Land Management
440 West 200 South, Suite 500
Salt Lake City, UT 84101
Work: (801)539-4177
Fax: (801)539-4222

----- Forwarded message -----

From: **Kate Krebs** <kate.krebs@empsi.com>

Date: Fri, Jun 16, 2017 at 10:36 AM

Subject: RE: L14PD01436: GSENM Livestock Grazing MMP-A/EIS Request for Modification

To: "Gunn, Leslie" <lgunn@blm.gov>

Yes, see attached. We are awaiting the briefing on line 125, but it has been delayed. Based on some conversations we have had with Washington Office staff, we will likely not proceed with the briefing schedule until a BLM Director is appointed.

Kate Krebs

EMPSi Environmental Management and Planning Solutions, Inc.
3775 Iris Avenue, Suite 1A
Boulder, CO 80301
tel: 303-447-7160 fax: 866-625-0707

www.EMPSi.com

Twitter: EMPSInc

Facebook: EMPSi

Bringing clarity to the complex™

GSA Contract GS10F-04125

Albuquerque Denver Portland Reno San Francisco Santa Fe Washington, DC

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from your system.

From: Gunn, Leslie [mailto:lgunn@blm.gov]
Sent: Friday, June 16, 2017 10:32 AM
To: Kate Krebs <kate.krebs@empsi.com>
Subject: Re: L14PD01436: GSENM Livestock Grazing MMP-A/EIS Request for Modification

Thanks, Kate. I should have mentioned this on the call, but do you mind sending me the revised schedule that you worked up? I'll have our team look it over. Thanks!

Leslie Gunn

Supervisory Procurement Analyst

Bureau of Land Management

440 West 200 South, Suite 500

Salt Lake City, UT 84101

Work: (801)539-4177

Fax: (801)539-4222

On Fri, Jun 16, 2017 at 10:25 AM, Kate Krebs <kate.krebs@empsi.com> wrote:

Leslie:

Given the current schedule and expecting some further delays as the document is being reviewed by the Washington Office, I am requesting an extension through the end of FY 2019. Please let me know if you have any additional questions. Thank you.

Kate

Kate Krebs

EMPSi Environmental Management and Planning Solutions, Inc.
3775 Iris Avenue, Suite 1A
Boulder, CO 80301
tel: 303-447-7160 fax: 866-625-0707

www.EMPSi.com Twitter: EMPSInc Facebook: EMPSi

Bringing clarity to the complex™

GSA Contract GS10F-04125

Albuquerque Denver Portland Reno San Francisco Santa Fe Washington, DC

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from your system.

From: Gunn, Leslie [mailto:lgunn@blm.gov]

Sent: Tuesday, June 13, 2017 10:42 AM

To: Kate Krebs <kate.krebs@empsi.com>

Subject: Re: L14PD01436: GSENM Livestock Grazing MMP-A/EIS Request for Modification

Kate,

Can you tell me how much time you guys are requesting on this?
We've reviewed the details and I've determined that the delays are excusable and am willing to extend, but I also need to determine if the length of time is reasonable. Let me know.
Thanks.

Leslie Gunn

Supervisory Procurement Analyst

Bureau of Land Management
440 West 200 South, Suite 500
Salt Lake City, UT 84101
Work: (801)539-4177
Fax: (801)539-4222

On Thu, Jun 1, 2017 at 3:18 PM, Gunn, Leslie <lgunn@blm.gov> wrote:

Kate,

Thanks for reaching out. We are reviewing your request and I will get back with you. Thanks!

Leslie Gunn

Supervisory Procurement Analyst
Bureau of Land Management
440 West 200 South, Suite 500
Salt Lake City, UT 84101
Work: (801)539-4177
Fax: (801)539-4222

On Fri, May 26, 2017 at 11:32 AM, Kate Krebs <kate.krebs@emp.si.com> wrote:

Leslie:

EMPSi requests a no-cost modification to extend the period of performance for LI4PD01436: GSENM Livestock Grazing MMP-A/EIS. The reasons for the extension are as

follows:

- Additional time needed for alternatives development on L13PD01443 meant that we could not start work on contract L14PD01436 until 2016.
- Additional time given to Cooperating Agencies for review of draft Chapter 4
- Additional time given to Cooperating Agencies for review of the Administrative Draft EIS
- Additional time needed for Washington Office reviews and briefings

Please let me know if you have any questions or need additional information from me.

Kate

Kate Krebs

EMPSi Environmental Management and Planning Solutions, Inc.
3775 Iris Avenue, Suite 1A
Boulder, CO 80301
tel: 303-447-7160 fax: 866-625-0707

www.EMPSi.com

Twitter: EMPSInc

Facebook: EMPSi

Bringing clarity to the complex™

GSA Contract GS10F-04125

Albuquerque

Denver

Portland

Reno

San Francisco

Santa Fe

Washington, DC

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from your system.

GSENM Livestock Grazing MMP A/EIS					
ID	Task Name	Duration	Start	Finish	Predecessors
1	Grand Staircase-Escalante Grazing MMP-A/EIS	1415 days?	9/19/13	2/20/19	
2	<i>Notice to Proceed</i>	0 days	9/19/13	9/19/13	
3					
4	Phase 1: Initial Coordination/Orientation & Proj Mgmt Plan	98 days	10/14/13	2/26/14	
5	P1T1: Initial Coord Mtg & Orientation Field Trip	92 days	10/14/13	2/18/14	
9	P1T2: Proj Mgmt Plan (PMP) & Detailed Work Schedule	91 days	10/23/13	2/26/14	
15					
16	Phase 2: Scoping and Initial Comment Analysis	164 days	10/25/13	6/11/14	
39					
40	Phase 3: Analysis of Management Situation	314 days	5/5/14	7/16/15	
41	P3T1: Analysis of Management Situation (AMS)	314 days	5/5/14	7/16/15	
49					
50	Phase 4: Development of Draft MMP-A/EIS	1029 days	10/1/13	9/8/17	
51	Option 1: Forage Production Study	120 days	9/10/14	2/24/15	
56	P4T1: Ch. 1 (Introduction) & Ch. 3 (Affected Environment)	180 days	6/17/15	2/23/16	
57	Ch 1 (Introduction + Purpose/Need)	180 days	6/17/15	2/23/16	
58	BLM Provide P&N to EMPSi	1 day	6/17/15	6/17/15	
59	EMPSi revise P/N to final	5 days	6/19/15	6/25/15	48SS
60	Draft remainder of Ch 1 for BLM (GSENM and UTISO) Rvw	93 days	6/19/15	10/27/15	48SS
61	4.1.B. BLM Review/Comment	10 days	10/28/15	11/10/15	60
62	UTISO Briefing	1 day	10/29/15	10/29/15	61SS+1 day
63	Second Draft Ch 1 Cooperating Agency Rvw	54 days	11/11/15	1/25/16	61
64	4.1.D. Cooperating Agency Review/Comment	21 days	1/26/16	2/23/16	63
65	Chapter 2 (Alternatives)	689 days	10/1/13	5/20/16	
66	Alternative Development	509 days	10/1/13	9/11/15	
67	4.2.A. Alternatives Development Workshop	13 days	7/22/14	8/7/14	
70	Preliminary Alternatives for Public Review	286 days	8/8/14	9/11/15	
83	Finalize Alternatives	470 days	10/1/13	7/20/15	
93	Results Newsletter Mailing Labels	1 day	11/12/13	11/12/13	92
94	Submit Decision File	5 days	11/13/13	11/19/13	93
95	Draft Ch 2	180 days	9/14/15	5/20/16	
102	Ch. 3 (Affected Environment)	176 days	7/17/15	3/18/16	
103	Draft Ch 3 for BLM review (GSENM & UTISO)	73 days	7/17/15	10/27/15	48
104	4.1.B. BLM Review/Comment	10 days	10/28/15	11/10/15	103
105	Second Draft Ch 3 for Cooperating Agency Rvw	58 days	11/11/15	1/29/16	104
106	Cooperating Agency Review/Comment	35 days	2/1/16	3/18/16	105
107	Chapter 4 (Environmental Consequences)	119 days	3/30/16	9/12/16	
108	4.3.A. Impact Analysis Workshop	1 day	3/30/16	3/30/16	
109	4.3.B. First Draft Ch 4 for BLM (GSENM and UTISO) Rvw	30 days	5/23/16	7/1/16	101
110	4.3.C. BLM Review/Comment	10 days	7/4/16	7/15/16	109
111	4.3.D. Revise Draft Chapter 4 for Cooperating Agency Rvw	15 days	7/18/16	8/5/16	110
112	4.3.E. Cooperating Agency Review/Comment	26 days	8/8/16	9/12/16	111

GSENM Livestock Grazing MMP A/EIS					
ID	Task Name	Duration	Start	Finish	Predecessors
113	Complete Draft MMP-A/EIS	256 days	9/13/16	9/5/17	
114	4.4.A. Prepare Draft MMP A/EIS	253 days	9/13/16	8/31/17	
115	First Draft MMP A/EIS for BLM (GSENM, GLCA, UTSO, & Regional SOL) Rvw	24 days	9/13/16	10/14/16	112
116	BLM Review/Comment	15 days	10/17/16	11/4/16	115
117	<i>UTSO Briefing</i>	1 day	10/18/16	10/18/16	116SS+1 day
118	Second Draft MMP A/EIS for CA Rvw	15 days	11/7/16	11/25/16	116
119	CA Review/Comment	30 days	11/28/16	1/6/17	118
120	Third Draft MMP A/EIS for WO/SOL Rvw	15 days	1/9/17	1/27/17	119
121	WO Review/Comment (including staff briefing)	15 days	1/30/17	2/17/17	120
122	Fourth Draft MMP A/EIS for Assistant Director and Director Briefing	15 days	2/20/17	3/10/17	121
123	WO Staff Review Responses	10 days	3/13/17	3/24/17	122
124	WO Staff Pre Briefing	1 day	3/30/17	3/30/17	123FS+3 days
125	Assistant Director Briefing	1 day	6/29/17	6/29/17	124FS+90 edays
126	Director Briefings	1 day	8/15/17	8/15/17	125FS+46 edays
127	Draft Production ready Draft MMP A/EIS	10 days	8/16/17	8/29/17	126
128	BLM Approval of Production ready Draft MMP A/EIS	2 days	8/30/17	8/31/17	127
129	4.4.B. Federal Register NOA and Public Notice	47 days	7/3/17	9/5/17	
130	Draft NOA Packet	10 days	7/3/17	7/17/17	131SF 1 day
131	WO Review NOA Packet	28 edays	7/18/17	8/15/17	132SF 1 day
132	WO Approval to Print	0 days	8/15/17	8/15/17	126
133	DOI Approval to Print	15 days	8/16/17	9/5/17	132
134	4.4.C. Production of Draft MMP A/EIS to BLM	7 days	8/16/17	8/24/17	
135	Master file set (PDF) for web viewing (low resolution)	5 days	8/18/17	8/24/17	136
136	Master file set (PDF) for printing (high resolution)	2 days	8/16/17	8/17/17	132
137	Master file package	1 day	8/24/17	8/24/17	135FF
138	Binder Print Copies to BLM	1 day	8/18/17	8/18/17	136
139	4.4.D. Draft MMP A/EIS Printing/Distribution	10 days	8/18/17	8/31/17	136
140	<i>NOA Published in Federal Register</i>	0 days	8/29/17	8/29/17	136FS+8 days
141	P4T5: Draft MMP-A/EIS Administrative Record	15 edays	8/24/17	9/8/17	134
142					
143	Phase 5: Public Comment Meetings and Comment Analysis	140 days	8/16/17	2/27/18	
144	90-day Public Comment Period	90 edays	8/29/17	11/27/17	140
145	P5T1: Public Comment Meetings	30 days	8/16/17	9/26/17	
146	5.1.A. Public Comment Meetings Mailing	5 days	8/25/17	8/31/17	139FF
147	5.1.B. Public Comment Meeting Materials	19 days	8/16/17	9/12/17	
148	Draft Meeting Materials	9 days	8/16/17	8/29/17	149SF 1 day
149	BLM Review/Comment	4 days	8/30/17	9/5/17	150SF 1 day
150	Final Meeting Materials	4 days	9/6/17	9/12/17	151SF 2 days
151	5.1.C. Public Meetings (3)	3 days	9/14/17	9/18/17	144SS+11 days
152	5.1.D. Public Meeting Records	6 days	9/19/17	9/26/17	151
153	P5T2: Comment Analysis and Report	76 days	10/31/17	2/13/18	
154	5.2.A. Log, Catalogue, and Analyze Comments	41 days	10/31/17	12/26/17	144FS 20 days

GSENM Livestock Grazing MMP A/EIS					
ID	Task Name	Duration	Start	Finish	Predecessors
155	5.2.B. Public Comment Analysis Report	35 days	12/27/17	2/13/18	
156	Draft Comment Analysis Report	15 days	12/27/17	1/16/18	154
157	BLM Review/Comment	10 days	1/17/18	1/30/18	156
158	Final Comment Analysis Report	10 days	1/31/18	2/13/18	157
159	P5T3: Comment Analysis Administrative Record	10 days	2/14/18	2/27/18	158
160					
161	Phase 6: Final EIS/Proposed MMP-A	125 days	1/31/18	7/24/18	
162	P6T1: Prepare Final EIS/Proposed MMP-A	117 days	1/31/18	7/12/18	
163	6.1.A. Prepare Proposed MMP A/Final EIS	105 days	1/31/18	6/26/18	
164	First Draft PMMP A/FEIS for BLM (GSENM and UTSO) Rww	45 days	1/31/18	4/3/18	158FS 10 days
165	Meet with CAs to review Proposed Plan	1 day	3/5/18	3/5/18	164SS+23 days
166	BLM Review/Comment	10 days	4/4/18	4/17/18	164
167	<i>UTSO Briefing</i>	1 day	4/5/18	4/5/18	166SS+1 day
168	Second Draft PMMP A/FEIS for CAs/WO/SOL Rww	15 days	4/18/18	5/8/18	166
169	CA/WO/SOL Review/Comment	15 days	5/9/18	5/29/18	168
170	<i>WO Briefing</i>	1 day	5/9/18	5/9/18	169SS
171	Draft Production ready PMMP A/FEIS	18 days	5/30/18	6/22/18	169
172	BLM Approval of Production ready PMMP A/FEIS	2 days	6/25/18	6/26/18	171
173	6.1.B. Federal Register NOA and Public Notice	42 days	5/14/18	7/10/18	
174	Draft NOA Packet	10 days	5/14/18	5/28/18	175SF 1 day
175	WO Review NOA Packet	28 edays	5/29/18	6/26/18	176SF 1 day
176	WO Approval to Print	0 days	6/26/18	6/26/18	172FF
177	DOI Approval to Print	10 days	6/27/18	7/10/18	176
178	6.1.C. Production of PMMP A/FEIS to BLM	7 days	6/27/18	7/5/18	
179	Master file set (PDF) for web viewing (low resolution)	5 days	6/29/18	7/5/18	180
180	Master file set (PDF) for printing (high resolution)	2 days	6/27/18	6/28/18	172
181	Master file package	1 day	7/5/18	7/5/18	179FF
182	Binder Print Copies to BLM	1 day	6/29/18	6/29/18	180
183	6.1.D. PMMP A/FEIS Printing/Distribution	10 days	6/29/18	7/12/18	180
184	6.1.E. Proposed MMP A/Final EIS Mailing	5 days	7/4/18	7/10/18	185FF
185	<i>NOA Published in Federal Register</i>	<i>0 days</i>	<i>7/10/18</i>	<i>7/10/18</i>	180FS+8 days
186	P6T2: Final EIS/Proposed MMP-A Administrative Record	14 edays	7/10/18	7/24/18	185
187					
188	Phase 7: Complete Production-ready Final ROD/Approved MMP-A	1407 days?	10/1/13	2/20/19	
189	P7T1: Prepare Complete Production-Ready Final ROD/Approved MMP-A	160 days	6/29/18	2/8/19	
190	7.1.A. 60 day Governor's Consistency Review	60 edays	6/29/18	8/28/18	180FS+1 day
191	7.1.B. Protest Proposed MMP A/Final EIS	86 days	7/10/18	11/7/18	
192	30 day Protest Period	30 edays	7/10/18	8/9/18	185
193	BLM/NPS Protest Resolution	90 edays	8/9/18	11/7/18	192
194	7.1.C. Prepare ROD/Approved MMP A	65 days	10/25/18	1/23/19	
195	First Draft ROD/Approved MMP A for BLM (GSENM and UTSO) Rww	20 days	10/25/18	11/21/18	193FS 10 days
196	BLM Review/Comment	10 days	11/22/18	12/5/18	195

GSENM Livestock Grazing MMP A/EIS					
ID	Task Name	Duration	Start	Finish	Predecessors
197	UTSO Briefing	1 day	11/23/18	11/23/18	196SS+1 day
198	Second Draft ROD/Approved MMP A for WO and Solicitors Rvw	10 days	12/6/18	12/19/18	196
199	WO and Solicitors Review/Comment	15 days	12/20/18	1/9/19	198
200	WO Briefing	1 day	12/20/18	12/20/18	199SS
201	Draft Production ready ROD/Approved MMP A	8 days	1/10/19	1/21/19	199
202	BLM Approval of Production ready ROD/Approved MMP A	2 days	1/22/19	1/23/19	201
203	7.1.D. Federal Register NOA and Public Notice	32 days	12/11/18	1/23/19	
204	Draft NOA Packet	10 days	12/11/18	12/25/18	205SF 1 day
205	WO Review NOA Packet	28 edays	12/26/18	1/23/19	206SF 1 day
206	WO Approval to Print	0 days	1/23/19	1/23/19	202FF
207	7.1.E. Production of ROD/Approved MMP A to BLM	5 days	1/24/19	1/30/19	
208	Master file set (PDF) for web viewing (low resolution)	3 days	1/28/19	1/30/19	209
209	Master file set (PDF) for printing (high resolution)	2 days	1/24/19	1/25/19	206
210	Master file package	1 day	1/30/19	1/30/19	208FF
211	Binder Print Copies to BLM	1 day	1/30/19	1/30/19	210FF
212	7.1.F. ROD/Approved MMP A Printing/Distribution	10 days	1/28/19	2/8/19	209
213	7.1.G. ROD/Approved MMP A Mailing	5 days	2/4/19	2/8/19	212FF
214	<i>NOA Published in Federal Register</i>	0 days	2/6/19	2/6/19	209FS+8 days
215	P7T2: Complete Administrative Record	14 edays	2/6/19	2/20/19	214
216		1 day?	10/1/13	10/1/13	