

SOUTH COAST RMP REVISION

Planning Steps

2007-2009

- Notice of Intent (NOI) to prepare Resource Management Plan Revision, published August 7, 2007.
- Public Scoping Meetings (December 2007) and public comment period (30 days, ending January 11, 2008).
- Scoping notice to Federal agencies, state agencies, county and local governments, and Native American Tribal governments.
- Invite participation in planning process by Federal and state agencies, county and local governments, and Native American Tribal governments as cooperating agencies.
- Develop alternatives based on public scoping and issues.
- Prepare draft RMP and draft EIS.
- Provide public comment period (90 days).
- Prepare Proposed RMP and final EIS.
- Issue Proposed RMP and provide 30 day protest period.
- Prepare Record of Decision and Approved RMP.

