

**NPL Project EIS
Milestone Schedule
Approved Schedule Revision – 2/6/2014**

NPL Project EIS Revised Schedule (2/6/2014)

| Schedule Milestone | Date |
|---|------------|
| Draft EIS | |
| Draft EIS Released and Notice of Availability Published in Federal Register | 2/20/2015 |
| Public Comment Period on Draft EIS Starts | 2/20/2015 |
| Public Comment Period on Draft EIS Ends | 4/6/2015 |
| BLM Finalizes Comment Analysis on Draft EIS | 5/25/2015 |
| Final EIS | |
| Final EIS Released and Notice of Availability Published in Federal Register | 12/14/2015 |
| Public Availability Period on Final EIS Starts | 12/14/2015 |
| Public Availability Period on Final EIS Ends | 1/13/2016 |
| Record of Decision | |
| Final ROD Released and Notice of Availability Published in Federal Register | 2/22/2016 |