
Action Items
(x denotes required step)

1. Initial Action
Notice

2. Notice of 
Intent

3. Draft EIS
Development 

Briefing

4. Draft EIS and
NOA Clearance

5. Final EIS and
NOA Clearance

6. ROD and NOA
Clearance

Add 2‐4 sentences about project 
to BLM communications "Week 
Ahead & 30‐60 day Look Ahead" 
report.

X X X X X X

Submit Review Team scheduling 
request to Office of the Deputy 
Secretary.

X X X

Email documents to 
NEPA.depsec@ios.doi.gov and 
NEPA.director@blm.gov

X X X X X X

Upload documents to DTS to 
facilitate tracking and 
accountability.

X X X X

Oral briefing with the Review 
Team.

X X X

Amount of time for Review Team 
to provide feedback or 
objections:

2 business days 3 business days 5 business days 10 business days 5 business days 3 business days

12‐month 
NEPA clock 
starts with 

NOI 
publication

12‐month 
NEPA 

clock ends 
with ROD 
signature

Table highlighting key steps, action items, and timelines associated with DOI Review Team process for EISs:

NOTES:
‐ This process only considers business days ‐ weekends and holidays are not included.
‐ Materials will be distributed to the Review Team by the Office of the Deputy Secretary, usually within 24 hours of submission. 
‐ The day the State submits materials, and the day the Review Team receives materials, are not counted towards the number of review days.*
‐ The State may receive immediate approval to proceed from the Deputy Secretary at the Review Team briefing. 

FLOWCHART ‐ Example of a 5 Day Review 

Initial Submission*

State submits materials to 
NEPA.depsec@ios.doi.gov
and NEPA.director@blm.gov.

Thursday

Materials 
Distributed
or Briefing*

This day is either when materials are distributed 
to the Review Team (if no briefing is required), 
or when the Review Team briefing occurs.

Friday

Day 1

Monday

Day 2

Tuesday

Day 3

Wednesday

Day 4

Thursday

Day 5

Friday

Approved to Proceed
(Day 6)

Monday

Project may proceed with current 
step if Review Team has not 
provided any objections or feedback.


