FOIA001:01715267

To: Nora -FS Rasure[nrasure@fs.fed.us]; kconant@fs.fed.us[kconant@fs.fed.us]; Brian M
Pentecost[bpentecost@fs.fed.us]

Cc: Anita Bilbao[abilbao@blm.gov]; Gary Torres[gtorres@blm.gov]; Abbie
Jossie[ajossie@blm.gov]

From: Edwin Roberson

Sent: 2017-12-14T13:05:22-05:00

Importance: Normal

Subject: Fwd: Request SOL Review for NOIs/Communication Plans

Received: 2017-12-14T13:05:42-05:00

ATT00001.htm

NOI BENM RMPs -revised (UT reviewed 12-13-2017).docx
BearsEarsCombined CommPlan FRN 12-13-2017.docx
ATT00002.htm

BearsEars_Schedule(2)w-dates 12-13-2017.docx
ATT00003.htm

Nora, Kathryn and Mark,

Here is the draft documents we sent forward to our leadership. As you can see we committed to
get with you all to come to some decisions about our approach to planning, to a comms plan and
a schedule. We look forward to talking with you this afternoon. ed

Sent from my iPhone
Begin forwarded message:
From: "Bilbao, Anita" <abilbao@blm.gov>

Date: December 13, 2017 at 6:07:59 PM MST
Subject: Request SOL Review for NOIs/Communication Plans

Attached are updated and BLM Utah reviewed NOIs, Communication Plans, and
schedules for BENM (units combined) planning.

The BENM combined planning schedule assumes that the BLM will be the lead
agency in preparation of the EIS, but that that the USFS, participating as a
cooperating agency (rather than joint lead agency), would use the BLM-prepared EIS to
prepare their own decision. Based on this assumption, we will have to make sure
that during the EIS/planning process we are meeting both agencies regulatory
requirements (similar to sage-grouse planning process and approach for major
rights-of-way projects).

We need USFS management direction/decision on whether the FS would complete the ShashJaa unit RMP as
part of their ongoing revision or if they will participate in this effort as a cooperating agency. With this
decision we can make consistent what is currently a difference between the NOI that identifies 2 BLM
RMPs/RODs and the Comm Plan that discusses/assumes 3 BENM RMPs (includes one for the USFS).
Ed will connect with Regional Forester, Nora Rasure to resolve prior to finalizing the NOI.

Anita Bilbao
Associate State Director
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Bureau of Land Management - Utah
801-539-4010 (o)

385-315-1211 (c)
https://www.blm.gov/utah
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|insert billing code|
DEPARTMENT OF THE INTERIOR
Bureau of Land Management
[insert Agency docket number)
Notice of Intent to Prepare Monument Management Plans for the Bears Ears

National Monument Indian Creek and Shash Jaa Units and associated

Environmental Impact Statement

(b)(5) DPP; (b)(5) ACP
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(b)(5) DPP; (b)(5) ACP
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(b)(5) DPP; (b)(5) ACP
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b)(5) DPP; (b)(5) ACP
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(b)(5) DPP; (b)(5) ACP
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(b)(5) DPP; (b)(5) ACP
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Internal Working Document

Notice of Intent to Prepare Resource Management Plans for the Bears Ears
National Monument Indian Creek Unit, Shash Jaa Unit and Associated
Environmental Impact Statements

Communication Plan
December 2017
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Internal Working Document

(b)(5) DPP; (b)(5) ACP

DOI-2021-01 00591




FOIA001:01715254

Internal Working Document

(b)(5) DPP; (b)(5) ACP
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Internal Working Document

(b)(5) DPP; (b)(5) ACP
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Internal Working Document

(b)(5) DPP; (b)(5) ACP
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Internal Working Document

(b)(5) DPP; (b)(5) ACP
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Internal Working Document
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Internal Working Document

(b)(5) DPP; (b)(5) ACP
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Internal Working Document

(b)(5) DPP; (b)(5) ACP

DOI-2021-061 00598



FOIA001:01715254

Internal Working Document
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Internal Working Document

(b)(5) DPP; (b)(5) ACP

DOI-2021-061 00600



FOIA001:01715254

Internal Working Document

(b)(5) DPP; (b)(5) ACP
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Internal Working Document

(b)(5) DPP; (b)(5) ACP

DOI-2021-061 00602



FOIA001:01715254

Internal Working Document
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Internal Working Document

(b)(5) DPP; (b)(5) ACP
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Internal Working Document

(b)(5) DPP; (b)(5) ACP
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Bears Ears National Monument Resource Management Plan

Indian Creek and Shash Jaa Units

DRAFT Schedule (12/13/2017)

Estimated Dates

Task

Notes/Assumptions

complete 1 week after
NOI

12/04/2017 President signs Proclamation

12/08/2017 Proclamation FRN posts

12/15/2017 Prepare NOI FRN undergoing department review
12/15/2017 Publish NOI FRN for one combined EIS and 2 RMPs

Ongoing task- Invite cooperating agencies Preliminary list:

®= SanJuan County

= Grand County

= State of Utah

= 13+ Tribes

= Canyonlands National Park

Ongoing task-
complete 1 week after
NOI

Initiate Government-to-Government
Tribal Consultation

Include all tribes on BLM
Monticello FO and USFS Manti
La-Sal NF consultation lists

2 weeks after NOI

Kick-off meeting with USFS!

Shash Jaa Unit only,

Assume USFS will be a
cooperator with an
independent decision, this will
add complexity to the planning
process because each agency
has independent planning
requirements

2 weeks after NOI

Prepare MAC FRN package

WO to take this task. Assumes
BLM, not USFS will lead MAC

complete 4 weeks
after NOI

2 weeks after NOI Prepare MAC Charter Brian Steed has directed BLM
UT to coordinate this with UT
congressional representatives
WO to take this task

3 weeks after NOI Kick-off with the Shash Jaa Commission, Composition of the Commission

initiate preparation of an MOU was modified by proclamation

Ongoing task- Contract for public scoping Statement of work/bid/award

assumes expedited schedule

FRN publication

4 weeks after NOI Publish call FRN establishing the BENM WO to take this task
MAC and calling for nominations
1 month after MAC Nomination period 30 day standard nomination

period

! This schedule is consistent with BLM planning regulations. Because the Shash Jaa Unit involves National Forest
System Lands, additional steps may be required under the 2012 Forest Service Planning Rule, including public
participation in development of the planning assessment and alternatives. The Manti La-Sal National Forest is
currently engaged in Forest Plan Revision. Discussion with the Forest Service and Department of Agricultural are
required to determine how to integrate the USFS into this land use planning process.
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1 month after close of
MAC nomination
period

Nomination review and appointment

Assumes BLM receives
nominations for all positions

4 weeks after NOI

Prepare cooperating agency MOUs

Assumes timely response by
CAs toinvitations

Concurrent with
public scoping

Hold tribal listening sessions

Locations/# of meetings TBD

3 weeks after scoping
contract is issued

Hold public scoping meetings

Proposed locations:

= Blanding

= Bluff

=  Window Rock
= Tuba City

= Salt Lake City

15 days after last
public scoping
meeting

End of public scoping period

Scoping comments will likely
continue to come in but will not
be included in the scoping
report

60 days after close of
scoping period

Synthesize scoping comments and
generate publicly available scoping report

Contractor lead effort
(BLM/contractor will need CARA
training)

Anticipate high volume of
comments

Concurrent with
scoping

Contract for NEPA and Planning —

Statement of work, government
estimate, contractor evaluation

3 months after
planning contract is
issued

BLM Analysis of the Management
Situation/USFS planning assessment

Required by regulation 1610.4-4
Use contractor assistance
concurrent with USFS planning
assessment, use existing
Monticello AMS and USFS
planning assessment
information where possible

2 weeks Agency/CA review of AMS Assumes concurrent review
with no extensions granted
2 weeks Prepare camera ready AMS
Make AMS Available through e-planning
2 months Alternatives Development Developed with CAs

5 months after
alternatives
development

Preparation of DEIS/DRMPs

Impact analysis/cumulative, etc.

Initiate USFWS Consultation

Concurrent with prep of
DEIS/DRMPs

Initiate SPHO Consultation

Concurrent with prep of
DEIS/DRMPs

3 weeks

BLM UTSO/WO/SOL review
USFS RO/WO/OGC review
CA review

Assumes concurrent reviews—
will likely get requests for
extension to review complex
document
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3 weeks

Camera ready DEIS/DRMP

Assumes no additional reviews

2 weeks

Draft NOA FRN package

Assumes expedited review of
NOA package (not a complete
routing)

Draft EIS/DRMPs

3 months

Public review of DEIS/DRMP

90 day public comment period
(required) and associated public
meetings/open houses
Assumes no extensions of time
granted

2 months

Comment analysis

Anticipate 100,000 + comments

3 months

Preparation of proposed RMP/EIS

Contractor with BLM assistance

Preparation of Biological Assessment

Concurrent with preparation
Proposed RMP/EIS

3 weeks

BLM UTSO/WO/SOL review
USFS RO/WO/OGC review
CA review

Assume simultaneous reviews

3 weeks

Camera ready proposed RMP/EIS

Assumes no additional reviews

2 weeks

Final EIS/proposed RMP NOA FRN
package

Assumes expedited publication
of FRN, not regular routing

Final EIS/Proposed RMPs

1 month

BLM 30 day protest period

Required by regulation

2 months

BLM 60 day Governor’s Consistency
Review

Required by regulation-
concurrent with protest period
assumes concurrence letter

USFWS prepares BO

Simultaneous with other steps-
assumes expedited review
(usually requires minimum of 90
days)

Concurrence letters from SHPO

Concurrent with other tasks

2 weeks

BLM ROD NOA package to WO

Assumes expedited review-
concurrent with other tasks

1 month

WO resolves Protests

Assumes expedited review
schedule- concurrent with latter
half of Governor’s consistency
review

2 months

Prepare BLM and USFS ARMP/RODs

Assumes 2 BLM RODs (Indian
Creek and Shash Jaa Units) and
1 USFS ROD (Shash Jaa Unit)

3 weeks

ARMP/RODs review
BLM UTSO/WO/SOL review
USFS RO/WO/OGC review

Also includes required briefings
(e.g., directors briefing)

2 week

Camera Ready ARMP/RODs

Assumes no additional reviews

Sign RODs/Approved RMPs

Timeframes to Milestones
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e 7 months to completion of AMS

e 16 months to DEIS publication

e 19 months to end of public comment period
e 26 months to publication FEIS

¢ 31 months to publication of RODs
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