

**From:** Bowman, Randal  
**To:** [Christian Crowley](#)  
**Cc:** [Benjamin Simon](#); [Sarah Cline](#); [Adam Stern](#); [Ann Miller](#)  
**Subject:** Re: National Monuments Rev. - Data Call  
**Date:** Thursday, May 11, 2017 2:57:56 PM  
**Attachments:** [image002.jpg](#)  
[image001.jpg](#)  
[image003.jpg](#)

Thanks again for your help. I'll let you know sometime Monday if the end date works.

On Thu, May 11, 2017 at 1:32 PM, Christian Crowley <[christian\\_crowley@ios.doi.gov](mailto:christian_crowley@ios.doi.gov)> wrote:

Greetings,


By way of an update on the National Monuments review:

- We've been asked to include information in the interim report about Grand Staircase-Escalante NM, along with Bears Ears NM
- BLM said that they are not able to provide information by Tuesday 5/16, as per our original timeline
- We have adjusted our timeline to allow BLM until Friday, 5/19 to provide this information
- We've adjusted the timing for all the subsequent tasks, keeping constant the time allowed for each task
- We're planning to send the draft final report to Randy on Tuesday 6/6
- Ann will be out of the office during the week of May 29 to June 2
- Christian will be out of the office from June 1-9

Please see below for the updated timeline and Gantt chart.

Christian

Task No	Task Name	Start Date	End Date	Duration (weekdays)	Duration (calendar days)
1	PPA develops data call	Mon 5/8/2017	Mon 5/8/2017	1	1
2	Randy B sends data call	Thu 5/11/2017	Thu 5/11/2017	1	1
3	BLM respond to data call	Thu 5/11/2017	Fri 5/19/2017	7	9
4	PPA analyzes data	Fri 5/19/2017	Tue 5/23/2017	3	5
5	PPA writes draft report	Mon 5/22/2017	Fri 5/26/2017	5	5
6	PPA delivers draft report to Randy	Fri 5/26/2017	Fri 5/26/2017	1	1
7	Memorial Day Holiday	Mon 5/29/2017	Mon 5/29/2017	1	1
8	Randy & co. review and comment on draft	Tue 5/30/2017	Fri 6/2/2017	4	4
9	PPA receives comments on draft report	Fri 6/2/2017	Fri 6/2/2017	1	1
10	PPA addresses comments in draft final report	Mon 6/5/2017	Tue 6/6/2017	2	2
11	PPA delivers draft final report to Randy	Tue 6/6/2017	Tue 6/6/2017	1	1



**From:** Christian Crowley [mailto:[christian\\_crowley@ios.doi.gov](mailto:christian_crowley@ios.doi.gov)]  
**Sent:** Monday, May 08, 2017 7:05 PM

To: Randal Bowman  
Cc: Benjamin Simon; Sarah Cline; Adam Stern; Ann Miller  
Subject: National Monuments Rev. - Data Call

Greetings,

Please find attached a draft of the call for data, outlining the documents we would like to collect, and the information we are interested in for each of the national monuments under review. The attachment includes a list of the monuments (per the DoI press release dated May 5, 2017).

We have also put together a timeline for the various phases of the interim and full reviews. Please see below for a table version, as well as a Gantt chart for each review. Please send along any questions or comments that come up.

Best regards,


Christian

Work Stages	Interim Report on Bears Ears (this is called for explicitly in EO 13792)	Final Report on Full List of Monuments
PPA develops data call	Monday 5/8	Monday 5/8
Randy B sends data call	Thursday 5/11	Thursday 5/11
Bureaus respond to data call	Thursday 5/11 – Tuesday 5/16	Thursday 5/11 – Friday 6/2
PPA analyzes data	Tuesday 5/16 – Friday 5/19	Friday 6/2 – Wednesday 6/14
PPA writes draft report	Friday 5/19 – Tuesday 5/23	Wednesday 6/14 – Monday 7/3
Holiday	n/a	Tuesday 7/4 (Independence Day)
PPA-internal review of draft report	n/a	Wednesday July 5 – Friday 7/7
PPA updates draft report	n/a	Monday 7/10 – Friday 7/14
PPA delivers draft report to Randy	Tuesday 5/23	Friday July 14
Randy & co. review and comment on draft	Tuesday 5/23 – Friday 5/26	Friday July 14 – Friday 21
PPA receives comments on draft report	Friday 5/26	Friday 7/21
Holiday	Monday 5/29 (Memorial Day)	n/a
PPA addresses comments in draft final report	Tuesday 5/30 – Wednesday 5/31	Friday 7/21 – Friday 7/28
PPA delivers draft final report to Randy	Wednesday 5/31	Friday 7/28

cid:image005.jpg@01D2C8107F04F930


62

cid:image006.jpg@01D2C8107F04F930




# National Monuments Review (EO 13727) - Full Report

5/1/2017 5/11/2017 5/21/2017 5/31/2017 6/10/2017 6/20/2017 6/30/2017 7/10/2017 7/20/2017 7/30/2017



DOI-2018-07 00993

# National Monuments Review (EO 13727) - Interim Report (Bears Ears NM)



# National Monuments Review (EO 13727) - Interim Report (Bears Ears, Grand Staircase Escalante)

5/1/2017 5/6/2017 5/11/2017 5/16/2017 5/21/2017 5/26/2017 5/31/2017 6/5/2017 6/10/2017

