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Task Responsible Party Time frame number of calender days Due Date
Submittal of Pre-Application Industry Industry dependent N/A Friday, January 01, 2010
Review of Pre-Application material BLM 14 days from submittal of preapplication
Pre-Application Coordination Meeting BLM/Industry/Contractor 14 days from submittal of preapplication 14 Friday, January 15, 2010
Initiate Native American Consultation BLM 7 days from Pre-Application coordination meeting 7 Friday, January 22, 2010
Environmental Surveys as needed-e.g. wildlife, botany, cultural BLM/Contractor within 45 days of pre-application meeting* 45 Monday, March 01, 2010
Review of Environmental Surveys BLM within 30 days from receipt of survey* 30 Wednesday, March 31, 2010
Submittal of Operations Plan (OP)/NOI * Industry/Contractor within 45 days of pre-application meeting* 45 Monday, March 01, 2010
Review of OP/NOI for Completeness BLM 14 days from receipt of complete plan 14 Monday, March 15, 2010
Formal NEPA Kickoff Meeting BLM/Industry/Contractor within 14 days of receipt of complete plans 14 Monday, March 15, 2010
Revise  OP/NOI Industry/Contractor within 7 days of receipt of comments from BLM 7 Monday, March 22, 2010
Review of revised OP/NOI BLM within 7 days of receipt from contractor 7 Monday, March 29, 2010
Develop MOU with DOE (if applicable) BLM/DOE within 5 days of completion of review of revised OP/NOI * 5 Monday, April 05, 2010
Onsite Visit** BLM/Industry/Contractor within 30 days of kickoff meeting* 30 Wednesday, April 14, 2010
Prepare Preliminary EA Industry/Contractor within 30 days of kickoff meeting* 30 Wednesday, April 14, 2010
Review Preliminary EA BLM within 14 days of receipt of EA 14 Wednesday, April 28, 2010
DOE Review of Preliminary EA (if applicable) DOE within 7 days of completion of BLM EA review 7 Wednesday, May 05, 2010
Revision of Preliminary EA Industry/Contractor within 7 days of receipt of comments from BLM 7 Wednesday, May 05, 2010
Send out EA for Public Comment BLM initiate within 7 days after receipt of complete EA 7 Wednesday, May 12, 2010
Public Comment Period BLM 30 days* 30 Friday, June 11, 2010
Review/Incorporation of Public Comments/Finalize EA BLM/Industry/Contractor within 14 days of end of public comment period 14 Friday, June 25, 2010
Draft DR/FONSI BLM within 14 days of end of public comment period 14 Friday, June 25, 2010
Sign DR/FONSI/Approve OP/GDP/NOI BLM within 2 days after DR/FONSI is drafted* 2 Monday, June 28, 2010
Prepare Dear Reader Letter BLM/Contractor within 2 days after DR/FONSI is drafted* 2 Monday, June 28, 2010

* if Saturday or Sunday, then add appropriate days to change day to 
following Monday

** The onsite visit can be combined with the kickoff meeting, however 
it is recommended that the proposed project disturbance be flagged by 
the proponent prior to the visit.    

OP/NOI requiring EA Timeline
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