

**Timeline for OP and UP with power plant on Federal lands**

<b>Task</b>	<b>Responsible Party</b>	<b>Time frame</b>	<b>number of calender days</b>	<b>Due Date</b>
Submittal of Pre-Application	Industry	Industry dependent	N/A	Friday, January 01, 2010
Review of Pre-Application material	BLM	14 days from submittal of preapplication		
Pre-Application Coordination Meeting	BLM/Industry/Contractor	14 days from submittal of preapplication	14	Friday, January 15, 2010
Initiate Native American Consultation	BLM	7 days from Pre-Application coordination meeting	7	Friday, January 22, 2010
Environmental Surveys as needed-e.g. wildlife, botany, cultural	BLM/Contractor	within 45 days of pre-application meeting*	45	Monday, March 01, 2010
Review of Environmental Surveys	BLM	within 30 days from receipt of survey*	30	Wednesday, March 31, 2010
Submittal of Utilization Plan (UP) , Site Licence (SL), Faciltiy Construction Permit (FCP) and Operations Plan (OP)*	Industry/Contractor	within 45 days of pre-application meeting*	45	Monday, March 01, 2010
Review of UP and OP for completeness	BLM	30 days from receipt of Permits		
Formal NEPA Kickoff Meeting	BLM/Industry/Contractor	within 30 days of receipt of plans	30	Wednesday, March 31, 2010
Revision of OP, SL, FCP and UP	Industry/Contractor	within 14 days of receipt of comments from BLM	14	Wednesday, April 14, 2010
Review of revised OP, SL, FCP andUP	BLM	within 14 days of receipt from contractor	14	Wednesday, April 28, 2010
Develop MOU with DOE (if applicable)	BLM/DOE	within 5 days of completion of review of revised OP/UP*	5	Wednesday, May 05, 2010
Onsite Visit **	BLM/Industry/Contractor	within 30 days of kickoff meeting*		
Prepare Preliminary EA	Industry/Contractor	within 30 days of kickoff meeting*	30	Friday, April 30, 2010
Review Preliminary EA	BLM	within 14 days of receipt of EA	14	Friday, May 14, 2010
DOE Review of Preliminary EA (if applicable)	DOE	within 7 days of completion of BLM EA review	7	Friday, May 21, 2010
Revision of Preliminary EA	Industry/Contractor	within 7 days of receipt of comments from BLM and DOE	7	Friday, May 28, 2010
Send out EA for Public Comment	BLM	initiate within 7 days after receipt of complete EA	7	Friday, June 04, 2010
Public Comment Period	BLM	30 days*	30	Monday, July 05, 2010
Review/Incorporation of Public Comments/Finalize EA	BLM/Industry/Contractor	within 7 days of end of public comment period		
Draft DR/FONSI	BLM	within 7 days of end of public comment period	14	Monday, July 19, 2010
Sign DR/FONSI/Approve GDPs UP, SL, FCP, and UP	BLM	within 2 days after DR/FONSI is drafted*		
Prepare Dear Reader Letter	BLM/Contractor	within 2 days after DR/FONSI is drafted*	2	Wednesday, July 21, 2010

\* if Saturday or Sunday, then add appropriate days to change day to following Monday

\*\* The onsite visit can be combined with the kickoff meeting, however it is recommended that the proposed project disturbance be flagged by the proponent prior to the visit.