Appendix H
Project Schedules




EGL R,D/D Lease Operations Gantt Chart - Years

" 100! 2006 2007 2008 2009 | 2010 2011 2012 201 2014 2015 )
Task Name Start | Finish ‘ Days | Done |a4|a1|az2]as]a4|ai]a2/a3]a4|a1]a2]a3|a4|a1]a2|a3[a4|a1|az]a3]as|ai[a2|a3]a4|a1]aza3[a4|a1]az[a3[a4 a1 02| as]a4 [a2]Q3lQa ¢
1 Analysis 1/14/2006 6/29/2006 167
2 Plan of Operations 1/15/2006 2/12/2006 29 H
3 Environmental Assessment 1/15/2006 4/1/2006 77
4 Research 1/14/2006 6/29/2007 532
5 Planning 2/15/2006 9/30/2006 228
6 Lab Testing 7/31/2006 12/31/2006 154
7 Field Studies 4/1/2006 9/30/2006 183
8 Field Test Design 1/1/2007 5/31/2007 151
9  Monitoring Well Testing ~ 3/31/2007 9/30/2007 184 A~ | i i
10 Field Testing 6/29/2007 12/31/2015 3108
11 Construction 5/31/2007 3/31/2008 306
12 Operations 4/1/2008 3/31/2012 1461
13 Surface Reclamation 4/1/2012 9/30/2013 548
14 Subsurface Reclamation  4/1/2012 12/31/2015 1370
15 Abandonment 10/1/2013 12/31/2015 822
12/31/2005 to 4/7/2016
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Phased R,D&D and Commercial Program Gantt Chart - Years
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5 2006 2007 2008 2009
Tatk tizme St Frah Bap Dang
Analysls 02005 8/20/2006 65 —
Rasgarch GIO0SZ006 Gi2ar2007 365 |
Flekd Tesling £:2012007 6/28/2012 1825 | ——
Commarcial Design Br2072012 B/28/2013 365 |
Connneicial Demenstration @:20/2013 B/27/2018 1825 |
Commercial Production B29/21M5 B/2a/2020 “
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