
Kirkland MPO EA 
AGENDA 

 
Conference Call 

June 1, 2017 

Invited Attendees: 

(Westland) Amanda Best 

(BLM) Brian Buttazoni (Planning & Environmental Specialist), Shelby Cave (Geologist) 

(Kirkland) Al Burch, Areta Zouvas 

Items: 

1.  MRPO: status on the revision to the Plan and tentative BLM review dates. 

2.  Communication Plan: status on the revision to the Plan. 

3.  Defining the Project Analysis Area. 

4.  Project Website: 

The project website has been activated, but with limited information that will be added to 
over the next few weeks.  The ‘shortened web link is: 

http://bit.ly/2rRYTII 

5.  Status of reservation of facility for open house for July 10, 11, or 12.   

Scoping would begin on June 26 and end on July 25. 

What is the capacity of the building?  Need a movie screen, a/v equipment. 

Comment form.  Sign-In Sheet.  Handouts.  Posters.  Need to allow for BLM review, printing 
by July 12. 

6.  Mailing List. 

No ROW holders in project area; no SRPs in ROW area.  Westland putting together 
proposed contact list based on 1- and 2- mile radius of the mine site. 

Printing and letters to go in the mail on June 23rd by Westland. 
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