COMMUNICATIONS PLAN

LONE MOUNTAIN WATERLINE

FROM LOOP 303 TO LAKE PLEASANT PARKWAY
IN PEORIA, MARICOPA COUNTY

Prepared for

Bureau of Land Management
Hassayampa Field Office

21605 North 7th Avenue

Phoenix, Arizona 85027-2929

Prepared by

SWCA Environmental Consultants
343 West Franklin Street
Tucson, Arizona 85701

May 10, 2017



TABLE OF CONTENTS

1.0 INTRODUCTION ... ..ctiiiiiee ettt e e e e ettt e e e e et st aeeeaeeesssattareeeaeessasasteseeeaeeesasssrasseeaeessannsnes 1
1.1 PURPOSE ...t iittttie ettt sttt e e e ettt s e e e et et e e et e et e e et e e et n e e et e e e e e e e e eearees 1
12 (=T N o o I 7. 1 [0 PSSP 1
2.1 PROJECT COMMUNICATION STRUCTURE .....ccttttuunteeetttiuttinniesesesesttnsseessesssssnnseeassessmieeessenn 2
3.0 GENERAL COMMUNICATION PROCESS ......cutttiieiiiiiiiieeee e s e siieeee e e e e s s ssasaeee e e e e e s snnnnaneeeeeessanns 2
3.1 INFORMAL COMMUNICATION tttttuutteeteettutiansesesesesstasseseseseessssaseesssessssssaeeessesssssnneeeseeersmn 2
3.2 FORMAL COMMUNICATION L..uiieitieititae s e e e teeetttasseeeeeeststaaaeeeeeesestanaeaaeseesssnnanaaeaeessssnnnsaeeaaeennes 2
3.3 EXTERNAL COMMUNICATION AND DATA REQUESTS ..uuiituiiiiiiiieeitiieeiieseie e et e saesebeesaesaneesanneeas 3
3.4  DELIVERABLE-SPECIFIC COMMUNICATION t.tuttuuittetetitttiuiisseesseestssnnsieeesssssssnsnssesssesssssnsaeeessennes 3
4.0 PROJECT COST AND TIMELINE SCHEDULE COMMUNICATION .......ccoiiiiiiiiiieeeee e, 4
COMMUNICATIONS PLAN - LONE MOUNTAIN WATERLINE PROJECT MAY 2017

SWCA ENVIRONMENTAL CONSULTANTS i



LIST OF ACRONYMS AND ABBREVIATIONS

BLM Bureau of Land Management

EA Environmental Assessment

ID interdisciplinary

LRI Land Resources, Inc.

SWCA SWCA Environmental Consultants, Inc.
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1.0 INTRODUCTION

1.1  PURPOSE

The purpose of this Communications Plan is to set forth how communications will be managed
throughout the Environmental Assessment (EA) process. The Communications Plan identifies
the primary contacts for the staff involved in the Lone Mountain Waterline Project (project).
It identifies the primary contacts within the Arizona State Land Department, the Bureau of Land
Management (BLM), Land Resources, Inc. (LRI), the City of Peoria, and SWCA Environmental
Consultants (SWCA). The Communications Plan provides information on how to manage and
record in-person communications, conference calls, and other types of correspondence. The plan
also discusses the monthly meetings between primary contacts of all parties involved in the
project.

1.2 PROJECT LOCATION
The project is located within the NE ¥4 of the SE % portion of Section 29, Township 5 North,
Range 1 East, Gila and Salt River Baseline and Meridian, Maricopa County, Arizona.

2.0 ROLES AND RESPONSIBILITIES

This section describes the roles and responsibilities of the people involved in the project
(project team).

BLM, lead agency
Brian Buttazoni, District Planning and Environmental Specialist [BLM Project Manager]
Phoenix District Office
Phone: (623) 580-5656
Email: bbuttazoni@blm.gov
Jim Andersen, NEPA Coordinator
Hassayampa Field Office
Phone: (623) 580-5570
Email: jvanders@blm.gov

Land Resources, lead developer and partner with the City of Peoria
Gabe Hill, Director of Land Development
Address: 28620 N. EI Mirage Road, Suite 102, Peoria, AZ 85383
Phone: (623) 455-4972
Email: GHill@Ilandresourcesinc.com
Karen Howard, Project Manager
Address: 28620 N. EI Mirage Road, Suite 102, Peoria, AZ 85383
Phone: (623) 455-4974
Email: KHoward@]landresourcesinc.com

COMMUNICATIONS PLAN — LONE MOUNTAIN WATERLINE PROJECT MAY 2017
SWCA ENVIRONMENTAL CONSULTANTS 1



City of Peoria, applicant
Dan Kiel, Engineering Supervisor
City of Peoria, Development and Engineering Department
Address: 8401 W. Monroe St., Peoria, AZ 85345
Phone: (623) 773-7982
Email: Daniel.Kiel@peoriaaz.gov
Angela Manual, Real Estate Coordinator
City of Peoria, Development and Engineering Department
Address: 9875 N. 85th Avenue, Peoria, AZ 85345
Phone: (623) 773-7728
Email: angela.manuel@peoriaaz.gov

SWCA, environmental consultant

Patrick Blair, Environmental Planner
Address: 343 West Franklin Street, Tucson, AZ 85701
Phone: (520) 325-9194
Email: pblair@swca.com

2.1 PROJECT COMMUNICATION STRUCTURE

All communication from the City of Peoria, LRI, or consultants will be through the BLM Project
Manager, Brian Buttazoni. If it is determined that communications should take place directly
with the specialists, Brian Buttazoni will facilitate those conversations. However, due to the
sensitive nature of cultural resources information, SWCA may communicate directly with the
BLM cultural resource specialist as needed.

3.0 GENERAL COMMUNICATION PROCESS

3.1 INFORMAL COMMUNICATION

Informal communication consists of e-mails and/or phone calls, which will be necessary
throughout the project. As of May 1, 2017, the BLM’s project e-mail account is not functional;
therefore, correspondence should be directed to the primary BLM contact for the project, Brian
Buttazoni. When a project e-mail account is established, all project e-mails will be directed to
that account, unless sensitive in nature (e.g., culturally sensitive) or directed otherwise by the
BLM Project Manager. A record will be kept of all informal communication. The date of the
communication and the persons involved in the communication will be included in the record.
All informal communication will be shared among the primary contacts upon request.

3.2  FORMAL COMMUNICATION
The project team members will engage in various types of formal communication, which are
described below.
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Monthly Meetings

A call-in meeting between the primary contacts from all parties will be conducted on a monthly
basis. The schedule for conference calls will be agreed upon by the parties. The City of Peoria
will generate the agendas, with input from the BLM Project Manager. The minutes from the
monthly meetings will be prepared by the City of Peoria and forwarded to all parties within
3 days after the meeting. All meeting materials will be kept as part of the administrative record.

In-Person Meetings

Throughout the project, it may be necessary to attend in-person meetings between some or all of
the parties mentioned within this document, depending upon the topic. Meeting minutes for
in-person meetings will be prepared by the City of Peoria and forwarded to all parties within
3 days of the meeting. All meeting materials will be kept as part of the administrative record.

Written Communication within the Project Team

Technical memoranda or letters submitted within the project team will be written on letterhead,
will specify the purpose of the document, and will designate the addressee and the originator of
the communication. All written communication will be kept as part of the administrative record.

3.3 EXTERNAL COMMUNICATION AND DATA REQUESTS

All communication and data requests from the general public made directly to a member of the
project team will be directed to the BLM Project Manger. If direct communication is made with
the BLM from an external party, the City of Peoria and its partner LRI will be informed of this
external communication by the BLM Project Manager.

3.4 DELIVERABLE-SPECIFIC COMMUNICATION

During the internal review of the Preliminary Draft EA, Draft EA, and Final EA, SWCA will,
at the direction of LRI and its partner the City of Peoria, provide any comments and/or edits to
those documents to the BLM Project Manager. The BLM Project Manager will review the
comments and/or edits, determine which should be incorporated into the documents, and
distribute those to the City of Peoria and its partner LRI, and SWCA.

In responding to public comments received on the Draft and Final EAs, the BLM will coordinate
directly with SWCA, and request assistance from the City of Peoria and its partner LRI,
as needed.

At the direction of LRI and its partner the City of Peoria, SWCA will collect and summarize
baseline data for review and approval by the BLM Project Manager and Interdisciplinary (ID)
team prior before incorporating data into the EA.
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Comments provided by the BLM ID team on the Preliminary Draft EA, Draft EA, and Final EA
will be reviewed, consolidated, and distributed to the project team by the BLM Project Manager.

40 PROJECT COST AND TIMELINE SCHEDULE COMMUNICATION

Before any decisions are made for the project that could affect project cost and/or schedule,
a conversation would occur between the BLM, City of Peoria, LRI, and SWCA.
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