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Nora, Kathryn and Mark,

Here is the draft documents we sent forward to our leadership. As you can see we committed to
get with you all to come to some decisions about our approach to planning, to a comms plan and

a schedule. We look forward to talking with you this afternoon. ed

Sent from my iPhone

Begin forwarded message:

From: "Bilbao, Anita" <abilbao@blm.gov>
Date: December 13, 2017 at 6:07:59 PM MST

Subject: Request SOL Review for NOIs/Communication Plans

Attached are updated and BLM Utah reviewed NOIs, Communication Plans, and

schedules for BENM (units combined) planning.
The BENM combined planning schedule assumes that the BLM will be the lead

agency in preparation of the EIS, but that that the USFS, participating as a

cooperating agency (rather than joint lead agency), would use the BLM-prepared EIS to
prepare their own decision.  Based on this assumption, we will have to make sure

that during the EIS/planning process we are meeting both agencies regulatory

requirements (similar to sage-grouse planning process and approach for major
rights-of-way projects).

We need USFS management direction/decision on whether the FS would complete the ShashJaa unit RMP as

part of their ongoing revision or if they will participate in this effort as a cooperating agency.  With this
decision we can make consistent what is currently a difference between the NOI that identifies 2 BLM
RMPs/RODs and the Comm Plan that discusses/assumes 3 BENM RMPs (includes one for the USFS).

Ed will connect with Regional Forester, Nora Rasure to resolve prior to finalizing the NOI.

--

Anita Bilbao

Associate State Director
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 7 months to completion of AMS

 16 months to DEIS publication

 19 months to end of public comment period

 26 months to publication FEIS

 31 months to publication of RODs
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