STATUS OF SELECTED MONUMENT MANAGEMENT PLANS
Bears Ears -A National Monument Resource Management Plan (RMP) has not been initiated.

Cascade-Siskiyou -The Cascade-Siskiyou National RMP has been completed and was released in 2008. No
additional planning has been initiated for the expansion.

Gold Butte - Planning has been initiated for the Gold Butte National Monument as a supplement to the
Southern Nevada District Office DRMP/DEIS and Gold Butte National Monument. A Notice of Intent has
been prepared but is on hold due to the review. Scoping has not been initiated.

Grand Staircase-Escalante - The Grand Staircase-Escalante National Monument Management Plan,
released in 1999, is being amended to address livestock use. The amendment is at the administrative
draft stage.

Organ Mountains-Desert Peaks -The Mimbres Resource Management Plan, published in 1993, is
currently the Plan for the Monument, which does not have a stand-alone plan. There are no current
plans for one.

Rio Grande Del Norte - The Taos Resource Management Plan, published in 2012, is currently the RMP for
the Monument. A Plan for the Monument has been initiated with a scoping report. A draft EA is being
prepared and is anticipated for release later this year.

Katahdin Woods and Waters - Community listening sessions are underway as first step in plan process.

New England Canyons and Seamounts - Northeast Canyons and Seamounts: Initial discussions were held
in 2016 on management plan and associated NEPA document, but were paused in early 2017

Pacific Remote Islands Expansion Area - Pacific Remote Islands: US Air Force Integrated Natural
Resource Management Plan at Wake recently finalized. FWS/NOAA working to develop public
engagement mechanism for management planning.

Papahanaumokakea Expansion Area - Papahanaumokuakea: Internal scoping nearly completed (final
session Nov 15), planned public scoping delayed at NOAA's request.

Rose Atoll - Rose Atoll: Both the Sanctuary and the Refuge have management plans in place. The
Intergovernmental Council for Rose Atoll Marine National Monument (NOAA, FWS, and Gov't AS) have
held discussions about whether an additional joint "monument" plan is needed for the site. These
discussions are on hold, but current partnerships are working well.

FYI - Marianas Trench: The draft Monument Management Plan and Joint Regulations internal review has
been finalized. Public release of draft plan delayed at NOAA's request.
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