
To: Timothy Fisher[tjfisher@blm.gov]
Cc: Ashcroft, Tyler[tashcrof@blm.gov]
From: Ginn, Allison
Sent: 2017-03-10T14:16:01-05:00
Importance: Normal
Subject: Checklist for BENM - INTERNAL WORKING DOCUMENTS
Received: 2017-03-10T14:55:48-05:00
MtFO One-Time Funds (FY16 Carryover) Spending Plan 031017.xlsx
BearsEarsTravelMap_031017DRAFT.pdf
ClassIandIIareas_MtFO.pdf
Monticello Base fund request 011117.docx
Checklist for BENM Monuments Status update 031017.docx
Bears Ears BLM + FS HouseonFire Orange 4x2 March2017DRAFT.pdf

Tim-

Hello! Hope you're getting settled in to your new position.

I'm attaching a few files for your perusal- begin with the Checklist for BENM. If you'd like to set up a call next
week to discuss, let me know. Or we can wait until you come through SLC the 20-21. It would be good for you
to meet Tyler, Project Manager for BENM.

Please keep these close hold. Thanks!

Regards,

Allison Ginn
National Conservation Lands Program Lead
BLM Utah State Office
801-539-4053

FOIA001:01675845

DOI-2020-04 02471



1

Monticello Field Office Base Funding Requests

 
In August 2016, a task group was developed to evaluate and provide recommendations concerning the

impacts of increasing recreational visitation to archeological, traditional cultural properties and
paleontological (heritage) resources located on the public lands of southeastern Utah. The task group

identified long-term recommendations are annual increases to the MFO basic funding. Currently, the
MFO receives about $1.8 million for labor and operations. An increase is basic funding to $4.1 million

is needed to address on-going increases in visitor use at fragile cultural resources sites and facilitate
heritage tourism and traditional American Indian uses in this area.

 
With Monument designation, additional critical positions need to be filled including a monument

management team and support staff.
 

Assuming that hiring begins immediately, new positions will be filled by approximately mid-year.
Therefore, projected 2017 base funding will be approximately 1.15 million for 2017. The Monticello

Field Office also projects possible short-term increased costs to allow for some positions to be filled
with "details" in order to meet immediate staffing needs.

 
In lieu of Monument designation, the BLM-Utah is currently working developing a short- and long-

term staffing plan and re-evaluating the existing table of organization. Long-term base funding
requirements will be determined following this exercise, but are projected to exceed the 2.4 million

requested to cover immediate program needs.
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WELCOME TO THE BLM’S 

NATIONAL CONSERVATION LANDS!
www.blm.gov/programs/national-conservation-lands

NEW NATIONAL MONUMENTS & NCAs CHECKLIST – What to do right after designation
 
Primary Actions to be done immediately after designation (Work closely with the

Washington Office to complete these tasks):
 Identify an interim manager/point of contact for the new National Conservation Lands

unit (e.g. Asst. Field Manager, Outdoor Rec Planner, etc.).

Status: Ongoing. The position of interim monument manager has not been flown nor filled. Don

Hoffheins, Monticello Field Office Manager, will continue to be responsible for day-to-day
management of public lands in BENM. Tyler Ashcroft, Project Manager, will provide project

management assistance in the development and execution of a BENM implementation plan.

 Acquire acreage data for the new unit (total acres, BLM managed acres, other federal

and state managed acres, inholdings, private).

Status: Complete. Bears Ears Boundary is included in corporate data on the SDE server for

NM/NCAs. The overarching Monument boundaries (including all land tenure) is approximately
1.478 million acres. Of that, ~1.35 million acres are federal lands. See acreage table below

(which includes natural areas, ACECs and SRMAs that were designated in the 2008 Monticello
RMP as well as BLM WSAs and USFS designated wilderness). There are also 112,700 acres of

Utah State Institutional Land Trust Administration (SITLA) inholdings.

Admin BLM Forest Service 

Total

Federal 

Acres 1,062,900 289,000 1,351,900

Wilderness/WSA Acres 381,000 46,000 427,000

Wilderness/WSA Percent 36% 16% 32%

Natural Areas Acres 48,800 0 48,800

Natural Areas Percent 5%   4%

ACEC/RNA Acres 28,885 266 29,151

ACEC/RNA Percent 3% 0% 2%

SRMA Acres 562,000 0 562000

SRMA Percent 53% 0% 42%

SRMA (no overlap) 268,400 0 268,400

SRMA (no overlap) Percent 25% 0% 20%

Total Acres Protected Before NM
Designation 727,085 46,266 773,351

Percent Protected Before NM
Designation 68% 16% 57%
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 Find and collect high-quality photos of the areas/landscapes within the new unit
boundaries and make them available to the WO.

Status: Ongoing. Task: Monticello Field Office to begin collecting photos. State Office has Bob
Wicks (Summer 2016) photographs. Note: There are quite a few lovely Wick photos of cultural

resources on BLM’s Flickr account, but we can only feature those classified as Class I sites (see
“ClassIandIIareas MtFO.pdf”). We are in the process of moving some of BLM’s more

prominent Class II sites to the Class I list, but until the official change takes place we cannot
divulge the location of non-Class I sites.

 Prepare an itemized list of funding needs for the new unit (include labor, operations,
facilities, and other start-up costs) to be made available for Budget Office requests and

other information sharing.

Status: Ongoing.  The Monticello Field Office requested funding for critical resource protection

and recreation and visitor services improvements in fall 2016. Approximately $3.7 million
dollars was provided to Monticello Field Office prior to Monument designation to assist with

some immediate on-the-ground action items. UTSO and MtFO identified a list of priority
projects needed to improve visitor safety, protect resources, and enhance visitor experiences and

are working on obligating funds (see “MtFO One-Time Funds (FY16 Carryover) Spending
Plan 031017.xls”.

Projected annual base-funding needs for critical positions (LEO, forester, park rangers, etc.) were
estimated at ~$2.4 million (see “Monticello Base fund request 011117.docx”). There has been no

provision of base funding increase.

 Develop a new webpage for the new unit; use designating language for content and

use photos.

Status: Ongoing. Basic information was added to the website by WO. Additional materials,

including recreation and travel management maps are nearly complete (see
“BearsEarsTravelMap 031017DRAFT.pdf”). Assigned: Hannah Cowan, Stephanie Cooper,

Allison Ginn. WO410 (Ilana Cohen and Clayton Schmidt) are using the updated RECS data and
working with UTSO and MtFO (Amber J.) on the “Coming Soon – Recreational Map”

(estimated completion in April).

 Start serialized case file for the new unit.

Status: Assigned: Don Hoffeins, MtFO staff

Next steps:

 

1. Know your authorities

☐Get to know the proclamation that created the new unit.

Ongoing: Review of proclamation has occurred at Field, District, State, and SOL levels.

☐Identify and record the resources, objects, and values for which the unit was designated

Ongoing: Review of proclamation has occurred at Field, State, and District level. SOL provided
initial input at 1/3 meeting. MtFO is drafting initial list of Resources, Objects and Values

(ROVs). Allison has requested additional background info from WO 410 on the distinction
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between “objects” and “values”. A draft version was sent to SOL in late February. Expect heavy
coordination between MtFO, UTSO, WO, SOL, USFS, and Tribal Commission.

☐Identify management prescriptions and other relevant provisions in the designating

language.
Ongoing: Review of proclamation has occurred at Field, District, State, and SOL level. This will

become critically important as planning or NEPA moves forward. 

☐Familiarize the team with Title II, Subtitle A: National Landscape Conservation

System (Public Law 111-11 (Omnibus Public Land Management Act ), FLPMA, and

other relevant statutes. Ongoing: Reference

☐Read Secretarial Order 3308. Ongoing: Reference

 
2. Know your policies Ongoing: Reference

☐Read relevant BLM Manuals and consider how they relate to the new unit designation:

 ☐Manual Section 6100 (2012) – NLCS

 ☐Manual Section 6220 (2012) – National Monuments, NCAs, and Similar

Designations
Ongoing: Reference

☐Read other program Manual Sections that may apply to your unit, including

Recreation, Visual Resource Management, Realty, Solid Minerals, Range, etc.

Ongoing: Reference

☐Review potentially relevant Instruction Memoranda (Refer to attached list of related

National Conservation Lands IMs and IBs).

Ongoing: Reference

☐Review relevant Resource Management Plans, activity plans, and other land use plans

that apply and review for consistency with the designating authority.

Ongoing: Reference
 

3. Take actions to implement law and policy 

☐Identify and pursue relevant and needed training for employees (new and existing) For

example volunteer coordination, partnerships, lands and realty, budget, etc.).
Ongoing: several new employees (Lands & Realty Specialist, Supervisory ORP and

archeologist) in the MtFO need initial training on programs. USTO would like to work with WO
on NM/NCA-specific training for in-person delivery. 

☐Consider potential changes in land use policy and discretionary decisions to

accomplish the purposes described in the unit’s designating language.
Ongoing: Related to MMP, which will not likely kickoff prior to FY18

☐Review existing permits and authorized uses for compatibility with the designating

authority.
Ongoing: MtFO is reviewing authorized uses. Management has been working on contacting
permittees. MtFO requested assistance in reviewing existing ROWs as their L&R Specialist is

new. UTSO is down two key L&R Positions. Potential to reach out to neighboring states or WO? 

☐Initiate projects to educate the public about the new National Conservation Lands unit.

Ongoing: Initiated development informational materials intended to improve visitor safety,

protect resources, and enhance visitor experiences, including signs, maps, a brochure, frequently
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asked questions, and other web materials. Working on website, maps, brochure – anticipated
final map products in March and April. Design work for portal signs and educational sticker is

also nearly complete- awaiting final USFS determination of logo use/co-branding (see “Bears
Ears BLM + FS HouseonFire Orange 4x2 March2017DRAFT.pdf”).

☐Request to have a new organizational code assigned in FBMS for the new unit.

Tyler needs to assign POC- Will Brian Mueller cover this during revision of administrative unit
boundaries?

☐Identify historical funding for management of the public lands that are now the unit.

Include overhead costs (25-30%). Include FTEs, facilities, projects within the

boundaries, etc.
Ongoing: Utah’s previous budget information for the Monticello Field Office is readily

available- we will need to separate funded projects outside of the Monument (~500K acres of
MtFO).

☐Initiate the process to re-program other subactivity funds into subactivity 1711, as

applicable.
Utah is submitting FY18 funding requests for at least one L1711 one-time project for the new

Monument. Need WO assistance on any base funding increases (requested at $2.4 million).
News reports indicate that Utah’s Congressional delegation strongly opposes funding for the new

Monument. 

☐Communicate the budget situation, including immediate needs, to your State and

Washington Offices (via briefing paper).
Ongoing: Allison to reach out to Tim Fisher in WO.

☐Read and get to know the 15-Year NLCS Strategy and the state’s Step-down Strategy.

Topic recently covered at annual Outdoor Recreation & Heritage Resources Conference; copies
placed in UTSO and MtFO Bears Ears Folders.

☐Integrate the new unit into BLM’s systems: RMIS, FBMS, FAMS, LR2000, MIS,

PMDS, etc.  RMIS should be a top priority so that visitation numbers can be tracked.
Ongoing: Utah’s new Recreation and Visitor Services Program Lead is Matt Blocker. 

 Submit budget requests for resource management plan development or amendments.
Ongoing: BLM-Utah is gathering data needs/etc. for pre-RMP. 

 Gather and prepare the spatial data for your unit, including its boundary and recreation
facility data, in order to submit it to the NOC’s NM/NCA and recreation datasets. This

ensures your unit will appear on BLM maps, be included in the recreation mapping
project, etc.

Initial push complete. Bears Ears Boundary is included in corporate data on the SDE server for
NM/NCAs. Additional Utah-selected photographs have been added to the BLM Bears Ears

Flickr Album and hyperlinked to BLM corporate GIS data for the RECS database. If additional
cultural sites are classified as Class I, BLM-Utah will hyperlink photos, as appropriate. 

 

4. Know your players

☐Reach out to the cooperating agencies and entities identified in the designating

language.

MtFO and UTSO have reached out to USFS, SITLA, 5 tribes in proclamation, and state and local
government representatives.

SITLA has initially declined to move forward on discussions on land exchanges.

FOIA001:01675823

-

DOI-2020-04 02480



July 2015  5

BLM has coordinated with the Forest Service through multiple meetings on day-to-day activities
and initiated discussions regarding short- and long-term management needs, including staffing

needs, funding, and a potential service first agreement. 
BLM (USFS asked BLM to lead) prepared a Monument Advisory Committee Charter and a

Federal Register Notice calling for nominations to the Monument Advisory Committee (FRN has
not published).

Prepared (or preparing) responses to inquiries, including a FOIA from Conservation Lands
Foundation, request from House Oversight and Government Reform Committee, and an

information request from the State of Utah.
 Create a contact list of all relevant BLM, other federal, tribal, state, local, and interest

group contacts.
Ongoing: POC: BLM-Utah External Affairs

☐Participate in monthly National Monuments and NCAs Conference Calls on the third

Thursday of each month.
Don Hoffheins and Tyler Ashcroft have been added to the invite list for calls post-January 2017.

Allison will continue to participate.

☐Engage partners – go to other organizations’ meetings.

Ongoing: Ed Roberson (State Director) attended Friends of Cedar Mesa’s annual gathering
weekend of 3/5 (400+ people in attendance)

☐Brief the State Office and Washington Office about the progress, events, related to the

new unit.
Ongoing: continued communication through Tyler Ashcroft (Project Manager) and Allison Ginn

(NLCS). WO has new permanent NM/NCA Program lead- Tim Fisher reporting early March.

☐Develop an outreach strategy / communications plan in coordination with Public

Affairs and National Conservation Lands Leads.
Ongoing: BLM-Utah External Affairs responses to nearly daily requests from media. News

Release on January 19th, 2017. Engagement strategy is still in progress – Department has asked
us to stand down on public outreach in the short-term through initial administration transition
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Project T tle Requested 

 

Funding Mechanism Tasks/Due Dates Point of 

 

Notes Full Cost Codes Workload L1010 L1030 L1050 L1110 L1210 L1220 L1330 L1340 L1440 L1610 L1630 L1630 L1660 L1711 L1820 L1830 Total

Total 30 000 18 000 50 000 20 000 135 000 60 000 180 000 40 000 400 000 70 000 10 000 60 000 500 000 205 000 502 000 1 420 000 3 700 000 Total

Remaining 30 000 0 0 0 0 0 0 0 0 0 0 0 120 000 0 10 500 109 500 270 000 Remaining

1   Cultural Landscape Assessment $380 000 GO - Argonne Nate Thomas-Draft SOW by 
2/3- Complete  SOW 
submitted to Argonne for 
review 

Nate 
Thomas/Don 
Hoffheins 

An eco-regional/ landscape 
assessment

16X LLUTY02000 L13300000 AJ 
0000 LXSSJ0610000 ( 180K)
16X LLUTY02000 L13400000 AJ
0000 LXSSJ0610000 ( 40K)
16X LLUTY02000 L14400000 AJ
0000 LXSSJ0610000 ( 160K)

180 000 40 000 160 000 380 000

2a  Cu tural Program Needs -
Complete set of Blue Mountain

Sh d   f  BLM Of ice - historical
  ts in San Juan County

$500 Micropu chase M FO employee w/ purchase 
authority to buy ASAP

Came on Micro purchase form subm tted 16X LLUTY02000 L18300000 XX
0000 LXSSJ0610000 ( 500)

500 500

2b  Cu tural Prog am Needs - Edge of

Cedars Cura ion Costs 
$10 000 New contract Wi l require a new contract - 

SOW by 2/17  may need to 

shi t addi ional funding toward 

agreement  Mon icello to 

provide Diana w th p evious 

contract w th EOC for 

base ine  

Diana Ba g 2 17 17  DB  added add t onal 
funding toward the ag eement 
based on discussions w th
Jonathan Ti l (EOC) and
Cameron Cox (MtFO)  Dra t
completed 2/17 17  Wai ing on
review from Nate and others
2 24 17  draft sent to Cameron
Cox for review before t goes to
cont ac ing

16X LLUTY02000 L18300000 X
G0000 LXSSJ0610000 ($10K)

10 000 10 000

2c  Cultural Prog am Needs - Regional 

S te S ewa d Coo dina o /Edge of Cedars

Ass stance Agreement 

$50 000 New agreement Hold for Cu tural umb e la 

agreement 

Came on Current ag eement has expired  
$10 000 annually for 5 Years =
$50 000    USSP Not fied of
announcement

16X LLUTY02000 L18300000 X
G0000 LXSSJ0610000 ($50K)

50 000 50 000

3a   Archaeological Site Stabi ization $500 000 GO w/ NPS D aft SOW by 2/3  SOW 
submitted to NPS for review  
3/2/17 submi ted signed PR 
to Debbie Buge and 
completed GO to AJ Ramos  
PR 40324718 approved 
cjones 3/7/2017

Nate 
Thomas/Cam 
eron Cox 

Stab ize at risk cu tural sites 16X LLUTY02000 L1050000 HF0
000 LXSSJ0610000 ($ 0K)
16X LLUTY02000 L12100000 D
C0000 LXSSJ0610000 ($135K)
16X LLUTY02000 L16600000 K
O0000 LXSSJ0610000 ($110K)
16X LLUTY02000 L17110000 HF
0000 LXSSJ0610000 ( 205K)

50 000 135 000 110 000 205 000 500 000

3b   Archaeological Site Stabi ization 

NEPA 

$0 Sco t Wh tesides to lead 
EA w/ MtFO ID Team 
assistance

ID Team kickoff by DATE Scott
Whites des

NEPA for stabi ization of at risk
Cultu al s tes completed by
NTST

N A 0

4a    Cultural Resou ce Inventory $400 000 GSA contract *SOW by 2 24 
*Per M FO-UTSO phone call 
on 2/9  Final amount is 
$400 000 
*2/24  SOW not fu ly 
complete  need to finish G S 
for final task deta ls  However  
t is suf icient for review by 
contracting and MtFO  PR  
G S  and all documents for 
contracting w ll be complete 
and subm tted to J  Stevens
the week of March 13   The
funds w ll be comm ted at his
time and we should be able to
award he contract mid-Ap il

Ashley and
Came on
SOW  G S
and Maps
PR+Gov t
Estimate
Eval  C ite ia
List of
Vendors
Diana Ba g -
SOW

cu tural inventories and Base ine
photo inventory

16X LLUTY02000 L14400000 AJ
0000 LXSSJ0610000 ( 170K)
16X LLUTY02000 L16300000 PN
0000 LXSSJ0610000 ( 10K n
14X and $60K in 16X)
16X LLUTY02000 L18300000 XP
0000 LXSSJ0610000 ( 160K)

170 000 10 000 60 000 160 000 400 000

4b    Cultural Resource Inventory - 

Class I 

$63 000 SWCA Cont act Mod Mod by 2 17/2016  PR
submitted by Ashley on 2/13
put into FBMS 2 14  SOW
submitted by Ashley to Jackie
on 2/14    

UNDS CERT E D IN FBMS

Nate Thomas 
COR) Ashley 

Addi ional Funding to Complete
Class I

16X LLUTY02000 L18300000 XP
0000 LXSSJ0610000 ( 63K)

63 000 63 000

5a  NEPA & Section 106 or Vis tor

Improvement Buck and-ra l fences at

B ad ord Canyon  A ka i Sp ing  and Rincon

$0 Canyon Count y District 
and in house cultu al 

M FO D Team Kickoff 2/21  
Scope and completion date 
TBD

Jason Kirks  
Josh Relph

Cons dering a p ogramma ic EA   0

5b  Ma eria s & Construct on V sitor

Improvement - Fenc ng ma er als for buck-

and ra l fences at Bradford Canyon  Alka i

Sp ing  Et A  s e  and R ncon si e

$10 000 Contract New Cont act- Amanda Scott  
Existing contract is closed  
SOW prepared by 2/10/17  
Cost code p ov ded   PR 
submitted  PR # 40320269

   

2/6 17

Amanda 
Scott- 
prepare new
SOW

Template that we can use  30- 

day wait pe iod

16X LLUTY02000 L16600000 PN 
0000 LXSSJ0610000 ( 10K)

10 000 10 000

6a  NEPA & Sec ion 106 for Visitor

Improvement -  Interpre ive signs for
Beef Basin Farm House  Bradford
Canyon  Three Kiva  Newspaper Rock

$0 Canyon Count y D str ct 
and in house cultu al 

M FO D Team Kickoff 2/21  
Comple ion date TBD  

Jason K rks  
Josh Relph 

BLM o prepa e DNA & Decis on 
and complete Section 106

0

6b  n ep etive S gn Design for Visi or

Improvement - Beef Bas n Farm House

B ad ord Canyon  Th ee Kiva  Newspaper

$0 Exist ng Friends of Cedar 
Mesa FCM) agreement 

Request s te design wo k 
f om FCM

Came on Cox S gn Design and Content 0

   Con  

Improvement -  n erpre ive signs for Beef

Bas n Farm House  Bradfo d Canyon

Th ee Kiva  Newspaper Rock

$20 000 Sign Cente /Engineering
Crew or Volunteer C ew
for insta la ion

Al ison can transfer sign funds 
to Working Capital Fund by 
2/28 funds pu led monthly)
Wi l o der signs when designs
are complete  Need to split
cost of construction and other
materials footings  gravel
etc )

Casey Wor h 4 sites @ $5K each
Materials and Construction

16X LLUTY02000 L16600000 PN
0000 LXSSJ0610000 ( 20K)

20 000 20 000

7a  NEPA & Sec ion 106 for Visitor

Improvement - House on Fi e/Mule
Canyon T a lhead

$0 Canyon Count y District Date to be decided  TBD NEPA and Section 106 0

7b  S te Design Vis tor Imp ovement - 
House on Fire/Mule Canyon Trai head 

$5 000 ACE Site Design
Agreement ($5 000)

PR Mod (MHRMP for House 
on Fi e Mule Canyon to ACE) 
by 2/10/17   Cost code
provided  PR # 20120057

   

/10 17

Rob Sweeten S te Design and Interpreta ion
(Need o ol ow up (Ty e )  What is

the inal product f om Rob s si e

des gn nterns  and what add t onal

ac ions are needed pr or o

cons ruct on? )

16X LLUTY02000 L16600000 PN
0000 LXSSJ0610000 ( 5K)

5 000 5 000

7c  Materials & Construc ion Vis tor

Improvement - House on Fi e/Mule
Canyon T a lhead

$25 000 CXT D Q $25 000) ID mechanism by 2 28 17 Canyon 
Country 
District 
Enginee ing 
Tech (or Lee 
P) 

Order new CXT (wi l need to 
combine wi h other CXTs and
know site layou /proper size)
MbFO estimates cost at under
$25K  but their toilets are not
CXTs

16X LLUTY02000 L16600000 PN
0000 LXSSJ0610000 ( 25K)

25 000 25 000

7d  Materials & Construc ion Vis tor

Improvement - House on Fi e/Mule
Canyon T a lhead

$20 000 Mate ials and 
Const uc ion 

ID mechanism by 2 28 17 Canyon 
Country 
District 
Enginee ing 
Tech (or Lee
P)

$50K total was den i ied by 
MtFO for p oject- this is a
placeholder and needs to be
ve ified

16X LLUTY02000 L16600000 PN
0000 LXSSJ0610000 ( 20K)

20 000 20 000

8a  NEPA & Section 106 or Vis tor

Improvement - Shay Canyon nterp et ve

T ail

$0 USFS TEAMS and in- 
house cu tural 

M FO D Team Kickoff by 
DATE 

Tyler to figure 
out who is 
going to 
complete 
NEPA 

NEPA to be covered in the same
EA as the Shay Vista
Campg ound
75 000 has been set aside for
this p oject

0
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8b  Si e Des gn Interp for Vis tor

Improvement - Shay Canyon nterp et ve

T ail

$5 000 ACE Site Design 
Agreement ($5 000) 

PR Mod by 2 10 17  Cost 
code p ovided   PR submitted

   

CERTIFIED N FBMS 2 10/17

Rob Sweeten S te Design and Interpreta ion 16X LLUTY02000 L16600000 PN
0000 LXSSJ0610000 ( 5K)

5 000 5 000

8c  Mate ials & Construction Vis tor 
Improvement - Shay Canyon 
Interpre ive Tra l 

$25 000 CXT D Q $25 000) ID mechanism by 2 28 17 Canyon 
Country 
District 
Enginee ing 
Tech (or Lee 
P)

Order new CXT (wi l need to 
combine wi h other CXTs and
know site layou /proper size)
May not need a CXT based on
p oxim ty to News Paper Rock

16X LLUTY02000 L1660000 PN0
000 LXSSJ0610000 ($ 5K)

25 000 25 000

8d  Materials & Construction Vis tor 
Improvement - Shay Canyon 
Interpre ive Tra l 

$45 000 Mate ials and 
Const uc ion 

ID mechanism by 2 28 17 Canyon 
Country 
District 
Enginee ing 
Tech (or Lee
P)

$75K total was den i ied by 
MtFO for p oject- this is a
placeholder and needs to be
ve ified

16X LLUTY02000 L1660000 PN0
000 LXSSJ0610000 ($ 5K)

45 000 45 000

9  Pub ic Meeting Facil tator $41 000 CADR D Q cont act 
(Kearns & Wes ) 

 Tyler 
Ashcroft Dave 
Emmerson 
WO) 

SOW is complete  Tyler to 
assist in allocating funding
Temporar ly pu led back  Ho d
f  bli  ti

16X LLUTY02000 L18200000 XX
0000 LXSSJ0610000 ( 41K)

41 000 41 000

10a   NEPA & Section 106 Supe bowl 

Campg ound 

$0 No Funds Requi ed  Wi l 
be completed in-house  

Mu tiple mee ings held to 
discuss scope of project w th 
USFS teams  Cost est imate
came in at 119 000  BLM to
complete internally  Tyler will
be the project lead

Tyler Ashcro t Wa ting on cost p oposal from
Forest Service Teams

0

10b   Superbowl Campground Site

Design

$15 000 ACE Ag eement PR Mod by 2 10 2016  Cost
code p ovided   PR submitted
PR # 20120057 FUNDS

CERTIFIED N FBMS 2 10/17

Rob Sweeten High demand area campg ound 16X LLUTY02000 L18300000 X
G0000 LXSSJ0610000 ($15K)

15 000 15 000

10c   Superbowl Campground 

facil tes (Indian C eek area) 

$75 000 Purchase Order under 
CXT D Q 

ID mechanism by 2 28 17 Canyon 
Country 
District 
Enginee ing 
Tech (or Lee 
P) 

Order 3 new CXT (wi l need to 
combine wi h other CXTs and
know site layou /proper size -
16K for single vau t)  High
demand area campg ound  Hold
d i  il f l 2017

16X LLUTY02000 L18300000 X
G0000 LXSSJ0610000 ($75K)

75 000 75 000

10d   Superbowl Campground 

Construction 

$250 000 Force Account C eate WCR request by 
2/10/2016  Money w ll not be 
t ansfe rred  Hold un il ready 
for construction  

UTSO (Pete 
Ross Casey 
Ma thews) & 
Kei h Lay

High demand area campg ound  16X LLUTY02000 L18300000 X
G0000 LXSSJ0610000 ($250K)
Money o tay n o e ime fund ng
unt l t s eady to be spent

250 000 250 000

11a  NEPA Analysis & Sec on 106 for 

Shay V sta Campground  Har s Draw road 

and Pho ograph Gap pu lout ( ndian Creek 

area) 

$75 000 New interagency 
agreement w th USFS 
teams 
So long as hese projects 
are not an immediate 
need  cultu al can be in
house and done later this

Meeting he d w th USFS 
Teams on 1/1/17  Project on 
hold unt l we have add tional
information   In tial s te visit by
Montice lo DT TBD

Tyler Ashcro t May use USFS teams or NEPA 
cont actor

16X LLUTY02000 L18300000 X
G0000 LXSSJ0610000 ($75K)

75 000 75 000

11b  Design and Analysis for Shay 

Vista Campground  Harts Draw road 

and Photograph Gap pu lout (Indian 
Creek area) 

$15 000 ACE PR Mod by 2 10 2016  Cost 
code p ovided   PR submitted  

Rob Sweeten The Monticello Field Office w ll 
work with San Juan County as a
potential pa tner for the
campground po tion of this

j t

16X LLUTY02000 L18300000 X
G0000 LXSSJ0610000 ($15K)

15 000 15 000

12   Mobile visitor map development $50 000 Assistance ag eement 
with the G eat Basin 
Ins itute 

PR Mod by 2 3/2016  Cost
code already provided  PR
submitted by Matt Blocker
PR fund Cert by CJones
2/22/2017

Evan Glenn Create maps GeoPDF maps
Tyler to fo low-up

16X LLUTY02000 L18300000 XP
0000 LXSSJ0610000 ( 50K)

50 000 50 000

13a  Paleontological Site Design 

(Indian C eek area) 

$15 000 Site Design agreement 
with ACE 

PR Mod by 2 10 2016  Cost 
code p ovided   PR submitted  
PR # 20120057 FUNDS 

CERTIFIED N FBMS 2 10/17 

Rob Sweeten Mon icello Field Of ice to ident fy
3 paleo or geological sites for
interpreta ion   Probably the last
p oject hat ACE inte ns w ll

k 

16X LLUTY02000 L1220000 AL0
000 LXSSJ0610000 ($ 5K)

15 000 15 000

13b  Paleontological Invento ies

(Indian C eek area)

$60 000 Contract G eg- D aft SOW by 2/17 w th 
guidance from ReBecca 

Greg/ReBecc 
a 

Expec ing mu tiple NLCS g ant

submissions

16X LLUTY02000 L1660000 PN0
000 LXSSJ0610000 ($ 5K)
16X LLUTY02000 L18200000 X
G0000 LXSSJ0610000 ($45K)

15 000 45 000 60 000

14a   NEPA & Section 106 and 107 for 

Hazardous Fuels Reduction at 
a chaeological sites (400 ac es) 

$0 N/A Prelim  Proposed Action  
2/10/17  transfer funds to 
WRI  ho d for p oject in FY
2018

Mandy
Jason Kirks

Protect archeological s tes
Need NEPA (Moab Fuels) and
Section 106 and FWS Section
107 Consultation  archeological
clea ances (state contract)

0

14b   Hazardous Fuels Reduction at 

a chaeological sites 400 acres) 

$200 000 Money to be tempo arily
held in the Mon icello
One- ime funding

Dispos tion of funding wi l 
depend on whether the 
proposed Beef Basin project
is funded through WRI   Hold
200 000 in his ine

Mandy  Jason 
Ki ks

implementation (contract crew) 16X LLUTY02000 L10300000 JC
0000 LXSSJ0610000 ( 18K)
16X LLUTY02000 L18300000 X
O0000 LXSSJ0610000 ($182K)

18 000 182 000 200 000

15  T&E species surveys to support 

resources and recreation 

$270 000 170 000- BPA-Canyon
Count y MSO Dark
Canyon)  100 000 to
agreement w th UDWR
(Wh te Canyon  Fish
Owl  and Mule Canyons)

Ammendment and Transfer of 
Funds by 2 10 2017  Task 
O de /SOW and by 
2/10/2017  PR submi ted by 
Mandy Sco t on 2/13   PR #

  

N FBMS 2 16/2017 c ones

Pam 
Riddle Mandy 
 Marcia
Wineteer

MSO  YBC  SWFL  for Da k
Canyon and White Canyon -

16X LLUTY02000 L11100000 CB
0000 LXSSJ0610000 ( 20K)  
16X LLUTY02000 L18300000 XX
0000 LXSSJ0610000 ( 250K)

20 000 250 000 270 000

16a  Kane Gulch Site Design $100 000 D Q for design  new 
contracts for const uc ion 

D aft SOW prepa ed by 
Casey on 2/15  S te visit 
scheduled for Ma ch 1  2017
PR # 40323952 FUNDS

CERTIFIED N FBMS 2 28/17

Casey
Ma thews

Long-term engineering and site
design for Kane Gulch

16X LLUTY02000 L18200000 X
G0000 LXSSJ0610000 ($100K)

100 000 100 000

16b  NEPA and Section 106 for

replacing temporary seasonal and

volunteer housing at Kane Gulch

(decrepit travel trailers)

$0 Canyon Count y D str ct
and in house cultu al

M FO D Team Kickoff by

DATE

John C  MtFO archaeo wi l
conduct s te visit on march 1 to
a d in planning   NEPA and
Section 106 may not be required
because this a l faci i ies w ll be
wi hin he footprint of existing
disturbance

N A 0

16c  Replace tempora y seasonal

and volunteer housing at Kane Gulch
(dec ep t travel tra lers)

$200 000 New Con ract or ook 
into FEMA surplus) 

Ke th Lay o check on bu ld 
timeline and potential de ivery 
dates for tiny houses   Report 
back to team by 2/22

Kei h Lay
Amber
Johnson

2 op ons t a ler v  t ny house)  New 17 21 f  
t ai er w th mul ple s eep ng a ra gemen s 
would cost $17 000 to 23 000   fo r new 
ones we cou d est mate at a ound $100 000 
wi h d l ve y a d ns a l etc   The to al
est mated cost or bu ding 4 t ny houses  a
sha ed coo ing space and a sha ed sh we
and to le  bui d ng  $180 000  T ny houses
on labs wou d be es ima ed t $20 000
each  ( 4 $80 000) w th ano her sha ed
cook ng/ to age pace of $20 000 and an
add t onal bu di g or to ets and showe s a
$60 000 p us an ddi onal $20 000 or
in ta at on and m sce l neous costs

16X LLUTY02000 L18200000 X
G0000 LXSSJ0610000 ($135K)
16X LLUTY02000 L1660000 PN0
000 LXSSJ0610000 ($ 5K)

65 000 135 000 200 000

17  To let cleaning contract $35 000 Contract ($20 000 Can be allocated to 

1232 as necessa y 

Amber 
Johnson 

Create new contract  On hold  
Don to check w th Amber on
t t

16X LLUTY02000 L1660000 PN0
000 LXSSJ0610000 ($ 5K)

35 000 35 000

18  State O fice Travel $6 000 NA No Tasks Assigned Tyler Ashcro t Money ese ved for travel to and 
f  MtFO

16X LLUTY02000 L18200000 XX
0000 LXSSJ0610000 ( 6K)

6 000 6 000
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19  Great Basin OHV Monitoring 

Intern 

$25 000 Amber to try to ind number
f om last year  Don to follow
up on CCD commitments

Evan Glenn
or MtFO
(need to
eview

agreement fo
PO/responsib
le person)

16X LLUTY02000 L18200000 X
G0000 LXSSJ0610000 ($25K)

25 000 25 000

20  Direct Hire Interns $30 000 Contingent upon proposal 
app oval

16X LLUTY02000 L18200000 X
G0000 LXSSJ0610000 ($30K)

30 000 30 000

21  Fleet $100 000 Duane and Shirley to 
Pu chase by approxima ley 
2/22/2017  

Don H Pete 
Ross Shirley
French

Any additional vehicles needed 16X LLUTY02000 L18300000 XZ
0000 LXSSJ0610000 ( 100K)

100 000 100 000

22  Monticello Archeologist Seasonal $5 000 Don
Hoffheins 

Addi ional funding needed to
support Mon icello Seasonal

16X LLUTY02000 L18300000 X
G0000 LXSSJ0610000 ($5K)

5 000
5 000

23  Cu tural Program needs UTSO $150 000 UTSO Budget process Transfer to labor (G eg Diana 
Coding in QT?) 

Aaron 
Curtis/Ti fany 
Ma tinez 

number educed f om 200 00 to
150 000 based on ema l from
AC   Hold for cu tural resou ces
shor fall

16X LLUTY02000 L14400000 AJ
0000 LXSSJ0610000 ( 70K)
16X LLUTY02000 L16100000 DP
0000 LXSSJ0610000 ( 70K)
16X LLUTY02000 L18300000 X
G0000 LXSSJ0610000 ($10K)

70 000 70 000 10 000 150 000

24  Temporary Assistance NTST  

WO  and UTSO) and Seasonal Labor 

$154 500 NA No immediate ac ion  Hold
money for labor   Add tional
information needed to dent fy
actual costs  (Diana & Tyler
some labor costs)

Tyler Ashcro t Hold Money for Tempo ary or 
Seasonal Labor  Includes 1 
seasonal hi e for Kane Gulch @ 
25 000  1 seasonal for visitor
interpreta ion    100 000 for WO
employee suppo t-PM & NTST
4 500 Mon icello Support

16X LLUTY02000 L12200000 AL
0000 LXSSJ0610000 ( 45K)
16X LLUTY02000 L18200000 X
G0000 LXSSJ0610000 ($105K)

45 000 109 500 154 500

Additional Project Needs

San Juan River Restoration Project 

(Fuels)

$150 000 Hold money for fuels project

Cedar Mesa Hazardous Fuels

Reduction

Paleo Direct Hire Intern (Inventory 

d M it i

$9 000

Cultu al Program Needs - Dend ochronology 

dat ng  of wood samp es from Ar haeolog cal

si es 

$12 500 New
Contract/Agreement  
S l   t  LTRR? 

Hold for Cu tural umb e la 

agreement 

Cameron ta k to Jackie Note
$2500 put toward project in
FY16)

Cultu al Program Needs - P ri hables ana ys s $30 000 New Contract/Agreement Hold for Cu tural umb e la 

agreement 

Diana Ba g F om site materials collected in
the late 19 h century and now at
va ious museums throughout
the country  Laurie Webste ?

Cultu al Program Needs - Ro k Art S te

Record ng

$75 000 New Assistance 
Agreement 

This tem was not discussed 

in g eat detail  Would require 

a new assistance agreement  

Consider a locating funds to 

other p ior ties  

Could be contracted for a total o
$75 000 for 30 sites or funded
through an AA w th he Utah
Rock A t Resea ch Association
to accomp ish one or two
selected un ecorded sites per
year at $2 500 each

9a  NEPA & Sec ion 106 for Visitor

Improvement - M tiga ion/Treatments
of Sites in Travel Routes

$0 NTST and in-house 
cultural 

M FO D Team Kickoff by DATE Scott 
Whites des? 

NEPA options need fur her
discussion  P oject wi l l kely
require additional NEPA
assistance

9b  Visitor Improvement -
Mi igation T eatments of S tes in T avel
Routes

$100 000 Hotel Rock  San Juan H ll  Misc  
S tes ident fied in ATV outes
inventories  Montezuma Canyon
Midden  (W ll Need NEPA)
S tes need evalua ion and
documentation

16X LLUTY02000 L1660000 PN0
000 LXSSJ0610000 ($ 00K)

NLCS G ant Submissions $82 607 Four projects were submi ted
tota ing $82 6K  Al ison & Don
and ID Team to review
app ications in Feb to see f
any projects a e wor hy of
funding consideration

Grant application period closes
2 2  We expect 4 submissions
(<$25K each) w thin BENM

Three CNHA seasonal employees  at

Ranger sta ions

$0 Existing CNHA 
Agreement 

Ag eement needs to be 
modi ied to add MtFO onto 
MbFO agreement

Amber
Johnson

$75 K out of base for Ranger
Sta ion sta fing and
interpreta ion Canyonlands
Natural History Association
Agreement

0

SHPO G S $50 000 Ash ey & Cameron suggest not

prio i iz ng  Th s p oject s to pay

SHPO o c ean up he

a chaeo ogical s te da a and add

info mat on o he at r bute able for

each si e   This helps when a and

manager wants to look up

info mat on on the s te because they

won t have to pull he s te form for

bas c nformat on   Ashley was going

to ook at he product just p oduced

for Ve nal o de e mne f it wi l be

wor h he cost for what we get out of

the p oject

Ethnography Study Phase 2) 15000-200000 Diana - PO
Nate =
Technical
Advisor

Ash ey & Nate do not recommend

funding Phase 2 unt l af er Cu tural

Landscape Assessment due o

o e lap  Phase 1 s cu rent y

unde way   Phase 1 is research nto

what ethnograph c s udies and

info mat on a ready ex sts and

reaching out o ribes for exis ing

reports   Phase 2  wou d be an

a tual ethnograph c study so he

funding wou d cover design ng he

study and conduc ing it   Th s wi l be

VERY useful for management

unde standing the landscape  and

unde standing the resources

impo tant to di ferent ribes whose

trad t onal ter i ory s w th n he

monument

Need addi ional
information on
d fferences/sim lar t
ies between
Ethnog aphic
Phase I and
Cu tural Landscape
assessment

Hole-in the Rock Interp/Site

Improvements

G aydon completed some s te
designs  M FO prefe s to wait
for Rec/Cultu al Mgmt Plan

This project would use the s te
design Graydon developed to
make he site and trail
accessible to vehicles  improve
the inte p etation of he s te  and
fund add tional research into a l
time pe iods represented at he
s te (precontact and historic) so
addi ional interp can be done
Cost was not discussed

4 separate tasks
Invento y  s te
design
interpreation
esearch

Visual Resource Invento y $100 000 New Contract M FO to consider whether 
prio i ization is necessary at 
this time

Rob Sweeten Update VRI l kely equi ed p ior
to in tiating planning

Lands wi h w lde ness 

characteristics inventory 

WO releasing D Q for bid on 

2/28 

Al ison Some LWC inventory or re-
inventory may be equired prior
to in tiating planning
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Clay Hi ls Road Improvements -

gravel base grading culverts

New contract/pa tnership
with San Juan County 
(Whole oad 8 5 miles?
wo st part
improvements?
$500 000?)\

Amber

Gi l Scout Archeology Patch 

Program 

$25 000 Existing Ag eement No
L16AC00127 Southern
Utah Unive sity

Jeanne te
Shacke ford/
Ashley Losey

In FY16  he G rl Sco ts of Ame ca GSA)
deve oped he f rs ever ar haeo ogy nd
stewa dsh p p tch hanks to a new
par ne ship among B M Utah  So the n
Utah Un vers y  Pro ect A chaeo ogy  a d
GSA  The pa ch prog am cons s ed of a 3
day w rksh p oca ed n Utah s i onic
Ce ar Me a  Local G rl Sc ut t oops
school eache s  cu a ors f om Edge of the
Ce ar Sta e Pa k M seum and Ame can
Ind an el ers he ped each t e wo kshop
When t e sco ts comple ed the wor shop
they got o sew he Respect and Pro ect
pat h on heir ets ( t ached image)  Sam
Ki k ey  t e p oje t le d  is w l ng o
con inue he a chaeo ogy pa ch prog am n
coord na on w th ocal pa t ers and the
BLM NM  B sin ss p an  SOW  chedu e o
even s  news et ers  l st of p r ners  etc
ava l ble upon req est

Gi l Scout Paleontology Patch 

Program 

$25 000 Existing Ag eement No
L16AC00240 Utah
Friends of Paleontology

Jeanne te
Shacke ford/
Rebecca
Hunt Foster

We p opose to bu ld he Canyon
Country District Paleontology
Program education and
outreach e forts through the
development of a Paleontology
speci ic scout patch  This scout
patch would be available to a l
school age chi dren after
comple ion of a regionally
speci ic paleontology lesson on
public lands hat would teach
bo h science concepts and site
stewardship  The egional
paleontologist wou d hi e an
intern hrough a pa tnership to
co laborate with Gi ls Scouts of
America leade ship to develop a
Paleontology Patch program
targeting speci ic age groups (K-
2  3-5  6-8  9 12)  using science
a t  English and math ski ls
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V13Ce l  

$8827 40 spent 2/6/2017 PR 40320269Comment  

Chri tine Jones

E21Ce l  

Pa eo would be an ssue hereComment  

Rebecca Hunt Fos er

G29Ce l  

+ gbast an@blm gov to check that th s can work (or re l ocate to 1660)Comment  

As igned to R nda l Rand ) B st an

Tyler Ash roft

Cannot t ansfer to L1660   Money an put on a cons ruct on con ract   FYI  Workng C p ta  fund s for veh cles and si ns on y

Randall Randy) Bast an

F33Ce l  

Th s si e would be be ter for geo ogic nerpre at on and not pa eo  Ple se h ck wi h ReBec a about th s if you want more nfo mat onComment  

Rebecca Hunt Fos er

B34Ce l  

+ ashcro @blm gov +dhof hei@b m gov - ee ReBecca s note- can you d scuss bumpng to $100K?Comment  

As igned to Tyler Ashc oft

A ison Ginn

D34Ce l  

We wi l need closer o $100 000 to begin to do a proper paleo nvi oryComment  

Rebecca Hunt Fos er
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