Chokecherry and Sierra Madre
Wind Energy Project

Phased Construction Sequence Mitigation

Mitigation measure GEN-1 would apply to all action alternatives. GEN-1: Phased Construction Sequencing. Limit surface disturbance to areas where turbines would be constructed
within 12 months with a goal to mitigate impacts from surface disturbance to wildlife, soils, water, and vegetation (e.g., weeds). Four right-of-way (ROW) grants would be issued for the

project: 1) internal haul road and water extraction site in Phase |; 2) transmission line connecting the sites in Phase |; 3) Sierra Madre in Phase II; and 4) Chokecherry in Phase lIl.

Comparison of Project Construction Sequencing

Applicant Proposed Facility Development

Facilit&

Development Associated with Phased

onstruction Sequence Mitigation

Post- Phase Il and Post-
construction Phase | Phase Il Phase Il Phase lll | Phase lll | construction

Facility Unit Year 1 Year 2 Year 3 Year 4 (Year 1) (Year0) | (Year1) (Year 2) (Year 3) (Year 4) (Year 1)
Support
Staging Areas Count 3 2 1 - - 1 1 2 2 - -
Substations Count - 3 1 1 - - 2 2 1 - -
Concrete Batch Plants | Count 2 1 1 1 - - 1 2 2 - -
Operations and Count 1 o . " e 5 - 1 . - -
Maintenance Building
Intermodal Facility Count 1 - - - - 1 - - - - -
Water Extraction Site Count 1 - - - - 1 - - - - -
Kot 2"
Internal Haul Road Miles 34 - - - - 8 20 6 - - -
Waler Extraction S | mites: | 12 - - - - 12 - - - - -
Resource Roads Miles 288 - - - - - 76 107 105 - -
Wind Turbine
Generator (WTG)
WTG Pads Each - 420 370 210 - - 297 317 386 - -
WTG Installation Each -- 325 322 353 - -- -- 297 317 386 -
Transmission
Eﬁgr&rr\gction to Sierra Miles 33 o s s - . - 20 6 7 -
Reclamation Area - - Western Western Eastern Sierra - Phase | Phase Il Phase Il Phase Il Phase Il

Sierra Chokecherry Madre and and Il (Year 3) (Year 4)
Madre Chokecherry (Year 2)

Workforce
Doract (Average)’ 1189 1,039 782 818 114-158 No changes to net effect

" Includes both construction and operations staff.
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